
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNK315 Estimate Number: 0015 Pay Period: 12/22/2012
to: 12/22/2012

Contract Location: Time Allowed: 576.0 days
THE REPAIR OF THE BRIDGE ON SR 50 OVER THE ELK RIVER Time Charged: 425.0 days

Elapsed Calendar Days: 425.0 days
Percent Time: 73.78 %
Percent Complete ($) 117.75 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 08/18/2011
9190 Bradford Hicks Drive Date Contract Executed: 09/12/2011
Livingston, TN 38570 Date Notice to Proceed: 10/03/2011
Phone: Date Work Began: 11/30/2011

Date to be Completed: 04/30/2013
Date Time Stopped: 11/30/2012
Date Accepted: 10/25/2012

Estimate Paid: NO 

Counties:
FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
26005-4226-04 100.00 N/A Repair of State Route 50 over Elk River at LM 1.56

Current Contract Amount $ 1,022,564.21 
Original Contract Amount $ 997,389.21 

Total to Date Prev to Date This Estimate
Participating $ 1,192,567.39 $ 1,192,567.39 $ 0.00 

Total Earnings $ 1,192,567.39 $ 1,192,567.39 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,192,567.39 $ 1,192,567.39 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,192,567.39 $ 1,192,567.39 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,192,567.39 $ 1,192,567.39 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

26005-4226-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

26005-4226-04 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 82.350 $ 82.35 

26005-4226-04 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26005-4226-04 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 105,016.33
(EXISTING BRIDGE) $105,016.330 

26005-4226-04 0500 0020 209-05 SEDIMENT REMOVAL C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$23.000 

26005-4226-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 150.000 0.000 $ 0.00 125.000 $ 755.00 
$6.040 

26005-4226-04 0500 0040 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$575.840 

26005-4226-04 0500 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 43.000 0.000 $ 0.00 23.500 $ 2,961.00
$126.000 

26005-4226-04 0500 0060 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$69.100 
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Number

Line 
Item 
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Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

26005-4226-04 0500 0070 307-03.06 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B TON 18.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

26005-4226-04 0500 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26005-4226-04 0500 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26005-4226-04 0500 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26005-4226-04 0500 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 

26005-4226-04 0500 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 

26005-4226-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26005-4226-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26005-4226-04 0500 0100 411-01.10 ACS MIX(PG64-22) GRADING D TON 20.000 0.000 $ 0.00 116.620 $ 51,429.42
$441.000 

26005-4226-04 0500 0110 411-02.10 ACS MIX(PG70-22) GRADING D TON 12.000 0.000 $ 0.00 24.100 $ 10,628.10
$441.000 

26005-4226-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -84.170 $ -84.17 

26005-4226-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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26005-4226-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 102.000 $ 102.00 

26005-4226-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26005-4226-04 0500 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 267.000 0.000 $ 0.00 1,333.340 $ 14,080.07
$10.560 

26005-4226-04 0500 0130 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 7,659.35
$7,659.350 

26005-4226-04 0500 9006 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$880.552 

26005-4226-04 0500 0140 604-02.03 EPOXY COATED REINFORCING STEEL LB. 87,743.000 0.000 $ 0.00 123,900.000 $ 143,724.00
$1.160 

26005-4226-04 0500 0150 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 4.000 0.000 $ 0.00 4.000 $ 8,805.52
$2,201.380 

26005-4226-04 0500 0160 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 1,684.000 0.000 $ 0.00 1,684.000 $ 2,256.56
$1.340 

26005-4226-04 0500 0170 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 338.000 0.000 $ 0.00 367.920 $ 198,996.89
$540.870 

26005-4226-04 0500 0180 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,798.000 0.000 $ 0.00 1,798.000 $ 12,280.34
$6.830 

26005-4226-04 0500 0190 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,160.000 0.000 $ 0.00 1,160.000 $ 7,922.80
$6.830 

26005-4226-04 0500 0200 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,581.000 0.000 $ 0.00 1,581.070 $ 2,498.09
$1.580 
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26005-4226-04 0500 0210 604-10.05 CONCRETE S.F. 338.000 0.000 $ 0.00 358.000 $ 19,790.24
$55.280 

26005-4226-04 0500 0220 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

26005-4226-04 0500 0230 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 64.000 0.000 $ 0.00 63.890 $ 1,466.91
$22.960 

26005-4226-04 0500 0240 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 75.000 0.000 $ 0.00 119.890 $ 26,335.04
$219.660 

26005-4226-04 0500 0250 604-10.44 EXPANSION JOINT REPAIRS L.F. 31.000 0.000 $ 0.00 31.000 $ 2,975.38
$95.980 

26005-4226-04 0500 0260 604-10.47 EXPANSION JOINT REPAIRS (TYPE H) L.F. 31.000 0.000 $ 0.00 31.000 $ 15,156.83
$488.930 

26005-4226-04 0500 0270 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 275.000 0.000 $ 0.00 280.250 $ 21,884.72
$78.090 

26005-4226-04 0500 0280 604-10.54 CONCRETE REPAIRS S.F. 109.000 0.000 $ 0.00 100.000 $ 5,637.00
$56.370 

26005-4226-04 0500 0290 604-10.58 EPOXY INJECTION (INJECTION) GAL. 1.000 0.000 $ 0.00 1.000 $ 105.00 
$105.000 

26005-4226-04 0500 0300 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 56.000 0.000 $ 0.00 41.000 $ 4,305.00
$105.000 

26005-4226-04 0500 9007 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -25,215.800 $ -25,215.80
$1.000 

26005-4226-04 0500 0310 604-36 SCARIFYING S.Y. 1,243.000 0.000 $ 0.00 874.000 $ 3,461.04
$3.960 
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26005-4226-04 0500 0320 615-02.06 PRESTRESSED CONCRETE BOX BEAM (42" X 36") L.F. 809.000 0.000 $ 0.00 808.000 $ 202,274.72

$250.340 

26005-4226-04 0500 0330 617-02 BRIDGE DECK CRACK SEALING L.F. 1,640.000 0.000 $ 0.00 1,640.000 $ 3,608.00
$2.200 

26005-4226-04 0500 0340 617-05 SEALANT (DESCRIPTION) GAL. 22.000 0.000 $ 0.00 22.000 $ 2,662.00
(HMWM) $121.000 

26005-4226-04 0500 0350 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,093.000 0.000 $ 0.00 1,093.000 $ 45,020.67
$41.190 

26005-4226-04 0500 0360 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 108.000 $ 7,257.60
$67.200 

26005-4226-04 0500 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$84.000 

26005-4226-04 0500 0370 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 105.000 0.000 $ 0.00 87.500 $ 1,792.00
$20.480 

26005-4226-04 0500 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.720 

26005-4226-04 0500 0380 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 58.000 0.000 $ 0.00 69.000 $ 652.05 
$9.450 

26005-4226-04 0500 0390 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 2,817.50
$1,408.750 

26005-4226-04 0500 0400 706-01 GUARDRAIL REMOVED L.F. 132.000 0.000 $ 0.00 105.000 $ 110.25 
$1.050 

26005-4226-04 0500 0410 709-05.08 MACHINED RIP-RAP (CLASS B) TON 5.000 0.000 $ 0.00 363.940 $ 52,338.21
$143.810 

26005-4226-04 0500 0420 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 31,975.01
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$31,975.010 

26005-4226-04 0500 0430 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 180.000 0.000 $ 0.00 180.000 $ 5,956.20
$33.090 

26005-4226-04 0500 0440 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 547.000 0.000 $ 0.00 540.000 $ 17,868.60
$33.090 

26005-4226-04 0500 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 11.000 0.000 $ 0.00 50.000 $ 1,732.50
$34.650 

26005-4226-04 0500 0460 712-05.01 WARNING LIGHTS (TYPE A) EACH 11.000 0.000 $ 0.00 15.000 $ 488.25 
$32.550 

26005-4226-04 0500 0470 712-06 SIGNS (CONSTRUCTION) S.F. 463.000 0.000 $ 0.00 444.500 $ 2,871.47
$6.460 

26005-4226-04 0500 0480 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,770.000 0.000 $ 0.00 6,094.000 $ 22,425.92
$3.680 

26005-4226-04 0500 0490 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 34.000 $ 749.70 
$22.050 

26005-4226-04 0500 9500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 16,300.00
$8,150.000 

26005-4226-04 0500 0500 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.500 0.000 $ 0.00 0.897 $ 9,418.50
$10,500.000 

26005-4226-04 0500 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 65,290.58
$65,290.580 

26005-4226-04 0500 0520 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.500 $ 28,035.00
$18,690.000 

26005-4226-04 0500 9501 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 4,903.560 $ 17,407.64
$3.550 
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