
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNK405 Estimate Number: 0008 Pay Period: 08/21/2012
to: 06/27/2013

Contract Location: Time Allowed: 215.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON VARIOUS STATE ROUTES Time Charged: 148.0 days

Elapsed Calendar Days: 148.0 days
Percent Time: 68.84 %
Percent Complete ($) 100.13 %
Percent Behind: - %

Contractor: Date Let: 10/28/2011
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 11/16/2011
9303 Cordova Park Road Date Contract Executed: 12/09/2011
Cordova, TN 38018 Date Notice to Proceed: 12/30/2011
Phone: Date Work Began: 01/09/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 05/25/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
MORGAN 
ROANE 
SCOTT 

Project Number BID PCT Fed State Project Number Description 1
98017-3284-94 100.00 HSIP-REG1(87) Safety Improvements at various Stop Controlled

Current Contract Amount $ 405,381.25 
Original Contract Amount $ 392,603.35 

Total to Date Prev to Date This Estimate
Participating $ 405,877.31 $ 409,111.45 $ -3,234.14

Total Earnings $ 405,877.31 $ 409,111.45 $ -3,234.14 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 405,877.31 $ 409,111.45 $ -3,234.14 

Test Report Payment Adjustment $ -1,043.09 $ -1,265.40 $ 222.31 
Total Adjusted Earnings $ 404,834.22 $ 407,846.05 $ -3,011.83 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 404,834.22 $ 407,846.05 $ -3,011.83 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-3284-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

98017-3284-94 0100 0010 202-01.56 REMOVAL OF STRUCTURES & OBSTRUCTIONS 
(DISCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
98017-3284-94 0100 9001 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 92.560 $ 3,742.20

Gallaher Driveway $40.430 
  

98017-3284-94 0100 9004 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 0.000 0.000 $ 0.00 44.850 $ 1,798.93

Gallaher Driveway $40.110 
  
98017-3284-94 0100 9005 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 0.000 0.000 $ 0.00 68.170 $ 2,255.06

Gallaher Driveway $33.080 
  
98017-3284-94 0100 0020 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 227.000 0.000 $ 0.00 400.900 $ 1,202.70

$3.000 
  
98017-3284-94 0100 0030 604-04.20 PAINTING CONCRETE SURFACES S.F. 70.000 0.000 $ 0.00 388.630 $ 3,109.04

$8.000 
  
98017-3284-94 0100 0040 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 36.000 0.000 $ 0.00 48.790 $ 21,370.02

$438.000 
  
98017-3284-94 0100 0050 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 506.000 0.000 $ 0.00 553.000 $ 7,963.20
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$14.400 
  
98017-3284-94 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 95.000 99.000 $ 594.00 99.000 $ 594.00 

$6.000 
  
98017-3284-94 0100 9003 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 89.490 $ 3,148.26

Gallaher Driveway $35.180 
  
98017-3284-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
98017-3284-94 0100 0080 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 32.000 0.000 $ 0.00 30.000 $ 270.00 

$9.000 
  
98017-3284-94 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 35.000 0.000 $ 0.00 35.000 $ 1,050.00

$30.000 
  
98017-3284-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,975.000 300.000 $ 1,545.00 2,292.980 $ 11,808.85

$5.150 
  
98017-3284-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 5,477.000 711.800 $ 1,779.50 5,225.300 $ 13,063.25

$2.500 
  
98017-3284-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 14,758.000 -57.742 $ -222.31 17,232.934 $ 66,346.80

$3.850 
0100 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.850 57.742 $ 222.31 -270.934 $ -1,043.09 

  
98017-3284-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 697.000 -43.530 $ -478.83 696.520 $ 7,661.72

$11.000 
  
98017-3284-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 4,499.000 149.000 $ 1,788.00 4,501.500 $ 54,018.00

$12.000 
  
98017-3284-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 210.000 0.000 $ 0.00 208.000 $ 5,200.00

$25.000 
  

98017-3284-94 0100 0160 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 14.000 -1.000 $ -375.00 14.000 $ 5,250.00

$375.000 
  

98017-3284-94 0100 0170 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 925.000 -350.000 $ -7,329.00 97.221 $ 2,035.81
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$20.940 
  
98017-3284-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,462.000 0.000 $ 0.00 1,336.400 $ 15,876.43

$11.880 
  

98017-3284-94 0100 0190 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 20.000 0.000 $ 0.00 21.000 $ 2,520.00

$120.000 
  

98017-3284-94 0100 0200 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL 
CROSS-WALK) L.F. 100.000 0.000 $ 0.00 107.000 $ 2,006.25

$18.750 
  
98017-3284-94 0100 0210 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 2.000 $ 437.50 

$218.750 
  
98017-3284-94 0100 0220 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 14.000 0.000 $ 0.00 6.000 $ 2,062.50

$343.750 
  
98017-3284-94 0100 0230 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 218.75 

$218.750 
  

98017-3284-94 0100 0240 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN 
ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$187.500 
  
98017-3284-94 0100 0250 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 36.000 0.000 $ 0.00 38.000 $ 344.28 

$9.060 
  

98017-3284-94 0100 0260 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 0.120 0.000 $ 0.00 0.000 $ 0.00 

$9,375.000 
  
98017-3284-94 0100 0270 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 21.650 0.000 $ 0.00 23.848 $ 65,283.90

$2,737.500 
  

98017-3284-94 0100 0280 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
DOTTED LINE) L.F. 1,360.000 0.000 $ 0.00 222.000 $ 139.86 

$0.630 
  
98017-3284-94 0100 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  

8/20/2013



98017-3284-94 0100 0300 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 28.000 0.000 $ 0.00 28.000 $ 61,600.00
$2,200.000 

  
98017-3284-94 0100 9002 801-01 SEEDING (WITH MULCH) UNIT 0.000 -3.000 $ -535.50 0.000 $ 0.00 

Gallaher Driveway $178.500 
  

Project Number: 98017-3284-94 Project Current Amount $ -3,011.83
Contract Current Amount $ -3,011.83 

8/20/2013


