
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK814 Estimate Number: 0027 Pay Period: 07/17/2014
to: 01/12/2016

Contract Location: Time Allowed: 832.0 days
WIDENING ON SHALLOWFORD RD FROM GUNBARREL RD TO JENKINS RD Time Charged: 822.0 days

Elapsed Calendar Days: 822.0 days
Percent Time: 98.80 %
Percent Complete ($) 113.30 %
Percent Behind: - %

Contractor: Date Let: 10/28/2011
HIGHWAYS, INC. Date Awarded: 11/16/2011
PO Box 96 Date Contract Executed: 11/30/2011
Brentwood, TN 37024 Date Notice to Proceed: 12/21/2011
Phone: Date Work Began: 01/25/2012

Date to be Completed: 03/31/2014
Date Time Stopped: 03/21/2014
Date Accepted: 03/26/2014

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33959-3717-54 100.00 STP-M-1122(1) SHALLOWFORD RD. FROM GUNBARREL RD. TO JENKINS RD.

Current Contract Amount $ 3,427,779.40 
Original Contract Amount $ 3,398,029.40 

Total to Date Prev to Date This Estimate
Participating $ 3,852,223.48 $ 3,852,223.48 $ 0.00 

Total Earnings $ 3,852,223.48 $ 3,852,223.48 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 3,852,223.48 $ 3,852,223.48 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 3,852,223.48 $ 3,852,223.48 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,852,223.48 $ 3,852,223.48 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

33959-3717-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

33959-3717-54 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

33959-3717-54 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 285.500 $ 285.50 

33959-3717-54 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33959-3717-54 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

33959-3717-54 0100 9500 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 0.000 0.000 $ 0.00 8,630.000 $ 30,205.00
$3.500 

33959-3717-54 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 28,278.000 0.000 $ 0.00 19,003.090 $ 247,040.17
$13.000 

33959-3717-54 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.600 

33959-3717-54 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 4,683.790 $ 91,333.91
$19.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

33959-3717-54 0100 0040 203-06 WATER M.G. 2,343.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

33959-3717-54 0100 0050 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 565.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

33959-3717-54 0100 0060 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 158.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

33959-3717-54 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 430.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

33959-3717-54 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 4,110.000 0.000 $ 0.00 2,884.000 $ 10,094.00
$3.500 

33959-3717-54 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,140.000 0.000 $ 0.00 318.000 $ 477.00 
$1.500 

33959-3717-54 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

33959-3717-54 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 7.000 $ 3,500.00
$500.000 

33959-3717-54 0100 0120 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 28.000 0.000 $ 0.00 6.000 $ 900.00 
$150.000 

33959-3717-54 0100 0130 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 57.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

33959-3717-54 0100 0140 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 1.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

33959-3717-54 0100 0150 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 5.000 0.000 $ 0.00 37.000 $ 18,500.00
$500.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
33959-3717-54 0100 0160 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 11.000 0.000 $ 0.00 9.000 $ 5,400.00

$600.000 

33959-3717-54 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 23,985.000 0.000 $ 0.00 27,517.690 $ 481,559.58
$17.500 

33959-3717-54 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 28.000 0.000 $ 0.00 1,462.370 $ 98,709.98
$67.500 

33959-3717-54 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,135.000 0.000 $ 0.00 1,738.480 $ 111,262.72
$64.000 

33959-3717-54 0100 0200 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 143.000 0.000 $ 0.00 135.963 $ 95,174.10
$700.000 

33959-3717-54 0100 0210 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 4,253.000 0.000 $ 0.00 4,396.140 $ 175,845.60
$40.000 

33959-3717-54 0100 0220 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 3,154.000 0.000 $ 0.00 6,959.820 $ 445,428.48
$64.000 

33959-3717-54 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,473.160 $ -16,473.16 

33959-3717-54 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,750.500 $ 4,750.50 

33959-3717-54 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33959-3717-54 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 58.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

33959-3717-54 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 235.000 0.000 $ 0.00 0.000 $ 0.00 
$24.500 
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Supplemental Description Unit Price

33959-3717-54 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 6.180 $ 4,326.00
$700.000 

33959-3717-54 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33959-3717-54 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33959-3717-54 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 925.000 0.000 $ 0.00 590.770 $ 49,624.68
$84.000 

33959-3717-54 0100 0270 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,849.000 0.000 $ 0.00 2,331.230 $ 195,823.32
$84.000 

33959-3717-54 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,657.630 $ 3,657.63 

33959-3717-54 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33959-3717-54 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,869.500 $ 2,869.50 

33959-3717-54 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33959-3717-54 0100 0280 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 5,348.000 0.000 $ 0.00 5,291.000 $ 211,640.00
$40.000 

33959-3717-54 0100 0290 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 952.000 0.000 $ 0.00 710.300 $ 36,935.60
$52.000 

33959-3717-54 0100 0300 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 534.000 0.000 $ 0.00 513.000 $ 36,423.00
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$71.000 

33959-3717-54 0100 0310 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 98.000 0.000 $ 0.00 93.500 $ 8,695.50
$93.000 

33959-3717-54 0100 0320 607-16.07 49"X 32" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 107.000 0.000 $ 0.00 0.000 $ 0.00 
$142.000 

33959-3717-54 0100 0330 607-16.08 53"X 34" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 292.000 0.000 $ 0.00 399.000 $ 57,057.00
$143.000 

33959-3717-54 0100 0340 607-16.09 60"X 38" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 66.000 0.000 $ 0.00 82.000 $ 14,268.00
$174.000 

33959-3717-54 0100 0350 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 142.000 0.000 $ 0.00 52.000 $ 1,872.00
$36.000 

33959-3717-54 0100 0360 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,700.00
$2,700.000 

33959-3717-54 0100 0370 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00
$3,200.000 

33959-3717-54 0100 0380 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

33959-3717-54 0100 0390 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 2.000 $ 5,600.00
$2,800.000 

33959-3717-54 0100 0400 611-02.12 JUNCTION BOX, TYPE 3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,200.00
$3,600.000 

33959-3717-54 0100 0410 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 6.360 $ 3,180.00
$500.000 

33959-3717-54 0100 0420 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 672.000 0.000 $ 0.00 672.000 $ 1,344.00
$2.000 
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33959-3717-54 0100 0430 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 281.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

33959-3717-54 0100 0440 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 1.950 $ 3,900.00
$2,000.000 

33959-3717-54 0100 0450 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 47.000 0.000 $ 0.00 44.950 $ 89,900.00
$2,000.000 

33959-3717-54 0100 0460 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 12,000.00
$2,400.000 

33959-3717-54 0100 0470 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 14,400.00
$3,600.000 

33959-3717-54 0100 0480 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 12.000 0.000 $ 0.00 11.950 $ 23,900.00
$2,000.000 

33959-3717-54 0100 0490 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 8,400.00
$2,800.000 

33959-3717-54 0100 0500 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 612.000 0.000 $ 0.00 145.500 $ 1,746.00
$12.000 

33959-3717-54 0100 0510 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 46,299.000 0.000 $ 0.00 42,746.000 $ 160,297.50
$3.750 

33959-3717-54 0100 0520 701-02 CONCRETE DRIVEWAY S.F. 9,719.000 0.000 $ 0.00 13,570.380 $ 84,814.88
$6.250 

33959-3717-54 0100 0530 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,103.000 0.000 $ 0.00 1,182.500 $ 8,868.75
$7.500 

33959-3717-54 0100 0540 702-01 CONCRETE CURB C.Y. 52.000 0.000 $ 0.00 7.820 $ 1,994.10
$255.000 
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33959-3717-54 0100 0550 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 200.000 0.000 $ 0.00 645.000 $ 6,450.00

$10.000 

33959-3717-54 0100 0560 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 525.000 0.000 $ 0.00 605.340 $ 130,148.10
$215.000 

33959-3717-54 0100 0570 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 16.000 0.000 $ 0.00 3.000 $ 9,000.00
$3,000.000 

33959-3717-54 0100 0580 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

33959-3717-54 0100 0590 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 320.000 0.000 $ 0.00 3,951.950 $ 118,558.50
$30.000 

33959-3717-54 0100 0600 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 9,260.000 0.000 $ 0.00 7,295.000 $ 25,532.50
$3.500 

33959-3717-54 0100 0610 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
$75,000.000 

33959-3717-54 0100 0620 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,816.000 0.000 $ 0.00 3,650.000 $ 73,000.00
$20.000 

33959-3717-54 0100 0630 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 175.000 0.000 $ 0.00 180.000 $ 9,000.00
$50.000 

33959-3717-54 0100 0640 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 11.000 $ 550.00 
$50.000 

33959-3717-54 0100 0650 712-06 SIGNS (CONSTRUCTION) S.F. 436.000 0.000 $ 0.00 397.750 $ 3,977.50
$10.000 

33959-3717-54 0100 0660 712-06.01 VERTICAL PANELS S.F. 199.000 0.000 $ 0.00 172.000 $ 2,580.00
$15.000 

33959-3717-54 0100 0670 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 24.000 $ 360.00 

2/26/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$15.000 

33959-3717-54 0100 0680 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

33959-3717-54 0100 0690 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,603.000 0.000 $ 0.00 650.000 $ 1,300.00
$2.000 

33959-3717-54 0100 0700 713-11.01 "U" SECTION STEEL POSTS LB. 485.000 0.000 $ 0.00 506.500 $ 1,519.50
$3.000 

33959-3717-54 0100 0710 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 335.000 0.000 $ 0.00 362.000 $ 1,810.00
$5.000 

33959-3717-54 0100 0720 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 63.000 0.000 $ 0.00 107.800 $ 1,617.00
$15.000 

33959-3717-54 0100 0730 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 123.000 0.000 $ 0.00 79.000 $ 1,185.00
$15.000 

33959-3717-54 0100 0740 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

33959-3717-54 0100 0750 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

33959-3717-54 0100 0760 713-16.03 CHANGEABLE MESSAGE SIGN EACH 1.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

33959-3717-54 0100 0770 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 196.000 0.000 $ 0.00 177.000 $ 2,655.00
$15.000 

33959-3717-54 0100 0780 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 5.000 $ 750.00 
$150.000 

33959-3717-54 0100 0790 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 124.000 0.000 $ 0.00 140.000 $ 4,200.00
$30.000 
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33959-3717-54 0100 0800 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 1,200.00
$200.000 

33959-3717-54 0100 0810 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

33959-3717-54 0100 0820 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 12.000 0.000 $ 0.00 12.000 $ 2,400.00
$200.000 

33959-3717-54 0100 0830 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.300 0.000 $ 0.00 4.920 $ 3,690.00
$750.000 

33959-3717-54 0100 0840 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 7,498.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 

33959-3717-54 0100 0850 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 960.000 0.000 $ 0.00 4,320.000 $ 9,072.00
$2.100 

33959-3717-54 0100 0860 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 28.000 0.000 $ 0.00 13.280 $ 332.00 
$25.000 

33959-3717-54 0100 0870 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 2.500 0.000 $ 0.00 2.978 $ 5,956.00
$2,000.000 

33959-3717-54 0100 0880 716-13.07 SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE) L.M. 1.100 0.000 $ 0.00 1.100 $ 3,300.00
$3,000.000 

33959-3717-54 0100 0890 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00
$200,000.000 

33959-3717-54 0100 0895 722-01.02 FIELD OFFICE (TYPE 2) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

33959-3717-54 0100 0900 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 
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33959-3717-54 0100 0910 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 4,000.00

$800.000 

33959-3717-54 0100 0920 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

33959-3717-54 0100 0930 730-03.21 INSTALL PULL BOX (TYPE B) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000 

33959-3717-54 0100 0940 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

33959-3717-54 0100 0950 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 733.000 0.000 $ 0.00 903.000 $ 1,806.00
$2.000 

33959-3717-54 0100 0960 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 536.000 0.000 $ 0.00 512.000 $ 1,024.00
$2.000 

33959-3717-54 0100 0970 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 154.000 0.000 $ 0.00 70.000 $ 700.00 
$10.000 

33959-3717-54 0100 0980 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 173.000 0.000 $ 0.00 193.000 $ 4,825.00
$25.000 

33959-3717-54 0100 0990 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 3.000 0.000 $ 0.00 3.000 $ 19,500.00
$6,500.000 

33959-3717-54 0100 1000 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

33959-3717-54 0100 1010 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 9,000.00
(EMERGENCY VEHICLE PRE-EMPTION) $3,000.000 

33959-3717-54 0100 1020 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

33959-3717-54 0100 1030 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00
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$5,000.000 

33959-3717-54 0100 1040 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 4,500.00
(PEDESTRIAN SIGNAL SUPPORT) $1,500.000 

33959-3717-54 0100 1050 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 12,000.00
(1 ARM @ 50') $12,000.000 

33959-3717-54 0100 1060 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 17,000.00
(2 @ 45' & 55') $17,000.000 

33959-3717-54 0100 1070 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 4.000 0.000 $ 0.00 4.000 $ 3,200.00
$800.000 

33959-3717-54 0100 1080 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
(WIFI CLIENT RADIO) $500.000 

33959-3717-54 0100 1090 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 8,000.00
$8,000.000 

33959-3717-54 0100 1100 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 2,844.000 0.000 $ 0.00 62.530 $ 140.69 
$2.250 

33959-3717-54 0100 1110 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 88.000 0.000 $ 0.00 5,561.380 $ 22,245.52
$4.000 

33959-3717-54 0100 1120 801-01 SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

33959-3717-54 0100 1130 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 64.260 $ 2,313.36
$36.000 

33959-3717-54 0100 1140 801-02 SEEDING (WITHOUT MULCH) UNIT 9.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

33959-3717-54 0100 1150 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 26.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 
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33959-3717-54 0100 1160 801-02.15 FERTILIZER TON 1.000 0.000 $ 0.00 0.120 $ 30.00 
$250.000 

33959-3717-54 0100 1170 801-03 WATER (SEEDING & SODDING) M.G. 17.000 0.000 $ 0.00 47.600 $ 1,713.60
$36.000 

33959-3717-54 0100 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.600 

33959-3717-54 0100 1180 803-01 SODDING (NEW SOD) S.Y. 12,257.000 0.000 $ 0.00 21,916.067 $ 50,406.95
$2.300 

33959-3717-54 0100 1190 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 945.000 0.000 $ 0.00 186.080 $ 744.32 
$4.000 

33959-3717-54 0100 1200 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 2,308.000 0.000 $ 0.00 0.000 $ 0.00 
$1.600 
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