
4/25/2015 20150425

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

CNN291 Pay Period:  4/25/2015Contract: Estimate Number: 0008 to  04/25/2015Estimate Type: Final Estimate Approved:No

Southern Constructors, Inc.Contractor:
Contractor's
Address:

P O Box 9476
Knoxville,  TN   37940

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/29/2014
09/12/2014

09/29/2014

10/15/2014

%

$0.00

198.0
167.0
167.0

84.34

%Percent Complete($):
%Percent Behind:

OVERTON

---

Date Notice to Proceed: 10/15/2014

04/30/2015
03/30/2015
04/22/2015

$557,477.44
$548,953.00

$478,528.01 $0.00$478,528.01

$0.00
$0.00Test Report Payment Adjustments:

$478,528.01 $478,528.01 0.00

$478,528.01 $0.00$478,528.01

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The repair of the bridge on S.R. 136 over Mill Creek

84.98

20150425

Project(s) 67008-4243-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
N/A100.00 4440.0067008-4243-04 0The repair of the bridge on S.R. 136 over Mill Creek (L.M. 1

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67008-4243-04 0500 9501 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,622.48
0.000
1.000

$0.00
$1,622.48

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Remove and
Replace Electric at Span 24

67008-4243-04 0500 9500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $265.46
0.000

26.000
$0.00

$6,901.96

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/3"x3' FLGxPE
SPOOL T/C

67008-4243-04 0500 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,500.00
0.000
1.000

$0.00
$7,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

67008-4243-04 0500 9015 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

67008-4243-04 0500 9013 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130500
-392.29-392.290

0.000.000

67008-4243-04 0500 9014 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140500
-406.75-406.750

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 70 1 001 00 0 000 0067008-4243-04 0500 0020 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.00
0.000
1.000

$0.00
$20,000.00

202-01.03 REMOVAL OF TRASH AND
DEBRIS

67008-4243-04 0500 0030 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.00
0.000
0.000

$0.00
$0.00

203-06 WATER

67008-4243-04 0500 0040 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
315.000 $10.00

0.000
39.000

$0.00
$390.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

67008-4243-04 0500 0050 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $40.00

0.000
350.000

$0.00
$14,000.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/(SEE
PLANS)

67008-4243-04 0500 0060 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
71.000 $220.00

0.000
67.230

$0.00
$14,790.60

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

67008-4243-04 0500 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90020500
-238.60-238.600

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0067008-4243-04 0500 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030500
51.0051.000

0.000.000

67008-4243-04 0500 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

67008-4243-04 0500 0070 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $1,100.00
0.000
0.000

$0.00
$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

67008-4243-04 0500 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

67008-4243-04 0500 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

67008-4243-04 0500 0080 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.400 $400.00

0.000
45.160

$0.00
$18,064.00

411-01.10 ACS MIX(PG64-22) GRADING D

Page 4RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0067008-4243-04 0500 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070500
-45.79-45.790

0.000.000

67008-4243-04 0500 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

67008-4243-04 0500 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090500
45.0045.000

0.000.000

67008-4243-04 0500 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

67008-4243-04 0500 0090 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $450.00
0.000

16.000
$0.00

$7,200.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

67008-4243-04 0500 0100 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $75,000.00
0.000
1.000

$0.00
$75,000.00

602-10.01 STRUCTURAL STEEL REPAIRS
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67008-4243-04 0500 9000 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,440.00
0.000
0.000

$0.00
$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

67008-4243-04 0500 0110 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $3,600.00

0.000
16.020

$0.00
$57,672.00

604-03.01 CLASS A CONCRETE (BRIDGES)

67008-4243-04 0500 0120 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,000.00
0.000
1.000

$0.00
$15,000.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

67008-4243-04 0500 0130 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $350.00

0.000
8.100

$0.00
$2,835.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

67008-4243-04 0500 0140 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
81.000 $30.00

0.000
80.500

$0.00
$2,415.00

604-10.43 PENETRATING WATER
REPELLENT CONCRETE SEAL

67008-4243-04 0500 0150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
322.000 $125.00

0.000
153.370

$0.00
$19,171.25

604-10.44 EXPANSION JOINT REPAIRS

67008-4243-04 0500 0160 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $175.00

0.000
46.370

$0.00
$8,114.75

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

402 88 247 02247 02 0 000 0067008-4243-04 0500 0170 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
656.000 $130.00

0.000
247.020

$0.00
$32,112.60

604-10.54 CONCRETE REPAIRS

67008-4243-04 0500 0180 GAL. Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $150.00

0.000
0.000

$0.00
$0.00

604-10.58 EPOXY INJECTION (INJECTION)

67008-4243-04 0500 0190 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
466.000 $60.00

0.000
0.000

$0.00
$0.00

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

67008-4243-04 0500 0200 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,323.000 $4.00

0.000
999.000

$0.00
$3,996.00

604-10.73 LONGITUDINAL BRIDGE JOINT
REPAIR

67008-4243-04 0500 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

604-22.50 DEFECTIVE CONCRETE

67008-4243-04 0500 0210 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,000.00
0.000
1.000

$0.00
$15,000.00

610-10.35 MODIFY BRIDGE DECK DRAIN
SYSTEM

67008-4243-04 0500 0220 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,900.000 $15.00

0.000
3,510.880

$0.00
$52,663.20

612-06.01 REPOINTING OF STONE
MASONRY JOINTS
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 330 50330 50 0 000 0067008-4243-04 0500 0230 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
331.000 $16.00

0.000
330.500

$0.00
$5,288.00

617-01 BRIDGE DECK SEALANT

67008-4243-04 0500 0240 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
267.000 $10.00

0.000
278.000

$0.00
$2,780.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

67008-4243-04 0500 0250 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,000.00
0.000
1.000

$0.00
$25,000.00

712-01 TRAFFIC CONTROL

67008-4243-04 0500 0260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $30.00

0.000
0.000

$0.00
$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

67008-4243-04 0500 0270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $30.00
0.000
4.000

$0.00
$120.00

712-05.01 WARNING LIGHTS (TYPE A)

67008-4243-04 0500 0280 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
641.000 $15.00

0.000
639.640

$0.00
$9,594.60

712-06 SIGNS (CONSTRUCTION)

67008-4243-04 0500 0290 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
63.000 $20.00

0.000
32.000

$0.00
$640.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 4 004 00 0 000 0067008-4243-04 0500 0300 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $600.00
0.000
4.000

$0.00
$2,400.00

713-16.50 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(SEE PLANS)

67008-4243-04 0500 0310 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $47,500.00
0.000
1.000

$0.00
$47,500.00

717-01 MOBILIZATION

67008-4243-04 0500 0320 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $2,000.00
0.000
0.000

$0.00
$0.00

801-01 SEEDING (WITH MULCH)

67008-4243-04 0500 9011 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $900.00
0.000
0.000

$0.00
$0.00

801-02 SEEDING (WITHOUT MULCH)

67008-4243-04 0500 9012 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,200.00
0.000
0.000

$0.00
$0.00

801-06 MULCH

67008-4243-04 0500 0330 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $100.00

0.000
117.440

$0.00
$11,744.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

V47 - TSMR *END OF REPORT*
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