
7/5/2015 20150705

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

CNP055 Pay Period:  7/5/2015Contract: Estimate Number: 0006 to  07/05/2015Estimate Type: Final Estimate Approved:No

APAC-Atlantic, Inc.Contractor:
Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/19/2015

05/09/2015

%

$0.00

55.0
55.0
55.0
100.00

%Percent Complete($):
%Percent Behind:

ROANE

15.36

Date Notice to Proceed: 05/09/2015

07/02/2015
07/05/2015

$1,190,397.05
$1,188,397.05

$967,591.29 $0.00$967,591.29

$0.00
$0.00Test Report Payment Adjustments:

$967,591.29 $967,591.29 0.00

$967,591.29 $0.00$967,591.29

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on U.S. 27 (S.R. 1)

84.64

20150705

Project(s) 73003-3215-94, 73003-8215-14

Page 1RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
NH/HSIP-1(340)13.84 500.0073003-3215-94 0From East of S.R. 29 To Dunn Street
NH/HSIP-1(340)86.16 0550.0073003-8215-14 5The resurfacing on U.S. 27 (S.R. 1) from east of S.R. 29 (L.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73003-3215-94 0100 9014 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

73003-8215-14 0100 9015 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

73003-3215-94 0100 9012 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

73003-8215-14 0100 9013 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

73003-3215-94 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

73003-8215-14 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100
-5,581.52-5,581.520

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73003-3215-94 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

73003-8215-14 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100
-44,558.17-44,558.170

0.000.000

73003-8215-14 0100 0010 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
53.000 $450.00

0.000
11.280

$0.00
$5,076.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

73003-8215-14 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

73003-8215-14 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

73003-8215-14 0100 0020 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
633.000 $80.00

0.000
705.950

$0.00
$56,476.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 6 595 686 595 68 0 000 0073003-8215-14 0100 0030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,340.000 $87.65

0.000
6,595.680

$0.00
$578,111.35

411-02.10 ACS MIX(PG70-22) GRADING D

73003-8215-14 0100 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-4,555.73-4,555.730

0.000.000

73003-3215-94 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.30 RIDEABILITY DEDUCTION

73003-8215-14 0100 9011 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.30 RIDEABILITY DEDUCTION

73003-8215-14 0100 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

73003-8215-14 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
6,253.506,253.500

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73003-8215-14 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

73003-8215-14 0100 0040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,969.000 $15.75

0.000
6,077.620

$0.00
$95,722.52

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

73003-3215-94 0100 0010 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $38.00

0.000
2,032.000

$0.00
$77,216.00

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

73003-8215-14 0100 0050 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,500.00
0.000
1.000

$0.00
$27,500.00

712-01 TRAFFIC CONTROL

73003-8215-14 0100 0060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
138.000 $10.00

0.000
40.000

$0.00
$400.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

73003-8215-14 0100 0070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
69.000 $10.00

0.000
0.000

$0.00
$0.00

712-05.01 WARNING LIGHTS (TYPE A)

73003-8215-14 0100 0080 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
516.000 $2.80

0.000
661.990

$0.00
$1,853.57

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0073003-8215-14 0100 9501 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
2.000

$0.00
$2,000.00

712-08.03 ARROW BOARD (TYPE C)

73003-3215-94 0100 0020 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $120.00

0.000
16.000

$0.00
$1,920.00

713-16.20 SIGNS (DESCRIPTION)/(R3-17)

73003-3215-94 0100 0030 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $35.00
0.000
2.000

$0.00
$70.00

713-16.21 SIGNS (DESCRIPTION)/(R3-17p)

73003-3215-94 0100 0040 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
373.000 $29.50

0.000
442.000

$0.00
$13,039.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

73003-3215-94 0100 0050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
446.000 $29.50

0.000
453.000

$0.00
$13,363.50

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

73003-3215-94 0100 0060 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
470.000 $9.00

0.000
500.000

$0.00
$4,500.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

73003-3215-94 0100 0070 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
188.000 $17.50

0.000
177.444

$0.00
$3,105.27

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 669 00669 00 0 000 0073003-3215-94 0100 0080 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
671.000 $9.00

0.000
669.000

$0.00
$6,021.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

73003-3215-94 0100 0090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $85.00

0.000
23.000

$0.00
$1,955.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

73003-3215-94 0100 0100 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $75.00

0.000
11.000

$0.00
$825.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

73003-3215-94 0100 0110 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $275.00

0.000
28.000

$0.00
$7,700.00

716-04.13 PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)

73003-3215-94 0100 0120 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $425.00

0.000
14.470

$0.00
$6,149.75

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

73003-3215-94 0100 0130 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $2,350.00

0.000
7.429

$0.00
$17,458.15

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

73003-3215-94 0100 0140 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $3,900.00

0.000
9.683

$0.00
$37,763.70

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/22/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 110 00110 00 0 000 0073003-3215-94 0100 0150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $1.00

0.000
110.000

$0.00
$110.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

73003-8215-14 0100 0090 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $55,000.00
0.000
1.000

$0.00
$55,000.00

717-01 MOBILIZATION

73003-8215-14 0100 0100 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
32,500.000 $2.00

0.000
824.000

$0.00
$1,648.00

730-14.02 SAW SLOT

73003-8215-14 0100 0110 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
65,000.000 $0.45

0.000
2,332.000

$0.00
$1,049.40

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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