
9/12/2015 20150912

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/23/2017
JJ04221

CNP117 Pay Period:  9/12/2015Contract: Estimate Number: 0004 to  09/12/2015Estimate Type: Final Estimate Approved:No

APAC-Atlantic, Inc.Contractor:
Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

03/27/2015
04/07/2015

04/29/2015

07/21/2015

%

$0.00

104.0
114.0
114.0
109.62

%Percent Complete($):
%Percent Behind:

MORGAN

7.17

Date Notice to Proceed: 05/20/2015

08/31/2015
09/10/2015

$366,456.85
$366,456.85

$358,009.36 $0.00$358,009.36

$0.00
$0.00Test Report Payment Adjustments:

$358,009.36 $358,009.36 0.00

$358,009.36 $0.00$358,009.36

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Resurfacing on U.S. 27 (S.R. 29) from Petit Lane to S.R. 62

102.45

20150912

Project(s) 65001-3270-94, 65001-8270-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/23/2017
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
STP/HSIP-NH-29(94)3.41 500.0065001-3270-94 0SR 29: From Petit Lane to South of SR 62
STP/HSIP-NH-29(94)96.59 550.0065001-8270-14 5The resurfacing on U.S. 27 (S.R. 29) from Petit Lane (L.M. 7

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3270-94 0100 9010 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.00
0.000

-2.000
$0.00

$-500.00

108-07 LIQUIDATED DAMAGES

65001-8270-14 0100 9011 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

65001-3270-94 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

65001-8270-14 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100
1,120.681,120.680

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/23/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3270-94 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

65001-8270-14 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100
-19,710.65-19,710.650

0.000.000

65001-8270-14 0100 0010 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
43.000 $400.00

0.000
25.940

$0.00
$10,376.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

65001-8270-14 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

65001-8270-14 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

65001-8270-14 0100 0020 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
181.000 $88.20

0.000
0.000

$0.00
$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/23/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3110 74 3 110 743 110 74 0 000 0065001-8270-14 0100 0030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,769.000 $84.35

0.000
3,110.740

$0.00
$262,390.92

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

65001-8270-14 0100 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-1,413.99-1,413.990

0.000.000

65001-8270-14 0100 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

65001-8270-14 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
2,925.002,925.000

0.000.000

65001-8270-14 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

65001-3270-94 0100 0010 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $500.00
0.000
4.233

$0.00
$2,116.50

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/23/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0065001-8270-14 0100 0040 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.00
0.000
1.000

$0.00
$10,000.00

712-01 TRAFFIC CONTROL

65001-8270-14 0100 0050 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
465.000 $3.50

0.000
282.000

$0.00
$987.00

712-06 SIGNS (CONSTRUCTION)

65001-3270-94 0100 0020 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
238.000 $35.00

0.000
238.000

$0.00
$8,330.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

65001-3270-94 0100 0030 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $11.00

0.000
224.000

$0.00
$2,464.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

65001-8270-14 0100 0060 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $600.00
0.000

10.000
$0.00

$6,000.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

65001-8270-14 0100 0070 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $4,230.00

0.000
13.930

$0.00
$58,923.90

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

65001-8270-14 0100 0080 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,000.00
0.000
1.000

$0.00
$14,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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