
9/19/2016 20160919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

CNP137 Pay Period:  9/19/2016Contract: Estimate Number: 0018 to  09/19/2016Estimate Type: Final Estimate Approved:No

Thomson & Thomson, Inc.Contractor:
Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

03/27/2015
04/07/2015

04/29/2015

06/19/2015

%

$0.00

495.0
483.0
483.0

97.58

%Percent Complete($):
%Percent Behind:

TIPTON

---

Date Notice to Proceed: 05/20/2015

09/25/2016
09/13/2016
09/16/2016

$1,129,077.45
$1,129,077.45

$1,232,520.87 $1,261.98$1,231,258.89

$0.00
$0.00Test Report Payment Adjustments :

$1,232,520.87 $1,231,258.89 1,261.98

$1,232,520.87 $1,261.98$1,231,258.89

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The repair of the bridge on S.R. 54 over the Hatchie River

109.88

20160919

Project(s) 84004-4224-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
NA100.00 551,261.9884004-4224-04 5The repair of the bridge on S.R. 54 over the Hatchie River (

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

84004-4224-04 0500 9011 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

84004-4224-04 0500 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090500
-404.62-404.620

-1.89-1.890

84004-4224-04 0500 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100500
-3,894.15-3,894.150

-16.39-16.390

84004-4224-04 0500 0010 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $5.50

0.000
128.000

$0.00
$704.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

84004-4224-04 0500 0020 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
125.000 $650.00

2.000
226.880

$1,300.00
$147,472.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0084004-4224-04 0500 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500
-204.61-204.610

-2.73-2.730

84004-4224-04 0500 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500
163.91163.910

3.583.580

84004-4224-04 0500 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI -STRIP
AGENT PAYMENT

84004-4224-04 0500 0030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.00
0.000
1.750

$0.00
$8,750.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

84004-4224-04 0500 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

84004-4224-04 0500 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

180 64 180 64180 64 0 000 0084004-4224-04 0500 0040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
165.000 $525.00

0.000
180.640

$0.00
$94,836.00

411-01.10 ACS MIX(PG64-22) GRADING D

84004-4224-04 0500 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

84004-4224-04 0500 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION DEDUCTIO

84004-4224-04 0500 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500
163.00163.000

-8.29-8.290

84004-4224-04 0500 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI -STRIP
AGENT PAYMENT

84004-4224-04 0500 0050 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
730.000 $16.00

0.000
1,922.030

$0.00
$30,752.48

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

158 50 71 0771 07 0 000 0084004-4224-04 0500 0060 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $68.00

0.000
71.070

$0.00
$4,832.76

604-10.05 CONCRETE

84004-4224-04 0500 0070 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
190.000 $450.00

0.000
203.110

$0.00
$91,399.50

604-10.09 CONCRETE

84004-4224-04 0500 0080 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,000.00
0.000
1.000

$0.00
$16,000.00

604-10.13 CONCRETE SLAB REMOVAL

84004-4224-04 0500 0090 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,000.00
0.000
1.000

$0.00
$8,000.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

84004-4224-04 0500 0100 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
74,000.000 $1.40

0.000
78,973.800

$0.00
$110,563.32

604-10.18 REINFORCING STEEL (REPAIRS)

84004-4224-04 0500 0110 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $400.00

0.000
15.000

$0.00
$6,000.00

604-10.26 BRACING

84004-4224-04 0500 0120 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
69.000 $700.00

0.000
68.680

$0.00
$48,076.00

604-10.40 EXPANSION JOINT REPAIRS
(TYPE D)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12352 89 2 260 862 260 86 0 000 0084004-4224-04 0500 0130 C.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,860.000 $35.50

0.000
2,260.860

$0.00
$80,260.53

604-10.42 CONCRETE REPAIRS

84004-4224-04 0500 0140 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.000 $70.00

0.000
694.830

$0.00
$48,638.10

604-10.44 EXPANSION JOINT REPAIRS

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400500
0.000.000
0.000.000

84004-4224-04 0500 0150 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $80.00

0.000
355.200

$0.00
$28,416.00

604-10.54 CONCRETE REPAIRS

84004-4224-04 0500 0160 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $60.00

0.000
0.000

$0.00
$0.00

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

84004-4224-04 0500 0170 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
580.000 $55.00

0.000
490.580

$0.00
$26,981.90

604-10.83 COMPOSITE FIBER
ENCASEMENT

84004-4224-04 0500 0180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,340.000 $55.00

0.000
2,942.500

$0.00
$161,837.50

606-03.03 STEEL PILES (12 INCH)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2017 28 426 05426 05 0 000 0084004-4224-04 0500 0190 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
371.000 $190.00

0.000
426.050

$0.00
$80,949.50

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

84004-4224-04 0500 0200 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,165.000 $14.00

0.000
1,278.790

$0.00
$17,903.06

617-01 BRIDGE DECK SEALANT

84004-4224-04 0500 0210 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
513.000 $110.00

0.000
554.410

$0.00
$60,985.10

620-06 CONCRETE RAILING

84004-4224-04 0500 0220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
105.000 $12.00

0.000
105.000

$0.00
$1,260.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

84004-4224-04 0500 0230 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,200.00
0.000
2.000

$0.00
$8,400.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

84004-4224-04 0500 0240 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $12,000.00
0.000
1.000

$0.00
$12,000.00

712-01 TRAFFIC CONTROL

84004-4224-04 0500 0250 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,270.000 $22.00

0.000
1,270.000

$0.00
$27,940.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60 00 68 0068 00 0 000 0084004-4224-04 0500 0260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $23.00

0.000
68.000

$0.00
$1,564.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

84004-4224-04 0500 0270 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
443.000 $6.15

-2.000
493.750

$-12.30
$3,036.56

712-06 SIGNS (CONSTRUCTION)

84004-4224-04 0500 0280 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $48.00
0.000
0.000

$0.00
$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

84004-4224-04 0500 0290 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
33,371.000 $2.00

0.000
18,900.000

$0.00
$37,800.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

84004-4224-04 0500 0300 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
144.000 $11.00

0.000
144.000

$0.00
$1,584.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

84004-4224-04 0500 0310 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.300 $15,000.00
0.000
0.517

$0.00
$7,755.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

84004-4224-04 0500 0320 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $40,000.00
0.000
1.000

$0.00
$40,000.00

717-01 MOBILIZATION
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/06/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0084004-4224-04 0500 0330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $22,000.00
0.000
1.000

$0.00
$22,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

84004-4224-04 0500 0340 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $12.00
0.000
0.000

$0.00
$0.00

801-03 WATER (SEEDING & SODDING)

84004-4224-04 0500 0350 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $5.00

0.000
0.000

$0.00
$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
Page 9RR004


