
10/1/2016 20170615

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

CNP269 Pay Period:  10/1/2016Contract: Estimate Number: 0010 to  06/15/2017Estimate Type: Final Estimate Approved:No

Brown Builders, Inc.Contractor:
Contractor's
Address:

2807 Clinard Dr
Springfield,  TN   37172

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/28/2015
09/11/2015

09/30/2015

11/02/2015

%

$0.00

285.0
198.0
198.0

69.47

%Percent Complete($):
%Percent Behind:

TROUSDALE

---

Date Notice to Proceed: 10/21/2015

07/31/2016
05/05/2016
05/19/2016

$740,090.89
$732,314.39

$739,272.98 $-786.66$740,059.64

$0.00
$-42.92Test Report Payment Adjustments:

$739,230.06 $740,018.54 -788.48

$739,272.98 $-786.66$740,059.64

$0.00 $0.00

$-41.10 $-1.82
$0.00 $0.00

The repair of the bridge on S.R. 260 over Little Goose Creek

100.09

20170615

Project(s) 85008-4206-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
N/A100.00 099-788.4885008-4206-04 9The repair of the bridge on S.R. 260 over Little Goose Creek

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85008-4206-04 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,500.00
0.000
1.000

$0.00
$8,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

85008-4206-04 0100 9020 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

85008-4206-04 0100 9016 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100
-499.33-499.330

0.000.000

85008-4206-04 0500 9017 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0085008-4206-04 0100 9018 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90180100
-857.58-857.580

0.000.000

85008-4206-04 0500 9019 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

85008-4206-04 0500 0300 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $63,000.00
0.000
1.000

$0.00
$63,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(PARTIAL,
BR. NO. 85-SR260-05.58)

85008-4206-04 0100 0020 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $20.00

0.000
0.000

$0.00
$0.00

203-01.77 ROAD AND DRAINAGE
EXCAVATION (UNCLASS)

85008-4206-04 0100 0030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,250.000 $20.00

0.000
1,033.460

$0.00
$20,669.20

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

85008-4206-04 0100 0040 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $5.00

0.000
0.000

$0.00
$0.00

203-06 WATER
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 123 52123 52 0 000 0085008-4206-04 0100 0050 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $25.00

0.000
123.520

$0.00
$3,088.00

203-07 FURNISHING & SPREADING
TOPSOIL

85008-4206-04 0100 0060 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.00
0.000
1.000

$0.00
$10,000.00

203-50 CONSTRUCTION OF HAUL ROAD

85008-4206-04 0500 0310 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $65.00

0.000
1.620

$0.00
$105.30

204-04.01 ROCK EXCAVATION (BRIDGES)

85008-4206-04 0500 9014 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $97.50
0.000
0.000

$0.00
$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

85008-4206-04 0500 9015 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $117.00
0.000
0.000

$0.00
$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

85008-4206-04 0500 0320 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $22.00

0.000
156.670

$0.00
$3,446.74

204-04.10 STRUCTURE EXCAVATION
UNCLASSIFIED

85008-4206-04 0500 0330 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $14.00

0.000
18.000

$0.00
$252.00

204-05 ROCK DRILLING (BRIDGES)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0085008-4206-04 0500 0340 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,200.00
0.000
1.000

$0.00
$4,200.00

204-10.05 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1)

85008-4206-04 0500 0350 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.00
0.000
1.000

$0.00
$5,000.00

204-10.06 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2)

85008-4206-04 0100 0070 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
175.000 $5.00

0.000
0.000

$0.00
$0.00

209-05 SEDIMENT REMOVAL

85008-4206-04 0100 0080 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
528.000 $6.00

0.000
681.000

$0.00
$4,086.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

85008-4206-04 0100 0090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.00
0.000
0.000

$0.00
$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

85008-4206-04 0100 0100 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
322.000 $15.00

0.000
300.000

$0.00
$4,500.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

85008-4206-04 0100 0110 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
260.000 $35.00

0.000
69.100

$0.00
$2,418.50

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

344 23 183 62183 62 40 310 0085008-4206-04 0500 0360 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $32.00

-40.310
183.620

$-1,289.92
$5,875.84

303-01.02 GRANULAR BACKFILL (BRIDGES)

85008-4206-04 0100 0120 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $25.00

0.000
20.920

$0.00
$523.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

85008-4206-04 0100 0130 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $222.50

0.000
60.410

$0.00
$13,441.23

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

85008-4206-04 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100
-161.90-161.900

0.000.000

85008-4206-04 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100
31.2031.200

0.000.000

85008-4206-04 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 571 57 0 000 0085008-4206-04 0100 0140 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $875.00
0.000
1.570

$0.00
$1,373.75

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

85008-4206-04 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

85008-4206-04 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

85008-4206-04 0100 0150 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $242.00

0.000
76.260

$0.00
$18,454.92

411-01.10 ACS MIX(PG64-22) GRADING D

85008-4206-04 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100
-51.09-51.090

0.000.000

85008-4206-04 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0085008-4206-04 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100
70.8070.800

0.000.000

85008-4206-04 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

85008-4206-04 0100 0160 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,066.000 $8.10

0.000
0.000

$0.00
$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

85008-4206-04 0500 0370 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.00
0.000
1.000

$0.00
$1,500.00

602-10.05 BRACING REPAIRS

85008-4206-04 0500 9000 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $292.00
0.000
0.000

$0.00
$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

85008-4206-04 0500 0380 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40,663.000 $1.00

0.000
47,841.000

$0.00
$47,841.00

604-02.03 EPOXY COATED REINFORCING
STEEL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

705 56 163 09163 09 0 000 0085008-4206-04 0500 0390 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
122.000 $730.00

0.000
163.091

$0.00
$119,056.43

604-03.01 CLASS A CONCRETE (BRIDGES)

85008-4206-04 0500 0400 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,754.000 $0.91

546.000
19,305.000

$496.86
$17,567.55

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000500
-1.82-2.000
-1.82-2.000

85008-4206-04 0500 0410 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $305.00

0.000
118.510

$0.00
$36,145.55

604-03.04 PAVEMENT @ BRIDGE ENDS

85008-4206-04 0500 0420 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
188.000 $580.00

0.000
181.609

$0.00
$105,333.22

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

85008-4206-04 0500 0430 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,013.000 $7.50

0.000
917.710

$0.00
$6,882.83

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

85008-4206-04 0500 0440 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
787.000 $4.50

0.000
787.110

$0.00
$3,542.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

Page 9RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85008-4206-04 0500 0450 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $115.00

0.000
0.000

$0.00
$0.00

604-10.05 CONCRETE

85008-4206-04 0500 0460 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,500.00
0.000
1.000

$0.00
$2,500.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

85008-4206-04 0500 0470 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $130.00

0.000
0.000

$0.00
$0.00

604-10.54 CONCRETE REPAIRS

85008-4206-04 0500 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

604-22.50 DEFECTIVE CONCRETE

85008-4206-04 0500 0480 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $53.00

0.000
160.100

$0.00
$8,485.30

606-02.03 STEEL PILES (10 INCH)

85008-4206-04 0500 0490 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $100.00

0.000
18.000

$0.00
$1,800.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH

85008-4206-04 0500 0500 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
660.000 $190.00

0.000
660.000

$0.00
$125,400.00

615-02.03 PRESTRESSED CONCRETE BOX
BEAM (21" X 36")
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85008-4206-04 0500 0510 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
510.000 $1.50

0.000
0.000

$0.00
$0.00

617-02 BRIDGE DECK CRACK SEALING

85008-4206-04 0500 0520 GAL. Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $130.00
0.000
0.000

$0.00
$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

85008-4206-04 0500 0530 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
398.000 $83.00

0.000
344.290

$0.00
$28,576.07

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

85008-4206-04 0100 0170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $75.00

0.000
82.500

$0.00
$6,187.50

705-01.01 GUARDRAIL AT BRIDGE ENDS

85008-4206-04 0100 9011 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $93.75
0.000

12.500
$0.00

$1,171.88

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

85008-4206-04 0100 9501 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $19.42
0.000

275.000
$0.00

$5,340.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

85008-4206-04 0100 9500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,436.00
0.000
1.000

$0.00
$2,436.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

85008-4206-04 0100 0180 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $32.00

0.200
231.340

$6.40
$7,402.88

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

107 75 107 75107 75 0 000 0085008-4206-04 0500 0540 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
156.000 $22.50

0.000
107.750

$0.00
$2,424.38

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

85008-4206-04 0500 0550 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $10.00

0.000
31.250

$0.00
$312.50

710-09.02 6" PIPE UNDERDRAIN

85008-4206-04 0100 0190 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.00
0.000
1.000

$0.00
$5,000.00

712-01 TRAFFIC CONTROL

85008-4206-04 0100 0200 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $5.00

0.000
80.000

$0.00
$400.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

85008-4206-04 0500 0560 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.00

0.000
0.000

$0.00
$0.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

85008-4206-04 0100 0210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $25.00
0.000
4.000

$0.00
$100.00

712-05.01 WARNING LIGHTS (TYPE A)

85008-4206-04 0100 0220 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
273.000 $7.05

0.000
275.100

$0.00
$1,939.46

712-06 SIGNS (CONSTRUCTION)

85008-4206-04 0100 0230 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,600.00
0.000
3.000

$0.00
$7,800.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85008-4206-04 0100 0240 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,020.00
0.000
0.000

$0.00
$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

85008-4206-04 0100 0250 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,050.00
0.000
0.385

$0.00
$1,944.25

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

85008-4206-04 0100 0260 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $22,500.00
0.000
1.000

$0.00
$22,500.00

717-01 MOBILIZATION

85008-4206-04 0100 0270 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
160.000 $4.00

0.000
0.000

$0.00
$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

85008-4206-04 0100 0280 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $100.00

0.000
10.560

$0.00
$1,056.00

801-01 SEEDING (WITH MULCH)

85008-4206-04 0100 9012 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $45.00
0.000
0.000

$0.00
$0.00

801-02 SEEDING (WITHOUT MULCH)

85008-4206-04 0100 9013 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $60.00
0.000
0.000

$0.00
$0.00

801-06 MULCH
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/12/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 232 22232 22 0 000 0085008-4206-04 0100 0290 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.00

0.000
232.220

$0.00
$1,161.10

803-01 SODDING (NEW SOD)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100
-41.10-8.220

0.000.000

V47 - TSMR *END OF REPORT*
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