
2/3/2017 20170509

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

CNP291 Pay Period:  2/3/2017Contract: Estimate Number: 0014 to  05/09/2017Estimate Type: Final Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:
Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

10/16/2015
10/27/2015

11/12/2015

12/18/2015

%

$0.00

273.0
273.0
273.0
100.00

%Percent Complete($):
%Percent Behind:

MOORE

0.04

Date Notice to Proceed: 12/03/2015

08/31/2016
08/31/2016
09/28/2016

$433,903.21
$433,903.21

$433,199.68 $0.00$433,199.68

$0.00
$-92.58Test Report Payment Adjustments:

$433,107.10 $433,107.10 0.00

$433,199.68 $0.00$433,199.68

$0.00 $0.00

$-92.58 $0.00
$0.00 $0.00

The repair of the bridge on S.R. 129 over branch (L.M. 2.51)

99.96

20170509

Project(s) 64009-4205-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
N/A100.00 110.0064009-4205-04 1The repair of the bridge on S.R. 129 over branch (L.M. 2.51)

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64009-4205-04 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,829.25
0.000
1.000

$0.00
$14,829.25

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

64009-4205-04 0100 9020 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

64009-4205-04 0100 9016 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100
-109.50-109.500

0.000.000

64009-4205-04 0500 9017 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0064009-4205-04 0100 9018 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90180100
-424.43-424.430

0.000.000

64009-4205-04 0500 9019 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

64009-4205-04 0500 0430 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,692.32
0.000
1.000

$0.00
$6,692.32

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

64009-4205-04 0100 0020 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
89.000 $13.80

0.000
58.382

$0.00
$805.67

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

64009-4205-04 0500 0440 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $29,819.77
0.000
1.000

$0.00
$29,819.77

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
64-SR129-02.51)

64009-4205-04 0100 0030 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $29.84

0.000
60.508

$0.00
$1,805.56

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64009-4205-04 0100 9012 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $44.76
0.000
0.000

$0.00
$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

64009-4205-04 0100 9013 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $44.76
0.000
2.090

$0.00
$93.55

203-05 UNDERCUTTING

64009-4205-04 0500 0450 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $21.14

0.000
55.250

$0.00
$1,167.99

204-11 BRIDGE EXCAVATION
(UNCLASSIFIED)

64009-4205-04 0100 0040 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $57.50
0.000
1.000

$0.00
$57.50

209-05 SEDIMENT REMOVAL

64009-4205-04 0100 0050 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
472.000 $2.23

0.000
452.000

$0.00
$1,007.96

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

64009-4205-04 0100 0060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $453.10
0.000
0.000

$0.00
$0.00

209-08.08 ENHANCED ROCK CHECK DAM

64009-4205-04 0100 0070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $665.28
0.000
0.000

$0.00
$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

111 00 121 00121 00 0 000 0064009-4205-04 0100 0080 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
126.000 $52.36

0.000
121.000

$0.00
$6,335.56

209-65.04 TEMPORARY IN STREAM
DIVERSION

64009-4205-04 0100 0090 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $63.25

0.000
51.830

$0.00
$3,278.25

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

64009-4205-04 0500 0460 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $39.65

0.000
90.700

$0.00
$3,596.26

303-01.02 GRANULAR BACKFILL (BRIDGES)

64009-4205-04 0100 0100 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $47.75

0.000
12.250

$0.00
$584.94

303-10.01 MINERAL AGGREGATE (SIZE 57)

64009-4205-04 0100 0110 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $1,150.00

0.000
21.360

$0.00
$24,564.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

64009-4205-04 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100
-14.30-14.300

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 13 5013 50 0 000 0064009-4205-04 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000

-13.500
$0.00

$-13.50

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100
24.3024.300

0.000.000

64009-4205-04 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

64009-4205-04 0100 0120 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,150.00
0.000
0.000

$0.00
$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

64009-4205-04 0100 0130 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,380.00
0.000
0.000

$0.00
$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

64009-4205-04 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

64009-4205-04 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 58 3758 37 0 000 0064009-4205-04 0100 0140 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
49.000 $287.50

0.000
58.370

$0.00
$16,781.38

411-01.10 ACS MIX(PG64-22) GRADING D

64009-4205-04 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100
-39.80-39.800

0.000.000

64009-4205-04 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

64009-4205-04 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100
30.0030.000

0.000.000

64009-4205-04 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

64009-4205-04 0100 0150 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.100 $57,500.00
0.000
0.000

$0.00
$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 741 67741 67 0 000 0064009-4205-04 0100 0160 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
702.000 $16.56

0.000
741.670

$0.00
$12,282.06

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

64009-4205-04 0500 0470 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,215.98
0.000
1.000

$0.00
$3,215.98

602-10.05 BRACING REPAIRS

64009-4205-04 0500 9000 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $318.53
0.000
0.000

$0.00
$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

64009-4205-04 0500 0480 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,725.000 $1.41

0.000
12,828.300

$0.00
$18,087.90

604-02.03 EPOXY COATED REINFORCING
STEEL

64009-4205-04 0500 0490 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $796.32

0.000
25.680

$0.00
$20,449.50

604-03.01 CLASS A CONCRETE (BRIDGES)

64009-4205-04 0500 0500 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $319.01

0.000
104.020

$0.00
$33,183.42

604-03.04 PAVEMENT @ BRIDGE ENDS

64009-4205-04 0500 0510 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $780.15

0.000
28.160

$0.00
$21,969.02

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 130 00130 00 0 000 0064009-4205-04 0500 0520 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $13.80

0.000
130.000

$0.00
$1,794.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

64009-4205-04 0500 0530 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
44.000 $13.80

0.000
44.000

$0.00
$607.20

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

64009-4205-04 0500 0540 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $24.15

0.000
400.000

$0.00
$9,660.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

64009-4205-04 0500 0550 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
88.000 $91.00

0.000
0.000

$0.00
$0.00

604-10.05 CONCRETE

64009-4205-04 0500 0560 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
88.000 $90.91

0.000
0.000

$0.00
$0.00

604-10.54 CONCRETE REPAIRS

64009-4205-04 0500 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

604-22.50 DEFECTIVE CONCRETE

64009-4205-04 0500 0570 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
104.000 $225.32

0.000
104.000

$0.00
$23,433.28

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05700500
-8,239.4452.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05700500
8,239.440.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 191 56191 56 0 000 0064009-4205-04 0500 0580 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
195.000 $2.69

0.000
191.560

$0.00
$515.30

617-02 BRIDGE DECK CRACK SEALING

64009-4205-04 0500 0590 GAL. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $125.94
0.000
1.000

$0.00
$125.94

617-05 SEALANT (DESCRIPTION)/
(HMWM)

64009-4205-04 0500 0600 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $139.98

0.000
60.000

$0.00
$8,398.80

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

64009-4205-04 0100 0170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $76.82

0.000
108.000

$0.00
$8,296.56

705-01.01 GUARDRAIL AT BRIDGE ENDS

64009-4205-04 0100 9011 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $96.03
0.000
0.000

$0.00
$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

64009-4205-04 0100 0180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,580.60
0.000
4.000

$0.00
$10,322.40

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

64009-4205-04 0100 0190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $793.50
0.000
4.000

$0.00
$3,174.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0064009-4205-04 0100 0200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,172.64
0.000
2.000

$0.00
$4,345.28

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

64009-4205-04 0100 0210 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
346.000 $25.28

0.000
269.350

$0.00
$6,809.17

709-05.05 MACHINED RIP-RAP (CLASS A-3)

64009-4205-04 0100 0220 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,096.02
0.000
1.000

$0.00
$11,096.02

712-01 TRAFFIC CONTROL

64009-4205-04 0100 0230 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
204.000 $49.25

0.000
294.000

$0.00
$14,479.50

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

64009-4205-04 0500 0610 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $61.50

0.000
80.000

$0.00
$4,920.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

64009-4205-04 0100 0240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $13.23

0.000
25.000

$0.00
$330.75

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

64009-4205-04 0100 0250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $5.46
0.000

15.000
$0.00

$81.90

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 15 0015 00 0 000 0064009-4205-04 0100 0260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $9.20

0.000
15.000

$0.00
$138.00

712-05.03 WARNING LIGHTS (TYPE C)

64009-4205-04 0100 0270 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
785.000 $5.46

0.000
699.767

$0.00
$3,820.73

712-06 SIGNS (CONSTRUCTION)

64009-4205-04 0100 0280 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,884.000 $3.45

0.000
1,616.000

$0.00
$5,575.20

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

64009-4205-04 0100 0290 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $23.00

0.000
20.000

$0.00
$460.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

64009-4205-04 0100 0300 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $345.00
0.000
0.000

$0.00
$0.00

712-09.05 REMOVABLE PAVEMENT
MARKING (ARROW)

64009-4205-04 0100 0310 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,875.00
0.000
3.000

$0.00
$8,625.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

64009-4205-04 0100 0320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $149.50
0.000
2.000

$0.00
$299.00

713-16.20 SIGNS (DESCRIPTION)/(OM3-L)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0064009-4205-04 0100 0330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $149.50
0.000
2.000

$0.00
$299.00

713-16.21 SIGNS (DESCRIPTION)/(OM3-R)

64009-4205-04 0100 0340 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $460.00
0.000
0.000

$0.00
$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

64009-4205-04 0100 0350 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.120 $40,250.00
0.000
0.368

$0.00
$14,812.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

64009-4205-04 0100 0360 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.120 $40,250.00
0.000
0.366

$0.00
$14,731.50

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

64009-4205-04 0100 0370 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $28,323.59
0.000
1.000

$0.00
$28,323.59

717-01 MOBILIZATION

64009-4205-04 0100 0380 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $26,134.90
0.000
1.000

$0.00
$26,134.90

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

64009-4205-04 0100 0390 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
148.000 $5.75

0.000
0.000

$0.00
$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

64009-4205-04 0100 0400 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $11.50

0.000
125.000

$0.00
$1,437.50

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(STRAW
WATTLES)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/26/2017
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 611 61 0 000 0064009-4205-04 0100 0410 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $57.50
0.000
1.610

$0.00
$92.58

801-01 SEEDING (WITH MULCH)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100
-92.58-1.610

0.000.000

64009-4205-04 0100 9014 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.88
0.000
0.000

$0.00
$0.00

801-02 SEEDING (WITHOUT MULCH)

64009-4205-04 0100 0420 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $115.00
0.000
0.000

$0.00
$0.00

801-03 WATER (SEEDING & SODDING)

64009-4205-04 0100 9015 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $34.50
0.000
0.000

$0.00
$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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