
9/16/2017 20191003

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

CNP300 Pay Period:  9/16/2017Contract: Estimate Number: 0014 to  10/03/2019Estimate Type: Final Estimate Approved:No

Standard Const Co Inc & Lehman-Roberts Co Joint VentureContractor:
Contractor's
Address:

PO box 1603
Memphis,  TN   38101

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/04/2015
12/10/2015

01/08/2016

03/18/2016

%

$0.00

277.0
272.0
272.0

98.19

%Percent Complete($):
%Percent Behind:

SHELBY

17.31

Date Notice to Proceed: 01/29/2016

10/31/2016
10/26/2016
09/27/2017

$16,236,925.10
$16,154,345.10

$12,871,574.07 $44,805.28$12,826,768.79

$0.00
$0.00Test Report Payment Adjustments :

$12,871,574.07 $12,820,961.54 50,612.53

$12,871,574.07 $44,805.28$12,826,768.79

$0.00 $0.00

$-5,807.25 $5,807.25
$0.00 $0.00

Resurfacing on I-40 from Sycamore View to Davies Plantation

80.88

20191003

Project(s) 79903-8119-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
NH-1-40-1(346)100.00 00050,612.5379903-8119-44 0The resurfacing on I-40 from west of Sycamore View (L.M. 15.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-8119-44 0100 9504 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

104-04.01 ADDITIONAL COMPENSATION

79903-8119-44 0100 9013 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,600.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

79903-8119-44 0100 9012 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000

-5.332
$0.00

$-5,332.00

108-08.04 LIQUIDATED DAMAGES/Lane
Closures

79903-8119-44 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100
-30,949.94-30,949.940

42.0442.040

79903-8119-44 0101 9014 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140101
-24,105.19-24,105.190

8.788.780
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 8 229 478 229 47 8 229 470 0079903-8119-44 0100 9011 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

8,229.470
8,229.470

$8,229.47
$8,229.47

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100
-176,779.16-176,779.160

370.90370.900

79903-8119-44 0101 9015 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-3,473.510
-3,473.510

$-3,473.51
$-3,473.51

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150101
-141,506.32-141,506.320

81.3681.360

79903-8119-44 0100 0010 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $60.00

0.000
0.000

$0.00
$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

79903-8119-44 0100 0020 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
46.000 $15.00

0.000
0.000

$0.00
$0.00

203-06 WATER

79903-8119-44 0100 0030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,976.000 $39.98

0.000
2,290.490

$0.00
$91,573.79

303-02 MINERAL AGGREGATE , TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-8119-44 0100 0040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
920.000 $155.00

0.000
0.000

$0.00
$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

79903-8119-44 0101 9022 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $155.00
0.000
0.000

$0.00
$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
A/PLANT 2

79903-8119-44 0100 0050 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,746.000 $99.25

0.000
1,410.990

$0.00
$140,040.76

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

79903-8119-44 0101 9023 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $99.25
0.000

812.890
$0.00

$80,679.33

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS/PLANT 2

79903-8119-44 0100 0060 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
53,899.000 $93.95

0.140
18,956.270

$13.15
$1,780,941.57

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

79903-8119-44 0101 9024 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $93.95
0.000

20,237.830
$0.00

$1,901,344.13

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0079903-8119-44 0100 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100
-34,983.24-34,983.240

-0.26-0.260

79903-8119-44 0101 9016 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90160101
-18,761.59-18,761.590

0.000.000

79903-8119-44 0100 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-212.400
-212.400

$-212.40
$-212.40

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100
14,927.1014,927.100

0.000.000

79903-8119-44 0101 9017 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

1,242.370
1,242.370

$1,242.37
$1,242.37

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90170101
14,591.3314,591.330

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-8119-44 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI -STRIP
AGENT PAYMENT

79903-8119-44 0101 9018 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI -STRIP
AGENT PAYMENT

79903-8119-44 0100 0070 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
474.000 $960.00

0.000
311.395

$0.00
$298,939.20

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700100
0.000.000
0.000.000

79903-8119-44 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-563.810
-563.810

$-563.81
$-563.81

407-07 DENSITY DEDUCTION

79903-8119-44 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-17,369.420
-17,369.420

$-17,369.42
$-17,369.42

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79903-8119-44 0100 0080 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,701.000 $97.35

0.000
5,791.830

$0.00
$563,834.65

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

79903-8119-44 0101 9025 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $97.35
0.000

5,329.360
$0.00

$518,813.20

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER/PLANT 2
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

29564 23 14 188 3814 188 38 84 580 0079903-8119-44 0100 0090 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
28,309.000 $95.33

-84.580
14,188.380

$-8,063.01
$1,352,578.27

411-03.10 ACS MIX(PG76-22) GRADING D

79903-8119-44 0101 9026 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $95.33

-19.820
14,218.120

$-1,889.44
$1,355,413.38

411-03.10 ACS MIX(PG76-22) GRADING
D/PLANT 2

79903-8119-44 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100
-5,887.60-5,887.600

0.000.000

79903-8119-44 0101 9019 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90190101
-8,051.32-8,051.320
4,880.784,880.780

79903-8119-44 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000

115,987.790
$0.00

$115,987.79

411-03.32 RIDEABILITY (SP411B)

79903-8119-44 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION DEDUCTIO
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 74 1074 10 74 100 0079903-8119-44 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-74.100
-74.100

$-74.10
$-74.10

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100
18,196.1018,196.100

0.000.000

79903-8119-44 0101 9020 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

1,359.150
1,359.150

$1,359.15
$1,359.15

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90200101
16,341.7416,341.740

0.000.000

79903-8119-44 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI -STRIP
AGENT PAYMENT

79903-8119-44 0101 9021 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI -STRIP
AGENT PAYMENT

79903-8119-44 0100 0100 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.800 $557.00

0.000
20.030

$0.00
$11,156.71

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

79903-8119-44 0100 0110 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
100,812.000 $24.74

3,115.020
82,230.330

$77,065.59
$2,034,378.36

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9143 66 3 629 993 629 99 0 000 0079903-8119-44 0100 0120 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,055.000 $152.25

0.000
3,629.993

$0.00
$552,666.43

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)

79903-8119-44 0100 0130 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,025.000 $8.72

0.000
5,360.761

$0.00
$46,745.84

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

79903-8119-44 0100 0140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,685.000 $9.56

0.000
2,844.000

$0.00
$27,188.64

502-04.02 LOAD TRANSFER DOWELS

79903-8119-44 0100 0150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
850.000 $5.36

0.000
1,284.000

$0.00
$6,882.24

502-04.03 TRANSVERSE TIE-BARS

79903-8119-44 0100 0160 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
46,835.000 $3.41

0.000
43,368.970

$0.00
$147,888.19

502-08.02 RESEALING JOINTS (SILICONE
SEALANT)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01600100
0.000.000
0.000.000

79903-8119-44 0100 0170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
35,960.000 $1.47

0.000
41,125.270

$0.00
$60,454.15

502-08.03 SEALING SHOULDER JOINTS
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19927 62 5 508 725 508 72 0 000 0079903-8119-44 0100 0180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,895.000 $4.20

0.000
5,508.720

$0.00
$23,136.62

502-08.07 SEALING RANDOM CRACKS
(SILICONE SEALANT)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100
0.000.000
0.000.000

79903-8119-44 0100 0190 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
42,845.000 $0.53

0.000
43,915.240

$0.00
$23,275.08

502-25 SAWING CONCRETE JOINTS

79903-8119-44 0100 0200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,018.75
0.000
3.000

$0.00
$9,056.25

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

79903-8119-44 0100 0210 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $345,750.00
0.000
1.000

$0.00
$345,750.00

712-01 TRAFFIC CONTROL

79903-8119-44 0100 9502 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31,900.00
0.000
1.000

$0.00
$31,900.00

712-01.01 ADDITIONAL TRAFFIC CONTROL

79903-8119-44 0100 9500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.64
0.000

100.000
$0.00

$3,064.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22999 50 5 346 905 346 90 1 152 000 0079903-8119-44 0100 0220 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,198.000 $7.14

-1,152.000
5,346.900

$-8,225.28
$38,176.87

712-06 SIGNS (CONSTRUCTION)

79903-8119-44 0100 9501 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $12.60
0.000

72.000
$0.00

$907.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

79903-8119-44 0100 0230 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $892.50
0.000
8.000

$0.00
$7,140.00

712-08.03 ARROW BOARD (TYPE C)

79903-8119-44 0100 0240 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $97.13

0.000
989.750

$0.00
$96,134.42

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

79903-8119-44 0100 0250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5,512.50
0.000
4.000

$0.00
$22,050.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

79903-8119-44 0100 0260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,328.000 $11.45
-554.000

3,936.000
$-6,343.30

$45,067.20

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600100
0.000.000

3,400.65297.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11541 00 4 783 004 783 00 0 000 0079903-8119-44 0100 0270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,871.000 $34.65

0.000
4,783.000

$0.00
$165,730.95

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100
0.000.000

138.604.000

79903-8119-44 0100 0280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,571.000 $14.70

0.000
4,166.000

$0.00
$61,240.20

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

79903-8119-44 0100 0290 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
804.000 $10.08

0.000
547.000

$0.00
$5,513.76

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

79903-8119-44 0100 0300 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
256.000 $23.10

0.000
24.000

$0.00
$554.40

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

79903-8119-44 0100 0310 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
202.000 $15.75

0.000
194.000

$0.00
$3,055.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79903-8119-44 0100 0320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $183.75

0.000
41.000

$0.00
$7,533.75

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/25/2020
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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5683 00 4 612 004 612 00 0 000 0079903-8119-44 0100 0330 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,880.000 $12.60

0.000
4,612.000

$0.00
$58,111.20

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

79903-8119-44 0100 0340 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $210.00
0.000
1.000

$0.00
$210.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

79903-8119-44 0100 0350 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,400.000 $6.30

0.000
1,113.000

$0.00
$7,011.90

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

79903-8119-44 0100 0360 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $241.50
0.000
5.000

$0.00
$1,207.50

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW )

79903-8119-44 0100 0370 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $231.00
0.000

10.000
$0.00

$2,310.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW )

79903-8119-44 0100 0380 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $315.00
0.000
3.000

$0.00
$945.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

79903-8119-44 0100 0390 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $199.50

0.000
49.000

$0.00
$9,775.50

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)
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Print Date: 02/25/2020
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 003 00 0 000 0079903-8119-44 0100 0400 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $288.75
0.000
3.000

$0.00
$866.25

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

79903-8119-44 0100 0410 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.156 $1,680.00

0.000
47.936

$0.00
$80,532.48

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

79903-8119-44 0100 0420 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
72,442.000 $1.05

0.000
35,657.000

$0.00
$37,439.85

716-05.51 PAINTED PAVEMENT
MARKINGS(12" LINE)

79903-8119-44 0100 0430 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.078 $5,775.00
-0.001
52.384

$-5.78
$302,517.60

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

79903-8119-44 0100 0440 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,800.000 $3.36

0.000
22,148.000

$0.00
$74,417.28

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

79903-8119-44 0100 0450 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,900.000 $2.10

0.000
12,948.000

$0.00
$27,190.80

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

79903-8119-44 0100 0460 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,390.000 $9.45

0.000
14,640.000

$0.00
$138,348.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)
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39615 00 19 470 0019 470 00 675 000 0079903-8119-44 0100 0470 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
36,220.000 $3.36

-675.000
19,470.000

$-2,268.00
$65,419.20

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04700100
0.000.000

2,268.00675.000

79903-8119-44 0100 0480 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,720.000 $4.20

0.000
675.000

$0.00
$2,835.00

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)

79903-8119-44 0100 0490 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $430,000.00
0.000
1.000

$0.00
$430,000.00

717-01 MOBILIZATION

79903-8119-44 0100 9503 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $34,525.00
0.000
1.000

$0.00
$34,525.00

717-01.01 REMOBILIZATION

79903-8119-44 0100 0500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $525.00
0.000
0.000

$0.00
$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

79903-8119-44 0100 0510 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $525.00
0.000
0.000

$0.00
$0.00

730-03.21 INSTALL PULL BOX (TYPE B)
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79903-8119-44 0100 0520 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $15.75

0.000
0.000

$0.00
$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

79903-8119-44 0100 0530 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $18.90

0.000
0.000

$0.00
$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

79903-8119-44 0100 0540 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,920.000 $5.25

0.000
1,453.000

$0.00
$7,628.25

730-14.02 SAW SLOT

79903-8119-44 0100 0550 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,960.000 $1.05

0.000
6,336.000

$0.00
$6,652.80

730-14.03 LOOP WIRE

V47 *END OF REPORT*
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