STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Print Date: 03/25/2025
JJo4221

Contractor: CNX907 Estimate Number: 0010 to 03/03/2025

Estimate Type: Final

Estimate Approved: No

Pay Period: 01/31/2025

Contractor: Ford Construction Company Time
Contractor’'s 1311 East Court Street Allowed: 116.0 Days
Address: DYERSBURG, TN 38024 Charged: 575.0 Days
Elapsed Calendar Days: 575.0 Days
Percent Time: 495.69 %
Contract Location: The resurfacing (either scrub seal/microsurface or 411D) on Percent Complete($) 97.95 %
Percent Behind: 397.74 %
Counties: LAUDERDALE Dates
Let: 06/23/2023
Awarded: 07/13/2023
Contract Executed: 07/17/2023
Project(s): 49S003-F3-003, 49S003-F3-004, 49S003-F8-004 Date Notice to Proceed: 08/07/2023
Work Began: 09/26/2023
To Be Completed: 11/30/2023
Substantial Work Complete: 11/30/2023
Accepted: 09/04/2024
Total to Date Previous to Date This Estimate
Total Earnings: $2,515,249.74 $2,515,249.74 $0.00 Amounts
Stockpiled Materials: $0.00 $0.00 $0.00 Current Contract: $2,545,228.86
Amount Due: $2,515,249.74 $2,515,249.74 $0.00 Original Contract: $2,545,228.86
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $2,515,249.74 $2,515,249.74 $0.00
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number

| Bid % |Federa| Project Number

Project Current Amount

Project Description

49S003-F3-003 23.83 HSIP-3(163) 0.00 The miscellaneous safety improvements on U.S. 51 (S.R. 3) fr
49S003-F3-004 0.13  NH/HSIP-3(169) 0.00 The resurfacing (either scrub seal/microsurface or 411D) on
49S003-F8-004 76.04 NH/HSIP-3(169) 0.00 The resurfacing (either scrub seal/microsurface or 411D) on
Line Primary/
Project Number Cat # Iltem # Item Code Units |Supplemental Description Total Item Quantity Total Amount
49S003-F8-004 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: 1,000.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F3-004 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: 1,000.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F3-003 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: 1,000.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F3-003 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F3-004 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 1110 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
Fuel Adjustment (FUE2) Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 4,919.820 Adj Total: 4,919.82
49S003-F8-004 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: 1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F3-004 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: 1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F3-003 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: 1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 1110 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: 1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
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Line Primary/
Project Number Cat # Item # Item Code Units |Supplemental Description Total Iltem Quantity Total Amount
49S003-F8-004 0100 0010 208-01.05 L.M. BROOMING & DEGRASSING SHOULDERS Bid: 17.840 Unit Price: 2,185.00
This Est: 0.000 This Est: 0.00
Total: 17.840 Total: 38,980.40
49S003-F8-004 0100 0020 303-02 TON MINERAL AGGREGATE, TYPE B BASE, Bid: 250.000 Unit Price: 46.00
GRADING (DESCRIPTION) / (C OR D) This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 1110 0310 403-01 TON BITUMINOUS MATERIAL FOR TACK COAT Bid: 56.000 Unit Price: 1,067.00
(TC) This Est: 0.000 This Est: 0.00
Total: 51.383 Total: 54,825.66
49S003-F8-004 1110 0320 403-01.10 S.Y. HIGH PERFORMANCE FOG SEALS Bid: 65,700.000 Unit Price: 1.48
This Est: 0.000 This Est: 0.00
Total: 61,198.440 Total: 90,573.69
49S003-F8-004 1110 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 1110 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: 1.00
GRADATION DEDUCTION This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 1110 0330 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 8,445.000 Unit Price: 136.00
This Est: 0.000 This Est: 0.00
Total: 9,193.410 Total: 1,250,303.76
49S003-F8-004 1110 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR ASPHALT Bid: 0.000 Unit Price: 1.00
CEMENT CONTENT This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
411 AC Content Adjustment Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 6,446.880 Adj Total: 6,446.88
49S003-F8-004 1110 9006 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 1110 9001 411-03.40 DOLL MATERIAL VARIATION DEDUCTION Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 0100 0030 411-04 LB. CRACK SEALANT Bid: 9,332.000 Unit Price: 2.75
This Est: 0.000 This Est: 0.00
Total: 9,030.000 Total: 24,832.50
49S003-F8-004 1110 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid: 0.000 Unit Price: 1.00
This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
Anti-strip 411 Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 8,970.000 Adj Total: 8,970.00
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Line Primary/
Project Number Cat # Item # Item Code Units |Supplemental Description Total Iltem Quantity Total Amount
49S003-F8-004 1110 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP AGENT Bid: 0.000 Unit Price: 1.00
PAYMENT This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 1110 0340 415-01.01 TON COLD PLANING BITUMINOUS PAVEMENT  Bid: 8,265.000 Unit Price: 28.96
This Est: 0.000 This Est: 0.00
Total: 6,937.520 Total: 200,910.58
49S003-F3-003 0100 0010 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 1,880.000 Unit Price: 8.50
ENHANCEMENT This Est: 0.000 This Est: 0.00
Total: 1,884.000 Total: 16,014.00
49S003-F3-003 0100 0020 705-80.01 L.F. LONGITUDINAL CABLE BARRIER Bid: 3,115.000 Unit Price: 75.00
This Est: 0.000 This Est: 0.00
Total: 3,110.500 Total: 233,287.50
Stockpiled Materials Closure Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 0.000 Adj Total: -7,474.50
Stockpiled Materials Adjustment Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 2,998.000 Adj Total: -74,200.50
Stockpiled Materials Initial Payment Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 0.000 Adj Total: 81,675.00
49S003-F3-003 0100 0030 705-80.03 EACH LONGITUDINAL CABLE BARRIER (END Bid: 12.000 Unit Price: 7,150.00
TERMINAL) TL-3 This Est: 0.000 This Est: 0.00
Total: 12.000 Total: 85,800.00
Stockpiled Materials Adjustment Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 12.000 Adj Total: -21,600.00
Stockpiled Materials Initial Payment Adj This Est: 0.000 Adj This Est: 0.00
Adj Total: 0.000 Adj Total: 21,600.00
49S003-F3-003 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: 21,900.00
This Est: 0.000 This Est: 0.00
Total: 1.000 Total: 21,900.00
49S003-F8-004 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: 51,100.00
This Est: 0.000 This Est: 0.00
Total: 1.000 Total: 51,100.00
49S003-F8-004 0100 0050 712-04.01 EACH FLEXIBLE DRUMS (CHANNELIZING) Bid: 90.000 Unit Price: 33.00
This Est: 0.000 This Est: 0.00
Total: 203.000 Total: 6,699.00
49S003-F8-004 1110 0350 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,300.000 Unit Price: 8.00
This Est: 0.000 This Est: 0.00
Total: 1,332.000 Total: 10,656.00
49S003-F8-004 0100 0060 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: 980.00
This Est: 0.000 This Est: 0.00
Total: 2.000 Total: 1,960.00
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49S003-F3-003 0100 0050 713-02.04 EACH DELINEATOR (MILE MARKER) & STEEL Bid: 4.000 Unit Price: 192.00
POST This Est: 0.000 This Est: 0.00
Total: 4.000 Total: 768.00
49S003-F3-003 0100 0060 713-02.21 L.F. SIGN POST DELINEATION ENHANCEMENT Bid: 318.000 Unit Price: 6.05
This Est: 0.000 This Est: 0.00
Total: 318.000 Total: 1,923.90
49S003-F3-003 0100 0070 713-02.22 L.F. BARRIER WALL DELINEATION Bid: 640.000 Unit Price: 6.60
ENHANCEMENT This Est: 0.000 This Est: 0.00
Total: 640.000 Total: 4,224.00
49S003-F3-003 0100 0080 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 780.000 Unit Price: 5.20
This Est: 0.000 This Est: 0.00
Total: 894.000 Total: 4,648.80
49S003-F3-003 0100 0090 713-11.02 LB. PERFORATED/KNOCKOUT SQUARE TUBE Bid: 8,738.000 Unit Price: 6.30
POST This Est: 0.000 This Est: 0.00
Total: 3,319.900 Total: 20,915.37
49S003-F3-003 0100 0100 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS (0.080" Bid: 63.000 Unit Price: 15.95
THICK) This Est: 0.000 This Est: 0.00
Total: 67.000 Total: 1,068.65
49S003-F3-003 0100 0110 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS (0.100" Bid: 845.170 Unit Price: 16.50
THICK) This Est: 0.000 This Est: 0.00
Total: 836.210 Total: 13,797.47
49S003-F3-003 0100 0120 713-15.36 EACH REMOVE SIGN, SUPPORT & FOOTING Bid: 106.000 Unit Price: 33.00
This Est: 0.000 This Est: 0.00
Total: 120.000 Total: 3,960.00
49S003-F3-004 0100 0010 713-16.20 EACH SIGNS (DESCRIPTION) / (BIKE ROUTE (D11 Bid: 10.000 Unit Price: 231.00
-1) This Est: 0.000 This Est: 0.00
Total: 10.000 Total: 2,310.00
49S003-F8-004 0100 0070 716-01.23 EACH SNOWPLOWABLE RAISED PAVEMENT Bid: 582.000 Unit Price: 44.00
MARKERS (BI-DIR)(2 COLOR) This Est: 0.000 This Est: 0.00
Total: 599.000 Total: 26,356.00
49S003-F8-004 0100 0080 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 582.000 Unit Price: 17.00
REFLECTIVE MARKER This Est: 0.000 This Est: 0.00
Total: 542.000 Total: 9,214.00
49S003-F3-003 0100 0130 716-02.05 L.F. PLASTIC PAVEMENT MARKING (STOP Bid: 123.000 Unit Price: 24.20
LINE) This Est: 0.000 This Est: 0.00
Total: 56.000 Total: 1,355.20
49S003-F3-004 0100 0020 716-02.05 L.F. PLASTIC PAVEMENT MARKING (STOP Bid: 40.000 Unit Price: 24.20
LINE) This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 0100 0090 716-02.05 L.F. PLASTIC PAVEMENT MARKING (STOP Bid: 135.000 Unit Price: 24.20
LINE) This Est: 0.000 This Est: 0.00
Total: 237.000 Total: 5,735.40
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49S003-F8-004 0100 0100 716-02.06 EACH PLASTIC PAVEMENT MARKING (TURN Bid: 1.000 Unit Price: 302.00
LANE ARROW) This Est: 0.000 This Est: 0.00
Total: 1.000 Total: 302.00
49S003-F8-004 0100 0110 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: 13.20
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: 0.00
Total: 133.000 Total: 1,755.60
49S003-F3-003 0100 0140 716-04.06 EACH PLASTIC PAVEMENT MARKING (WRONG  Bid: 4.000 Unit Price: 275.00
WAY ARROW) This Est: 0.000 This Est: 0.00
Total: 4.000 Total: 1,100.00
49S003-F8-004 0100 0120 716-05.20 L.M. PAINTED PAVEMENT MARKING (6" LINE)  Bid: 22.150 Unit Price: 1,980.00
This Est: 0.000 This Est: 0.00
Total: 19.686 Total: 38,978.28
49S003-F8-004 0100 0130 716-08.10 L.F. REMOVAL OF PAVEMENT MARKING Bid: 150.000 Unit Price: 11.00
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 0100 0140 716-12.02 L.M. ENHANCED FLATLINE THERMO PVMT Bid: 10.750 Unit Price: 7,975.00
MRKNG (6IN LINE) This Est: 0.000 This Est: 0.00
Total: 12.456 Total: 99,336.60
49S003-F3-003 0100 0150 716-12.02 L.M. ENHANCED FLATLINE THERMO PVMT Bid: 15.230 Unit Price: 7,975.00
MRKNG (6IN LINE) This Est: 0.000 This Est: 0.00
Total: 8.883 Total: 70,841.93
49S003-F3-003 0100 0160 716-12.05 L.F. ENHANCED FLATLINE THERMO PVMT Bid: 3,885.000 Unit Price: 3.30
MRKNG (6IN DOTTED LINE) This Est: 0.000 This Est: 0.00
Total: 950.000 Total: 3,135.00
49S003-F8-004 0100 0150 716-12.05 L.F. ENHANCED FLATLINE THERMO PVMT Bid: 1,250.000 Unit Price: 3.30
MRKNG (6IN DOTTED LINE) This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 0100 0160 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: 60,900.00
This Est: 0.000 This Est: 0.00
Total: 1.000 Total: 60,900.00
49S003-F3-003 0100 0170 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: 26,100.00
This Est: 0.000 This Est: 0.00
Total: 1.000 Total: 26,100.00
49S003-F8-004 0100 0170 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 2.000 Unit Price: 1,320.00
This Est: 0.000 This Est: 0.00
Total: 2.000 Total: 2,640.00
49S003-F8-004 0100 0180 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC SCHEDULE Bid: 20.000 Unit Price: 30.00
40) This Est: 0.000 This Est: 0.00
Total: 0.000 Total: 0.00
49S003-F8-004 0100 0190 730-14.02 L.F. SAWSLOT Bid: 500.000 Unit Price: 8.86
This Est: 0.000 This Est: 0.00
Total: 316.000 Total: 2,799.76
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49S003-F8-004 0100 0200 730-14.03 L.F. LOOP WIRE Bid: 1,500.000 Unit Price: 2.20
This Est: 0.000 This Est: 0.00
Total: 1,320.000 Total: 2,904.00
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