
PROGRESS REPORT

HYPOTHETICAL ENGINEERING CO., INC.

Agreement No. 9099

Work Order #   (If Applicable)

Progress Billing No. 2

Work Completed Through September 30, 1995

I-240 from Carter Blvd. To Smith Rd.

SHELBY COUNTY

Project Nos. I-240-1(144) 14, 79006-1131-44, 79008-1127-44;

        




       I-55-1(67)0, 79004-1121-44, 79005-1128-44

PHASE I – SURVEYS

ITEM NO.
ITEM
% OF WORK
% COMPLETE TO DATE
EFFECTIVE %

1
Establish Alignments
12.1
90.0
10.9

2
Reference Points
2.8
55.0
1.5

3
Control Traverses
8.2
100.0
8.2

4
Bench Levels
5.7
100.0
5.7

5
Roadway & Driveway Profiles
4.3
90.0
3.9

6
Cross Sections
10.3
100.0
10.3

7
Locate Property Lines
6.4
70.0
4.5

8
Topo Surveys
6.0
80.0
4.8

9
Drainage Surveys
2.8
30.0
0.8

10
Utility Surveys
2.8
60.0
1.7

11
R/W & Utility Research
0.7
100.0
0.7

12
Note Reduction & Other Calculations
7.4
80.0
5.9

13
Plot Base Maps
5.7
80.0
4.6

14
Plot Cross Sections
3.2
80.0
2.6

15
Supervision
5.7
75.0
4.3

16
Stake R.O.W.
7.4
0
-

17
Travel Time
8.5
75.0
6.4








EFFECTIVE PERCENT OF PHASE I:





  WORK COMPLETED TO DATE


76.8


  LESS WORK COMPLETED TO DATE LAST INVOICE


70.8


  WORK COMPLETED THIS PAY PERIOD*


6.0

  NET FEE CEILING                                            $10,000.00

*WORK COMPLETED THIS PAY PERIOD               x 6.0%

                                                                               -------------

  NET FEE THIS PAY PERIOD                          $     600.00

EXAMPLE





ALSO SUPPLY A BRIEF NARRATIVE OF YOUR PROGRESS AS WELL





Revised 11/9/1998








