
PROGRESS REPORT

HYPOTHETICAL ENGINEERING CO., INC.

Agreement No. 9099

Work Order #   (If Applicable)

Progress Billing No. 2

Work Completed Through September 30, 1995

I-240 from Carter Blvd. To Smith Rd.

SHELBY COUNTY

Project Nos. I-240-1(144) 14, 79006-1131-44, 79008-1127-44;

        




       I-55-1(67)0, 79004-1121-44, 79005-1128-44

PHASE II – PRELIMINARY PLANS

ITEM NO.
ITEM
% OF WORK
% COMPLETE TO DATE
EFFECTIVE %

1
Engineering Studies
6.4
90.0
5.8

2
Trace Present Layout Sheets
12.0
40.0
4.8

3
Typical Sections
1.8
70.0
1.3

4
Trace Proposed Layout Sheets
16.8
40.0
6.7

5
Establish Horizontal Geometry
11.4
85.0
9.7

6
Set Tentative Profiles
3.9
85.0
3.3

7
Plot Tentative Cross-Sections
3.9
70.0
2.7

8
Set Tentative R. O. W. Lines
2.4
20.0
0.5

9
Preliminary PS&E - Revisions
8.4
0
-

10
Earthwork Calculations - Adjustments
9.6
30.0
2.9

11
Drainage Designs
6.3
35.0
2.2

12
Culvert Cross Sections
2.4
20.0
0.5

13
Miscellaneous Drafting 
1.5
20.0
0.3

14
Interchange Design
3.6
85.0
3.1

15
Access to Properties
1.2
25.0
0.3

16
Field Reviews and Reports
1.5
60.0
0.9

17
Administration, Conferences, Reporting
6.9
45.0
3.1








EFFECTIVE PERCENT OF PHASE II:





  WORK COMPLETED TO DATE


48.1


  LESS WORK COMPLETED TO DATE LAST INVOICE


42.1


  WORK COMPLETED THIS PAY PERIOD*


6.0

  NET FEE CEILING                                            $10,000.00

*WORK COMPLETED THIS PAY PERIOD               x 6.0%

                                                                               -------------

  NET FEE THIS PAY PERIOD                          $     600.00

EXAMPLE
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ALSO SUPPLY A BRIEF NARRATIVE OF YOUR PROGRESS AS WELL








