
PROGRESS REPORT

HYPOTHETICAL ENGINEERING CO., INC.

Agreement No. 9099

Work Order #   (If Applicable)

Progress Billing No. 2

Work Completed Through September 30, 1995

I-240 from Carter Blvd. To Smith Rd.

SHELBY COUNTY

Project Nos. I-240-1(144) 14, 79006-1131-44, 79008-1127-44;

        




       I-55-1(67)0, 79004-1121-44, 79005-1128-44

PHASE IV – CONSTRUCTION

ITEM NO.
ITEM
% OF WORK
% COMPLETE TO DATE
EFFECTIVE %

1
Create New Title Sheet
12.1
90.0
10.9

2
Compute and Tabulate Earthwork Quantities
2.8
55.0
1.5

3
Tabulate Guardrail
7.2
100.0
7.2

4
Tabulate Drainage
4.7
100.0
4.7

5
Tabulate Ramps and Driveways
4.3
90.0
3.9

6
Complete Typical Section Details
8.3
100.0
8.3

7
Calculate and Tabulate Paving Quantities
6.4
70.0
4.5

8
Create General Note Sheet
6.0
80.0
4.8

9
Create Index Sheet
2.8
30.0
0.8

10
Design Traffic Control Plan
2.8
60.0
1.7

11
Complete Erosion Control Plan
0.7
100.0
0.7

12
Construct Estimated Roadway Quantities Block
7.4
80.0
5.9

13
Participate in Field Review
5.7
80.0
4.6

14
Submit for Construction Checking
3.2
80.0
2.6

15
Print Grading Quantity Sheets (6 Sets)
5.7
75.0
4.3

16
Review of Final Plans by Consultant
7.4
0
-

17
Submit Final Plans
8.5
75.0
6.4

18
Conduct Miscellaneous Business Activities
3.0
50.0
1.5

19
Revisions
1.0
20.0
0.2


EFFECTIVE PERCENT OF PHASE IV:





  WORK COMPLETED TO DATE


74.5


  LESS WORK COMPLETED TO DATE LAST INVOICE


70.8


  WORK COMPLETED THIS PAY PERIOD*


3.7

  NET FEE CEILING                                            $10,000.00

*WORK COMPLETED THIS PAY PERIOD               x 3.7%

                                                                               -------------

  NET FEE THIS PAY PERIOD                          $     370.00

EXAMPLE





ALSO SUPPLY A BRIEF NARRATIVE OF YOUR PROGRESS AS WELL





Revised  01/30/2000








