
Job No. 37281     
HYPOTHETICAL ENGINEERING CO., INC.     

Inv. No. 0183                    
Consulting Engineers

1000 Jackson Blvd., Chattanooga, TN  37110-1234


PH:  (423) 247-2011


March 16, 2015 
Project Monitor: John Doe





Tennessee Dept. of Transportation
Agreement No. 9099 

Jennifer Lloyd 
Work Order # (If Applicable)

Civil Engineering Director 
PIN 123456.00:   I-240-1(144)14,
RoadwayDesign Division
79006-1131-44, 79008-1127-44
1300 James K. Polk Building
PIN 123457.00: I-55-1(67)0, 

Nashville, TN  37243-1402
79004-1121-44, 79005-1128-44
For professional services relative to project I-240 from Carter Blvd. to Smith Rd., SHELBY COUNTY


Progress Billing No. 2
Feb. 1, 2015 - Feb. 28, 2015

I.
Direct Labor:  (Per Schedule No. 1 attached)
$  2,890.00


II. 
Overhead:  Payroll Additives and General


& Administrative ($2,890.00 @ 100.00%)
   2,890.00

III.
Direct Costs:  (Per Schedule No. 2 attached)
     114.00


IV.
Other Costs:  (Per Schedule No. 1 - Premium Labor)
     260.00


(Per Schedule No. 3 attached)
   7,000.00


SUBTOTAL


$13,154.00




V.
Net Fee (6.0% completion of work per this
     600.00

invoice X $10,000 net fee ceiling


based upon attached progress report)


AMOUNT DUE THIS INVOICE
$ 13,754.00

SUMMARY

Contract Ceiling:  $200,000.00
Total Invoiced through Feb. 28, 2015
$ 50,000.00


Less amount previously invoiced
   36,246.00
AMOUNT DUE THIS INVOICE
$ 13,754.00

I, the undersigned, do hereby certify that the above invoice is true and correct to the best of my knowledge and that payment has not been received or costs previously invoiced.




By                    (Principal's Signature)                   .
    
               (Principal's typed name and title)
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CONSULTANT’S INHOUSE PROJECT  AND INVOICE NUMBER





EXAMPLE – Cost Plus Net Fee Invoice





Your key TDOT project contact





ONLY IF CONTRACT IS A CONTINUING AGREEMENT





FEDERAL PROJECT NO.





A PIN relates to a route. Since an agreement can have more than one route, it can have more than one PIN.





STATE PROJECT NO.





USUALLY


SUB-CONSULTANT COSTS





NOT A PERCENTAGE OF DIRECT LABOR AND OVERHEAD
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