
PROGRESS REPORT

HYPOTHETICAL ENGINEERING CO., INC.

Agreement No. 9099

Work Order #   (If Applicable)

Progress Billing No. 2

Work Completed February 28, 2015 through March 31, 2015
I-240 from Carter Blvd. To Smith Rd.

SHELBY COUNTY

PIN 100000.00
Project No. I-240-1(144) 14, 79006-1131-44

PHASE II – PRELIMINARY PLANS

	ITEM NO.
	ITEM
	% OF WORK
	% COMPLETE TO DATE
	EFFECTIVE %

	1
	Engineering Studies
	6.4
	90.0
	5.8

	2
	Trace Present Layout Sheets
	12.0
	40.0
	4.8

	3
	Typical Sections
	1.8
	70.0
	1.3

	4
	Trace Proposed Layout Sheets
	16.8
	40.0
	6.7

	5
	Establish Horizontal Geometry
	11.4
	85.0
	9.7

	6
	Set Tentative Profiles
	3.9
	85.0
	3.3

	7
	Plot Tentative Cross-Sections
	3.9
	70.0
	2.7

	8
	Set Tentative R. O. W. Lines
	2.4
	20.0
	0.5

	9
	Preliminary PS&E - Revisions
	8.4
	0
	-

	10
	Earthwork Calculations - Adjustments
	9.6
	30.0
	2.9

	11
	Drainage Designs
	6.3
	35.0
	2.2

	12
	Culvert Cross Sections
	2.4
	20.0
	0.5

	13
	Miscellaneous Drafting 
	1.5
	20.0
	0.3

	14
	Interchange Design
	3.6
	85.0
	3.1

	15
	Access to Properties
	1.2
	25.0
	0.3

	16
	Field Reviews and Reports
	1.5
	60.0
	0.9

	17
	Administration, Conferences, Reporting
	6.9
	45.0
	3.1

	
	
	
	
	

	
	EFFECTIVE PERCENT OF PHASE II:
	
	
	

	
	  WORK COMPLETED TO DATE
	
	
	48.1

	
	  LESS WORK COMPLETED TO DATE LAST INVOICE
	
	
	42.1

	
	  WORK COMPLETED THIS PAY PERIOD*
	
	
	6.0


  NET FEE CEILING                                            $10,000.00

*WORK COMPLETED THIS PAY PERIOD                x 6.0%

                                                                               -------------

  NET FEE THIS PAY PERIOD                          $       600.00

EXAMPLE





ALSO SUPPLY A BRIEF NARRATIVE OF YOUR PROGRESS AS WELL





Revised 07/02/2015











