
PROGRESS REPORT

HYPOTHETICAL ENGINEERING CO., INC.

Agreement No. 9099

Work Order #   (If Applicable)

Progress Billing No. 2

Work Completed April 30, 2015 through May 31, 2015
I-240 from Carter Blvd. To Smith Rd.

SHELBY COUNTY

PIN 100000.00

Project Nos. I-240-1(144) 14, 79006-1131-44, 79008-1127-44;

PHASE IV – CONSTRUCTION

	ITEM NO.
	ITEM
	% OF WORK
	% COMPLETE TO DATE
	EFFECTIVE %

	1
	Create New Title Sheet
	12.1
	90.0
	10.9

	2
	Compute and Tabulate Earthwork Quantities
	2.8
	55.0
	1.5

	3
	Tabulate Guardrail
	7.2
	100.0
	7.2

	4
	Tabulate Drainage
	4.7
	100.0
	4.7

	5
	Tabulate Ramps and Driveways
	4.3
	90.0
	3.9

	6
	Complete Typical Section Details
	8.3
	100.0
	8.3

	7
	Calculate and Tabulate Paving Quantities
	6.4
	70.0
	4.5

	8
	Create General Note Sheet
	6.0
	80.0
	4.8

	9
	Create Index Sheet
	2.8
	30.0
	0.8

	10
	Design Traffic Control Plan
	2.8
	60.0
	1.7

	11
	Complete Erosion Control Plan
	0.7
	100.0
	0.7

	12
	Construct Estimated Roadway Quantities Block
	7.4
	80.0
	5.9

	13
	Participate in Field Review
	5.7
	80.0
	4.6

	14
	Submit for Construction Checking
	3.2
	80.0
	2.6

	15
	Print Grading Quantity Sheets (6 Sets)
	5.7
	75.0
	4.3

	16
	Review of Final Plans by Consultant
	7.4
	0
	-

	17
	Submit Final Plans
	8.5
	75.0
	6.4

	18
	Conduct Miscellaneous Business Activities
	3.0
	50.0
	1.5

	19
	Revisions
	1.0
	20.0
	0.2

	
	EFFECTIVE PERCENT OF PHASE IV:
	
	
	

	
	  WORK COMPLETED TO DATE
	
	
	74.5

	
	  LESS WORK COMPLETED TO DATE LAST INVOICE
	
	
	70.8

	
	  WORK COMPLETED THIS PAY PERIOD*
	
	
	3.7


  NET FEE CEILING                                            $10,000.00

*WORK COMPLETED THIS PAY PERIOD               x 3.7%

                                                                               -------------

  NET FEE THIS PAY PERIOD                          $     370.00

EXAMPLE





Revised 7/2/2015 071/30/2000





ALSO SUPPLY A BRIEF NARRATIVE OF YOUR PROGRESS AS WELL








