

## **SR 62 Western Avenue - Knox County (6/16/16)**

### Environment

- Bat Studies - No survey needed (no habitat present)
- Permits - All water quality permits previously obtained. Updated utility rainbows submitted to TDOT Natural Resources on 5-12-16
- NEPA Construction Re-Evaluation - Initiated 5-11-16.

### Utilities

- 8 Move-In State contracts - Supplements near completion.  
***Awaiting final ("B"-date) submittals***

### Railroad Coordination

- All RxR comments addressed. RxR agreements forwarded to CSX and Knox-Holston (KXHR) railroads on 5-12-16.  
***Anticipate finalization of railroad agreements by late July***

### ROW Outstanding

- Tract 84
- Tract 85
- Tract 119
- Tract 102
- Tracts 12
- Tract 172