Concept Report Form

The Concept Report Form develops an initial project vision, basis of design and report (e.g., the Concept Report) to transition into the subsequent design stages (Stages 1 through 4 in the Project Delivery Network [PDN]). This form summarizes all project components using information to complete the Concept Report.

			Ger	neral Proj	ect Informa	tion					
Project Name	SR 87 - Brid	ge over Bra	nch (T	MA)							
PIN	134857.00										
Route	Route	NHS (Y/N)		Functional Class			City		County		
Information	SR 87	No		Rural Majo	r Collector				Lauder	dale	
Project Information	Begin Lo Mile	-	Log ile	AADT ¹	Design Hour Vol. (DHV) ¹	Truck % ¹	Design Speed (MPH)	Posted Speed (MPH)	Base Year	Design Year	
	5.18			370	44	4.00	55	50	2029	2049	
Project Description & Standard Drawings Used	The proposed bridge is to be a single span 90' long bridge using 45" box beams. The typical section for the approach and bridge will be 2-11' foot travel lanes with 2' shoulders. The out-to-out width based on the above recommendations will be 27' 3". The proposed grade and vertical clearance will be raised 2'. It is recommended to maintain traffic during construction and shift the alignment or build a runaround. No state route detour is available, and the local route detour is 58 min (41.7 miles). Superstructure depth is 58" = 45" (beam) + 10" (deck) + 3" (width (in inches) x0.02/2).										
lmportant Project History or Related Projects	The existing structure is a 3 span timber bridge, 53' long with an out-to-out width of 28.8'. The existing structure has 2-11' travel lanes with minimal to no shoulders. The listed weight limit on the inspection report is 40 tons (2023). The discharges for the drainage basin (StreamStats Version 4.19.4) for drainage area of (0.09) square miles: Q10 is 194 cfs, Q50 is 249 cfs, and Q100 is 270 cfs. This project is not expected to utilize federal funding.								Project Details		
Project Purpose/Need	The need to replace this bridge is due to the present condition of the existing bridge: -Built in 1971 -Timber bridges are being phased out and this bridge is near the end of it's service life -The bridge is in POOR condition							Proje			
Major Environmental Considerations				ey will be rec ate probabil	quired. ity of intact arch	naeological	deposits in	this locati	on.		

Multi-Modal Considerations	This project is in a rural area with a proposed 2-lane bridge width of less than 44 ft where the cost of dedicated multimodal accommodations is excessively disproportionate to the need and probable use. Excessively disproportionate is defined as exceeding 20 percent of the cost of the project.	
Major Project Risks	Approx. 0.77 acres of ROW to be acquired under the realignment option. Overhead electric utilities are present. This bridge replacement should be coordinated with the replacements at L.M. 6.42, L.M. 11.75, and L.M. 20.76 along SR 87. This document is covered by 23 USC § 407 and its production pursuant to fulfilling public planning requirements does not waive the provisions of § 407.	

¹ Traffic numbers reflect identified design year

Approvals

Executed for approval of this Concept Report

David Duncan David Duncan (Oct 24, 2024 10:48 CDT)

Engineering Concepts and Statewide Programs Director

The following individuals to execute if a bridge concept report:

Ded A Kmiazewyzy

Structures Director

Regional Project Management Director

10/24/2024

Date

10/25/2024

Date

10/28/2024

Date

		Action Checklist	
0SD1 Init	iate (Concept Report and Request Funding	
Complete	NA		Date Completed
√		Request and Finalize Safety Data	04/05/2024
√		Request Project Number, PIN, and Task Profile Numbers	01/22/2024
	✓	Coordinate with Long Range Planning	
√		Request and Finalize Traffic Data	02/21/2024
	✓	Request Preliminary Survey Data	
	✓	Initiate Division Reviews	
	✓	Schedule Site Review (with appropriate Divisions)	
0EN1 Con	duct	Environmental Desktop Review	
Complete	NA		Date Completed
✓		Confirm Environmental Desktop Review is Complete	10/11/2024
0MM1 Co	nduc	t Multimodal Review	
Complete	NA		Date Completed
	✓	Confirm Multimodal Review is Complete	
	1	Review Multimodal Considerations & Recommendations	
0TO1 Con Complete	NA	Initial Traffic Ops/TSMO Review (include HQ Traffic Ops and Regional Traffic Office) Confirm Transportation Systems Management & Operations (TSMO) Alignment &	Date Completed
		Operations Review is Complete	
		Request Concept Report Review	
0ST1 Dev	elop	Structures Recommendations	
Complete	NA		Date Completed
√		Confirm Recommended Structure Type for Concept Report is Complete	08/12/2024
✓		Confirm Hydraulic Recommendations for Concept Report is Complete	08/12/2024
OSY1 Prov	vide F	Preliminary Survey Data	
Complete	NA		Date Completed
	✓	Confirm Control Ground Survey Set	
	✓	Review Preliminary Survey Data	
	✓	Determine Time to Complete the Aerial Survey	
0GT1 Con	duct	Preliminary Geotechnical Assessment	
Complete	NA		Date Completed
	✓	Confirm Geotechnical Division Review is Complete	
ORD1 Pro	vide	Roadway Desktop Review	
Complete	NA		Date Completed
1		Confirm Roadway Division Review is Complete	09/20/2024

		Action Checklist	
	elop	Draft Concept Report	
Complete	NA		Date Completed
	✓	Conduct Intersection and Interchange Evaluation (IIE)	
	✓	Complete Conceptual Signal Warrants	
	✓	Develop Draft Conceptual Layouts/Crash Figures for Site Visit	
	✓	Compile Initial Divisional Reviews for Site Visit	
	✓	Prepare & Send Site Visit Packet	
	✓	Lead Site Visit	
	~	Initiate Interstate Access Requests (IAR) Concept Coordination with FHWA (if applicable)	
√		Develop, Compile, and Distribute the Draft Concept Report	09/02/2024
0TO2 Dev	elop	TSMO Scope Items (include HQ Traffic Ops and Regional Traffic Office)	
Complete	NA		Date Completed
	✓	Confirm Signal Warrants Analysis is Complete	
	1	Confirm Lighting Warrants Analysis is Complete	
	1	Review and Confirm TSMO & ITS Scope and Budget	
0RW1 Co	nple	te Preliminary Right-of-Way Estimates	
Complete	NA		Date Completed
	✓	Review and Confirm Preliminary Right-of-Way Cost Estimates	
0UT1 Con	nplet	e Utility Preliminary Estimates	
Complete	NA		Date Completed
√		Review and Confirm Preliminary Utility Estimate	09/20/2024
		Review and Confirm Preliminary Railroad Cost Estimate	
0SD3 Fina	alize	Concept Report	
Complete	NA		Date Completed
	✓	Compile and Review Initial Risk Assessment	
√		Finalize Conceptual Layouts	08/31/2024
√		Develop Environmental Technical Study Area (ETSA)	08/31/2024
√		Address Comments and Finalize Concept Report	10/21/2024
	~	Address Comments and Finalize Interstate Access Requests (IAR) Document and Memo (if applicable)	
	1	Develop Roadway Safety Audit (RSA) No Plans Document	
√		Submit the final Concept Report for Review and Signatures (as needed; see 0SD3 for additional information)	10/23/2024
		Finalize Document and Upload All Needed Electronic Files	
		Notify the Project Management Director or Assigned Project Manager to Set Up Project (1PM1)	

NA Justification

Coordinate with Long Range Planning-Long Range Planning coordination not needed for STID BCR document

Request Preliminary Survey Data- survey data not needed for STID BCR document

Schedule a site visit-site visit not required

0MM1 Conduct Multimodal Review- multimodal coordination not required

0SY1 Provide Preliminary Survey Data- survey data not needed for STID BCR document

0GT1 Conduct Preliminary Geotechnical Assessment- geotechnical data not received for STID BCR document

0SD2 Develop Draft Concept Report-no site visit was held for this bridge and no interchange or signal warrants were required 0TO2 Develop TSMO Scope Items-no signals or lighting needed within project limits

0RW1 Complete Preliminary Right-of-Way Estimates-ROW estimate calculated in cost estimate

0UT1 Complete Utility Preliminary Estimates-utility cost calculated in cost estimate

Compile and Review Initial Risk Assessment-Risk Assessment not needed for STID BCR document


Address Comments and Finalize Interstate Access Requests (IAR) Document and Memo (if applicable)-no interstate within project limits


Develop Roadway Safety Audit (RSA) No Plans Document- no plans document not needed for STID BCR document


Concept Report Table of Contents/Attachments		
	Included	NA
One-Page Summary (with project location map)	✓	
Conceptual Layout(s) and Cross Section	1	
Environmental Technical Study Area (ETSA) Layout	1	
Concept Cost Estimate (Construction Year Estimate)	1	
TSMO & ITS Scope and Budget ¹		1
ROW Form 44-A ¹		1
Crash Packet ¹	1	
Crash Prediction Analysis ¹		1
Site Visit Attendee List		1
Environmental Desktop Review Form ¹		
Multimodal Considerations & Recommendations ¹		✓
Existing Structure Summary ¹	✓	
Email or memo containing Structure Type Recommendations ¹	✓	
Email or memo containing Hydraulic Recommendations ¹	1	
Hydraulic Data	✓	
Intersection and Interchange Evaluation (IIE) Analysis and Summary Form		1
Traffic Analysis Summary/Tables	1	
Forecasted Traffic Sheets ¹	1	
Traffic Modeling (e.g., Synchro, VISSIM, Highway Capacity Software (HCS) Output) ¹		1
Signal Warrant ¹		✓
Lighting Warrant ¹		1
Initial Risk Assessment using the Risk Assessment Form		✓
Final Interstate Access Request (IAR) Document and Memo with Letter from STID Director		1
Road Safety Audit (RSA) No Plans ¹		✓
NA Justification		
TSMO & ITS Scope and Budget-no ITS within project limits; ROW Form 44-A-form not needed for STID BC Prediction Analysis- 0 crashes occurred within the project limits, crash prediction analysis not needed; Sir List-no site visit was held; Multimodal Considerations & Recommendation-no multimodal coordination; Intersection and Interchange Evaluation (IIE) Analysis and Summary Form- AADT is too low for IIE Analysi	te Visit Attendee	sh

Traffic Modeling (e.g., Synchro, VISSIM, Highway Capacity Software (HCS) Output)- AADT too low for IIE Analysis Signal Warrant-no signals warranted within project limits; Lighting Warrant-no lighting warranted within project limits Initial Risk Assessment using the Risk Assessment Form-Risk Assessment not needed for STID BCR document Final IAR Document and Memo with Letter from STID Director-no interstate access within project limits Road Safety Audit (RSA) No Plans-RSA no plans document not needed for STID BTIR document

¹ External document to STID











S.R. 87

100

MAINTAIN FIELD ENTRANCES DURING CONSTRUCTION

PROPOSED ROW INCLUDE LIMITS OF RIPRAP IN PROPOSED ROW AND ETSB.

300′

 200^{-1}

AVOID SUPERELEVATION TRANSITION ON BRIDGE


SCARIFY


BRIDGE# 49SR0870013 SINGLE SPAN 45" BOX BEAM, 90 FT LONG, RAISE GRADE 2 FT.




R4 TIMBER BRIDGE PROGRAM STATE ROUTE 87 BRIDGE OVER BRANCH, L.M. 5.18 LAUDERDALE COUNTY








DETOUR MAP - LOCAL ROUTE



DETOUR MAP - STATE ROUTE







Bent #1 pile B decay



Bent #1 pile E decay





Abutment #1 pile H split



Abutment #1 pile E not fully contacting

PRODUCED PURSUANT TO PUBLIC RECORDS REQUEST This document is covered by 23 USC §407 And its production pursuant to a public Document records request does not Waive the provisions of §407





Bottom deck span #1



Abutment #1





Abutment 2 pile "C" 1/2" check



Abutment 2 pile "C" 1/2" check





Approach 2 weight limit sign



Approach 1 weight limit sign





Opposite direction of route



Approach 2 pavement






Upstream



Downstream



Asset **#49SR0870013**(Routine) **Region:** 04, **County:** 49 - Lauderdale **Team Lead:** Jacob Kee, **Inspection Date:** 11/29/2023



View across deck



Approach 1 pavement





Bridge number



Direction of route





Span 3 bottom deck



Abutment 2





Bent 2 rear side



Bent 1 rear side



Asset **#49SR0870013**(Routine) **Region:** 04, **County:** 49 - Lauderdale **Team Lead:** Jacob Kee, **Inspection Date:** 11/29/2023



Right elevation



Span 2 bottom deck





Span 1 bottom deck



Left elevation





Bent 2 pile "D" decay



Bent 2 pile "F" decay





Bent 2 pile "G" decay



Bent 2 pile "I" decay





Bent 2 pile "I" decay


Lauderdale Co SR087 - Bridge over Branch (LM 5.18)

 Region ID:
 TN

 Workspace ID:
 TN20240409143010145000

 Clicked Point (Latitude, Longitude):
 35.63131, -89.81302

 Time:
 2024-04-09
 09:30:33 -0500



Collapse All

> Basin Characteristics

Parameter Code	Parameter Description	Value	Unit
CONTDA	Area that contributes flow to a point on a stream	0.09	square miles
DRNAREA	Area that drains to a point on a stream	0.09	square miles

> Peak-Flow Statistics

Peak-Flow Statistics Parameters [DAOnly Area 4]

Parameter Code	Parameter Name	Value	Units	Min Limit	Max Limit
CONTDA	Contributing Drainage Area	0.09	square miles	0.76	2308

Peak-Flow Statistics Disclaimers [DAOnly Area 4]

One or more of the parameters is outside the suggested range. Estimates were extrapolated with unknown errors.

Peak-Flow Statistics Flow Report [DAOnly Area 4]

Statistic	Value	Unit
50-percent AEP flood	123	ft^3/s
20-percent AEP flood	166	ft^3/s

10-percent AEP flood	194 226	ft^3/s
A percent AED flood	226	5140 /
4-percent AEP flood	220	ft^3/s
2-percent AEP flood	249	ft^3/s
1-percent AEP flood	270	ft^3/s
0.2-percent AEP flood	319	ft^3/s

Peak-Flow Statistics Citations

Law, G.S., and Tasker G.D.,2003, Flood-Frequency Prediction Methods for Unregulated Streams of Tennessee, 2000: U.S. Geological Survey Water-Resources Investigations Report 03-4176, 79p. (http://pubs.usgs.gov/wri/wri034176/)

> Maximum Probable Flood Statistics

Maximum Probable Flood Statistics Parameters [Crippen Bue Region 3]

Parameter Code	Parameter Name	Value	Units	Min Limit	Max Limit
DRNAREA	Drainage Area	0.09	square miles	0.1	10000

Maximum Probable Flood Statistics Disclaimers [Crippen Bue Region 3]

One or more of the parameters is outside the suggested range. Estimates were extrapolated with unknown errors.

Maximum Probable Flood Statistics Flow Report [Crippen Bue Region 3]

Statistic	Value	Unit
Maximum Flood Crippen Bue Regional	596	ft^3/s

Maximum Probable Flood Statistics Citations

Crippen, J.R. and Bue, Conrad D.1977, Maximum Floodflows in the Conterminous United States, Geological Survey Water-Supply Paper 1887, 52p. (https://pubs.usgs.gov/wsp/1887/report.pdf)

USGS Data Disclaimer: Unless otherwise stated, all data, metadata and related materials are considered to satisfy the quality standards relative to the purpose for which the data were collected. Although these data and associated metadata have been reviewed for accuracy and completeness and approved for release by the U.S. Geological Survey (USGS), no warranty expressed or implied is made regarding the display or utility of the data for other purposes, nor on all computer systems, nor shall the act of distribution constitute any such warranty.

USGS Software Disclaimer: This software has been approved for release by the U.S. Geological Survey (USGS). Although the software has been subjected to rigorous review, the USGS reserves the right to update the software as needed pursuant to further analysis and review. No warranty, expressed or implied, is made by the USGS or the U.S. Government as to the functionality of the software and related material nor shall the fact of release constitute any such warranty. Furthermore, the software is released on condition that neither the USGS nor the U.S. Government shall be held liable for any damages resulting from its authorized or unauthorized use.

USGS Product Names Disclaimer: Any use of trade, firm, or product names is for descriptive purposes only and does not imply endorsement by the U.S. Government.

Application Version: 4.19.4 StreamStats Services Version: 1.2.22 NSS Services Version: 2.2.1

TENNESSEE DEPARTMENT OF TRANSPORTATION STRATEGIC TRANSPORTATION INVESTMENTS DIVISION

PROJECT NO.: 49S087-S1-004		ROUTE:	S.R. 87	
COUNTY: LAUDERDALE		CITY:		
PROJECT PIN NUMBER: 134857.00)			
PROJECT DESCRIPTION: BRIDGE	OVER BRANCH @	L.M. 5.18		
DIVISION REQUESTING:				
		PAVEMEN	NT DESIGN	
MAINTENANCE		STRUCTU	JRES	
S.T.I.D.	\boxtimes	SURVEY	& ROADWAY DESIGN	
PROG. DEVELOPMENT & ADM.		TRAFFIC	SIGNAL DESIGN	
PUBLIC TRANS. & AERO.		OTHER		

YEAR PROJECT PROGRAMMED FOR CONSTRUCTION: 2029 PROJECTED LETTING DATE: 2029

TRAFFIC ASSIGNMENT:

BASE Y	'EAR		DES	IGN Y	TEAR		ROAI	SIGN DWAY UCKS	AVEI	HGN RAGE LOADS
AADT	YEAR	AADT	DHV	%	YEAR	DIR.DIST.	DHV	AADT	FLEX	RIGID
340	2029	370	44	12	2049	65-35	4	6		

REQUESTED BY:	NAME	CALEB SMITH	DATE	2/15/24
	DIVISION	S.T.I.D.		
	ADDRESS	1000 J. K. POLK BUILDING		
		NASHVILLE TN 37243		

REVIEWED BY:	RANDY BOGUSKIE	Randy Boguskis	DATE	2/21/2024
	TRANSPORTATION M	IANAGER I		
	SUITE 1000, JAMES K.	POLK BUILDING		

APPROVED BY:	TONY ARMSTRONG	Tony Armstr	ong	DATE	2/21/2024
	TRANSPORTATION MAI	NAGER 2	0	-	
	SUITE 1000, JAMES K. PO	OLK BUILDING			

COMMENTS:

FURNISH THE 2029-2049 TRAFFIC DATA.

THIS TRAFFIC IS BASED ON A 2023 CYCLE COUNT. THE DESIGN YEAR TRAFFIC IS BASED ON GROWTH RATE FROM THE TN-TIMES LINEAR REGRESSION TOOL.

DHV'S ARE NOT REQUIRED FOR SIDE ROADS LESS THAN 1000 AADT.



Environmental Division

0SD2 Environmental Desktop Review Form

Part 1 – Project Information				
PIN	134857.00			
Project Number (if available)				
County	Lauderdale			
Route	SR87			
Termini	Bridge over Branch (TMA)			
Type of Document				
Date ENV DIV Comments are Due	10.10.24 by noon			

Part 2: Provide information identifying known Environmental Resources within the proposed project area using the attached information. If no known resources are identified, each study area should note that none were identified.

Air & Noise AIR QUALITY

Transportation Conformity

This project is in Lauderdale County which is in attainment for all regulated criteria pollutants. Therefore, conformity does not apply to this project.

Mobile Source Air Toxics (MSATs)

This project qualifies as a categorical exclusion under 23 CFR 771.117 and, therefore, does not require an evaluation of MSATs per FHWA's *"Interim Guidance Update on Air Toxic Analysis in NEPA Documents"* dated January 2023.

<u>NOISE</u>

This project is Type III in accordance with the FHWA noise regulation in 23 CFR 772 and TDOT's noise policy; therefore, a noise study is not needed.

Cultural Resources

<u>Historic Preservation</u>: The bridge was constructed in 1971 and meets the age requirements for survey and evaluation. Additional studies are required.

Archaeology - No previously recorded sites, but a survey will be required.

Ecology

Water resources are present in the project area. Species records in the vicinity may require surveys as well as sweeps / time of year restrictions.

HazMat

No known hazardous materials sites affect the area around this bridge replacement. No additional hazardous material studies are recommended at this time. The asbestos bridge survey has been completed and the following project commitment EDHZ001 has been submitted in PPRM. In the event hazardous materials or wastes are encountered within the right-of-way, notification shall be made per TDOT Standard Specifications for Road and Bridge Construction (January 1, 2021) Section 107.08.C. Disposition of hazardous materials or wastes shall be subject to all applicable Federal, State, and local regulations, including the applicable sections of the Federal Resource Conservation and Recovery Act, as amended; the Comprehensive Environmental Response, Compensation, and Liability Act, as amended; and the Tennessee Hazardous Waste Management Act of 1983, as amended. Databases reviewed include Google Earth imagery, EPA National Priorities List, EPA EnviroMapper (Envirofacts), TDEC Registered Underground Storage Tanks Public Data Viewer and Data and Reports, TDEC Division of Water Resources Public Data Viewer and Oil and Gas Wells database, TDEC Division of Remediation Sites Public Data Viewer, TDOT Integrated Bridge Information System, and others, as necessary.

EDHZ001. An Asbestos Containing Material (ACM) survey was completed on Bridge No. 49SR0870013 SR-87 over Branch LM 5.18 (49-SR087-05.18). No ACM was detected. No special accommodations for demolition and waste disposal are anticipated for these structures and the material can be deposited in a C&D landfill. Prior to the demolition or rehabilitation of any structure (bridge or building), the contractor is required to submit the National Emission Standards for Hazardous Air Pollutants standard 10-day notice of demolition to the TDEC Division of Air Pollution Control (Standard Specifications for Road and Bridge Construction (January 1, 2021) Sections 107.08 D and 202.03).

NEPA

1. Purpose & Need

Need: The subject bridge is a timber bridge, which is a build type that is being phased out. The proposed project is needed to address the insufficient structural elements of the bridge, as indicated by the sufficiency rating of 58.0, the condition ratings of the superstructure (5), and substructure (4), and the appraisal ratings of the structural evaluation (4) and scour condition rating (5), as noted in the NBI Report (3/11/2024). In addition, the subject bridge was built in 1971 and is at the end of its service life.

Purpose: The purpose of the proposed project is to address the insufficient structural elements and to bring the bridge up to current TDOT design standards.

2. Logical termini

The termini was provided as follows: SR-87, Bridge over Branch, LM 5.18

No range of log miles establishing the project limits was provided in the Concept Report.

3. Funding source?

The Concept Report states that the project is not expected to utilize federal funding. Therefore, a TEER is anticipated to be the environmental document type.

4. ROW/easement Acquisition

The Concept Reports states that 0.77-acres of ROW would be acquired for the proposed project.

5. Relocations?

There do not appear to be any structures within the proposed project area. No relocations are anticipated.

6. Traffic Control measures

Two detour options were provided and both are quite long. The local detour would be 41.7-miles (58 minutes travel time). The state route detour would be 47.6-miles (1 hour 5 minutes travel time). Because the project is solely state-funded, detour length is not a concern for the environmental document. If both detours are roughly an hour long, does it make sense to designate a "local detour" separately?

7. Floodplains

The proposed project is located on FEMA FIRM Map #47097C0325D, Panel 325 of 500. A portion of the location is in Zone AE (shaded gray), an area determined to be within the 1% annual chance floodplain with base elevations determined.

8. Section 4(f)

Section 4(f) is not applicable because the project is solely state-funded. No Section 4(f) resources were identified.

9. Section 6(f)

No Section 6(f) resources were identified near the project location.

10. Farmland

This project is solely state-funded, so the Farmland Protection Policy Act does not apply to this project. There does not appear to be any agricultural property within the project area.

11. Environmental Justice

No EJ populations were identified from the US Census Bureau's 2018-2022 5-year Community Estimates data.

Minority Populat	ions	
Census Tract (CT)/ Block Group (BG)	CT 501 BG 2	Lauderdale Co.
% Minority/Non-White	37.4%	41.2%
Exceeds County Average by 10% or More	No	÷
Is BG Population Avg. >50%	No	
Meet EJ Criteria?	No	
Low-Income Popula	ations	
Census Tract (CT)/ Block Group (BG)	CT 501 BG 2	Lauderdale Co.
% Low-Income/Below Poverty Line	1.5%	18.0%
Exceeds County Average by 10% or More	No	
Is BG Population Avg. >50%	No	
Meet EJ Criteria?	No	

Census Bureau website.