

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
R2BVAR-M3-062	21.23%	N/A	\$296,371.42	The random on-call pavement marking on various Interstate and State Routes.
R2BVAR-M3-063	78.77%	N/A	\$1,099,518.75	The retracing of pavement markings with spray thermoplastic on various Interstate and State Routes.

Project Number	Cat #	Line Item #	Item Code	Units	Primary / Supplemental Description	Total Item Quantity	Total Amount
R2BVAR-M3-062	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: \$800.00 This Est: \$0.00 Total: \$0.00
R2BVAR-M3-063	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: \$800.00 This Est: \$0.00 Total: \$0.00
R2BVAR-M3-062	0700	0010	712-01.50	EACH	MAINTENANCE OF TRAFFIC	Bid: 20.000 This Est: 0.000 Total: 0.000	Unit Price: \$750.00 This Est: \$0.00 Total: \$0.00
R2BVAR-M3-063	0700	0010	712-06	S.F.	SIGNS (CONSTRUCTION)	Bid: 32.000 This Est: 32.000 Total: 32.000	Unit Price: \$10.00 This Est: \$320.00 Total: \$320.00
Material Discrepancy						Adj This Est: -32.000 Adj Total: -32.000	Adj This Est: -\$320.00 Adj Total: -\$320.00
R2BVAR-M3-062	0700	0020	716-01.11	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS)	Bid: 50.000 This Est: 0.000 Total: 0.000	Unit Price: \$8.00 This Est: \$0.00 Total: \$0.00
R2BVAR-M3-062	0700	0030	716-01.12	EACH	RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS)	Bid: 50.000 This Est: 0.000 Total: 0.000	Unit Price: \$8.00 This Est: \$0.00 Total: \$0.00
R2BVAR-M3-062	0700	0040	716-01.13	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 COLOR LENS)	Bid: 50.000 This Est: 0.000 Total: 0.000	Unit Price: \$8.00 This Est: \$0.00 Total: \$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-062	0700	0050	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid:	250.000	Unit Price:	\$47.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0060	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid:	50.000	Unit Price:	\$47.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0070	716-01.23	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR)(2 COLOR)	Bid:	600.000	Unit Price:	\$47.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0080	716-01.40	EACH	REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER	Bid:	50.000	Unit Price:	\$10.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0090	716-02.03	L.F.	PLASTIC PAVEMENT MARKING (CROSS-WALK)	Bid:	1,100.000	Unit Price:	\$7.18
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0100	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)	Bid:	450.000	Unit Price:	\$17.65
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0110	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid:	1,600.000	Unit Price:	\$7.18
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0120	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid:	75.000	Unit Price:	\$109.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0130	716-02.07	L.F.	PLASTIC PAVEMENT MARKING (24" BARRIER LINE)	Bid:	300.000	Unit Price:	\$7.10
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-062	0700	0140	716-02.08	L.F.	PLASTIC PAVEMENT MARKING (8" DOTTED LINE)	Bid:	375.000	Unit Price:	\$0.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0150	716-02.09	L.F.	PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK)	Bid:	1,300.000	Unit Price:	\$7.18
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0160	716-03.01	EACH	PLASTIC WORD PAVEMENT MARKING (ONLY)	Bid:	10.000	Unit Price:	\$256.17
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0170	716-03.02	EACH	PLASTIC WORD PAVEMENT MARKING (RXR)	Bid:	5.000	Unit Price:	\$646.70
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0180	716-03.03	EACH	PLASTIC WORD PAVEMENT MARKING (STOP AHEAD)	Bid:	1.000	Unit Price:	\$511.12
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0190	716-03.04	EACH	PLASTIC WORD PAVEMENT MARKING (SCHOOL)	Bid:	10.000	Unit Price:	\$625.47
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0200	716-03.05	EACH	PLASTIC WORD PAVEMENT MARKING (BIKE LANE)	Bid:	5.000	Unit Price:	\$513.61
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0210	716-03.06	EACH	PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD)	Bid:	5.000	Unit Price:	\$524.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0220	716-03.07	EACH	PLASTIC WORD PAVEMENT MARKING (STOP)	Bid:	5.000	Unit Price:	\$256.27
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-062	0700	0230	716-03.08	EACH	PLASTIC WORD PAVEMENT MARKING (PED-XING)	Bid:	1.000	Unit Price:	\$486.77
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0240	716-03.13	EACH	PLASTIC PVMT MARKING (NO TRUCKS THIS LANE) (NO TRUCKS THIS LANE)	Bid:	1.000	Unit Price:	\$539.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0250	716-04.01	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid:	10.000	Unit Price:	\$146.93
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0260	716-04.02	EACH	PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW)	Bid:	1.000	Unit Price:	\$138.71
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0270	716-04.04	L.F.	PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid:	100.000	Unit Price:	\$7.05
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0280	716-04.05	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT ARROW)	Bid:	7.000	Unit Price:	\$108.53
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0290	716-04.06	EACH	PLASTIC PAVEMENT MARKING (WRONG WAY ARROW)	Bid:	2.000	Unit Price:	\$142.41
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0300	716-04.07	EACH	PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW)	Bid:	2.000	Unit Price:	\$507.29
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0310	716-04.08	EACH	PLASTIC PAVEMENT MARKING (OPTION LANE ARROW)	Bid:	2.000	Unit Price:	\$507.29
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-062	0700	0320	716-04.09	EACH	PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND)	Bid:	1.000	Unit Price:	\$125.57
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0330	716-04.10	EACH	PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL)	Bid:	10.000	Unit Price:	\$123.74
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0340	716-04.12	S.F.	PLASTIC PAVEMENT MARKING (YIELD LINE)	Bid:	425.000	Unit Price:	\$23.18
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0350	716-04.14	EACH	PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW)	Bid:	5.000	Unit Price:	\$516.48
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0360	716-04.15	EACH	PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED	Bid:	2.000	Unit Price:	\$232.83
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0370	716-05.01	L.M.	PAINTED PAVEMENT MARKING (4" LINE)	Bid:	2.000	Unit Price:	\$600.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0380	716-05.14	L.M.	PAINTED PAVEMENT MARKING (CONTRAST SHADOW MARKING 6")	Bid:	2.000	Unit Price:	\$3,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-063	0700	0020	716-05.73	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 6IN	Bid:	523.000	Unit Price:	\$1,910.00
						This Est:	457.801	This Est:	\$874,399.91
						Total:	457.801	Total:	\$874,399.91
R2BVAR-M3-063	0700	0030	716-05.74	L.F.	PERFORMANCE BASED RETRACING SPRAY THERMO 8IN	Bid:	24,861.000	Unit Price:	\$1.25
						This Est:	65,429.000	This Est:	\$81,786.25
						Total:	65,429.000	Total:	\$81,786.25

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-063	0700	0040	716-05.80	L.F.	PERFORMANCE BASED RETRACING SPRAY THERMO 8IN DOTTED	Bid:	6,674.000	Unit Price:	\$1.25
						This Est:	1,207.000	This Est:	\$1,508.75
						Total:	1,207.000	Total:	\$1,508.75
R2BVAR-M3-062	0700	0390	716-08.01	L.F.	REMOVAL OF PAVEMENT MARKING (LINE)	Bid:	5,000.000	Unit Price:	\$0.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0400	716-08.02	L.F.	REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE)	Bid:	1,775.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0410	716-08.03	L.F.	REMOVAL OF PAVEMENT MARKING (CROSS-WALK)	Bid:	1,225.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0420	716-08.04	S.Y.	REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid:	350.000	Unit Price:	\$11.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0430	716-08.05	L.F.	REMOVAL OF PAVEMENT MARKING (STOP LINE)	Bid:	1,635.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0440	716-08.06	EACH	REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW)	Bid:	62.000	Unit Price:	\$65.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0450	716-08.07	EACH	REMOVAL OF PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid:	1.000	Unit Price:	\$85.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0460	716-08.08	EACH	REMOVAL OF PAVEMENT MARKING (DOUBLE TURNING ARROW)	Bid:	1.000	Unit Price:	\$85.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-062	0700	0470	716-08.09	L.F.	REMOVAL OF PAVEMENT MARKING (DOTTED LINE)	Bid:	150.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0480	716-08.10	L.F.	REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid:	100.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0490	716-08.11	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (ONLY)	Bid:	2.000	Unit Price:	\$85.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0500	716-08.12	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (STOP AHEAD)	Bid:	1.000	Unit Price:	\$200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0510	716-08.13	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (SCHOOL)	Bid:	1.000	Unit Price:	\$200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0520	716-08.14	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (WRONG WAY ARROW)	Bid:	1.000	Unit Price:	\$190.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0530	716-08.15	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (EXIT ONLY ARROW)	Bid:	1.000	Unit Price:	\$190.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0540	716-08.16	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (OPTION LANE ARROW)	Bid:	1.000	Unit Price:	\$190.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0550	716-08.17	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (NO TRUCKS THIS LANE)	Bid:	1.000	Unit Price:	\$490.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-062	0700	0560	716-09.94	L.M.	CONTRAST PAVEMENT SHADOW MARKING 6"	Bid:	1.000	Unit Price:	\$20,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0570	716-10.15	EACH	PREFORMED PLASTIC PAVEMENT MARKING (NO TRUCKS THIS LANE)	Bid:	1.000	Unit Price:	\$1,950.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0580	716-10.50	EACH	PREFORMED PLASTIC PAVEMENT MARKING (INTERSTATE SHIELD)	Bid:	1.000	Unit Price:	\$2,200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0590	716-12.01	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE)	Bid:	1.000	Unit Price:	\$3,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0600	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid:	1.000	Unit Price:	\$4,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0610	716-12.03	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE)	Bid:	445.000	Unit Price:	\$1.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0620	716-12.04	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE)	Bid:	350.000	Unit Price:	\$1.20
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0630	716-12.05	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE)	Bid:	750.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0640	716-12.06	L.F.	ENHANCED FLAT LINE THERMO (8IN LINE)	Bid:	4,000.000	Unit Price:	\$1.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-062	0700	0650	716-12.07	L.F.	ENHANCED FLAT LINE THERMO (8IN BROKEN LN)	Bid:	60.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0660	716-12.08	L.F.	ENHANCED FLAT LINE THERMO (12IN BARRIER LINE)	Bid:	75.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0670	716-12.09	L.F.	ENHANCED FLAT LINE THERMO (12IN LINE)	Bid:	295.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0680	716-13.06	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)	Bid:	1.000	Unit Price:	\$1,250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0690	716-13.07	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE)	Bid:	30.000	Unit Price:	\$1,660.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0700	716-13.08	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE)	Bid:	2,500.000	Unit Price:	\$1.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0710	716-13.09	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE)	Bid:	100.000	Unit Price:	\$1.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0720	716-13.10	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN DOTTED LINE)	Bid:	1,150.000	Unit Price:	\$1.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0730	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid:	2.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R2BVAR-M3-063	0700	0050	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid:	17.000	Unit Price:	\$50.00
						This Est:	17.000	This Est:	\$850.00
						Total:	17.000	Total:	\$850.00
					Material Discrepancy	Adj This Est:	-17.000	Adj This Est:	-\$850.00
						Adj Total:	-17.000	Adj Total:	-\$850.00
R2BVAR-M3-063	0700	0060	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	\$60,000.00
						This Est:	0.750	This Est:	\$45,000.00
						Total:	0.750	Total:	\$45,000.00
R2BVAR-M3-062	0700	0740	717-01.03	EACH	MOBILIZATION (PER CALL-OUT)	Bid:	4.000	Unit Price:	\$2,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R2BVAR-M3-062	0700	0750	717-01.04	EACH	MOBILIZATION (DESCRIPTION) (PER LEVEL 1 CALL-OUT)	Bid:	3.000	Unit Price:	\$3,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00