

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Contract ID: CN263004 **Estimate Number:** 0003 **Estimate Type:** Progress **Estimate Approved:** No **Pay Period:** 06/01/2026 **To** 06/20/2026

<p>Contractor: Reynolds Sealing & Striping, Inc. Contractor's Address: PO Box 1558 Bowling Green KY 42102</p> <p>Contract Location: The retracing of pavement markings with spray thermoplastic and random on-call pavement marking on various Interstate and State Routes.</p> <p>Counties: BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HOUSTON, HUMPHREYS, LAWRENCE, LEWIS, LINCOLN, MACON, MARSHALL, MAURY, MONTGOMERY, MOORE, PERRY, ROBERTSON, RUTHERFORD, SMITH, STEWART, SUMNER, TROUSDALE, WAYNE, WILLIAMSON, WILSON</p> <p>Projects: R3BVAR-M3-069, R3BVAR-M3-070</p>	<p style="text-align: right;">Allowed: 455.0 Days Charged: 80.0 Days Elapsed Calendar Days: 80.0 Days Percent Time: 17.58% Percent Complete(\$): 24.98% Percent Behind: 0.00%</p> <p style="text-align: right;">Dates Let: 02/06/2026 Awarded: 03/02/2026 Contract Executed: 03/12/2026 Notice to Proceed: 04/02/2026 Work Began: 04/22/2026 To Be Completed: 06/30/2027 Substantial Work Complete: Accepted:</p>	<p style="text-align: right;">Time</p>																																												
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;"></th> <th style="width: 15%; text-align: right;">Total to Date</th> <th style="width: 15%; text-align: right;">Previous to Date</th> <th style="width: 15%; text-align: right;">This Estimate</th> </tr> </thead> <tbody> <tr> <td>Total Earnings:</td> <td style="text-align: right;">\$656,272.33</td> <td style="text-align: right;">\$390,258.48</td> <td style="text-align: right;">\$266,013.85</td> </tr> <tr> <td>Stockpiled Materials:</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Amount Due:</td> <td style="text-align: right;">\$656,272.33</td> <td style="text-align: right;">\$390,258.48</td> <td style="text-align: right;">\$266,013.85</td> </tr> <tr> <td>Fuel Adjustments:</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Bituminous Adjustments:</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>307AC Adjustments:</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>411AC Adjustments:</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Liquid Anti-Strip Adjustments:</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Material Discrepancy Adjustments:</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Payment Due:</td> <td style="text-align: right;">\$656,272.33</td> <td style="text-align: right;">\$390,258.48</td> <td style="text-align: right;">\$266,013.85</td> </tr> </tbody> </table>		Total to Date	Previous to Date	This Estimate	Total Earnings:	\$656,272.33	\$390,258.48	\$266,013.85	Stockpiled Materials:	\$0.00	\$0.00	\$0.00	Amount Due:	\$656,272.33	\$390,258.48	\$266,013.85	Fuel Adjustments:	\$0.00	\$0.00	\$0.00	Bituminous Adjustments:	\$0.00	\$0.00	\$0.00	307AC Adjustments:	\$0.00	\$0.00	\$0.00	411AC Adjustments:	\$0.00	\$0.00	\$0.00	Liquid Anti-Strip Adjustments:	\$0.00	\$0.00	\$0.00	Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00	Payment Due:	\$656,272.33	\$390,258.48	\$266,013.85	<p style="text-align: right;">Current Contract: \$2,551,810.00 Original Contract: \$2,551,810.00</p>	<p style="text-align: right;">Amounts</p>
	Total to Date	Previous to Date	This Estimate																																											
Total Earnings:	\$656,272.33	\$390,258.48	\$266,013.85																																											
Stockpiled Materials:	\$0.00	\$0.00	\$0.00																																											
Amount Due:	\$656,272.33	\$390,258.48	\$266,013.85																																											
Fuel Adjustments:	\$0.00	\$0.00	\$0.00																																											
Bituminous Adjustments:	\$0.00	\$0.00	\$0.00																																											
307AC Adjustments:	\$0.00	\$0.00	\$0.00																																											
411AC Adjustments:	\$0.00	\$0.00	\$0.00																																											
Liquid Anti-Strip Adjustments:	\$0.00	\$0.00	\$0.00																																											
Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00																																											
Payment Due:	\$656,272.33	\$390,258.48	\$266,013.85																																											

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
R3BVAR-M3-069	16.39%	N/A	\$418,160.00	The random on-call pavement marking on various Interstate and State Routes.
R3BVAR-M3-070	83.61%	N/A	\$2,133,650.00	The retracing of pavement markings with spray thermoplastic on various Interstate and State Routes.

Project Number	Cat #	Line Item #	Item Code	Units	Primary / Supplemental Description	Total Item Quantity	Total Amount
R3BVAR-M3-069	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000	Unit Price: \$1,000.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R3BVAR-M3-070	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000	Unit Price: \$1,000.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R3BVAR-M3-069	0700	0010	712-01.50	EACH	MAINTENANCE OF TRAFFIC	Bid: 25.000	Unit Price: \$1,200.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R3BVAR-M3-069	0700	0020	716-01.11	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS)	Bid: 10.000	Unit Price: \$12.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R3BVAR-M3-069	0700	0030	716-01.12	EACH	RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS)	Bid: 10.000	Unit Price: \$12.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R3BVAR-M3-069	0700	0040	716-01.13	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 COLOR LENS)	Bid: 10.000	Unit Price: \$12.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R3BVAR-M3-069	0700	0050	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid: 10.000	Unit Price: \$50.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-069	0700	0060	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid:	10.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0070	716-01.23	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR)(2 COLOR)	Bid:	10.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0080	716-01.40	EACH	REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER	Bid:	10.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0090	716-02.03	L.F.	PLASTIC PAVEMENT MARKING (CROSS-WALK)	Bid:	415.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0100	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)	Bid:	450.000	Unit Price:	\$30.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0110	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid:	700.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0120	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid:	60.000	Unit Price:	\$200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0130	716-02.07	L.F.	PLASTIC PAVEMENT MARKING (24" BARRIER LINE)	Bid:	10.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0140	716-02.08	L.F.	PLASTIC PAVEMENT MARKING (8" DOTTED LINE)	Bid:	1,120.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-069	0700	0150	716-02.09	L.F.	PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK)	Bid:	550.000	Unit Price:	\$45.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0160	716-03.01	EACH	PLASTIC WORD PAVEMENT MARKING (ONLY)	Bid:	15.000	Unit Price:	\$250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0170	716-03.02	EACH	PLASTIC WORD PAVEMENT MARKING (RXR)	Bid:	1.000	Unit Price:	\$750.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0180	716-03.03	EACH	PLASTIC WORD PAVEMENT MARKING (STOP AHEAD)	Bid:	1.000	Unit Price:	\$500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0190	716-03.04	EACH	PLASTIC WORD PAVEMENT MARKING (SCHOOL)	Bid:	1.000	Unit Price:	\$500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0200	716-03.05	EACH	PLASTIC WORD PAVEMENT MARKING (BIKE LANE)	Bid:	1.000	Unit Price:	\$300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0210	716-03.06	EACH	PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD)	Bid:	1.000	Unit Price:	\$500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0220	716-03.07	EACH	PLASTIC WORD PAVEMENT MARKING (STOP)	Bid:	2.000	Unit Price:	\$300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0230	716-03.08	EACH	PLASTIC WORD PAVEMENT MARKING (PED-XING)	Bid:	1.000	Unit Price:	\$300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-069	0700	0240	716-04.01	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid:	8.000	Unit Price:	\$325.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0250	716-04.02	EACH	PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW)	Bid:	1.000	Unit Price:	\$325.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0260	716-04.04	L.F.	PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid:	520.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0270	716-04.05	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT ARROW)	Bid:	3.000	Unit Price:	\$175.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0280	716-04.06	EACH	PLASTIC PAVEMENT MARKING (WRONG WAY ARROW)	Bid:	3.000	Unit Price:	\$250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0290	716-04.07	EACH	PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW)	Bid:	2.000	Unit Price:	\$350.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0300	716-04.08	EACH	PLASTIC PAVEMENT MARKING (OPTION LANE ARROW)	Bid:	1.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0310	716-04.09	EACH	PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND)	Bid:	1.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0320	716-04.10	EACH	PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL)	Bid:	1.000	Unit Price:	\$350.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-069	0700	0330	716-04.12	S.F.	PLASTIC PAVEMENT MARKING (YIELD LINE)	Bid:	150.000	Unit Price:	\$30.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0340	716-04.14	EACH	PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW)	Bid:	15.000	Unit Price:	\$400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0350	716-04.15	EACH	PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED	Bid:	1.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0360	716-05.01	L.M.	PAINTED PAVEMENT MARKING (4" LINE)	Bid:	10.000	Unit Price:	\$600.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0370	716-05.14	L.M.	PAINTED PAVEMENT MARKING (CONTRAST SHADOW MARKING 6")	Bid:	17.000	Unit Price:	\$2,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-070	0700	0010	716-05.72	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 4IN	Bid:	422.000	Unit Price:	\$1,225.00
						This Est:	23.562	This Est:	\$28,863.45
						Total:	118.047	Total:	\$144,607.58
R3BVAR-M3-070	0700	0020	716-05.73	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 6IN	Bid:	824.000	Unit Price:	\$1,650.00
						This Est:	130.226	This Est:	\$214,872.90
						Total:	272.895	Total:	\$450,276.75
R3BVAR-M3-070	0700	0030	716-05.74	L.F.	PERFORMANCE BASED RETRACING SPRAY THERMO 8IN	Bid:	237,600.000	Unit Price:	\$0.50
						This Est:	9,555.000	This Est:	\$4,777.50
						Total:	17,776.000	Total:	\$8,888.00
R3BVAR-M3-069	0700	0380	716-05.79	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 12IN	Bid:	5.000	Unit Price:	\$3,400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-070	0700	0040	716-05.79	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 12IN	Bid:	20.000	Unit Price:	\$3,400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0390	716-08.01	L.F.	REMOVAL OF PAVEMENT MARKING (LINE)	Bid:	1,500.000	Unit Price:	\$1.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0400	716-08.02	L.F.	REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE)	Bid:	75.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0410	716-08.03	L.F.	REMOVAL OF PAVEMENT MARKING (CROSS-WALK)	Bid:	25.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0420	716-08.04	S.Y.	REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid:	10.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0430	716-08.05	L.F.	REMOVAL OF PAVEMENT MARKING (STOP LINE)	Bid:	20.000	Unit Price:	\$7.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0440	716-08.06	EACH	REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0450	716-08.07	EACH	REMOVAL OF PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0460	716-08.08	EACH	REMOVAL OF PAVEMENT MARKING (DOUBLE TURNING ARROW)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-069	0700	0470	716-08.09	L.F.	REMOVAL OF PAVEMENT MARKING (DOTTED LINE)	Bid:	10.000	Unit Price:	\$1.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0480	716-08.10	L.F.	REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid:	10.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0490	716-08.11	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (ONLY)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0500	716-08.12	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (STOP AHEAD)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0510	716-08.13	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (SCHOOL)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0520	716-09.94	L.M.	CONTRAST PAVEMENT SHADOW MARKING 6"	Bid:	1.000	Unit Price:	\$30,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0530	716-10.50	EACH	PREFORMED PLASTIC PAVEMENT MARKING (INTERSTATE SHIELD)	Bid:	1.000	Unit Price:	\$1,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0540	716-12.01	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE)	Bid:	1.000	Unit Price:	\$2,250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0550	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid:	1.000	Unit Price:	\$4,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-069	0700	0560	716-12.03	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE)	Bid:	2,700.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0570	716-12.04	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE)	Bid:	25.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0580	716-12.05	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE)	Bid:	340.000	Unit Price:	\$4.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0590	716-12.06	L.F.	ENHANCED FLAT LINE THERMO (8IN LINE)	Bid:	3,000.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0600	716-12.07	L.F.	ENHANCED FLAT LINE THERMO (8IN BROKEN LN)	Bid:	10.000	Unit Price:	\$5.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0610	716-12.08	L.F.	ENHANCED FLAT LINE THERMO (12IN BARRIER LINE)	Bid:	10.000	Unit Price:	\$8.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0620	716-12.09	L.F.	ENHANCED FLAT LINE THERMO (12IN LINE)	Bid:	100.000	Unit Price:	\$10.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0630	716-13.06	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)	Bid:	25.000	Unit Price:	\$1,250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0640	716-13.07	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE)	Bid:	25.000	Unit Price:	\$1,350.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3BVAR-M3-069	0700	0650	716-13.08	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE)	Bid:	10,000.000	Unit Price:	\$1.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0660	716-13.09	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE)	Bid:	25.000	Unit Price:	\$1.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0670	716-13.10	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN DOTTED LINE)	Bid:	500.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0680	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-070	0700	0050	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid:	6.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-070	0700	0060	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	\$70,000.00
						This Est:	0.250	This Est:	\$17,500.00
						Total:	0.750	Total:	\$52,500.00
R3BVAR-M3-069	0700	0690	717-01.03	EACH	MOBILIZATION (PER CALL-OUT)	Bid:	25.000	Unit Price:	\$2,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3BVAR-M3-069	0700	0700	717-01.04	EACH	MOBILIZATION (DESCRIPTION) (PER LEVEL 1 CALL-OUT)	Bid:	3.000	Unit Price:	\$5,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00