

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Contract ID: CN263037		Estimate Number: 0001		Estimate Type: Progress		Estimate Approved: No		Pay Period: 04/17/2026		To 07/31/2026	
Contractor: Reynolds Fence and Guardrail, Inc. Contractor's Address: 9320 Machado Drive Indian Trail NC 28079 Contract Location: The on-call guardrail repair and new guardrail installation on various Interstate and State Routes. Counties: BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HOUSTON, HUMPHREYS, LAWRENCE, LEWIS, LINCOLN, MACON, MARSHALL, MAURY, MONTGOMERY, MOORE, PERRY, ROBERTSON, RUTHERFORD, SMITH, STEWART, SUMNER, TROUSDALE, WAYNE, WILLIAMSON, WILSON Projects: R3SVAR-M3-115						Time Allowed: 419.0 Days Charged: 85.0 Days Elapsed Calendar Days: 85.0 Days Percent Time: 20.29% Percent Complete(\$): 1.20% Percent Behind: 19.09% Dates Let: 03/20/2026 Awarded: 04/06/2026 Contract Executed: 04/17/2026 Notice to Proceed: 05/08/2026 Work Began: 07/01/2026 To Be Completed: 06/30/2027 Substantial Work Complete: Accepted:					
		Total to Date		Previous to Date		This Estimate				Amounts	
Total Earnings:		\$145,450.00		\$0.00		\$145,450.00		Current Contract:		\$4,069,506.00	
Stockpiled Materials:		\$522,920.17		\$0.00		\$522,920.17		Original Contract:		\$4,069,506.00	
Amount Due:		\$668,370.17		\$0.00		\$668,370.17					
Fuel Adjustments:		\$0.00		\$0.00		\$0.00					
Bituminous Adjustments:		\$0.00		\$0.00		\$0.00					
307AC Adjustments:		\$0.00		\$0.00		\$0.00					
411AC Adjustments:		\$0.00		\$0.00		\$0.00					
Liquid Anti-Strip Adjustments:		\$0.00		\$0.00		\$0.00					
Material Discrepancy Adjustments:		-\$1,650.00		\$0.00		-\$1,650.00					
Payment Due:		\$666,720.17		\$0.00		\$666,720.17					

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount		Project Description				
R3SVAR-M3-115	100.00%	N/A	\$4,069,506.00		The on-call guardrail repair and new guardrail installation on various Interstate and State Routes.				

Project Number	Cat #	Line Item #	Item Code	Units	Primary / Supplemental Description	Total Item Quantity		Total Amount	
R3SVAR-M3-115	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	\$1,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0010	705-01.01	L.F.	GUARDRAIL AT BRIDGE ENDS	Bid:	125.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0020	705-01.02	L.F.	GUARDRAIL AT BRIDGE PIERS	Bid:	12.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0030	705-01.04	L.F.	METAL BEAM GUARD FENCE	Bid:	50.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	8503	705-01.13	EACH	ROCK DRILLING FOR GUARDRAIL POST	Bid:	0.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	8501	705-01.50	L.F.	SHOP CURVED GUARDRAIL AT BRIDGE ENDS	Bid:	0.000	Unit Price:	\$75.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0040	705-02.01	L.F.	SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2)	Bid:	12.000	Unit Price:	\$95.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-115	0700	0050	705-02.02	L.F.	SINGLE GUARDRAIL (TYPE 2)	Bid:	10,000.000	Unit Price:	\$30.00
						This Est:	525.000	This Est:	\$15,750.00
						Total:	525.000	Total:	\$15,750.00
					Construction Stockpile	Adj This Est:	0.000	Adj This Est:	\$155,462.26
						Adj Total:	0.000	Adj Total:	\$155,462.26
R3SVAR-M3-115	0700	0060	705-02.10	EACH	GUARDRAIL TRANSITION 27IN TO 31IN	Bid:	175.000	Unit Price:	\$200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0070	705-02.20	L.F.	SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT)	Bid:	700.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
					Construction Stockpile	Adj This Est:	0.000	Adj This Est:	\$13,674.85
						Adj Total:	0.000	Adj Total:	\$13,674.85
R3SVAR-M3-115	0700	0080	705-02.25	L.F.	SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT)	Bid:	250.000	Unit Price:	\$28.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	8502	705-02.50	L.F.	SHOP CURVED GUARDRAIL	Bid:	0.000	Unit Price:	\$45.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	8504	705-02.51	L.F.	SHOP CURVED GUARDRAIL (LONG POST)	Bid:	0.000	Unit Price:	\$37.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0090	705-03.01	L.F.	MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL (TYPE 2)	Bid:	12.000	Unit Price:	\$165.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0100	705-03.02	L.F.	MEDIAN DIVIDER GUARDRAIL (TYPE 2)	Bid:	12.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-115	0700	0110	705-03.03	L.F.	MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT)	Bid:	37.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0120	705-03.04	L.F.	MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER	Bid:	12.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0130	705-04.02	EACH	GUARDRAIL TERMINAL (TYPE 12)	Bid:	1.000	Unit Price:	\$1,200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0140	705-04.03	EACH	GUARDRAIL TERMINAL (TYPE 13)	Bid:	17.000	Unit Price:	\$1,700.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0150	705-04.05	EACH	GUARDRAIL TERMINAL (TYPE-IN-LINE)	Bid:	7.000	Unit Price:	\$650.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0160	705-04.11	TON	STONE FOR GUARDRAIL END TERMINAL PAD	Bid:	600.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0170	705-04.21	L.F.	GUARDRAIL DELINEATION ENHANCEMENT	Bid:	250.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0180	705-04.23	L.F.	GUARDRAIL DELINEATION ENHANCEMENT (BI-DIRECTIONAL)	Bid:	125.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0190	705-04.24	S.F.	GUARDRAIL END TERMINAL DELINEATION SHEETING	Bid:	50.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-115	0700	0200	705-04.29	EACH	C-A-T CRASH CUSHION ATTENUATING TERMINAL	Bid:	1.000	Unit Price:	\$15,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0210	705-06.01	L.F.	W BEAM GR (TYPE 2) MASH TL-3	Bid:	6,000.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
					Construction Stockpile	Adj This Est:	0.000	Adj This Est:	\$98,445.75
						Adj Total:	0.000	Adj Total:	\$98,445.75
R3SVAR-M3-115	0700	0220	705-06.02	L.F.	W BEAM GR (TYPE 2) MASH TL-3 (LONG POST)	Bid:	100.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0230	705-06.09	L.F.	WEAK-POST GUARDRAIL ATTACHMENT TO CULVERT(MASH TL- 3)(TYPE _) (MASH TL-3)	Bid:	50.000	Unit Price:	\$160.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0240	705-06.10	EACH	GR TERMINALTRAILING END (TYPE 13) MASH TL-3	Bid:	17.000	Unit Price:	\$1,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0250	705-06.11	EACH	GR TERMINAL (IN-INLINE) MASH TL-3	Bid:	3.000	Unit Price:	\$1,400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0260	705-06.20	EACH	TANGENT ENERGY ABSORBING TERM MASH TL-3	Bid:	300.000	Unit Price:	\$3,400.00
						This Est:	2.000	This Est:	\$6,800.00
						Total:	2.000	Total:	\$6,800.00
					Construction Stockpile	Adj This Est:	0.000	Adj This Est:	\$255,337.31
						Adj Total:	0.000	Adj Total:	\$255,337.31
R3SVAR-M3-115	0700	0270	705-06.21	EACH	TANGENT ENERGY ABSORBING TERM MASH TL-3 (POWDER COATING)	Bid:	2.000	Unit Price:	\$5,100.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-115	0700	0280	705-06.25	EACH	THRIE BEAM BRIDGE TRANSITION MASH TL-3	Bid:	2.000	Unit Price:	\$3,300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0290	705-06.26	EACH	THRIE BEAM BRIDGE TRANSITION MASH TL-2	Bid:	1.000	Unit Price:	\$650.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0300	705-06.30	EACH	GR TERMINAL (ENERGY ABSORBING) MASH TL-2	Bid:	5.000	Unit Price:	\$2,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0310	705-10.30	L.F.	GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST	Bid:	10.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0320	705-10.31	L.F.	GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST	Bid:	12.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0330	705-10.32	EACH	GUARDRAIL ATTACHMENT TO EXISTING BRIDGE PIER PROTECTION	Bid:	2.000	Unit Price:	\$175.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0340	705-10.98	EACH	GUARDRAIL END TERMINAL SKT 350 BOLT CONVERSION	Bid:	25.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0350	705-10.99	EACH	GUARDRAIL END TERMINAL ANCHOR CABLE ASSEMBLY	Bid:	2.000	Unit Price:	\$110.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0360	705-11.01	L.F.	GUARDRAIL AT BRIDGE ENDS (POWDER COATED)	Bid:	12.000	Unit Price:	\$110.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-115	0700	0370	705-11.03	L.F.	SINGLE GUARDRAIL (TYPE 2) (POWDER COATED)	Bid:	30.000	Unit Price:	\$44.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0380	705-11.08	EACH	GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED)	Bid:	1.000	Unit Price:	\$3,600.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0390	705-16.01	EACH	MEDIAN ATTENUATING TREND TERMINAL (MATT)	Bid:	1.000	Unit Price:	\$11,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0400	706-01	L.F.	GUARDRAIL REMOVED	Bid:	1,500.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0410	706-02.21	L.F.	RESET SINGLE GUARDRAIL (TYPE 2)	Bid:	50.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0420	706-03.01	EACH	POSTS FURNISHED	Bid:	4.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0430	706-06.02	L.F.	MEDIAN DIVIDER THRIE RAIL (TYPE 2)	Bid:	12.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0440	706-06.03	L.F.	RADIUS RAIL	Bid:	1,650.000	Unit Price:	\$33.00
						This Est:	50.000	This Est:	\$1,650.00
						Total:	50.000	Total:	\$1,650.00
					Material Discrepancy	Adj This Est:	-50.000	Adj This Est:	-\$1,650.00
						Adj Total:	-50.000	Adj Total:	-\$1,650.00
R3SVAR-M3-115	0700	0450	706-06.05	L.F.	RADIUS RAIL LONG POST (6-9 FT)	Bid:	12.000	Unit Price:	\$33.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-115	0700	0460	706-06.06	L.F.	RADIUS RAIL LONG POST (9-12 FT)	Bid:	10.000	Unit Price:	\$33.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0470	706-10.26	EACH	ROUNDED END ELEMENT	Bid:	60.000	Unit Price:	\$180.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0480	706-10.54	L.F.	RE-ALIGN GUARDRAIL	Bid:	125.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0490	706-10.56	EACH	BUFFER ENDS 88"	Bid:	1.000	Unit Price:	\$100.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0500	706-10.71	EACH	HAZARD MARKERS	Bid:	2.000	Unit Price:	\$110.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0510	706-10.72	EACH	PULL AND REINSTALL GUARDARAIL POST FOR VERIFICATION	Bid:	5.000	Unit Price:	\$10.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0520	706-10.74	C.Y.	CONCRETE BARRIER WALL REPAIR	Bid:	12.000	Unit Price:	\$5,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0530	706-10.80	EACH	MICHIGAN AND MODIFIED MICHIGAN END SHOE	Bid:	12.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0540	706-10.81	EACH	GUARDRAIL REFLECTORS	Bid:	200.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-115	0700	0550	706-10.82	C.Y.	CONCRETE BRIDGE END OR PIER PROTECTION REPAIR	Bid:	1.000	Unit Price:	\$5,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0560	706-10.83	EACH	DRILL BR. PAR. WALL FOR MICHIGAN END SHOE	Bid:	1.000	Unit Price:	\$1,700.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0570	712-01.02	EACH	LANE CLOSURE	Bid:	1,000.000	Unit Price:	\$1,750.00
						This Est:	11.000	This Est:	\$19,250.00
						Total:	11.000	Total:	\$19,250.00
R3SVAR-M3-115	0700	0580	712-08.20	DAY	TRUCK MOUNTED ATTENUATOR W/MSSAGE BOARD	Bid:	200.000	Unit Price:	\$150.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-115	0700	0590	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	\$400,000.00
						This Est:	0.250	This Est:	\$100,000.00
						Total:	0.250	Total:	\$100,000.00
R3SVAR-M3-115	0700	0600	717-01.04	EACH	MOBILIZATION (DESCRIPTION) (EMERGENCY CALL-OUT)	Bid:	25.000	Unit Price:	\$2,000.00
						This Est:	1.000	This Est:	\$2,000.00
						Total:	1.000	Total:	\$2,000.00