

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Contract ID: CN264001 **Estimate Number:** 0001 **Estimate Type:** Progress **Estimate Approved:** No **Pay Period:** 03/12/2026 **To** 04/15/2026

Contractor: Traf-Mark Industries, L.L.C. Contractor's Address: PO Box 1539 Collierville TN 38027				Allowed: 464.0 Days Charged: 23.0 Days Elapsed Calendar Days: 23.0 Days Percent Time: 4.96% Percent Complete(\$): 24.09% Percent Behind: 0.00%	Time Dates Let: 02/06/2026 Awarded: 03/02/2026 Contract Executed: 03/12/2026 Notice to Proceed: 03/24/2026 Work Began: 03/24/2026 To Be Completed: 06/30/2027 Substantial Work Complete: Accepted:
Contract Location: The retracing of pavement markings with spray thermoplastic and random on-call pavement marking on various Interstate and State Routes.					
Counties: BENTON, CARROLL, CHESTER, CROCKETT, DECATUR, DYER, FAYETTE, GIBSON, HARDEMAN, HARDIN, HAYWOOD, HENDERSON, HENRY, LAKE, LAUDERDALE, MADISON, MCNAIRY, OBION, SHELBY, TIPTON, WEAKLEY					
Projects: R4BVAR-M3-085, R4BVAR-M3-086					
	Total to Date	Previous to Date	This Estimate		Amounts
Total Earnings:	\$1,179,978.35	\$0.00	\$1,179,978.35	Current Contract:	\$4,993,915.00
Stockpiled Materials:	\$0.00	\$0.00	\$0.00	Original Contract:	\$4,993,915.00
Amount Due:	\$1,179,978.35	\$0.00	\$1,179,978.35		
Fuel Adjustments:	\$0.00	\$0.00	\$0.00		
Bituminous Adjustments:	\$0.00	\$0.00	\$0.00		
307AC Adjustments:	\$0.00	\$0.00	\$0.00		
411AC Adjustments:	\$0.00	\$0.00	\$0.00		
Liquid Anti-Strip Adjustments:	\$0.00	\$0.00	\$0.00		
Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00		
Payment Due:	\$1,179,978.35	\$0.00	\$1,179,978.35		

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
R4BVAR-M3-085	13.17%	N/A	\$657,740.00	The random on-call pavement marking on various Interstate and State Routes.
R4BVAR-M3-086	86.83%	N/A	\$4,336,175.00	The retracing of pavement markings with spray thermoplastic on various Interstate and State Routes.

Project Number	Cat #	Line Item #	Item Code	Units	Primary / Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-085	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000	Unit Price: \$1,000.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R4BVAR-M3-086	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000	Unit Price: \$1,000.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R4BVAR-M3-085	0700	0010	712-01.50	EACH	MAINTENANCE OF TRAFFIC	Bid: 50.000	Unit Price: \$2,000.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R4BVAR-M3-085	0700	0020	716-01.11	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS)	Bid: 75.000	Unit Price: \$10.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R4BVAR-M3-085	0700	0030	716-01.12	EACH	RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS)	Bid: 75.000	Unit Price: \$10.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R4BVAR-M3-085	0700	0040	716-01.13	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 COLOR LENS)	Bid: 75.000	Unit Price: \$10.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
R4BVAR-M3-085	0700	0050	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid: 75.000	Unit Price: \$40.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0060	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid:	75.000	Unit Price:	\$40.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0070	716-01.23	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR)(2 COLOR)	Bid:	50.000	Unit Price:	\$40.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0080	716-01.30	EACH	REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER	Bid:	15.000	Unit Price:	\$20.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0090	716-01.40	EACH	REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER	Bid:	140.000	Unit Price:	\$20.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0100	716-02.03	L.F.	PLASTIC PAVEMENT MARKING (CROSS-WALK)	Bid:	500.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0110	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)	Bid:	300.000	Unit Price:	\$32.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0120	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid:	650.000	Unit Price:	\$21.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0130	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid:	75.000	Unit Price:	\$225.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0140	716-02.07	L.F.	PLASTIC PAVEMENT MARKING (24" BARRIER LINE)	Bid:	15.000	Unit Price:	\$21.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0150	716-02.08	L.F.	PLASTIC PAVEMENT MARKING (8" DOTTED LINE)	Bid:	150.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0160	716-02.09	L.F.	PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK)	Bid:	120.000	Unit Price:	\$52.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0170	716-03.01	EACH	PLASTIC WORD PAVEMENT MARKING (ONLY)	Bid:	30.000	Unit Price:	\$235.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0180	716-03.02	EACH	PLASTIC WORD PAVEMENT MARKING (RXR)	Bid:	1.000	Unit Price:	\$1,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0190	716-03.03	EACH	PLASTIC WORD PAVEMENT MARKING (STOP AHEAD)	Bid:	1.000	Unit Price:	\$1,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0200	716-03.04	EACH	PLASTIC WORD PAVEMENT MARKING (SCHOOL)	Bid:	1.000	Unit Price:	\$750.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0210	716-03.05	EACH	PLASTIC WORD PAVEMENT MARKING (BIKE LANE)	Bid:	1.000	Unit Price:	\$1,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0220	716-03.06	EACH	PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD)	Bid:	2.000	Unit Price:	\$1,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0230	716-03.07	EACH	PLASTIC WORD PAVEMENT MARKING (STOP)	Bid:	1.000	Unit Price:	\$500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0240	716-03.08	EACH	PLASTIC WORD PAVEMENT MARKING (PED-XING)	Bid:	1.000	Unit Price:	\$700.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0250	716-04.01	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid:	2.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0260	716-04.02	EACH	PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW)	Bid:	1.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0270	716-04.04	L.F.	PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid:	500.000	Unit Price:	\$11.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0280	716-04.05	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT ARROW)	Bid:	2.000	Unit Price:	\$225.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0290	716-04.06	EACH	PLASTIC PAVEMENT MARKING (WRONG WAY ARROW)	Bid:	1.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0300	716-04.07	EACH	PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW)	Bid:	3.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0310	716-04.08	EACH	PLASTIC PAVEMENT MARKING (OPTION LANE ARROW)	Bid:	3.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0320	716-04.09	EACH	PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND)	Bid:	5.000	Unit Price:	\$250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0330	716-04.10	EACH	PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL)	Bid:	1.000	Unit Price:	\$300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0340	716-04.12	S.F.	PLASTIC PAVEMENT MARKING (YIELD LINE)	Bid:	30.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0350	716-04.14	EACH	PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW)	Bid:	2.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0360	716-04.15	EACH	PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED	Bid:	1.000	Unit Price:	\$600.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0370	716-05.01	L.M.	PAINTED PAVEMENT MARKING (4" LINE)	Bid:	50.000	Unit Price:	\$500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0380	716-05.14	L.M.	PAINTED PAVEMENT MARKING (CONTRAST SHADOW MARKING 6")	Bid:	2.000	Unit Price:	\$1,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0390	716-05.20	L.M.	PAINTED PAVEMENT MARKING (6" LINE)	Bid:	50.000	Unit Price:	\$835.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-086	0700	0010	716-05.73	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 6IN	Bid:	2,011.000	Unit Price:	\$1,900.00
						This Est:	591.700	This Est:	\$1,124,230.00
						Total:	591.700	Total:	\$1,124,230.00
R4BVAR-M3-086	0700	0020	716-05.74	L.F.	PERFORMANCE BASED RETRACING SPRAY THERMO 8IN	Bid:	365,250.000	Unit Price:	\$0.50
						This Est:	19,273.000	This Est:	\$9,636.50
						Total:	19,273.000	Total:	\$9,636.50

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0400	716-05.79	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 12IN	Bid:	1.000	Unit Price:	\$2,900.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-086	0700	0030	716-05.79	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 12IN	Bid:	23.000	Unit Price:	\$2,900.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-086	0700	0040	716-05.80	L.F.	PERFORMANCE BASED RETRACING SPRAY THERMO 8IN DOTTED	Bid:	28,900.000	Unit Price:	\$2.00
						This Est:	800.000	This Est:	\$1,600.00
						Total:	800.000	Total:	\$1,600.00
R4BVAR-M3-086	0700	0050	716-05.81	L.F.	PERFORMANCE BASED RETRACING SPRAY THERMO 12IN DOTTED	Bid:	10,600.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0410	716-08.01	L.F.	REMOVAL OF PAVEMENT MARKING (LINE)	Bid:	2,500.000	Unit Price:	\$0.80
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0420	716-08.02	L.F.	REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE)	Bid:	125.000	Unit Price:	\$1.60
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0430	716-08.03	L.F.	REMOVAL OF PAVEMENT MARKING (CROSS-WALK)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0440	716-08.04	S.Y.	REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid:	50.000	Unit Price:	\$40.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0450	716-08.05	L.F.	REMOVAL OF PAVEMENT MARKING (STOP LINE)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0460	716-08.06	EACH	REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW)	Bid:	1.000	Unit Price:	\$250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0470	716-08.07	EACH	REMOVAL OF PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid:	1.000	Unit Price:	\$300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0480	716-08.08	EACH	REMOVAL OF PAVEMENT MARKING (DOUBLE TURNING ARROW)	Bid:	1.000	Unit Price:	\$300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0490	716-08.09	L.F.	REMOVAL OF PAVEMENT MARKING (DOTTED LINE)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0500	716-08.10	L.F.	REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid:	1.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0510	716-08.11	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (ONLY)	Bid:	1.000	Unit Price:	\$235.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0520	716-08.12	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (STOP AHEAD)	Bid:	1.000	Unit Price:	\$1,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0530	716-08.13	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (SCHOOL)	Bid:	1.000	Unit Price:	\$700.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0540	716-09.94	L.M.	CONTRAST PAVEMENT SHADOW MARKING 6"	Bid:	1.000	Unit Price:	\$7,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0550	716-10.50	EACH	PREFORMED PLASTIC PAVEMENT MARKING (INTERSTATE SHIELD)	Bid:	10.000	Unit Price:	\$2,200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0560	716-12.01	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE)	Bid:	1.000	Unit Price:	\$2,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0570	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid:	1.000	Unit Price:	\$6,200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0580	716-12.03	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE)	Bid:	250.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0590	716-12.04	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE)	Bid:	125.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0600	716-12.05	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE)	Bid:	175.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0610	716-12.06	L.F.	ENHANCED FLAT LINE THERMO (8IN LINE)	Bid:	100.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0620	716-12.07	L.F.	ENHANCED FLAT LINE THERMO (8IN BROKEN LN)	Bid:	50.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0630	716-12.08	L.F.	ENHANCED FLAT LINE THERMO (12IN BARRIER LINE)	Bid:	50.000	Unit Price:	\$12.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0640	716-12.09	L.F.	ENHANCED FLAT LINE THERMO (12IN LINE)	Bid:	200.000	Unit Price:	\$12.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0650	716-13.06	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)	Bid:	50.000	Unit Price:	\$800.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0660	716-13.07	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE)	Bid:	100.000	Unit Price:	\$1,750.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0670	716-13.08	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE)	Bid:	10,000.000	Unit Price:	\$1.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0680	716-13.09	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE)	Bid:	50.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0690	716-13.10	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN DOTTED LINE)	Bid:	900.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0700	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid:	5.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-086	0700	0060	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid:	3.000	Unit Price:	\$450.00
						This Est:	1.693	This Est:	\$761.85
						Total:	1.693	Total:	\$761.85
R4BVAR-M3-086	0700	0070	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	\$175,000.00
						This Est:	0.250	This Est:	\$43,750.00
						Total:	0.250	Total:	\$43,750.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R4BVAR-M3-085	0700	0710	717-01.03	EACH	MOBILIZATION (PER CALL-OUT)	Bid:	16.000	Unit Price:	\$4,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R4BVAR-M3-085	0700	0720	717-01.04	EACH	MOBILIZATION (DESCRIPTION) (PER LEVEL 1 CALL-OUT)	Bid:	5.000	Unit Price:	\$6,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00