

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Contract ID: CN26S001		Estimate Number: 0001		Estimate Type: Progress		Estimate Approved: No		Pay Period: 04/21/2026		To 07/31/2026	
Contractor: Lu, Inc. Contractor's P O Box 607 Address: Kingston Springs TN 37082 Contract Location: The random on-call attenuator and cable barrier repair on various Interstate and State Routes. Counties: BEDFORD, BLEDSOE, BRADLEY, CANNON, CHEATHAM, CLAY, COFFEE, CUMBERLAND, DAVIDSON, DEKALB, DICKSON, FENTRESS, FRANKLIN, GILES, GRUNDY, HAMILTON, HICKMAN, HOUSTON, HUMPHREYS, JACKSON, LAWRENCE, LEWIS, LINCOLN, MACON, MARION, MARSHALL, MAURY, MCMINN, MEIGS, MONTGOMERY, MOORE, OVERTON, PERRY, PICKETT, POLK, PUTNAM, RHEA, ROBERTSON, RUTHERFORD, SEQUATCHIE, SMITH, STEWART, SUMNER, TROUSDALE, VAN BUREN, WARREN, WAYNE, WHITE, WILLIAMSON, WILSON Projects: SUBWARRM 028, R03VARM 014						Time Allowed: 415.0 Days Charged: 81.0 Days Elapsed Calendar Days: 81.0 Days Percent Time: 19.52% Percent Complete(\$): 1.30% Percent Behind: 18.22% Dates Let: 03/20/2026 Awarded: 04/06/2026 Contract Executed: 04/21/2026 Notice to Proceed: 05/12/2026 Work Began: 07/08/2026 To Be Completed: 06/30/2027 Substantial Work Complete: Accepted:					
		Total to Date		Previous to Date		This Estimate				Amounts	
Total Earnings:		\$10,178.29		\$0.00		\$10,178.29				Current Contract: \$618,653.45	
Stockpiled Materials:		\$0.00		\$0.00		\$0.00				Original Contract: \$618,653.45	
Amount Due:		\$10,178.29		\$0.00		\$10,178.29					
Fuel Adjustments:		\$0.00		\$0.00		\$0.00					
Bituminous Adjustments:		\$0.00		\$0.00		\$0.00					
307AC Adjustments:		\$0.00		\$0.00		\$0.00					
411AC Adjustments:		\$0.00		\$0.00		\$0.00					
Liquid Anti-Strip Adjustments:		\$0.00		\$0.00		\$0.00					
Material Discrepancy Adjustments:		\$0.00		\$0.00		\$0.00					
Payment Due:		\$10,178.29		\$0.00		\$10,178.29					

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description	
99BVAR-M3-028	66.61%	N/A	\$412,057.54	The random on-call attenuator repair on various Interstate and State Routes.	
R3SVAR-M3-114	33.39%	N/A	\$206,595.91	The random on-call cable barrier repair on various State Routes.	

Project Number	Cat #	Line Item #	Item Code	Units	Primary / Supplemental Description	Total Item Quantity		Total Amount	
99BVAR-M3-028	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	\$580.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	\$580.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0010	705-05.36	EACH	CONCRETE PAD (SCI100GM)	Bid:	1.000	Unit Price:	\$431.79
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0010	705-06.40	L.F.	CABLE BARRIER (MASH TL-3)	Bid:	30.000	Unit Price:	\$8.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0020	705-06.41	EACH	CABLE BARRIER ANCHOR (MASH TL-3)	Bid:	1.000	Unit Price:	\$1,013.07
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1040	705-07.20	EACH	TRANSITION TO SAFETY SHAPE (2005 TRACC)	Bid:	1.000	Unit Price:	\$1,474.04
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1050	705-07.21	EACH	TRANSITION TO BARRIER WALL END CAP (2005 TRACC)	Bid:	1.000	Unit Price:	\$389.37
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1060	705-07.22	EACH	SPLIT FRAME KIT-30IN BACK-UP (2005 TRACC)	Bid:	1.000	Unit Price:	\$1,006.88
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1070	705-08.18	EACH	TAU-II XXXL BULKHEAD (WIDE UNIT)	Bid:	1.000	Unit Price:	\$2,269.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1080	705-08.19	EACH	TAU-II XXXXL BULKHEAD (WIDE UNIT)	Bid:	1.000	Unit Price:	\$2,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0020	705-08.23	EACH	REPOSITIONING IMPACT ATTENUATOR (TAU-II)	Bid:	5.000	Unit Price:	\$1,069.18
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1090	705-08.24	EACH	TAU-II CABLE GUIDE KIT (UNIVERSAL)	Bid:	1.000	Unit Price:	\$592.48
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0030	705-08.25	EACH	TAU-II ENERGY ABSORBING CARTRIDGE TYPE A (UNIVERSAL)	Bid:	5.000	Unit Price:	\$529.76
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0040	705-08.26	EACH	TAU-II ENERGY ABSORBING CARTRIDGE TYPE B (UNIVERSAL)	Bid:	1.000	Unit Price:	\$345.36
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1100	705-08.27	EACH	TAU-II END PANEL (UNIVERSAL)	Bid:	1.000	Unit Price:	\$464.37
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0050	705-08.28	EACH	TAU-II FRONT SUPPORT ASSEMBLY (UNIVERSAL)	Bid:	1.000	Unit Price:	\$194.84
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0060	705-08.29	EACH	TAU-II FRONT SUPPORT LEG KIT (UNIVERSAL)	Bid:	1.000	Unit Price:	\$146.23
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1110	705-08.30	EACH	TAU-II MID SUPPORT ASSEMBLY (UNIVERSAL)	Bid:	1.000	Unit Price:	\$931.46
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1120	705-08.31	EACH	TAU-II PIPE PANEL MOUNT (UNIVERSAL)	Bid:	1.000	Unit Price:	\$246.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0070	705-08.32	EACH	TAU-II SLIDER KIT (UNIVERSAL)	Bid:	1.000	Unit Price:	\$132.14
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0080	705-08.33	EACH	TAU-II SLIDING PANEL (UNIVERSAL)	Bid:	1.000	Unit Price:	\$417.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0090	705-08.34	EACH	TAU-II NOSE PIECE (PARALLEL UNIT)	Bid:	2.000	Unit Price:	\$733.35
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1130	705-08.35	EACH	TAU-II PCB BACKSTOP (PARALLEL UNIT)	Bid:	1.000	Unit Price:	\$880.48
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0100	705-08.36	EACH	TAU-II NOSE PIECE (WIDE UNIT)	Bid:	1.000	Unit Price:	\$661.52
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1140	705-08.37	EACH	TAU-II WIDE SUPPORT LEG ADAPTER (WIDE UNIT)	Bid:	1.000	Unit Price:	\$281.15
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1150	705-08.38	EACH	TAU-II WING ASSEMBLY (WIDE UNIT)	Bid:	1.000	Unit Price:	\$593.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1160	705-08.39	EACH	TAU-II WING BRACE (WIDE UNIT)	Bid:	1.000	Unit Price:	\$145.70
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1170	705-08.40	EACH	TAU-II XL BULKHEAD (WIDE UNIT)	Bid:	1.000	Unit Price:	\$848.58
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1180	705-08.41	EACH	TAU-II XXL BULKHEAD (WIDE UNIT)	Bid:	1.000	Unit Price:	\$1,600.55
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1190	705-08.43	EACH	FORMED ANGLE 05 TRACC	Bid:	1.000	Unit Price:	\$470.90
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1200	705-08.52	EACH	QUADGUARD MONORAIL ASSEMBLY, 3 BAY	Bid:	1.000	Unit Price:	\$2,084.42
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1210	705-08.54	EACH	TRACC WASHER 1/4" X 3" X 2-1/4"	Bid:	1.000	Unit Price:	\$4.71
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1220	705-08.55	EACH	TRACC DOUBLER PL X 38-1/2"	Bid:	1.000	Unit Price:	\$127.16
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1230	705-08.56	EACH	TRACC BEAM GUIDE 72"	Bid:	1.000	Unit Price:	\$775.42
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0110	705-08.59	EACH	IMPACT ATTENUATOR REPOSITIONING (QUADGUARD ELITE)	Bid:	1.000	Unit Price:	\$595.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0120	705-08.66	EACH	RIP PLATE REPAIR KIT, STAGE 1	Bid:	1.000	Unit Price:	\$21.63
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1240	705-08.67	EACH	RIP PLATE REPAIR KIT, STAGE 2	Bid:	1.000	Unit Price:	\$455.91
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1250	705-08.68	EACH	RIP PLATE REPAIR KIT, STAGE 3	Bid:	1.000	Unit Price:	\$1,974.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0130	705-08.69	EACH	PLASTIC NOSE PIECE/REFLECTOR	Bid:	3.000	Unit Price:	\$348.70
						This Est:	1.000	This Est:	\$348.70
						Total:	1.000	Total:	\$348.70
99BVAR-M3-028	0710	1260	705-08.74	EACH	BASE ASSEMBLY - 9'	Bid:	1.000	Unit Price:	\$2,034.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1270	705-08.76	EACH	BEAM GUIDE - 20'	Bid:	1.000	Unit Price:	\$867.92
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1280	705-08.77	EACH	END SHOE (LEFT OR RIGHT)	Bid:	1.000	Unit Price:	\$456.17
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1290	705-08.80	EACH	SIDE PANEL - 35"	Bid:	1.000	Unit Price:	\$134.95
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0140	705-08.81	EACH	SIDE PANEL - 62"	Bid:	3.000	Unit Price:	\$67.42
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1300	705-08.84	EACH	SLOT PLATE	Bid:	1.000	Unit Price:	\$32.07
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1310	705-08.85	EACH	CROSSTIE	Bid:	1.000	Unit Price:	\$220.95
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1320	705-08.86	EACH	FORM CHANNEL - 3 X 2	Bid:	1.000	Unit Price:	\$344.67
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1330	705-08.88	EACH	SLED/CUTTER ASSEMBLY	Bid:	1.000	Unit Price:	\$2,183.42
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0150	705-08.91	EACH	REPOSITIONING VEHICULR IMP ATTN(2005TRACC)	Bid:	2.000	Unit Price:	\$675.27
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0160	705-08.92	EACH	05 RIP PLATE REPAIR KIT STAGE 2	Bid:	2.000	Unit Price:	\$371.54
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1340	705-08.93	EACH	05 RIP PLATE REPAIR KIT STAGE 3	Bid:	1.000	Unit Price:	\$1,974.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1350	705-08.94	EACH	05 FRONT ANCH WELDMENT	Bid:	1.000	Unit Price:	\$646.87
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1360	705-08.95	EACH	05 SECTION MODULE	Bid:	1.000	Unit Price:	\$1,607.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1370	705-08.97	EACH	05 SLED/SHREDDER ASSEMBLY	Bid:	1.000	Unit Price:	\$3,532.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1380	705-08.98	EACH	05 FRAME WELDMENT	Bid:	1.000	Unit Price:	\$599.90
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1390	705-08.99	EACH	05 BACK-UP FRAME	Bid:	1.000	Unit Price:	\$781.37
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0170	705-09.11	EACH	REPOSITIONING OF IMPACT ATTENUATOR (SCI100GM)	Bid:	2.000	Unit Price:	\$900.37
						This Est:	2.000	This Est:	\$1,800.74
						Total:	2.000	Total:	\$1,800.74
99BVAR-M3-028	0710	1400	705-09.12	EACH	CONCRETE ANCHOR BOLT SET (3/4 IN X 7 IN)	Bid:	1.000	Unit Price:	\$556.29
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1410	705-09.13	EACH	ASPHALT ANCHOR BOLT SET (3/4 IN X 18 IN)	Bid:	1.000	Unit Price:	\$960.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1420	705-09.14	EACH	BOLT CABLE ADJUSTER	Bid:	1.000	Unit Price:	\$120.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1430	705-09.15	EACH	BOLT SLED SIDE PANEL	Bid:	1.000	Unit Price:	\$7.83
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1440	705-09.16	EACH	BOLT FRONT STOP	Bid:	1.000	Unit Price:	\$3.31
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1450	705-09.17	EACH	BOLT SHEAR	Bid:	1.000	Unit Price:	\$1.96
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1460	705-09.18	EACH	BOLT SIDE GUIDE	Bid:	1.000	Unit Price:	\$20.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1470	705-09.19	EACH	BOLT TERMINAL BRACE	Bid:	1.000	Unit Price:	\$9.94
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1480	705-09.20	EACH	BRACE TERMINAL	Bid:	1.000	Unit Price:	\$597.70
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1490	705-09.21	EACH	CABLE WIRE ROPE W/ SPELTER SOCKET	Bid:	1.000	Unit Price:	\$1,083.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1500	705-09.22	EACH	CLIP WIRE ROPE	Bid:	1.000	Unit Price:	\$34.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1510	705-09.23	EACH	CYLINDER SHOCK ARRESTING	Bid:	1.000	Unit Price:	\$3,143.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1520	705-09.24	EACH	STRAP CYLINDER	Bid:	1.000	Unit Price:	\$89.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1530	705-09.25	EACH	FRAME MOBILE #1	Bid:	1.000	Unit Price:	\$598.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1540	705-09.26	EACH	FRAME MOBILE #2	Bid:	1.000	Unit Price:	\$598.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1550	705-09.27	EACH	FRAME MOBILE #3	Bid:	1.000	Unit Price:	\$598.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1560	705-09.28	EACH	FRAME MOBILE #4	Bid:	1.000	Unit Price:	\$598.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1570	705-09.29	EACH	FRAME MOBILE #5	Bid:	1.000	Unit Price:	\$598.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1580	705-09.30	EACH	FRAME MOBILE #6	Bid:	1.000	Unit Price:	\$598.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1590	705-09.31	EACH	GUIDE SIDE	Bid:	1.000	Unit Price:	\$94.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1600	705-09.32	EACH	KEEPER SIDE #1 (SLED PANEL)	Bid:	1.000	Unit Price:	\$29.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1610	705-09.33	EACH	KEEPER SIDE #2 (SIDE PANEL)	Bid:	1.000	Unit Price:	\$29.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1620	705-09.34	EACH	KEEPER SIDE #3 (REAR PANEL)	Bid:	1.000	Unit Price:	\$31.43
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0180	705-09.35	EACH	PANEL DELINEATOR (W/REFLECTIVE HAZARD MARKER)	Bid:	1.000	Unit Price:	\$217.58
						This Est:	2.000	This Est:	\$435.16
						Total:	2.000	Total:	\$435.16
99BVAR-M3-028	0710	1630	705-09.36	EACH	PANEL SIDE	Bid:	1.000	Unit Price:	\$370.54
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1640	705-09.37	EACH	PANEL SLED	Bid:	1.000	Unit Price:	\$648.97
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1650	705-09.38	EACH	PANEL REAR	Bid:	1.000	Unit Price:	\$343.32
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1660	705-09.39	EACH	SHEAVE (PULLEY)	Bid:	1.000	Unit Price:	\$103.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1670	705-09.40	EACH	SLED	Bid:	1.000	Unit Price:	\$2,673.20
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1680	705-09.41	EACH	TRANSITION JERSEY BARRIER RIGHT	Bid:	1.000	Unit Price:	\$1,691.11
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1690	705-09.42	EACH	TRANSITION JERSEY BARRIER LEFT	Bid:	1.000	Unit Price:	\$1,691.11
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1700	705-09.43	EACH	TRANSITION 24IN CONCRETE	Bid:	1.000	Unit Price:	\$1,117.91
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1710	705-09.44	EACH	BOOT CYLINDER	Bid:	1.000	Unit Price:	\$66.54
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0190	705-11.41	EACH	TANGENT ENERGY ABSORBING TERM MASH TL-3(POWDER COATED)	Bid:	1.000	Unit Price:	\$2,450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0200	705-14.21	EACH	SC B-U CABLE STRAP ASSY	Bid:	1.000	Unit Price:	\$2.24
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1720	705-14.22	EACH	CONC. B-U CABLE STRAP ASSY	Bid:	1.000	Unit Price:	\$62.78
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0210	705-14.30	EACH	REPOSITIONING IMPACT ATTENUATOR(REACT 350)	Bid:	1.000	Unit Price:	\$156.43
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1730	705-14.31	EACH	CYLINDER 0.8" CYLINDERS 1 & 2	Bid:	1.000	Unit Price:	\$3,020.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1740	705-14.32	EACH	CYLINDER 0.9" CYLINDERS 3 & 4	Bid:	1.000	Unit Price:	\$3,020.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1750	705-14.33	EACH	CYLINDER 1.0" CYLINDERS 5 & 6	Bid:	1.000	Unit Price:	\$3,020.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1760	705-14.34	EACH	CYLINDER 1.108" CYLINDER 7	Bid:	1.000	Unit Price:	\$3,020.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1770	705-14.35	EACH	CYLINDER 1.385" CYLINDERS 8 & 9	Bid:	1.000	Unit Price:	\$3,020.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1780	705-14.36	EACH	U-BOLTS (1/2" X 3")	Bid:	1.000	Unit Price:	\$13.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1790	705-14.37	EACH	U-BOLTS (3/8" X 3")	Bid:	1.000	Unit Price:	\$13.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1800	705-14.38	EACH	BOX BEAM (8" X 6" X 3/16")	Bid:	1.000	Unit Price:	\$42.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1810	705-14.50	EACH	CYLINDER RETAINER (1' 3" X 5")	Bid:	1.000	Unit Price:	\$161.02
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1820	705-14.51	EACH	FRONT ANCHOR PIN (1/4" X 1 1/2" X 3")	Bid:	1.000	Unit Price:	\$64.84
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1830	705-14.53	EACH	1/2" GALVANIZED CHAIN WITH HARDWARE	Bid:	1.000	Unit Price:	\$125.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1840	705-14.54	EACH	POLYVINYL COVER	Bid:	1.000	Unit Price:	\$269.52
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1850	705-14.55	EACH	ANCHOR BOLT SET (CONCRETE/ASPHALT)	Bid:	1.000	Unit Price:	\$1,007.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1860	705-14.56	EACH	REFLECTIVE NOSE LEFT/RIGHT	Bid:	1.000	Unit Price:	\$224.40
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1870	705-14.57	EACH	BACKUP SINGLE CABLE-(4 BARREL)	Bid:	1.000	Unit Price:	\$1,043.68
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1880	705-14.58	EACH	BACKUP SINGLE CABLE-(6 BARREL)	Bid:	1.000	Unit Price:	\$1,294.15
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1890	705-14.59	EACH	BACKUP SINGLE CABLE-(9 BARREL)	Bid:	1.000	Unit Price:	\$1,644.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1900	705-14.60	EACH	CABLE SYSTEM FOR SIDE MOUNT-(4 BARREL)	Bid:	1.000	Unit Price:	\$2,794.74
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1910	705-14.61	EACH	CABLE SYSTEM FOR SIDE MOUNT-(6 BARREL)	Bid:	1.000	Unit Price:	\$3,377.07
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1920	705-14.62	EACH	CABLE SYSTEM FOR SIDE MOUNT-(9 BARREL)	Bid:	1.000	Unit Price:	\$4,093.84
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1930	705-14.63	EACH	BOTTOM CABLE-(4 BARREL)	Bid:	1.000	Unit Price:	\$847.12
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	1940	705-14.64	EACH	BOTTOM CABLE-(6 BARREL)	Bid:	1.000	Unit Price:	\$1,567.61
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1950	705-14.65	EACH	BOTTOM CABLE-(9 BARREL)	Bid:	1.000	Unit Price:	\$1,650.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1960	705-14.66	EACH	SIDE MNT ANCHR/CABLE ANCHR CVR PLT	Bid:	1.000	Unit Price:	\$1,227.89
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1970	705-14.67	EACH	PULLOUT BRACKET ASSEMBLY	Bid:	1.000	Unit Price:	\$324.35
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1980	705-14.68	EACH	3IN X 3IN TUBING	Bid:	1.000	Unit Price:	\$185.42
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	1990	705-14.69	EACH	GALVANIZED STABALIZER BAR	Bid:	1.000	Unit Price:	\$211.32
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2000	705-14.70	EACH	TRANSITION PLATE	Bid:	1.000	Unit Price:	\$768.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2010	705-14.71	EACH	TOP CABLE (OLD UNIT)-(4 BARREL)	Bid:	1.000	Unit Price:	\$918.06
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2020	705-14.72	EACH	TOP CABLE (OLD UNIT)-(6 BARREL)	Bid:	1.000	Unit Price:	\$1,475.66
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	2030	705-14.73	EACH	TOP CABLE (OLD UNIT)-(9 BARREL)	Bid:	1.000	Unit Price:	\$1,576.19
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0220	705-15.65	EACH	QUADGUARD II IMPACT ATTENUATOR (REPOSITIONING)	Bid:	4.000	Unit Price:	\$422.88
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0230	705-15.68	EACH	NOSE ASSEMBLY QGII STEEL	Bid:	1.000	Unit Price:	\$852.19
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2040	705-15.69	EACH	SHIM KIT QGII	Bid:	1.000	Unit Price:	\$42.95
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0240	705-15.71	EACH	HEX FOAM CARTRIDGE, TYPE I	Bid:	5.000	Unit Price:	\$844.41
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0250	705-15.72	EACH	HEX FOAM CARTRIDGE, TYPE II	Bid:	10.000	Unit Price:	\$891.11
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0260	705-15.74	EACH	DIAPHRAGM ASSEMBLY, QC	Bid:	1.000	Unit Price:	\$965.20
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0270	705-15.75	EACH	FENDER PANEL ASSEMBLY	Bid:	1.000	Unit Price:	\$661.52
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2050	705-15.77	EACH	BACKUP ASSEMBLY, TENSION STRUT	Bid:	1.000	Unit Price:	\$5,141.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	2060	705-15.79	EACH	MONORAIL ASSEMBLY, 4-6 BAY	Bid:	1.000	Unit Price:	\$4,556.17
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2070	705-15.80	EACH	MONORAIL ASSEMBLY, 7-9 BAY	Bid:	1.000	Unit Price:	\$6,626.89
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2080	705-15.82	EACH	TRANSITION PANEL, NEW JERSEY BARRIER	Bid:	1.000	Unit Price:	\$1,616.74
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2090	705-15.83	EACH	TRANSITION PANEL, QUAD TO W	Bid:	1.000	Unit Price:	\$2,251.58
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2100	705-15.84	EACH	DIAPHRAGM ASSEMBLY, WIDE	Bid:	1.000	Unit Price:	\$2,793.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2110	705-15.85	EACH	BACKUP ASSEMBLY, TENSION STRUT, WIDE	Bid:	1.000	Unit Price:	\$5,604.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2120	705-15.87	C.Y.	BACKUP ASSEMBLY, CONCRETE	Bid:	1.000	Unit Price:	\$3,731.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2130	705-15.88	C.Y.	END SHOE, CONCRETE	Bid:	1.000	Unit Price:	\$1,172.29
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2140	705-15.89	C.Y.	BACKUP ASSEMBLY, CONCRETE, WIDE	Bid:	1.000	Unit Price:	\$4,436.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	2150	705-15.90	EACH	EXTENSION PANEL	Bid:	1.000	Unit Price:	\$1,281.24
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2160	705-15.91	EACH	PIVOT SUPPORT BRACKET	Bid:	1.000	Unit Price:	\$122.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2170	705-15.92	EACH	TRANS PANEL NEW JERSEY BARRIER WIDE	Bid:	1.000	Unit Price:	\$576.01
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2180	705-15.93	EACH	TRANS PANEL QUAD TO W WIDE	Bid:	1.000	Unit Price:	\$761.52
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0280	705-16.75	EACH	HAZARD REFLECTORS	Bid:	10.000	Unit Price:	\$32.09
						This Est:	1.000	This Est:	\$32.09
						Total:	1.000	Total:	\$32.09
99BVAR-M3-028	0700	0290	705-16.76	EACH	GENERAL CLEANUP	Bid:	15.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0300	705-16.77	S.F.	REPAIR OF CONCRETE BACKUP WALL	Bid:	5.000	Unit Price:	\$3.66
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0310	705-17.08	EACH	CARTRIDGE SUPPORT BRACKETS	Bid:	1.000	Unit Price:	\$4.96
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2190	705-17.24	EACH	HDPE NOSE PIECE	Bid:	1.000	Unit Price:	\$261.75
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	2200	705-17.32	EACH	BREAKAWAY POST (TOP)	Bid:	1.000	Unit Price:	\$47.87
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2210	705-17.33	EACH	BREAKAWAY BOLT ASSEMBLY	Bid:	1.000	Unit Price:	\$6.07
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2220	705-17.40	EACH	WIDETRACC LONG WING POST	Bid:	1.000	Unit Price:	\$701.62
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2230	705-17.41	EACH	WIDETRACC SHORT WING POST	Bid:	1.000	Unit Price:	\$606.32
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2240	705-17.42	EACH	WIDETRACC EXT CHANNEL	Bid:	1.000	Unit Price:	\$1,373.39
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2250	705-17.43	EACH	WIDETRACC PANEL	Bid:	1.000	Unit Price:	\$631.92
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2260	705-17.71	EACH	WIDETRACC CABLE SYSTEM (W/ HARDWARE)	Bid:	1.000	Unit Price:	\$196.08
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2270	705-17.72	EACH	WIDETRACC FRAME (W/ HARDWARE)	Bid:	1.000	Unit Price:	\$262.67
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2280	705-17.73	EACH	WIDETRACC EXTENSION FOOT (RIGHT) (W/ HARDWARE)	Bid:	1.000	Unit Price:	\$289.80
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0710	2290	705-17.74	EACH	WIDETRACC EXTENSION FOOT (LEFT) (W/ HARDWARE)	Bid:	1.000	Unit Price:	\$289.80
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0710	2300	705-18.02	EACH	BACKUP & BASE TRACK ASSEMBLY (REACT M)	Bid:	1.000	Unit Price:	\$8,370.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0320	705-18.03	EACH	CYLINDER ASSEMBLY 1 (REACT M)	Bid:	1.000	Unit Price:	\$2,345.49
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0330	705-18.04	EACH	CYLINDER ASSEMBLY 2 (REACT M)	Bid:	1.000	Unit Price:	\$844.77
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0340	705-18.05	EACH	CYLINDER ASSEMBLY 3 (REACT M)	Bid:	1.000	Unit Price:	\$908.52
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0350	705-18.06	EACH	CYLINDER ASSEMBLY 4 (REACT M)	Bid:	1.000	Unit Price:	\$844.77
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0360	705-18.07	EACH	CYLINDER ASSEMBLY 5 (REACT M)	Bid:	1.000	Unit Price:	\$940.40
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0370	705-18.08	EACH	CYLINDER ASSEMBLY 6 (REACT M)	Bid:	1.000	Unit Price:	\$844.77
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0380	705-18.09	EACH	DIAPHRAGM (REACT M)	Bid:	1.000	Unit Price:	\$159.39
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0390	705-18.10	EACH	HDPE 1 1/2 X 12 3/16 X 18 (REACT M)	Bid:	1.000	Unit Price:	\$111.57
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0400	705-18.11	EACH	RAIL GUIDE, INNER (REACT M)	Bid:	1.000	Unit Price:	\$17.53
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0410	705-18.12	EACH	RAIL GUIDE, OUTER (REACT M)	Bid:	1.000	Unit Price:	\$20.72
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0420	705-18.13	EACH	CYLINDER SPACER (REACT M)	Bid:	1.000	Unit Price:	\$27.10
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0430	705-18.14	EACH	CABLE ASSEMBLY (REACT M)	Bid:	1.000	Unit Price:	\$111.57
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0440	705-18.15	EACH	PIN, RESTRAINING CABLE (REACT M)	Bid:	1.000	Unit Price:	\$11.16
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0450	705-18.16	EACH	ADAPTER, TRANSITION (REACT M)	Bid:	1.000	Unit Price:	\$23.91
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0460	705-18.17	EACH	SUPPORT, TRANSITION (REACT M)	Bid:	1.000	Unit Price:	\$14.35
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0470	705-18.18	EACH	NOSE COVER ASSEMBLY (REACT M)	Bid:	1.000	Unit Price:	\$619.73
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0480	705-18.19	EACH	REPOSITIONING IMPACT ATTENUATOR(REACT M)	Bid:	1.000	Unit Price:	\$709.70
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0490	705-18.20	EACH	CONCRETE PAD (REACT M)	Bid:	1.000	Unit Price:	\$483.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0500	705-18.21	EACH	TRANSITION ASSEMBLY, 8" OFFSET, VERTICAL, (REACT M)	Bid:	1.000	Unit Price:	\$289.80
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0510	705-18.22	EACH	TRANSITION ASSEMBLY, PCMB (REACT M)	Bid:	1.000	Unit Price:	\$231.84
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0520	705-18.23	EACH	TRANSITION ASSEMBLY, VERTICAL, UNIDIRECTIONAL (REACT M)	Bid:	1.000	Unit Price:	\$231.84
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0530	705-18.51	EACH	FRONT ATTENUATION MODULE KIT (DELTA)	Bid:	1.000	Unit Price:	\$557.87
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0540	705-18.52	EACH	FRONT IMPACT HEAD KIT (DELTA)	Bid:	1.000	Unit Price:	\$1,189.82
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0550	705-18.53	EACH	FRONT MODULE OBJECT MARKER KIT (DELTA)	Bid:	1.000	Unit Price:	\$14.49
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0560	705-18.54	EACH	STEEL DIAPHRAGM (DELTA)	Bid:	1.000	Unit Price:	\$398.48
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0570	705-18.55	EACH	TRACK WELDMENT (DELTA)	Bid:	1.000	Unit Price:	\$289.80
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0580	705-18.56	EACH	FENDER PANEL (1N) (DELTA)	Bid:	1.000	Unit Price:	\$589.06
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0590	705-18.57	EACH	FENDER PANEL (2N) (DELTA)	Bid:	1.000	Unit Price:	\$515.94
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0600	705-18.58	EACH	FENDER PANEL (3N) (DELTA)	Bid:	1.000	Unit Price:	\$130.41
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0610	705-18.59	EACH	FENDER PANEL (45N) (DELTA)	Bid:	1.000	Unit Price:	\$130.41
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0620	705-18.60	EACH	STEEL TRANSITION LEFT/RIGHT (DELTA)	Bid:	1.000	Unit Price:	\$791.15
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0630	705-18.61	EACH	REPOSITIONING IMPACT ATTENUATOR (DELTA)	Bid:	1.000	Unit Price:	\$644.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0640	705-18.62	EACH	CONCRETE PAD (DELTA)	Bid:	1.000	Unit Price:	\$483.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0650	705-20.03	EACH	REPOSITIONING IMPACT ATTENUATOR (M10)	Bid:	1.000	Unit Price:	\$398.74
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0660	705-20.04	EACH	NOSE ASSEMBLY, M10	Bid:	3.000	Unit Price:	\$817.17
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0670	705-20.08	EACH	REPOSITIONING IMPACT ATTENUATOR (QUARDGUARD ELITE M10)	Bid:	1.000	Unit Price:	\$270.57
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0680	705-20.09	EACH	TENSION STRUT BACKUP 24" (QGEM)	Bid:	1.000	Unit Price:	\$221.92
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0690	705-20.10	EACH	DIAPHRAGM 24" (QGEM)	Bid:	1.000	Unit Price:	\$341.49
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0700	705-20.11	EACH	DIE SPRING, 5/8" X 1 1/2" (QGEM)	Bid:	1.000	Unit Price:	\$2.22
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0710	705-20.12	EACH	MUSHROOM WASHER (QGEM)	Bid:	1.000	Unit Price:	\$8.49
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0720	705-20.13	EACH	EXTENSION BACKUP, M10 QGE (QGEM)	Bid:	1.000	Unit Price:	\$170.66
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0730	705-20.14	EACH	PANEL, FENDER, QG (QGEM)	Bid:	1.000	Unit Price:	\$205.59
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0740	705-20.15	EACH	MONORAIL GUIDE (QGEM)	Bid:	1.000	Unit Price:	\$14.90
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0750	705-20.16	EACH	PANEL, SIDE, QG (QGEM)	Bid:	1.000	Unit Price:	\$55.39
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0760	705-20.17	EACH	EXTENSION, DIAPHRAGM, FLAT (QGEM)	Bid:	1.000	Unit Price:	\$26.30
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0770	705-20.18	EACH	FLT ST 3/16"X2"X13", W/HOLES (QGEM)	Bid:	1.000	Unit Price:	\$3.08
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0780	705-20.19	EACH	STOP, TAB, WELDMENT, G (QGEM)	Bid:	1.000	Unit Price:	\$7.59
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0790	705-20.20	EACH	LOW MAINT CRASH CUSHN NARROW (MASH TL-3)	Bid:	1.000	Unit Price:	\$25,253.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0800	705-20.21	EACH	LOW MAINT CRASH CUSHION WIDE (MASH TL-3)	Bid:	1.000	Unit Price:	\$37,800.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0810	705-20.22	EACH	REUSABLE CRSH CUSHION NARW (MASH TL-3)	Bid:	1.000	Unit Price:	\$17,550.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0820	705-20.23	EACH	REUSABLE CRASH CUSHION WIDE (MASH TL-3)	Bid:	1.000	Unit Price:	\$31,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0830	705-20.26	EACH	PLATE, NOSE CYLINDER, G (QGEM)	Bid:	1.000	Unit Price:	\$3.97
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0840	705-20.27	EACH	CYLINDER NOSE, HDPE, 28" X 20" (QGEM)	Bid:	1.000	Unit Price:	\$220.66
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0850	705-20.28	EACH	NOSE ASSY 24", M10 QGE, Y (QGEM)	Bid:	1.000	Unit Price:	\$876.06
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0860	705-20.32	EACH	QGE HIT INDICATOR	Bid:	1.000	Unit Price:	\$27.56
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0870	705-20.33	EACH	QGE CYLINDER TYPE I (QGE)	Bid:	1.000	Unit Price:	\$240.47
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0880	705-20.34	EACH	QGE CYLINDER TYPE II (QGE)	Bid:	1.000	Unit Price:	\$174.64
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0890	705-20.35	EACH	QGE CYLINDER ME1 (QGEM)	Bid:	1.000	Unit Price:	\$174.65
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0900	705-20.36	EACH	QGE CYLINDER ME2 (QGEM)	Bid:	1.000	Unit Price:	\$174.88
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0910	705-20.37	EACH	QGE CYLINDER ME3 (QGEM)	Bid:	1.000	Unit Price:	\$274.22
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0920	705-20.41	EACH	MONORAIL, ONE BAY, QG, G (QGEM)	Bid:	1.000	Unit Price:	\$153.35
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	0930	705-20.42	EACH	CLAMP, NOSE BELT, QG, G (QGEM)	Bid:	1.000	Unit Price:	\$71.20
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0940	705-20.43	EACH	END CAP, MONORAIL, QG, G (QGEM)	Bid:	1.000	Unit Price:	\$17.90
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0950	705-20.44	EACH	APPROVED ADHESIVE (QGEM)	Bid:	1.000	Unit Price:	\$6.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0960	705-20.45	EACH	CONCRETE PAD (QGEM)	Bid:	1.000	Unit Price:	\$503.51
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0970	705-20.46	EACH	CONCRETE PAD (QGM10)	Bid:	1.000	Unit Price:	\$503.51
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0980	705-20.48	EACH	CONCRETE PAD (QGEM WIDE)	Bid:	1.000	Unit Price:	\$1,547.84
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	0990	705-20.59	EACH	REUSABLE CRSH CUSHION NARW (MASH TL-2)	Bid:	1.000	Unit Price:	\$15,300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
99BVAR-M3-028	0700	2310	705-20.71	EACH	SELF RESTORING CRASH CUSHN NARROW (MASH TL-3)	Bid:	1.000	Unit Price:	\$26,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0030	705-80.01	L.F.	LONGITUDINAL CABLE BARRIER	Bid:	30.000	Unit Price:	\$6.60
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-114	0700	0040	705-80.03	EACH	LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3	Bid:	1.000	Unit Price:	\$641.18
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0050	705-80.04	EACH	SOCKETED LINE POST W/ALL ACCESSORIES	Bid:	750.000	Unit Price:	\$195.74
						This Est:	10.000	This Est:	\$1,957.40
						Total:	10.000	Total:	\$1,957.40
R3SVAR-M3-114	0700	0060	705-80.06	EACH	TERMINAL POST W/ALL ACCESSORIES	Bid:	39.000	Unit Price:	\$172.81
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0070	705-80.07	EACH	CABLE RELEASE POST (TOP) W/ALL ACCESSORIES	Bid:	3.000	Unit Price:	\$450.26
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0080	705-80.10	EACH	LINE POST W/FTNG & ALL ACC.	Bid:	9.000	Unit Price:	\$115.42
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0090	705-80.12	LS	CHECK CABLE TENSION	Bid:	1.000	Unit Price:	\$4,995.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0100	705-80.14	EACH	END TERMINAL HARDWARE FOR ATTACHING SINGLE CABLE	Bid:	3.000	Unit Price:	\$56.06
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0110	705-80.15	EACH	RETENSIONING CABLE BARRIER SECTION AFTER REPAIR	Bid:	22.000	Unit Price:	\$65.29
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0120	705-80.17	EACH	LONGITUDINAL CABLE BARRIER TRAINING	Bid:	1.000	Unit Price:	\$384.71
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



R3SVAR-M3-114	0700	0130	705-80.19	EACH	HARDWARE FOR ATTACHING ALL CABLES TO A SINGLE POST	Bid:	195.000	Unit Price:	\$90.11
						This Est:	1.000	This Est:	\$90.11
						Total:	1.000	Total:	\$90.11
R3SVAR-M3-114	0700	0140	705-80.20	EACH	LONGITUDINAL CABLE BARRIER SPLICE (TORPEDO, TURNBUCKLE)	Bid:	9.000	Unit Price:	\$38.56
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0150	705-80.21	L.F.	LONGITUDINAL CABLE BARRIER CABLE	Bid:	30.000	Unit Price:	\$2.05
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0160	705-80.22	EACH	TERMINAL POST W/FOOTING AND ALL ACCESSORIES	Bid:	2.000	Unit Price:	\$69.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0170	705-80.23	EACH	LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-4	Bid:	1.000	Unit Price:	\$1,795.31
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0180	705-80.24	EACH	CONCRETE MONOLITHIC BLOCK FOR CABLE END TERMINAL FOUNDATION	Bid:	1.000	Unit Price:	\$307.77
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0190	706-80.18	EACH	CABLE BARRIER TERMINAL (REMOVAL)	Bid:	1.000	Unit Price:	\$14.36
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0200	712-01.02	EACH	LANE CLOSURE	Bid:	3.000	Unit Price:	\$102.59
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
R3SVAR-M3-114	0700	0210	712-01.03	EACH	LANE CLOSURE(NIGHT WORK)	Bid:	3.000	Unit Price:	\$256.47
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



99BVAR-M3-028	0700	1000	712-01.50	EACH	MAINTENANCE OF TRAFFIC	Bid:	15.000	Unit Price:	\$145.43
						This Est:	2.000	This Est:	\$290.86
						Total:	2.000	Total:	\$290.86
99BVAR-M3-028	0700	1010	712-01.52	EACH	MAINTENANCE OF TRAFFIC () (NIGHT WORK)	Bid:	12.000	Unit Price:	\$750.00
						This Est:	1.000	This Est:	\$750.00
						Total:	1.000	Total:	\$750.00
99BVAR-M3-028	0700	1020	712-08.20	DAY	TRUCK MOUNTED ATTENUATOR W/MSSAGE BOARD	Bid:	20.000	Unit Price:	\$627.66
						This Est:	2.000	This Est:	\$1,255.32
						Total:	2.000	Total:	\$1,255.32
R3SVAR-M3-114	0700	0220	712-08.20	DAY	TRUCK MOUNTED ATTENUATOR W/MSSAGE BOARD	Bid:	3.000	Unit Price:	\$627.66
						This Est:	1.000	This Est:	\$627.66
						Total:	1.000	Total:	\$627.66
R3SVAR-M3-114	0700	0230	717-01.03	EACH	MOBILIZATION (PER CALL-OUT)	Bid:	31.000	Unit Price:	\$592.25
						This Est:	1.000	This Est:	\$592.25
						Total:	1.000	Total:	\$592.25
99BVAR-M3-028	0700	1030	717-01.04	EACH	MOBILIZATION (DESCRIPTION) (PER SHIFT)	Bid:	15.000	Unit Price:	\$999.00
						This Est:	2.000	This Est:	\$1,998.00
						Total:	2.000	Total:	\$1,998.00