

STATE OF TENNESSEE
 DEPARTMENT OF TRANSPORTATION
 Estimate Summary to Contractor Report



Contractor: CNX060		Estimate Number: 0011		Estimate Type: Progress		Estimate Approved: No		Pay Period: 03/21/2024 to 04/22/2024	
Contractor: Superior Pavement Marking, Inc. Contractor's 3131 E. Governor John Sevier Highway Address: KNOXVILLE, TN 37914						Time Allowed: 452.0 Days Charged: 383.0 Days Elapsed Calendar Days: 383.0 Days Percent Time: 84.73 % Percent Complete(\$) 96.51 % Percent Behind: --- %			
Contract Location: The retracing of pavement markings with spray thermoplastic						Dates Let: 02/10/2023 Awarded: 02/24/2023 Contract Executed: 03/16/2023 Date Notice to Proceed: 04/06/2023 Work Began: 04/12/2023 To Be Completed: 06/30/2024 Substantial Work Complete: Accepted:			
Counties: ANDERSON, BLOUNT, CAMPBELL, CARTER, CLAIBORNE, COCKE, GRAINGER, GREENE, HAMBLEN, HANCOCK, HAWKINS, JEFFERSON, JOHNSON, KNOX, LOUDON, MONROE, MORGAN, ROANE, SCOTT, SEVIER, SULLIVAN, UNICOI, UNION, WASHINGTON									
Project(s): R1BVAR-M3-023, R1BVAR-M3-024									

	Total to Date	Previous to Date	This Estimate		Amounts
Total Earnings:	\$6,311,540.85	\$6,295,749.25	\$15,791.60	Current Contract:	\$6,506,797.00
Stockpiled Materials:	\$0.00	\$0.00	\$0.00		
Amount Due:	\$6,311,540.85	\$6,295,749.25	\$15,791.60	Original Contract:	\$6,506,797.00
Test Report Payment Adjustments:	\$0.00	\$0.00	\$0.00		
Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00		
Payment Due:	\$6,311,540.85	\$6,295,749.25	\$15,791.60		

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
R1BVAR-M3-023	6.52	NA	15,791.60	The random on-call pavement marking on various Interstate an
R1BVAR-M3-024	93.47	NA	0.00	The retracing of pavement markings with spray thermoplastic

Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R1BVAR-M3-023	0700	9004	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-024	0700	9005	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: -22.000	Unit Price: 1,000.00 This Est: 0.00 Total: -22,000.00
R1BVAR-M3-023	0700	9002	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 500.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	9000	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-024	0700	9003	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 500.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-024	0700	9001	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0010	411-12.01	L.M.	SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 800.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0020	411-12.02	L.M.	SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 800.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0030	411-12.03	L.M.	SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 800.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0040	411-12.04	L.M.	SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 800.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0050	712-01.50	EACH	MAINTENANCE OF TRAFFIC	Bid: 30.000 This Est: 2.000 Total: 33.000	Unit Price: 3,000.00 This Est: 6,000.00 Total: 99,000.00
R1BVAR-M3-023	0700	9006	712-08.01	DOLL	UNIFORMED POLICE OFFICER	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R1BVAR-M3-024	0700	9007	712-08.01	DOLL	UNIFORMED POLICE OFFICER	Bid: 0.000 This Est: 0.000 Total: 4,080.000	Unit Price: 1.00 This Est: 0.00 Total: 4,080.00
R1BVAR-M3-023	0700	0060	713-02.34	EACH	DELINEATORS (ALL)	Bid: 500.000 This Est: 0.000 Total: 0.000	Unit Price: 5.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0070	716-01.11	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS)	Bid: 300.000 This Est: 0.000 Total: 0.000	Unit Price: 5.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0080	716-01.12	EACH	RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS)	Bid: 400.000 This Est: 0.000 Total: 0.000	Unit Price: 5.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0090	716-01.13	EACH	RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 COLOR LENS)	Bid: 250.000 This Est: 0.000 Total: 0.000	Unit Price: 5.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0100	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid: 300.000 This Est: 0.000 Total: 0.000	Unit Price: 30.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0110	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid: 250.000 This Est: 0.000 Total: 0.000	Unit Price: 30.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0120	716-01.23	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR)(2 COLOR)	Bid: 100.000 This Est: 0.000 Total: 0.000	Unit Price: 30.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0130	716-01.40	EACH	REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER	Bid: 350.000 This Est: 0.000 Total: 0.000	Unit Price: 5.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0140	716-02.03	L.F.	PLASTIC PAVEMENT MARKING (CROSS-WALK)	Bid: 150.000 This Est: 0.000 Total: 0.000	Unit Price: 5.75 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0150	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid: 500.000 This Est: 8.670 Total: 222.890	Unit Price: 15.00 This Est: 130.05 Total: 3,343.35
R1BVAR-M3-023	0700	0160	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid: 350.000 This Est: 96.000 Total: 299.000	Unit Price: 7.50 This Est: 720.00 Total: 2,242.50
R1BVAR-M3-023	0700	0170	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid: 60.000 This Est: 16.000 Total: 60.000	Unit Price: 75.00 This Est: 1,200.00 Total: 4,500.00
R1BVAR-M3-023	0700	0180	716-02.07	L.F.	PLASTIC PAVEMENT MARKING (24" BARRIER LINE)	Bid: 100.000 This Est: 0.000 Total: 0.000	Unit Price: 7.50 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R1BVAR-M3-023	0700	0190	716-02.08	L.F.	PLASTIC PAVEMENT MARKING (8" DOTTED LINE)	Bid: 200.000 This Est: 0.000 Total: 216.000	Unit Price: 2.25 This Est: 0.00 Total: 486.00
R1BVAR-M3-023	0700	0200	716-02.09	L.F.	PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK)	Bid: 60.000 This Est: 0.000 Total: 0.000	Unit Price: 15.75 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0210	716-03.01	EACH	PLASTIC WORD PAVEMENT MARKING (ONLY)	Bid: 15.000 This Est: 0.000 Total: 7.000	Unit Price: 175.00 This Est: 0.00 Total: 1,225.00
R1BVAR-M3-023	0700	0220	716-03.02	EACH	PLASTIC WORD PAVEMENT MARKING (RXR)	Bid: 10.000 This Est: 0.000 Total: 0.000	Unit Price: 250.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0230	716-03.03	EACH	PLASTIC WORD PAVEMENT MARKING (STOP AHEAD)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 225.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0240	716-03.04	EACH	PLASTIC WORD PAVEMENT MARKING (SCHOOL)	Bid: 5.000 This Est: 0.000 Total: 4.000	Unit Price: 225.00 This Est: 0.00 Total: 900.00
R1BVAR-M3-023	0700	0250	716-03.05	EACH	PLASTIC WORD PAVEMENT MARKING (BIKE LANE)	Bid: 10.000 This Est: 0.000 Total: 0.000	Unit Price: 225.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0260	716-03.06	EACH	PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD)	Bid: 8.000 This Est: 0.000 Total: 0.000	Unit Price: 250.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0270	716-03.07	EACH	PLASTIC WORD PAVEMENT MARKING (STOP)	Bid: 10.000 This Est: 0.000 Total: 0.000	Unit Price: 225.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0280	716-03.08	EACH	PLASTIC WORD PAVEMENT MARKING (PED-XING)	Bid: 4.000 This Est: 0.000 Total: 0.000	Unit Price: 225.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0290	716-04.01	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid: 5.000 This Est: 0.000 Total: 10.000	Unit Price: 150.00 This Est: 0.00 Total: 1,500.00
R1BVAR-M3-023	0700	0300	716-04.02	EACH	PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0310	716-04.04	L.F.	PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid: 200.000 This Est: 0.000 Total: 0.000	Unit Price: 5.25 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0320	716-04.05	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT ARROW)	Bid: 10.000 This Est: 5.000 Total: 8.000	Unit Price: 75.00 This Est: 375.00 Total: 600.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R1BVAR-M3-023	0700	0330	716-04.06	EACH	PLASTIC PAVEMENT MARKING (WRONG WAY ARROW)	Bid: 10.000 This Est: 0.000 Total: 0.000	Unit Price: 75.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0340	716-04.07	EACH	PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW)	Bid: 10.000 This Est: 0.000 Total: 0.000	Unit Price: 125.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0350	716-04.08	EACH	PLASTIC PAVEMENT MARKING (OPTION LANE ARROW)	Bid: 10.000 This Est: 0.000 Total: 0.000	Unit Price: 125.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0360	716-04.09	EACH	PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND)	Bid: 20.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0370	716-04.10	EACH	PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 125.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0380	716-04.12	S.F.	PLASTIC PAVEMENT MARKING (YIELD LINE)	Bid: 75.000 This Est: 0.000 Total: 294.000	Unit Price: 7.50 This Est: 0.00 Total: 2,205.00
R1BVAR-M3-023	0700	0390	716-04.14	EACH	PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW)	Bid: 20.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0400	716-04.15	EACH	PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED	Bid: 20.000 This Est: 0.000 Total: 0.000	Unit Price: 250.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0410	716-05.01	L.M.	PAINTED PAVEMENT MARKING (4" LINE)	Bid: 15.000 This Est: 0.000 Total: 0.000	Unit Price: 525.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-024	0700	0010	716-05.72	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 4IN	Bid: 971.000 This Est: 0.000 Total: 356.994	Unit Price: 1,350.00 This Est: 0.00 Total: 481,941.90
R1BVAR-M3-024	0700	0020	716-05.73	L.M.	PERFORMANCE BASED RETRACING SPRAY THERMO 6IN	Bid: 2,470.000 This Est: 0.000 Total: 2,927.458	Unit Price: 1,875.00 This Est: 0.00 Total: 5,488,983.75
					Stockpiled Materials Adjustment	Adj This Est: 0.000 Adj Total: 1,484.130	Adj This Est: 0.00 Adj Total: -1,488,847.42
					Stockpiled Materials Initial Payment	Adj This Est: 0.000 Adj Total: 0.000	Adj This Est: 0.00 Adj Total: 1,488,847.42
R1BVAR-M3-024	0700	0030	716-05.74	L.F.	PERFORMANCE BASED RETRACING SPRAY THERMO 8IN	Bid: 97,680.000 This Est: 0.000 Total: 94,718.000	Unit Price: 0.40 This Est: 0.00 Total: 37,887.20

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R1BVAR-M3-023	0700	0420	716-08.01	L.F.	REMOVAL OF PAVEMENT MARKING (LINE)	Bid: 5,000.000 This Est: 0.000 Total: 10.000	Unit Price: 0.35 This Est: 0.00 Total: 3.50
R1BVAR-M3-023	0700	0430	716-08.02	L.F.	REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE)	Bid: 500.000 This Est: 0.000 Total: 0.000	Unit Price: 0.50 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0440	716-08.03	L.F.	REMOVAL OF PAVEMENT MARKING (CROSS-WALK)	Bid: 100.000 This Est: 0.000 Total: 0.000	Unit Price: 1.50 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0450	716-08.04	S.Y.	REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid: 50.000 This Est: 0.000 Total: 0.000	Unit Price: 6.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0460	716-08.05	L.F.	REMOVAL OF PAVEMENT MARKING (STOP LINE)	Bid: 250.000 This Est: 0.000 Total: 0.000	Unit Price: 2.50 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0470	716-08.06	EACH	REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW)	Bid: 10.000 This Est: 0.000 Total: 0.000	Unit Price: 20.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0480	716-08.07	EACH	REMOVAL OF PAVEMENT MARKING (STRAIGHT-TURN ARROW)	Bid: 4.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0490	716-08.08	EACH	REMOVAL OF PAVEMENT MARKING (DOUBLE TURNING ARROW)	Bid: 2.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0500	716-08.09	L.F.	REMOVAL OF PAVEMENT MARKING (DOTTED LINE)	Bid: 50.000 This Est: 0.000 Total: 0.000	Unit Price: 0.35 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0510	716-08.10	L.F.	REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid: 50.000 This Est: 0.000 Total: 0.000	Unit Price: 2.50 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0520	716-08.11	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) / (ONLY)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 50.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0530	716-08.12	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) / (STOP AHEAD)	Bid: 3.000 This Est: 0.000 Total: 0.000	Unit Price: 75.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0540	716-08.13	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) / (SCHOOL)	Bid: 2.000 This Est: 0.000 Total: 0.000	Unit Price: 75.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0550	716-09.94	L.M.	CONTRAST PAVEMENT SHADOW MARKING 6"	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 22,500.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R1BVAR-M3-023	0700	0560	716-10.50	EACH	PREFORMED PLASTIC PAVEMENT MARKING (INTERSTATE SHIELD)	Bid: 25.000 This Est: 0.000 Total: 0.000	Unit Price: 850.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0570	716-12.01	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 2,595.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0580	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 3,200.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0590	716-12.03	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE)	Bid: 175.000 This Est: 0.000 Total: 0.000	Unit Price: 1.25 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0600	716-12.04	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE)	Bid: 175.000 This Est: 0.000 Total: 0.000	Unit Price: 1.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0610	716-12.05	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE)	Bid: 175.000 This Est: 0.000 Total: 0.000	Unit Price: 1.25 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0620	716-12.06	L.F.	ENHANCED FLAT LINE THERMO (8IN LINE)	Bid: 200.000 This Est: 0.000 Total: 0.000	Unit Price: 2.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0630	716-12.07	L.F.	ENHANCED FLAT LINE THERMO (8IN BROKEN LN)	Bid: 100.000 This Est: 0.000 Total: 0.000	Unit Price: 2.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0640	716-12.08	L.F.	ENHANCED FLAT LINE THERMO (12IN BARRIER LINE)	Bid: 100.000 This Est: 0.000 Total: 0.000	Unit Price: 4.75 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0650	716-12.09	L.F.	ENHANCED FLAT LINE THERMO (12IN LINE)	Bid: 100.000 This Est: 0.000 Total: 0.000	Unit Price: 4.75 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0660	716-13.06	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)	Bid: 30.000 This Est: 1.753 Total: 1.753	Unit Price: 1,350.00 This Est: 2,366.55 Total: 2,366.55
R1BVAR-M3-023	0700	0670	716-13.07	L.M.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN LINE)	Bid: 45.000 This Est: 0.000 Total: 25.013	Unit Price: 1,650.00 This Est: 0.00 Total: 41,271.45
R1BVAR-M3-023	0700	0680	716-13.08	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE)	Bid: 5,000.000 This Est: 0.000 Total: 0.000	Unit Price: 0.38 This Est: 0.00 Total: 0.00
R1BVAR-M3-023	0700	0690	716-13.09	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE)	Bid: 200.000 This Est: 0.000 Total: 0.000	Unit Price: 1.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
 DEPARTMENT OF TRANSPORTATION
 Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R1BVAR-M3-023	0700	0700	716-13.10	L.F.	SPRAY THERMO PVMT MRKNG (40 mil) (6IN DOTTED LINE)	Bid: 2,500.000 This Est: 0.000 Total: 803.700	Unit Price: 1.25 This Est: 0.00 Total: 1,004.63
R1BVAR-M3-023	0700	0710	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid: 6.000 This Est: 0.000 Total: 0.000	Unit Price: 50.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-024	0700	0040	716-50.01	L.M.	ROADWAY CLEANING FOR PAVEMENT MARKING	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 50.00 This Est: 0.00 Total: 0.00
R1BVAR-M3-024	0700	0050	717-01	LS	MOBILIZATION	Bid: 1.000 This Est: 0.000 Total: 1.000	Unit Price: 100,000.00 This Est: 0.00 Total: 100,000.00
R1BVAR-M3-023	0700	0720	717-01.03	EACH	MOBILIZATION (PER CALL-OUT)	Bid: 10.000 This Est: 2.000 Total: 24.000	Unit Price: 2,500.00 This Est: 5,000.00 Total: 60,000.00
R1BVAR-M3-023	0700	0730	717-01.04	EACH	MOBILIZATION (DESCRIPTION) / (PER LEVEL 1 CALL-OUT)	Bid: 3.000 This Est: 0.000 Total: 0.000	Unit Price: 2,500.00 This Est: 0.00 Total: 0.00