

STATE OF TENNESSEE  
 DEPARTMENT OF TRANSPORTATION  
 Estimate Summary to Contractor Report



**Contractor:** CNX106      **Estimate Number:** 0010      **Estimate Type:** Progress      **Estimate Approved:** No      **Pay Period:** 03/16/2024 to 04/15/2024

**Contractor:** LU, Inc.  
**Contractor's P O Box** 607  
**Address:** KINGSTON SPRINGS, TN 37082

**Contract Location:** The random on-call attenuator repair on various Interstate a

**Counties:** BENTON, CARROLL, CHESTER, CROCKETT, DECATUR, DYER, FAYETTE, GIBSON, HARDEMAN, HARDIN, HAYWOOD, HENDERSON, HENRY, LAKE, LAUDERDALE, MADISON, MCNAIRY, OBION, SHELBY, TIPTON, WEAKLEY

**Project(s):** R4BVAR-M3-034

<b>Time</b>	
<b>Allowed:</b>	403.0 Days
<b>Charged:</b>	327.0 Days
<b>Elapsed Calendar Days:</b>	327.0 Days
<b>Percent Time:</b>	81.14 %
<b>Percent Complete(\$)</b>	25.45 %
<b>Percent Behind:</b>	55.69 %
<b>Dates</b>	
<b>Let:</b>	03/31/2023
<b>Awarded:</b>	04/19/2023
<b>Contract Executed:</b>	05/04/2023
<b>Date Notice to Proceed:</b>	05/25/2023
<b>Work Began:</b>	07/14/2023
<b>To Be Completed:</b>	06/30/2024
<b>Substantial Work Complete:</b>	
<b>Accepted:</b>	

	Total to Date	Previous to Date	This Estimate		Amounts	
<b>Total Earnings:</b>	\$143,937.07	\$115,357.35	\$28,579.72	<b>Current Contract:</b>	\$520,169.10	
Stockpiled Materials:	\$0.00	\$0.00	\$0.00		<b>Original Contract:</b>	\$520,169.10
<b>Amount Due:</b>	\$143,937.07	\$115,357.35	\$28,579.72			
Test Report Payment Adjustments:	\$0.00	\$0.00	\$0.00			
Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00			
<b>Payment Due:</b>	\$143,937.07	\$115,357.35	\$28,579.72			

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
R4BVAR-M3-034	100.06	NA	28,579.72	The random on-call attenuator repair on various Interstate a

Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0700	9000	108-07	DAY	LIQUIDATED DAMAGES	<b>Bid:</b> 0.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,000.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	9001	108-07	DAY	LIQUIDATED DAMAGES	<b>Bid:</b> 0.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 500.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	9002	108-08.04	HOUR	LIQUIDATED DAMAGES	<b>Bid:</b> 0.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,000.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	9003	108-08.04	HOUR	LIQUIDATED DAMAGES	<b>Bid:</b> 0.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 500.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0010	705-05.36	EACH	CONCRETE PAD (SCI100GM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 968.47 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1050	705-07.20	EACH	TRANSITION TO SAFETY SHAPE (2005 TRACC)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,474.04 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1060	705-07.21	EACH	TRANSITION TO BARRIER WALL END CAP (2005 TRACC)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 389.37 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1070	705-07.22	EACH	SPLIT FRAME KIT-30IN BACK-UP (2005 TRACC)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,006.88 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1080	705-08.18	EACH	TAU-II XXXL BULKHEAD (WIDE UNIT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 2,269.75 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1090	705-08.19	EACH	TAU-II XXXXL BULKHEAD (WIDE UNIT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 2,000.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0020	705-08.23	EACH	REPOSITIONING IMPACT ATTENUATOR (TAU-II)	<b>Bid:</b> 2.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,026.68 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1100	705-08.24	EACH	TAU-II CABLE GUIDE KIT (UNIVERSAL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 592.48 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0030	705-08.25	EACH	TAU-II ENERGY ABSORBING CARTRIDGE TYPE A (UNIVERSAL)	<b>Bid:</b> 6.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 475.31 <b>This Est:</b> 0.00 <b>Total:</b> 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0700	0040	705-08.26	EACH	TAU-II ENERGY ABSORBING CARTRIDGE TYPE B (UNIVERSAL)	<b>Bid:</b> 7.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 456.30 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1110	705-08.27	EACH	TAU-II END PANEL (UNIVERSAL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 464.37 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0050	705-08.28	EACH	TAU-II FRONT SUPPORT ASSEMBLY (UNIVERSAL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 431.02 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0060	705-08.29	EACH	TAU-II FRONT SUPPORT LEG KIT (UNIVERSAL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 133.09 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1120	705-08.30	EACH	TAU-II MID SUPPORT ASSEMBLY (UNIVERSAL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 931.46 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1130	705-08.31	EACH	TAU-II PIPE PANEL MOUNT (UNIVERSAL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 246.25 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0070	705-08.32	EACH	TAU-II SLIDER KIT (UNIVERSAL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 161.74 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0080	705-08.33	EACH	TAU-II SLIDING PANEL (UNIVERSAL)	<b>Bid:</b> 6.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 203.87 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0090	705-08.34	EACH	TAU-II NOSE PIECE (PARALLEL UNIT)	<b>Bid:</b> 3.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 565.99 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1140	705-08.35	EACH	TAU-II PCB BACKSTOP (PARALLEL UNIT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 880.48 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0100	705-08.36	EACH	TAU-II NOSE PIECE (WIDE UNIT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 249.99 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1150	705-08.37	EACH	TAU-II WIDE SUPPORT LEG ADAPTER (WIDE UNIT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 281.15 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1160	705-08.38	EACH	TAU-II WING ASSEMBLY (WIDE UNIT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 593.25 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1170	705-08.39	EACH	TAU-II WING BRACE (WIDE UNIT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 145.70 <b>This Est:</b> 0.00 <b>Total:</b> 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	1180	705-08.40	EACH	TAU-II XL BULKHEAD (WIDE UNIT)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 848.58 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1190	705-08.41	EACH	TAU-II XXL BULKHEAD (WIDE UNIT)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,600.55 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1200	705-08.43	EACH	FORMED ANGLE 05 TRACC	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 470.90 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1210	705-08.52	EACH	QUADGUARD MONORAIL ASSEMBLY, 3 BAY	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 2,084.42 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1220	705-08.54	EACH	TRACC WASHER 1/4" X 3" X 2-1/4"	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 4.71 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1230	705-08.55	EACH	TRACC DOUBLER PL X 38-1/2"	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 127.16 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1240	705-08.56	EACH	TRACC BEAM GUIDE 72"	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 775.42 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0110	705-08.59	EACH	IMPACT ATTENUATOR REPOSITIONING (QUADGUARD ELITE)	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 346.61 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0120	705-08.66	EACH	RIP PLATE REPAIR KIT, STAGE 1	Bid: 5.000 This Est: 0.000 Total: 0.000	Unit Price: 323.27 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1250	705-08.67	EACH	RIP PLATE REPAIR KIT, STAGE 2	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 455.91 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1260	705-08.68	EACH	RIP PLATE REPAIR KIT, STAGE 3	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,974.62 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0130	705-08.69	EACH	PLASTIC NOSE PIECE/REFLECTOR	Bid: 3.000 This Est: 0.000 Total: 1.000	Unit Price: 810.19 This Est: 0.00 Total: 810.19
R4BVAR-M3-034	0710	1270	705-08.74	EACH	BASE ASSEMBLY - 9'	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 2,034.98 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1280	705-08.76	EACH	BEAM GUIDE - 20'	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 867.92 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE  
 DEPARTMENT OF TRANSPORTATION  
 Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	1290	705-08.77	EACH	END SHOE (LEFT OR RIGHT)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 456.17 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1300	705-08.80	EACH	SIDE PANEL - 35"	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 134.95 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0140	705-08.81	EACH	SIDE PANEL - 62"	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 1.000	<b>Unit Price:</b> 193.93 <b>This Est:</b> 0.00 <b>Total:</b> 193.93
R4BVAR-M3-034	0710	1310	705-08.84	EACH	SLOT PLATE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 32.07 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1320	705-08.85	EACH	CROSSTIE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 220.95 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1330	705-08.86	EACH	FORM CHANNEL - 3 X 2	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 344.67 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1340	705-08.88	EACH	SLED/CUTTER ASSEMBLY	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 2,183.42 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0150	705-08.91	EACH	REPOSITIONING VEHCLUR IMP ATTN (2005TRACC)	<b>Bid:</b> 5.000 <b>This Est:</b> 0.000 <b>Total:</b> 1.000	<b>Unit Price:</b> 1,184.63 <b>This Est:</b> 0.00 <b>Total:</b> 1,184.63
R4BVAR-M3-034	0700	0160	705-08.92	EACH	05 RIP PLATE REPAIR KIT STAGE 2	<b>Bid:</b> 2.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 706.88 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1350	705-08.93	EACH	05 RIP PLATE REPAIR KIT STAGE 3	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,974.62 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1360	705-08.94	EACH	05 FRONT ANCH WELDMENT	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 646.87 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1370	705-08.95	EACH	05 SECTION MODULE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,607.50 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1380	705-08.97	EACH	05 SLED/SHREDDER ASSEMBLY	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 3,532.75 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1390	705-08.98	EACH	05 FRAME WELDMENT	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 599.90 <b>This Est:</b> 0.00 <b>Total:</b> 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	1400	705-08.99	EACH	05 BACK-UP FRAME	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 781.37 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0170	705-09.10	EACH	IMPACT ATTENUATOR (SCI100GM)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 23,100.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0180	705-09.11	EACH	REPOSITIONING OF IMPACT ATTENUATOR (SCI100GM)	Bid: 2.000 This Est: 1.000 Total: 6.000	Unit Price: 1,359.38 This Est: 1,359.38 Total: 8,156.28
R4BVAR-M3-034	0710	1410	705-09.12	EACH	CONCRETE ANCHOR BOLT SET (3/4 IN X 7 IN)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 556.29 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1420	705-09.13	EACH	ASPHALT ANCHOR BOLT SET (3/4 IN X 18 IN)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 960.75 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1430	705-09.14	EACH	BOLT CABLE ADJUSTER	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 120.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1440	705-09.15	EACH	BOLT SLED SIDE PANEL	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 7.83 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1450	705-09.16	EACH	BOLT FRONT STOP	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 3.31 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1460	705-09.17	EACH	BOLT SHEAR	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1.96 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1470	705-09.18	EACH	BOLT SIDE GUIDE	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 20.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1480	705-09.19	EACH	BOLT TERMINAL BRACE	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 9.94 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1490	705-09.20	EACH	BRACE TERMINAL	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 597.70 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1500	705-09.21	EACH	CABLE WIRE ROPE W/ SPELTER SOCKET	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,083.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1510	705-09.22	EACH	CLIP WIRE ROPE	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 34.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	1520	705-09.23	EACH	CYLINDER SHOCK ARRESTING	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 3,143.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1530	705-09.24	EACH	STRAP CYLINDER	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 89.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1540	705-09.25	EACH	FRAME MOBILE #1	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 598.26 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1550	705-09.26	EACH	FRAME MOBILE #2	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 598.26 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1560	705-09.27	EACH	FRAME MOBILE #3	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 598.26 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1570	705-09.28	EACH	FRAME MOBILE #4	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 598.26 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1580	705-09.29	EACH	FRAME MOBILE #5	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 598.26 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1590	705-09.30	EACH	FRAME MOBILE #6	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 598.26 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1600	705-09.31	EACH	GUIDE SIDE	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 94.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1610	705-09.32	EACH	KEEPER SIDE #1 (SLED PANEL)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 29.62 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1620	705-09.33	EACH	KEEPER SIDE #2 (SIDE PANEL)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 29.62 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1630	705-09.34	EACH	KEEPER SIDE #3 (REAR PANEL)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 31.43 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0190	705-09.35	EACH	PANEL DELINEATOR (W/REFLECTIVE HAZARD MARKER)	Bid: 1.000 This Est: 0.000 Total: 5.000	Unit Price: 157.69 This Est: 0.00 Total: 788.45
R4BVAR-M3-034	0710	1640	705-09.36	EACH	PANEL SIDE	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 370.54 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	1650	705-09.37	EACH	PANEL SLED	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 648.97 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1660	705-09.38	EACH	PANEL REAR	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 343.32 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1670	705-09.39	EACH	SHEAVE (PULLEY)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 103.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1680	705-09.40	EACH	SLED	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 1.000	<b>Unit Price:</b> 2,673.20 <b>This Est:</b> 0.00 <b>Total:</b> 2,673.20
R4BVAR-M3-034	0710	1690	705-09.41	EACH	TRANSITION JERSEY BARRIER RIGHT	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,691.11 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1700	705-09.42	EACH	TRANSITION JERSEY BARRIER LEFT	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,691.11 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1710	705-09.43	EACH	TRANSITION 24IN CONCRETE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,117.91 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1720	705-09.44	EACH	BOOT CYLINDER	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 66.54 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0200	705-09.50	EACH	IMPACT ATTENUATOR (SCI100GM WIDE)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 17,035.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0210	705-14.21	EACH	SC B-U CABLE STRAP ASSY	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 4.56 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1730	705-14.22	EACH	CONC. B-U CABLE STRAP ASSY	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 62.78 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0220	705-14.30	EACH	REPOSITIONING IMPACT ATTENUATOR (REACT 350)	<b>Bid:</b> 2.000 <b>This Est:</b> 0.000 <b>Total:</b> 1.000	<b>Unit Price:</b> 722.48 <b>This Est:</b> 0.00 <b>Total:</b> 722.48
R4BVAR-M3-034	0710	1740	705-14.31	EACH	CYLINDER 0.8" CYLINDERS 1 & 2	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 3,020.62 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1750	705-14.32	EACH	CYLINDER 0.9" CYLINDERS 3 & 4	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 3,020.62 <b>This Est:</b> 0.00 <b>Total:</b> 0.00



STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	1760	705-14.33	EACH	CYLINDER 1.0" CYLINDERS 5 & 6	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 3,020.62 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1770	705-14.34	EACH	CYLINDER 1.108" CYLINDER 7	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 3,020.62 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1780	705-14.35	EACH	CYLINDER 1.385" CYLINDERS 8 & 9	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 3,020.62 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1790	705-14.36	EACH	U-BOLTS (1/2" X 3")	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 13.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1800	705-14.37	EACH	U-BOLTS (3/8" X 3")	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 13.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1810	705-14.38	EACH	BOX BEAM (8" X 6" X 3/16")	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 42.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1820	705-14.50	EACH	CYLINDER RETAINER (1' 3" X 5")	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 161.02 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1830	705-14.51	EACH	FRONT ANCHOR PIN (1/4" X 1 1/2" X 3")	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 64.84 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1840	705-14.53	EACH	1/2" GALVANIZED CHAIN WITH HARDWARE	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 125.98 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1850	705-14.54	EACH	POLYVINYL COVER	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 269.52 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1860	705-14.55	EACH	ANCHOR BOLT SET (CONCRETE/ASPHALT)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,007.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1870	705-14.56	EACH	REFLECTIVE NOSE LEFT/RIGHT	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 224.40 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1880	705-14.57	EACH	BACKUP SINGLE CABLE-(4 BARREL)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,043.68 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	1890	705-14.58	EACH	BACKUP SINGLE CABLE-(6 BARREL)	Bid: 1.000 This Est: 0.000 Total: 1.000	Unit Price: 1,294.15 This Est: 0.00 Total: 1,294.15

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	1900	705-14.59	EACH	BACKUP SINGLE CABLE-(9 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,644.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1910	705-14.60	EACH	CABLE SYSTEM FOR SIDE MOUNT-(4 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 2,794.74 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1920	705-14.61	EACH	CABLE SYSTEM FOR SIDE MOUNT-(6 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 3,377.07 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1930	705-14.62	EACH	CABLE SYSTEM FOR SIDE MOUNT-(9 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 4,093.84 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1940	705-14.63	EACH	BOTTOM CABLE-(4 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 847.12 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1950	705-14.64	EACH	BOTTOM CABLE-(6 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,567.61 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1960	705-14.65	EACH	BOTTOM CABLE-(9 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,650.26 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1970	705-14.66	EACH	SIDE MNT ANCHR/CABLE ANCHR CVR PLT	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,227.89 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1980	705-14.67	EACH	PULLOUT BRACKET ASSEMBLY	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 324.35 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	1990	705-14.68	EACH	3IN X 3IN TUBING	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 185.42 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2000	705-14.69	EACH	GALVANIZED STABALIZER BAR	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 211.32 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2010	705-14.70	EACH	TRANSITION PLATE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 768.98 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2020	705-14.71	EACH	TOP CABLE (OLD UNIT)-(4 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 918.06 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2030	705-14.72	EACH	TOP CABLE (OLD UNIT)-(6 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,475.66 <b>This Est:</b> 0.00 <b>Total:</b> 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	2040	705-14.73	EACH	TOP CABLE (OLD UNIT)-(9 BARREL)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,576.19 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0230	705-15.65	EACH	QUADGUARD II IMPACT ATTENUATOR (REPOSITIONING)	<b>Bid:</b> 8.000 <b>This Est:</b> 0.000 <b>Total:</b> 6.000	<b>Unit Price:</b> 1,184.63 <b>This Est:</b> 0.00 <b>Total:</b> 7,107.78
R4BVAR-M3-034	0700	0240	705-15.68	EACH	NOSE ASSEMBLY QGII STEEL	<b>Bid:</b> 5.000 <b>This Est:</b> 0.000 <b>Total:</b> 6.000	<b>Unit Price:</b> 1,082.06 <b>This Est:</b> 0.00 <b>Total:</b> 6,492.36
R4BVAR-M3-034	0710	2050	705-15.69	EACH	SHIM KIT QGII	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 42.95 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0250	705-15.71	EACH	HEX FOAM CARTRIDGE, TYPE I	<b>Bid:</b> 15.000 <b>This Est:</b> 0.000 <b>Total:</b> 15.000	<b>Unit Price:</b> 1,085.00 <b>This Est:</b> 0.00 <b>Total:</b> 16,275.00
R4BVAR-M3-034	0700	0260	705-15.72	EACH	HEX FOAM CARTRIDGE, TYPE II	<b>Bid:</b> 20.000 <b>This Est:</b> 0.000 <b>Total:</b> 7.000	<b>Unit Price:</b> 1,145.00 <b>This Est:</b> 0.00 <b>Total:</b> 8,015.00
R4BVAR-M3-034	0700	0270	705-15.74	EACH	DIAPHRAGM ASSEMBLY, QC	<b>Bid:</b> 6.000 <b>This Est:</b> 0.000 <b>Total:</b> 4.000	<b>Unit Price:</b> 1,073.81 <b>This Est:</b> 0.00 <b>Total:</b> 4,295.24
R4BVAR-M3-034	0700	0280	705-15.75	EACH	FENDER PANEL ASSEMBLY	<b>Bid:</b> 5.000 <b>This Est:</b> 0.000 <b>Total:</b> 7.000	<b>Unit Price:</b> 631.65 <b>This Est:</b> 0.00 <b>Total:</b> 4,421.55
R4BVAR-M3-034	0710	2060	705-15.77	EACH	BACKUP ASSEMBLY, TENSION STRUT	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 5,141.75 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2070	705-15.79	EACH	MONORAIL ASSEMBLY, 4-6 BAY	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 4,556.17 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2080	705-15.80	EACH	MONORAIL ASSEMBLY, 7-9 BAY	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 6,626.89 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2090	705-15.82	EACH	TRANSITION PANEL, NEW JERSEY BARRIER	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,616.74 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2100	705-15.83	EACH	TRANSITION PANEL, QUAD TO W	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 2,251.58 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2110	705-15.84	EACH	DIAPHRAGM ASSEMBLY, WIDE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 3.000	<b>Unit Price:</b> 2,793.62 <b>This Est:</b> 0.00 <b>Total:</b> 8,380.86

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	2120	705-15.85	EACH	BACKUP ASSEMBLY, TENSION STRUT, WIDE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 5,604.25 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2130	705-15.87	C.Y.	BACKUP ASSEMBLY, CONCRETE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 3,731.50 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2140	705-15.88	C.Y.	END SHOE, CONCRETE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,172.29 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2150	705-15.89	C.Y.	BACKUP ASSEMBLY, CONCRETE, WIDE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 4,436.50 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2160	705-15.90	EACH	EXTENSION PANEL	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,281.24 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2170	705-15.91	EACH	PIVOT SUPPORT BRACKET	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 122.50 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2180	705-15.92	EACH	TRANS PANEL NEW JERSEY BARRIER WIDE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 576.01 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2190	705-15.93	EACH	TRANS PANEL QUAD TO W WIDE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 761.52 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0290	705-16.75	EACH	HAZARD REFLECTORS	<b>Bid:</b> 10.000 <b>This Est:</b> 0.000 <b>Total:</b> 12.000	<b>Unit Price:</b> 68.10 <b>This Est:</b> 0.00 <b>Total:</b> 817.20
R4BVAR-M3-034	0700	0300	705-16.76	EACH	GENERAL CLEANUP	<b>Bid:</b> 15.000 <b>This Est:</b> 0.000 <b>Total:</b> 1.000	<b>Unit Price:</b> 1,200.00 <b>This Est:</b> 0.00 <b>Total:</b> 1,200.00
R4BVAR-M3-034	0700	0310	705-16.77	S.F.	REPAIR OF CONCRETE BACKUP WALL	<b>Bid:</b> 5.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 9.16 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0320	705-17.08	EACH	CARTRIDGE SUPPORT BRACKETS	<b>Bid:</b> 4.000 <b>This Est:</b> 0.000 <b>Total:</b> 5.000	<b>Unit Price:</b> 19.40 <b>This Est:</b> 0.00 <b>Total:</b> 97.00
R4BVAR-M3-034	0710	2200	705-17.24	EACH	HDPE NOSE PIECE	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 261.75 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0710	2210	705-17.32	EACH	BREAKAWAY POST (TOP)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 47.87 <b>This Est:</b> 0.00 <b>Total:</b> 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0710	2220	705-17.33	EACH	BREAKAWAY BOLT ASSEMBLY	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 6.07 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2230	705-17.40	EACH	WIDETRACC LONG WING POST	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 701.62 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2240	705-17.41	EACH	WIDETRACC SHORT WING POST	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 606.32 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2250	705-17.42	EACH	WIDETRACC EXT CHANNEL	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,373.39 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2260	705-17.43	EACH	WIDETRACC PANEL	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 631.92 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2270	705-17.71	EACH	WIDETRACC CABLE SYSTEM (W/ HARDWARE)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 196.08 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2280	705-17.72	EACH	WIDETRACC FRAME (W/ HARDWARE)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 262.67 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2290	705-17.73	EACH	WIDETRACC EXTENSION FOOT (RIGHT) (W/ HARDWARE)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 289.80 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0710	2300	705-17.74	EACH	WIDETRACC EXTENSION FOOT (LEFT) (W/ HARDWARE)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 289.80 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0330	705-18.01	EACH	IMPACT ATTENUATOR (REACT M)	Bid: 1.000 This Est: 1.000 Total: 1.000	Unit Price: 21,895.00 This Est: 21,895.00 Total: 21,895.00
R4BVAR-M3-034	0710	2310	705-18.02	EACH	BACKUP & BASE TRACK ASSEMBLY (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 8,370.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0340	705-18.03	EACH	CYLINDER ASSEMBLY 1 (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,722.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0350	705-18.04	EACH	CYLINDER ASSEMBLY 2 (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,722.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0360	705-18.05	EACH	CYLINDER ASSEMBLY 3 (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,852.50 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0700	0370	705-18.06	EACH	CYLINDER ASSEMBLY 4 (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,722.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0380	705-18.07	EACH	CYLINDER ASSEMBLY 5 (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,917.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0390	705-18.08	EACH	CYLINDER ASSEMBLY 6 (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,722.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0400	705-18.09	EACH	DIAPHRAGM (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 325.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0410	705-18.10	EACH	HDPE 1 1/2 X 12 3/16 X 18 (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 227.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0420	705-18.11	EACH	RAIL GUIDE, INNER (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 35.75 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0430	705-18.12	EACH	RAIL GUIDE, OUTER (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 42.25 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0440	705-18.13	EACH	CYLINDER SPACER (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 55.25 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0450	705-18.14	EACH	CABLE ASSEMBLY (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 227.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0460	705-18.15	EACH	PIN, RESTRAINING CABLE (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 22.75 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0470	705-18.16	EACH	ADAPTER, TRANSITION (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 48.75 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0480	705-18.17	EACH	SUPPORT, TRANSITION (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 29.25 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0490	705-18.18	EACH	NOSE COVER ASSEMBLY (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 318.75 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0500	705-18.19	EACH	REPOSITIONING IMPACT ATTENUATOR (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 262.50 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0700	0510	705-18.20	EACH	CONCRETE PAD (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,153.75 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0520	705-18.21	EACH	TRANSITION ASSEMBLY, 8" OFFSET, VERTICAL, (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 500.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0530	705-18.22	EACH	TRANSITION ASSEMBLY, PCMB (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 400.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0540	705-18.23	EACH	TRANSITION ASSEMBLY, VERTICAL, UNIDIRECTIONAL (REACT M)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 400.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0550	705-18.50	EACH	IMPACT ATTENUATOR (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 19,995.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0560	705-18.51	EACH	FRONT ATTENUATION MODULE KIT (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,137.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0570	705-18.52	EACH	FRONT IMPACT HEAD KIT (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 1,695.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0580	705-18.53	EACH	FRONT MODULE OBJECT MARKER KIT (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 26.25 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0590	705-18.54	EACH	STEEL DIAPHRAGM (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 812.50 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0600	705-18.55	EACH	TRACK WELDMENT (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 600.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0610	705-18.56	EACH	FENDER PANEL (1N) (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 820.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0620	705-18.57	EACH	FENDER PANEL (2N) (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 800.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0630	705-18.58	EACH	FENDER PANEL (3N) (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 235.00 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0640	705-18.59	EACH	FENDER PANEL (45N) (DELTA)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 235.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0700	0650	705-18.60	EACH	STEEL TRANSITION LEFT/RIGHT (DELTA)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,365.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0660	705-18.61	EACH	REPOSITIONING IMPACT ATTENUATOR (DELTA)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 262.50 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0670	705-20.01	EACH	IMACT ATTENUATOR (QUADGUARD M10)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 26,700.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0680	705-20.03	EACH	REPOSITIONING IMPACT ATTENUATOR (M10)	<b>Bid:</b> 3.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,184.63 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0690	705-20.04	EACH	NOSE ASSEMBLY, M10	<b>Bid:</b> 3.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,150.00 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0700	705-20.07	EACH	IMACT ATTENUATOR (QUADGUARD ELITE M10)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 21,393.13 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0710	705-20.08	EACH	REPOSITIONING IMPACT ATTENUATOR (QUARDGUARD ELITE M10)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 4.000	<b>Unit Price:</b> 1,033.13 <b>This Est:</b> 0.00 <b>Total:</b> 4,132.52
R4BVAR-M3-034	0700	0720	705-20.09	EACH	TENSION STRUT BACKUP 24" (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 528.55 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0730	705-20.10	EACH	DIAPHRAGM 24" (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 1.000	<b>Unit Price:</b> 442.23 <b>This Est:</b> 0.00 <b>Total:</b> 442.23
R4BVAR-M3-034	0700	0740	705-20.11	EACH	DIE SPRING, 5/8" X 1 1/2" (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 4.22 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0750	705-20.12	EACH	MUSHROOM WASHER (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 9.83 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0760	705-20.13	EACH	EXTENSION BACKUP, M10 QGE (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 70.22 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0770	705-20.14	EACH	PANEL, FENDER, QG (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 494.33 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0780	705-20.15	EACH	MONORAIL GUIDE (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 30.90 <b>This Est:</b> 0.00 <b>Total:</b> 0.00



STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0700	0790	705-20.16	EACH	PANEL, SIDE, QG (QGEM)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 25.28 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0800	705-20.17	EACH	EXTENSION, DIAPHRAGM, FLAT (QGEM)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 58.98 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0810	705-20.18	EACH	FLT ST 3/16"X2"X13", W/HOLES (QGEM)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 8.43 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0820	705-20.19	EACH	STOP, TAB, WELDMENT, G (QGEM)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 18.63 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0830	705-20.26	EACH	PLATE, NOSE CYLINDER, G (QGEM)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 7.86 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0840	705-20.27	EACH	CYLINDER NOSE, HDPE, 28" X 20" (QGEM)	Bid: 1.000 This Est: 0.000 Total: 2.000	Unit Price: 494.90 This Est: 0.00 Total: 989.80
R4BVAR-M3-034	0700	0850	705-20.28	EACH	NOSE ASSY 24", M10 QGE, Y (QGEM)	Bid: 1.000 This Est: 0.000 Total: 1.000	Unit Price: 923.64 This Est: 0.00 Total: 923.64
R4BVAR-M3-034	0700	0860	705-20.32	EACH	QGE HIT INDICATOR	Bid: 3.000 This Est: 0.000 Total: 0.000	Unit Price: 80.80 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0870	705-20.33	EACH	QGE CYLINDER TYPE I (QGE)	Bid: 3.000 This Est: 0.000 Total: 0.000	Unit Price: 431.02 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0880	705-20.34	EACH	QGE CYLINDER TYPE II (QGE)	Bid: 3.000 This Est: 0.000 Total: 0.000	Unit Price: 431.02 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0890	705-20.35	EACH	QGE CYLINDER ME1 (QGEM)	Bid: 3.000 This Est: 0.000 Total: 1.000	Unit Price: 338.38 This Est: 0.00 Total: 338.38
R4BVAR-M3-034	0700	0900	705-20.36	EACH	QGE CYLINDER ME2 (QGEM)	Bid: 3.000 This Est: 0.000 Total: 1.000	Unit Price: 341.65 This Est: 0.00 Total: 341.65
R4BVAR-M3-034	0700	0910	705-20.37	EACH	QGE CYLINDER ME3 (QGEM)	Bid: 3.000 This Est: 0.000 Total: 0.000	Unit Price: 672.55 This Est: 0.00 Total: 0.00
R4BVAR-M3-034	0700	0920	705-20.41	EACH	MONORAIL, ONE BAY, QG, G (QGEM)	Bid: 1.000 This Est: 0.000 Total: 0.000	Unit Price: 224.70 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
R4BVAR-M3-034	0700	0930	705-20.42	EACH	CLAMP, NOSE BELT, QG, G (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 1.000	<b>Unit Price:</b> 135.94 <b>This Est:</b> 0.00 <b>Total:</b> 135.94
R4BVAR-M3-034	0700	0940	705-20.43	EACH	END CAP, MONORAIL, QG, G (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 39.51 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0950	705-20.44	EACH	APPROVED ADHESIVE (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 15.66 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0960	705-20.45	EACH	CONCRETE PAD (QGEM)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,026.68 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0970	705-20.46	EACH	CONCRETE PAD (QGM10)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 1,026.68 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0980	705-20.48	EACH	CONCRETE PAD (QGEM WIDE)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 3,156.08 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	0990	705-20.50	EACH	IMACT ATTENUATOR (QUADGUARD ELITE M10 WIDE)	<b>Bid:</b> 1.000 <b>This Est:</b> 0.000 <b>Total:</b> 0.000	<b>Unit Price:</b> 26,357.50 <b>This Est:</b> 0.00 <b>Total:</b> 0.00
R4BVAR-M3-034	0700	1010	712-01.50	EACH	MAINTENANCE OF TRAFFIC	<b>Bid:</b> 12.000 <b>This Est:</b> 1.000 <b>Total:</b> 16.000	<b>Unit Price:</b> 937.79 <b>This Est:</b> 937.79 <b>Total:</b> 15,004.64
R4BVAR-M3-034	0700	1020	712-01.52	EACH	MAINTENANCE OF TRAFFIC ( ) / (NIGHT WORK)	<b>Bid:</b> 6.000 <b>This Est:</b> 1.000 <b>Total:</b> 3.000	<b>Unit Price:</b> 342.23 <b>This Est:</b> 342.23 <b>Total:</b> 1,026.69
R4BVAR-M3-034	0700	1030	712-08.20	DAY	TRUCK MOUNTED ATTENUATOR W/MSSAGE BOARD	<b>Bid:</b> 20.000 <b>This Est:</b> 3.000 <b>Total:</b> 12.000	<b>Unit Price:</b> 548.44 <b>This Est:</b> 1,645.32 <b>Total:</b> 6,581.28
R4BVAR-M3-034	0700	1040	717-01.04	EACH	MOBILIZATION (DESCRIPTION) / (PER SHIFT)	<b>Bid:</b> 25.000 <b>This Est:</b> 2.000 <b>Total:</b> 16.000	<b>Unit Price:</b> 1,200.00 <b>This Est:</b> 2,400.00 <b>Total:</b> 19,200.00