Print Date: 05/14/2024 JJ09618

STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION Estimate Summary to Contractor Report



to 04/30/2024 **Contractor:** CNX174 **Estimate Type:** Progress **Pay Period:** 04/01/2024 **Estimate Number: 0010** Estimate Approved: No Contractor: Diamond Specialized, Inc. Time Contractor's 416 Township Road 373 Allowed: 354.0 Days Address: RICHMOND, OH 43944 **Charged:** 293.0 Days **Elapsed Calendar Days:** 293.0 Days **Percent Time:** 82.77 % Contract Location: The tunnel cleaning of the Thompson Lane Underpass on S.R. 1 **Percent Complete(\$)** 91.10 % **Percent Behind:** --- % **Counties: DAVIDSON Dates** 05/12/2023 Let: 05/31/2023 Awarded: 06/22/2023 **Contract Executed: Date Notice to Proceed:** 07/13/2023 **Project(s):** 19S155-M3-007 Work Began: 07/17/2023 To Be Completed: 06/30/2024 **Substantial Work Complete:** Accepted: **Total to Date Previous to Date This Estimate Total Earnings:** \$73,570.50 \$67,470.50 \$6,100.00 **Amounts Current Contract:** \$80,150.00 Stockpiled Materials: \$0.00 \$0.00 \$0.00 **Amount Due:** \$73,570.50 \$67,470.50 \$6,100.00 **Original Contract:** \$80,150.00 Test Report Payment Adjustments: \$0.00 \$0.00 \$0.00 \$0.00 Material Discrepancy Adjustments: \$0.00 \$0.00 \$73,570.50 \$67,470.50 **Payment Due:** \$6,100.00

Print Date: 05/14/2024

STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION Estimate Summary to Contractor Report



Project Number Bid % Federal Project Number Project Current Amount Project Description

			•							
19S155-M3-007	100.00) NA	NA 6,100.00 The tunnel cleaning of the Thompson Lane Underpass on S.R. 1							
		Line			Primary/					
Project Number	Cat #	Item #	Item Code	Units	Supplemental Description	Total Item Quantity		Total Amount		
19S155-M3-007	0700	9000	108-07	DAY	LIQUIDATED DAMAGES / 760-01.05	Bid: This Est: Total:	0.000	Unit Price: This Est: Total:	410.00 0.00 0.00	
19S155-M3-007	0700	0010	712-01.56	EACH	MAINTENANCE OF TRAFFIC () / (THOMPSON LANE UNDERPASS)	Bid: This Est: Total:	1.000	Unit Price: This Est: Total:	2,000.00 2,000.00 20,000.00	
19S155-M3-007	0700	0020	713-20.40	S.F.	GRAFFITI REMOVAL	Bid: This Est: Total:		Unit Price: This Est: Total:	3.00 0.00 6,370.50	
19S155-M3-007	0700	0030	717-01	LS	MOBILIZATION	Bid: This Est: Total:	0.000	Unit Price: This Est: Total:	6,200.00 0.00 6,200.00	
19S155-M3-007	0700	0040	760-01.05	EACH	TUNNEL CLEANING (THOMPSON LANE TUNNELS)	Bid: This Est: Total:	1.000	Unit Price: This Est: Total:	4,100.00 4,100.00 41,000.00	