

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Contractor: CNY289				Estimate Number: 0004		Estimate Type: Progress		Estimate Approved: No		Pay Period: 01/01/2025		to 04/01/2025			
Contractor: Phillips and Jordan, Incorporated Contractor's 10142 Parkside Drive Address: KNOXVILLE, TN 37922 Contract Location: The emergency debris removal on various Interstate and State Counties: CARTER, JOHNSON, WASHINGTON Project(s): 10BVAR-M3-002, 10LVAR-M4-002, 13LVAR-M4-002, 15LVAR-M4-002, 29LVAR-M4-002, 30LVAR-M4-002, 32LVAR-M4-002, 34LVAR-M4-002, 37LVAR-M4-002, 45LVAR-M4-002, 46BVAR-M3-002, 46LVAR-M4-002, 78LVAR-M4-002, 82LVAR-M4-002, 86LVAR-M4-002, 90BVAR-M3-002, 90LVAR-M4-002								Time							
								Allowed:						209.0 Days	
								Charged:						180.0 Days	
								Elapsed Calendar Days:						180.0 Days	
								Percent Time:						86.12 %	
								Percent Complete(\$)						84.28 %	
								Percent Behind:						1.84 %	
								Dates							
								Let:						10/04/2024	
								Awarded:						10/04/2024	
Contract Executed:						10/04/2024									
Date Notice to Proceed:						10/04/2024									
Work Began:						10/07/2024									
To Be Completed:						04/30/2025									
Substantial Work Complete:															
Accepted:															
		Total to Date		Previous to Date		This Estimate		Current Contract: \$10,192,062.00 Original Contract: \$10,105,000.00							
Total Earnings:		\$8,589,829.61		\$4,022,747.41		\$4,567,082.20									
Stockpiled Materials:		\$0.00		\$0.00		\$0.00									
Amount Due:		\$8,589,829.61		\$4,022,747.41		\$4,567,082.20									
Test Report Payment Adjustments:		\$0.00		\$0.00		\$0.00									
Material Discrepancy Adjustments:		\$0.00		\$0.00		\$0.00									
Payment Due:		\$8,589,829.61		\$4,022,747.41		\$4,567,082.20									

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
10BVAR-M3-002	32.72	N/A	70,490.90	The emergency debris removal on various Interstate and State
10LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
13LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
15LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
29LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
30LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
32LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
34LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
37LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
45LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
46BVAR-M3-002	32.72	N/A	338,703.65	The emergency debris removal on various Interstate and State
46LVAR-M4-002	0.05	N/A	2,181,800.50	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
78LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
82LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
86LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)
90BVAR-M3-002	33.76	N/A	1,976,087.15	The emergency debris removal on various Interstate and State
90LVAR-M4-002	0.05	N/A	0.00	Hurricane Helene Debris Removal - FEMA (Hurricane Helene)

Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
37LVAR-M4-002	0100	9790	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
90BVAR-M3-002	0100	9796	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9785	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9789	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
46BVAR-M3-002	0100	9795	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9786	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
32LVAR-M4-002	0100	9788	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
46LVAR-M4-002	0100	9783	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
86LVAR-M4-002	0100	9784	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
15LVAR-M4-002	0100	9781	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
10LVAR-M4-002	0100	9780	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / The purpose of this project is for debris removal from state	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
82LVAR-M4-002	0100	9793	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
29LVAR-M4-002	0100	9787	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
10BVAR-M3-002	0100	9794	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
78LVAR-M4-002	0100	9792	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9782	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9791	104-03.10	EACH	ADDITIONAL WORK (DESCRIPTION) / Tire Removal	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9012	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,600.00 This Est: 0.00 Total: 0.00
32LVAR-M4-002	0100	9011	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,600.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9010	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,600.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
29LVAR-M4-002	0100	9009	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9008	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9007	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9006	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	9003	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9013	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9019	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	9005	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9018	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9017	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9016	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9015	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	9004	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9014	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	1,600.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
30LVAR-M4-002	0100	9580	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0010	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS)	Bid:	16,500.000	Unit Price:	18.00
						This Est:	4,644.900	This Est:	83,608.20
						Total:	14,656.750	Total:	263,821.50
29LVAR-M4-002	0100	9560	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9720	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0010	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS)	Bid:	17,000.000	Unit Price:	18.00
						This Est:	2,449.700	This Est:	44,094.60
						Total:	7,934.760	Total:	142,825.68
15LVAR-M4-002	0100	9540	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9740	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9680	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	77,321.400	This Est:	1,391,785.20
						Total:	83,596.550	Total:	1,504,737.90
78LVAR-M4-002	0100	9700	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9500	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9600	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9620	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9520	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0010	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS)	Bid:	16,500.000	Unit Price:	18.00
						This Est:	108.700	This Est:	1,956.60
						Total:	6,110.350	Total:	109,986.30

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
37LVAR-M4-002	0100	9640	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9660	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9760	890-01.01	C.Y.	LOADING AND HAULING VEGETATIVE DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	18.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0020	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL)	Bid:	2,475.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9501	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9521	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9541	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9561	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9581	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9601	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9661	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0020	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL)	Bid:	2,475.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9681	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9701	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
82LVAR-M4-002	0100	9721	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9741	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0020	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL)	Bid:	2,550.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9761	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9621	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9641	890-01.02	C.Y.	LOADING AND HAULING VEG. DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	20.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9702	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9662	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9742	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9762	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0030	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT	Bid:	16,500.000	Unit Price:	5.00
						This Est:	108.700	This Est:	543.50
						Total:	7,816.150	Total:	39,080.75
46BVAR-M3-002	0100	0030	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT	Bid:	16,500.000	Unit Price:	5.00
						This Est:	6,104.250	This Est:	30,521.25
						Total:	24,827.600	Total:	124,138.00
46LVAR-M4-002	0100	9682	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	80,509.250	This Est:	402,546.25
						Total:	89,319.350	Total:	446,596.75
90BVAR-M3-002	0100	0030	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT	Bid:	17,000.000	Unit Price:	5.00
						This Est:	20,716.480	This Est:	103,582.40
						Total:	87,387.100	Total:	436,935.50

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
10LVAR-M4-002	0100	9502	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9522	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9542	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9562	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9582	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9602	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9622	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9642	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9722	890-01.03	C.Y.	DEBRIS MGMT. SITE MANAGEMENT /	Bid:	0.000	Unit Price:	5.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0040	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION	Bid:	29,700.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	8,248.800	Total:	32,995.20
45LVAR-M4-002	0100	9663	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9743	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9763	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0040	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION	Bid:	30,600.000	Unit Price:	4.00
						This Est:	8,922.350	This Est:	35,689.40
						Total:	37,792.570	Total:	151,170.28

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
46LVAR-M4-002	0100	9683	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	56,274.600	This Est:	225,098.40
						Total:	61,881.000	Total:	247,524.00
82LVAR-M4-002	0100	9723	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0040	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION	Bid:	29,700.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	3,359.750	Total:	13,439.00
10LVAR-M4-002	0100	9503	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9523	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9543	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9563	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9583	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9603	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9623	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9643	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9703	890-01.04	C.Y.	REDUCTION OF VEGETATIVE DEBRIS & C&D COMPACTION /	Bid:	0.000	Unit Price:	4.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0050	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL)	Bid:	3,960.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9664	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
78LVAR-M4-002	0100	9704	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9724	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9744	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0050	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL)	Bid:	4,080.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9764	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0050	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL)	Bid:	3,960.000	Unit Price:	15.00
						This Est:	2,575.600	This Est:	38,634.00
						Total:	2,575.600	Total:	38,634.00
10LVAR-M4-002	0100	9504	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9524	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9544	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9564	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9584	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9604	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9624	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9644	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
46LVAR-M4-002	0100	9684	890-01.05	C.Y.	LOAD.,HAUL.,& FINAL DSPL OF RED.VEG.DEBR (DMS TO FINAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0060	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD)	Bid:	13,200.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9665	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9705	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9725	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9745	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0060	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD)	Bid:	13,600.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9765	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0060	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD)	Bid:	13,200.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9505	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9525	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9545	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9565	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9585	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
32LVAR-M4-002	0100	9605	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9625	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9645	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9685	890-01.06	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	30.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9666	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9706	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9726	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9746	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9766	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9646	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0070	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS)	Bid:	13,200.000	Unit Price:	35.00
						This Est:	1,245.400	This Est:	43,589.00
						Total:	4,254.650	Total:	148,912.75
90BVAR-M3-002	0100	0070	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS)	Bid:	13,600.000	Unit Price:	35.00
						This Est:	5,214.300	This Est:	182,500.50
						Total:	28,367.330	Total:	992,856.55
46LVAR-M4-002	0100	9686	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	2,823.550	This Est:	98,824.25
						Total:	4,237.300	Total:	148,305.50
10BVAR-M3-002	0100	0070	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS)	Bid:	13,200.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	416.350	Total:	14,572.25

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
10LVAR-M4-002	0100	9506	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 35.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9526	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 35.00 This Est: 0.00 Total: 0.00
15LVAR-M4-002	0100	9546	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 35.00 This Est: 0.00 Total: 0.00
29LVAR-M4-002	0100	9566	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 35.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9586	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 35.00 This Est: 0.00 Total: 0.00
32LVAR-M4-002	0100	9606	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 35.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9626	890-01.07	C.Y.	LOAD., HAUL., & UNLOADING C&D DEBRIS (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 35.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9667	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
10BVAR-M3-002	0100	0080	890-01.08	L.M.	SWEEPING	Bid: 33.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
37LVAR-M4-002	0100	9647	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9627	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
32LVAR-M4-002	0100	9607	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9587	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
29LVAR-M4-002	0100	9567	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
15LVAR-M4-002	0100	9547	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9527	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
10LVAR-M4-002	0100	9507	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9767	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
90BVAR-M3-002	0100	0080	890-01.08	L.M.	SWEEPING	Bid: 34.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
86LVAR-M4-002	0100	9747	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
82LVAR-M4-002	0100	9727	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
78LVAR-M4-002	0100	9707	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
46LVAR-M4-002	0100	9687	890-01.08	L.M.	SWEEPING /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
46BVAR-M3-002	0100	0080	890-01.08	L.M.	SWEEPING	Bid: 33.000 This Est: 0.000 Total: 0.000	Unit Price: 1,000.00 This Est: 0.00 Total: 0.00
10BVAR-M3-002	0100	0090	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL	Bid: 66.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9668	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9768	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9628	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
90BVAR-M3-002	0100	0090	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL	Bid: 68.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
15LVAR-M4-002	0100	9548	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
86LVAR-M4-002	0100	9748	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9588	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
82LVAR-M4-002	0100	9728	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9528	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
78LVAR-M4-002	0100	9708	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
32LVAR-M4-002	0100	9608	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
46LVAR-M4-002	0100	9688	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
10LVAR-M4-002	0100	9508	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
46BVAR-M3-002	0100	0090	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL	Bid: 66.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
29LVAR-M4-002	0100	9568	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
37LVAR-M4-002	0100	9648	890-01.09	EACH	WHT GOODSHAUL,EVAC.FREON/REFRIGERANT S&FINAL RECYC/DISPOSAL /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 150.00 This Est: 0.00 Total: 0.00
90BVAR-M3-002	0100	0100	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD)	Bid: 340.000 This Est: 0.000 Total: 0.000	Unit Price: 50.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
86LVAR-M4-002	0100	9749	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9629	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9609	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9589	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9569	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9549	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9529	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9509	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0100	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD)	Bid:	330.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9729	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9709	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9689	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0100	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD)	Bid:	330.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9669	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
37LVAR-M4-002	0100	9649	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 50.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9769	890-01.10	LB.	HAZARDOUS HOUSEHOLD WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 50.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9530	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
78LVAR-M4-002	0100	9710	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
10LVAR-M4-002	0100	9510	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
90BVAR-M3-002	0100	0110	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD)	Bid: 68.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9590	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
82LVAR-M4-002	0100	9730	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
37LVAR-M4-002	0100	9650	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
10BVAR-M3-002	0100	0110	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD)	Bid: 66.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
29LVAR-M4-002	0100	9570	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9670	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
46LVAR-M4-002	0100	9690	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
15LVAR-M4-002	0100	9550	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
46BVAR-M3-002	0100	0110	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD)	Bid: 66.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
86LVAR-M4-002	0100	9750	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9630	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
32LVAR-M4-002	0100	9610	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9770	890-01.11	LB.	ELECTRONIC WASTE (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9771	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9631	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9531	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
37LVAR-M4-002	0100	9651	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9591	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9671	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
46BVAR-M3-002	0100	0120	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD)	Bid: 6.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
15LVAR-M4-002	0100	9551	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00
10LVAR-M4-002	0100	9511	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 4,000.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
10BVAR-M3-002	0100	0120	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD)	Bid:	6.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9571	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid:	0.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9751	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid:	0.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9731	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid:	0.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9711	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid:	0.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9611	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid:	0.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0120	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD)	Bid:	8.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9691	890-01.12	EACH	TRAILERS, VESSELS, AND VEHICLES (FROM ROW TO STORAGE TO FD) /	Bid:	0.000	Unit Price:	4,000.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0130	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL)	Bid:	340.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9772	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9632	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9652	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9672	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0130	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL)	Bid:	330.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
46LVAR-M4-002	0100	9692	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9712	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9732	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9752	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0130	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL)	Bid:	330.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9512	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9532	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9552	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9572	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9592	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9612	890-01.13	LB.	PUTRESCENT DEBRIS (FROM ROW TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	50.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9773	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	40.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9613	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	40.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0140	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS)	Bid:	3,400.000	Unit Price:	40.00
						This Est:	11,794.130	This Est:	471,765.20
						Total:	49,594.530	Total:	1,983,781.20

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
46LVAR-M4-002	0100	9693	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 364.300 Total: 1,485.500	Unit Price: 40.00 This Est: 14,572.00 Total: 59,420.00
34LVAR-M4-002	0100	9633	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
37LVAR-M4-002	0100	9653	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9673	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
78LVAR-M4-002	0100	9713	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
82LVAR-M4-002	0100	9733	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
86LVAR-M4-002	0100	9753	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
10BVAR-M3-002	0100	0140	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS)	Bid: 3,300.000 This Est: 0.000 Total: 335.900	Unit Price: 40.00 This Est: 0.00 Total: 13,436.00
10LVAR-M4-002	0100	9513	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9533	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
15LVAR-M4-002	0100	9553	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
29LVAR-M4-002	0100	9573	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
30LVAR-M4-002	0100	9593	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 40.00 This Est: 0.00 Total: 0.00
46BVAR-M3-002	0100	0140	890-01.14	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM ROW TO DMS)	Bid: 3,300.000 This Est: 213.950 Total: 3,453.500	Unit Price: 40.00 This Est: 8,558.00 Total: 138,140.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
90LVAR-M4-002	0100	9774	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
32LVAR-M4-002	0100	9614	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9634	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
37LVAR-M4-002	0100	9654	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9674	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
46BVAR-M3-002	0100	0150	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD)	Bid: 3,300.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
46LVAR-M4-002	0100	9694	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
78LVAR-M4-002	0100	9714	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
82LVAR-M4-002	0100	9734	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
86LVAR-M4-002	0100	9754	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
10BVAR-M3-002	0100	0150	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD)	Bid: 3,300.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
10LVAR-M4-002	0100	9514	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9534	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00
15LVAR-M4-002	0100	9554	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
29LVAR-M4-002	0100	9574	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid:	0.000	Unit Price:	25.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9594	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD) /	Bid:	0.000	Unit Price:	25.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0150	890-01.15	C.Y.	REMOVAL ROCK, SAND, SOIL, SILT & SEDIMENT (FROM DMS TO FD)	Bid:	3,400.000	Unit Price:	25.00
						This Est:	42,254.810	This Est:	1,056,370.25
						Total:	42,254.810	Total:	1,056,370.25
90BVAR-M3-002	0100	9002	890-01.16	DOLL	DISPOSAL / TIPPING FEES	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	9000	890-01.16	DOLL	DISPOSAL / TIPPING FEES	Bid:	0.000	Unit Price:	1.00
						This Est:	26,119.800	This Est:	26,119.80
						Total:	26,119.800	Total:	26,119.80
46BVAR-M3-002	0100	9001	890-01.16	DOLL	DISPOSAL / TIPPING FEES	Bid:	0.000	Unit Price:	1.00
						This Est:	91,601.950	This Est:	91,601.95
						Total:	91,601.950	Total:	91,601.95
46LVAR-M4-002	0100	9020	890-01.16	DOLL	DISPOSAL / TIPPING FEES	Bid:	0.000	Unit Price:	1.00
						This Est:	26,017.650	This Est:	26,017.65
						Total:	26,017.650	Total:	26,017.65
90BVAR-M3-002	0100	0160	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD)	Bid:	8,500.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9615	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9635	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9655	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9675	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0160	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD)	Bid:	8,250.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9695	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
78LVAR-M4-002	0100	9715	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9735	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9755	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0160	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD)	Bid:	8,250.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9515	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9535	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9555	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9575	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9595	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9775	890-01.17	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	43.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9756	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9616	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0170	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS)	Bid:	8,500.000	Unit Price:	35.00
						This Est:	731.160	This Est:	25,590.60
						Total:	1,173.020	Total:	41,055.70
34LVAR-M4-002	0100	9636	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
37LVAR-M4-002	0100	9656	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9676	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46BVAR-M3-002	0100	0170	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS)	Bid:	8,250.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	1,140.500	Total:	39,917.50
46LVAR-M4-002	0100	9696	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9716	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9736	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0170	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS)	Bid:	8,250.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	953.550	Total:	33,374.25
10LVAR-M4-002	0100	9516	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9536	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9556	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9576	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9596	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9776	890-01.18	C.Y.	WATERWAY DEBRIS REMOVAL FROM LAND (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	35.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9757	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
32LVAR-M4-002	0100	9617	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0180	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL)	Bid:	6,800.000	Unit Price:	15.00
						This Est:	2,883.980	This Est:	43,259.70
						Total:	2,883.980	Total:	43,259.70
10BVAR-M3-002	0100	0180	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL)	Bid:	6,600.000	Unit Price:	15.00
						This Est:	215.800	This Est:	3,237.00
						Total:	215.800	Total:	3,237.00
46BVAR-M3-002	0100	0180	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL)	Bid:	6,600.000	Unit Price:	15.00
						This Est:	5,388.350	This Est:	80,825.25
						Total:	5,388.350	Total:	80,825.25
46LVAR-M4-002	0100	9697	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	1,530.450	This Est:	22,956.75
						Total:	1,530.450	Total:	22,956.75
34LVAR-M4-002	0100	9637	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9657	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
45LVAR-M4-002	0100	9677	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9717	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9737	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9517	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9537	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9557	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9577	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
30LVAR-M4-002	0100	9597	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90LVAR-M4-002	0100	9777	890-01.19	C.Y.	LOAD, HAUL.& UNLOAD C&D DEBRIS (FROM DMS TO FINAL DISPOSAL) /	Bid:	0.000	Unit Price:	15.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10BVAR-M3-002	0100	0190	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD)	Bid:	8,250.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
37LVAR-M4-002	0100	9658	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0190	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD)	Bid:	8,500.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
34LVAR-M4-002	0100	9638	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
86LVAR-M4-002	0100	9758	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9558	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
82LVAR-M4-002	0100	9738	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
32LVAR-M4-002	0100	9618	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
78LVAR-M4-002	0100	9718	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9518	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
46LVAR-M4-002	0100	9698	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9598	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid:	0.000	Unit Price:	53.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
46BVAR-M3-002	0100	0190	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD)	Bid: 8,250.000 This Est: 0.000 Total: 0.000	Unit Price: 53.00 This Est: 0.00 Total: 0.00
13LVAR-M4-002	0100	9538	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 53.00 This Est: 0.00 Total: 0.00
45LVAR-M4-002	0100	9678	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 53.00 This Est: 0.00 Total: 0.00
29LVAR-M4-002	0100	9578	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 53.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9778	890-01.20	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO FD) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 53.00 This Est: 0.00 Total: 0.00
90LVAR-M4-002	0100	9779	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00
86LVAR-M4-002	0100	9759	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00
82LVAR-M4-002	0100	9739	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00
78LVAR-M4-002	0100	9719	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00
46LVAR-M4-002	0100	9699	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00
46BVAR-M3-002	0100	0200	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS)	Bid: 8,250.000 This Est: 0.000 Total: 1,322.200	Unit Price: 45.00 This Est: 0.00 Total: 59,499.00
45LVAR-M4-002	0100	9679	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00
37LVAR-M4-002	0100	9659	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00
34LVAR-M4-002	0100	9639	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 45.00 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
32LVAR-M4-002	0100	9619	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	45.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
30LVAR-M4-002	0100	9599	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	45.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
29LVAR-M4-002	0100	9579	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	45.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
15LVAR-M4-002	0100	9559	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	45.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
13LVAR-M4-002	0100	9539	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	45.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
10LVAR-M4-002	0100	9519	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS) /	Bid:	0.000	Unit Price:	45.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
90BVAR-M3-002	0100	0200	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS)	Bid:	8,500.000	Unit Price:	45.00
						This Est:	294.100	This Est:	13,234.50
						Total:	317.460	Total:	14,285.70
10BVAR-M3-002	0100	0200	890-01.21	C.Y.	WATERWAY DEBRIS REMOVAL FROM WATER (FROM ROW TO DMS)	Bid:	8,250.000	Unit Price:	45.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00