

Rpt-ID: RCPCSUM1

User:

Tennessee

Department of Transportation

Estimate Summary to Contractor

Date: 08/20/2013

Vendor ID: 0000058874

Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK039

Estimate Number: 0004

Pay Period: 10/03/2011

to: 10/04/2011

Contract Location:

THE RESURFACING (THIN MIX OVERLAY) ON U.S. 127 (S.R. 28)

Time Allowed:

35.0 days

Time Charged:

33.0 days

Elapsed Calendar Days:

33.0 days

Percent Time:

94.29 %

Percent Complete (\$)

120.00 %

Percent Behind:

- %

Contractor:

LOJAC ENTERPRISES, INC.

P.O. Box 998

Lebanon, TN 37088

Phone:

Date Let:

02/11/2011

Date Awarded:

02/22/2011

Date Contract Executed:

03/16/2011

Date Notice to Proceed:

06/27/2011

Date Work Began:

07/05/2011

Date to be Completed:

07/31/2011

Date Time Stopped:

07/29/2011

Date Accepted:

07/29/2011

Estimate Paid: NO

Counties:

FENTRESS

Project Number	BID PCT	Fed State Project Number	Description 1
25001-3295-94	9.37	STP/HSIP-28(42)	North of Kilby Road to south of Hoodtown Road
25001-8295-14	90.63	STP/HSIP-28(42)	North of Kilby Road to south of Hoodtown Road
Current Contract Amount		\$	717,555.50
Original Contract Amount		\$	717,555.50

	Total to Date	Prev to Date	This Estimate
Participating	\$ 908,255.37	\$ 908,255.37	\$ 0.00
Total Earnings	\$ 908,255.37	\$ 908,255.37	\$ 0.00
Stockpiled Materials	\$ 0.00	\$ 0.00	\$ 0.00
Other Line Item Adjustments	\$ 0.00	\$ 0.00	\$ 0.00
Amount Due	\$ 908,255.37	\$ 908,255.37	\$ 0.00

Test Report Payment Adjustment	\$	0.00	\$	0.00	\$	0.00
Total Adjusted Earnings	\$	908,255.37	\$	908,255.37	\$	0.00
Retainage	\$	0.00	\$	0.00	\$	0.00
Payment Due	\$	908,255.37	\$	908,255.37	\$	0.00

Project Number	Category Number	Line Item Number	Item Code	Description	Units	Bid Qty	Qty This Est	Amount Paid	Total Qty	Total Amt
				Supplemental Description		Unit Price				
25001-3295-94	0100	9008	108-07	LIQUIDATED DAMAGES	DAY	0.000	0.000	\$ 0.00	0.000	\$ 0.00
						\$390.000				
25001-8295-14	0100	9009	108-07	LIQUIDATED DAMAGES	DAY	0.000	0.000	\$ 0.00	0.000	\$ 0.00
						\$390.000				
25001-3295-94	0100	9004	109-01.01	PAY ADJUSTMENT FOR FUEL	DOLL	0.000	0.000	\$ 0.00	0.000	\$ 0.00
						\$1.000				
25001-8295-14	0100	9005	109-01.01	PAY ADJUSTMENT FOR FUEL	DOLL	0.000	0.000	\$ 0.00	0.000	\$ 0.00
						\$1.000				
	0100	9005	ADJUSTMENT	FUEL ADJUSTMENT	DOLL	\$1.000	0.000	\$ 0.00	9,903.880	\$ 9,903.88
25001-3295-94	0100	9006	109-01.02	PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.	DOLL	0.000	0.000	\$ 0.00	0.000	\$ 0.00
						\$1.000				
25001-8295-14	0100	9007	109-01.02	PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.	DOLL	0.000	0.000	\$ 0.00	0.000	\$ 0.00
						\$1.000				
	0100	9007	ADJUSTMENT	BITUMINOUS ADJUSTMENT	DOLL	\$1.000	0.000	\$ 0.00	50,508.720	\$ 50,508.72
25001-3295-94	0100	0010	303-01	MINERAL AGGREGATE, TYPE A BASE, GRADING D	TON	200.000	0.000	\$ 0.00	0.000	\$ 0.00
						\$25.000				
25001-8295-14	0100	0010	303-01	MINERAL AGGREGATE, TYPE A BASE, GRADING D	TON	500.000	0.000	\$ 0.00	680.060	\$ 17,001.50
						\$25.000				

25001-8295-14	0100	0020	403-01	BITUMINOUS MATERIAL FOR TACK COAT (TC)	TON	28.000	0.000	\$	0.00	20.330	\$	9,656.75
						\$475.000						
25001-8295-14	0100	0030	411-03.12	ACS MIX(PG64-22) THIN LIFT D ASPHALT (PG64-22)	TON	4,862.000	0.000	\$	0.00	6,557.310	\$	586,879.25
						\$89.500						
25001-8295-14	0100	9000	411-03.20	PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT	DOLL	0.000	0.000	\$	0.00	0.000	\$	0.00
						\$1.000						
	0100	9000	ADJUSTMENT	411 AC CONTENT ADJUSTMENT	DOLL	\$1.000	0.000	\$	0.00	-13,496.010	\$	-13,496.01
25001-3295-94	0100	9002	411-03.30	RIDEABILITY DEDUCTION	DOLL	0.000	0.000	\$	0.00	0.000	\$	0.00
						\$1.000						
25001-8295-14	0100	9003	411-03.30	RIDEABILITY DEDUCTION	DOLL	0.000	0.000	\$	0.00	0.000	\$	0.00
						\$1.000						
25001-8295-14	0100	9011	411-05.40	LIQUID ANTI-STRIP AGENT PAYMENT	DOLL	0.000	0.000	\$	0.00	0.000	\$	0.00
						\$1.000						
	0100	9011	ADJUSTMENT	411 ANTI-STRIP ADJUSTMENT	DOLL	\$1.000	0.000	\$	0.00	3,302.600	\$	3,302.60
25001-3295-94	0100	0020	411-12.03	SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH)	L.M.	9.000	0.000	\$	0.00	9.115	\$	2,734.50
						\$300.000						
25001-8295-14	0100	0040	415-01.02	COLD PLANING BITUMINOUS PAVEMENT	S.Y.	101,912.000	0.000	\$	0.00	104,753.010	\$	104,753.01
						\$1.000						
25001-3295-94	0100	9010	705-01.13	ROCK DRILLING FOR GUARDRAIL POST	EACH	0.000	0.000	\$	0.00	1.000	\$	38.00
						\$38.000						
25001-3295-94	0100	0030	705-02.02	SINGLE GUARDRAIL (TYPE 2)	L.F.	50.000	0.000	\$	0.00	0.000	\$	0.00
						\$19.000						
25001-3295-94	0100	9001	705-02.50	SHOP CURVED GUARDRAIL	L.F.	0.000	0.000	\$	0.00	0.000	\$	0.00
						\$28.500						
25001-3295-94	0100	0040	705-04.07	TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)	EACH	10.000	0.000	\$	0.00	9.000	\$	17,550.00
						\$1,950.000						
25001-3295-94	0100	0050	706-01	GUARDRAIL REMOVED	L.F.	487.500	0.000	\$	0.00	437.500	\$	437.50

							\$1.000					
25001-3295-94	0100	0060	706-06.03	RADIUS RAIL	L.F.	50.000	0.000	\$	0.00	0.000	\$	0.00
						\$23.000						
25001-8295-14	0100	0050	712-01	TRAFFIC CONTROL	LS	1.000	0.000	\$	0.00	1.000	\$	15,000.00
						\$15,000.000						
25001-3295-94	0100	0070	712-04.02	FLEXIBLE DRUMS (CHANNELIZATION)	EACH	10.000	0.000	\$	0.00	0.000	\$	0.00
						\$1.000						
25001-3295-94	0100	0080	712-05.01	WARNING LIGHTS (TYPE A)	EACH	10.000	0.000	\$	0.00	0.000	\$	0.00
						\$1.000						
25001-8295-14	0100	0060	712-06	SIGNS (CONSTRUCTION)	S.F.	684.000	0.000	\$	0.00	1,063.500	\$	5,051.63
						\$4.750						
25001-3295-94	0100	0090	713-16.20	SIGNS (DESCRIPTION) (STOP SIGN (R1-1))	EACH	1.000	0.000	\$	0.00	1.000	\$	125.00
						\$125.000						
25001-3295-94	0100	0100	716-01.21	Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color)	EACH	400.000	0.000	\$	0.00	384.000	\$	9,984.00
						\$26.000						
25001-3295-94	0100	0110	716-01.30	REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER	EACH	42.000	0.000	\$	0.00	37.000	\$	444.00
						\$12.000						
25001-8295-14	0100	0070	716-02.04	PLASTIC PAVEMENT MARKING (CHANNELIZATION STRIPING)	S.Y.	60.000	0.000	\$	0.00	55.667	\$	1,113.34
						\$20.000						
25001-8295-14	0100	0080	716-02.05	PLASTIC PAVEMENT MARKING (STOP LINE)	L.F.	405.000	0.000	\$	0.00	469.000	\$	4,690.00
						\$10.000						
25001-8295-14	0100	0090	716-02.06	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	EACH	3.000	0.000	\$	0.00	4.000	\$	640.00
						\$160.000						
25001-8295-14	0100	0100	716-05.01	PAINTED PAVEMENT MARKING (4" LINE)	L.M.	32.000	0.000	\$	0.00	37.646	\$	18,823.00
						\$500.000						
25001-3295-94	0100	0120	716-13.02	SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE)	L.M.	11.000	0.000	\$	0.00	10.930	\$	26,232.00

																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	</
--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----