

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report**



Contract:CNR714 **Estimate Number:** 0004 **Estimate Type:** Final **Estimate Approved:**No **Pay Period:** 11/16/2018 to 02/04/2019

<p>Contractor: Orr Contracting, Inc. Contractor's Address: P. O. Box 310 Robbinsville, NC 28771</p> <p>Contract Location: The mowing on various State Routes.</p> <p>Counties: CLAY, CUMBERLAND, FENTRESS, OVERTON, PICKETT</p> <p>Project(s) 98029-4270-04</p>	<p>Time</p> <p>Allowed: 379.0 Days Charged: 334.0 Days Elapsed Calendar Days: 334.0 Days Percent Time: 88.13 % Percent Complete(\$): 99.62 % Percent Behind: --- %</p> <p>Dates</p> <p>Let: 11/03/2017 Awarded: 11/15/2017 Contract Executed: 11/27/2017 Date Notice to Proceed: 12/18/2017 Work Began: 05/16/2018 To Be Completed: 12/31/2018 Substantial Work Complete: 11/16/2018 Accepted: 11/16/2018</p>	
--	---	--

	Total to Date	Previous to Date	This Estimate		
Total Earnings:	\$283,977.51	\$283,977.51	\$0.00	Current Contract:	\$279,740.37
Stockpiled Materials:	\$0.00	\$0.00	\$0.00		
Amount Due:	\$283,977.51	\$283,977.51	\$0.00	Original Contract:	\$279,740.37
Test Report Payment Adjustments :	\$0.00	\$0.00	\$0.00		
Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00		
Payment Due:	\$283,977.51	\$283,977.51	0.00		

Print Date: 09/25/2019
 JJ04221

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
98029-4270-04	100.00	N/A	0.00	The mowing on various State Routes.

Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
98029-4270-04	0700	9001	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000	Unit Price: \$1,000.00
						This Est: 0.000	This Est: \$0.00
						Total: -1.000	Total: \$-1,000.00
98029-4270-04	0700	9000	109-01.01	DOLL	PAY ADJUSTMENT FOR FUEL	Bid: 0.000	Unit Price: \$1.00
						This Est: 0.000	This Est: \$0.00
						Total: 0.000	Total: \$0.00
		0700	9000	ADJUSTMENT	Fuel Adjustment (FUE2)	Adj This Est 0.000	Adj This Est 0.00
						Adj Total: 5,293.630	Adj Total: 5,293.63
98029-4270-04	0700	0010	806-01	ACRE	MOWING	Bid: 3,913.000	Unit Price: \$71.49
						This Est: 0.000	This Est: \$0.00
						Total: 3,912.210	Total: \$279,683.89