**Print Date:** 05/22/2024

JJ04221

## STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION Estimate Summary to Contractor Report



Contractor: CNX031 **Estimate Type:** Final **Pay Period:** 07/15/2023 **Estimate Number: 0004** to 07/15/2023 Estimate Approved: No **Contractor:** Pavement Restorations, Inc. Time Contractor's 10162 Stinson Street Allowed: 96.0 Days Address: MILAN, TN 38358 **Charged:** 67.0 Days **Elapsed Calendar Days:** 67.0 Days **Percent Time:** 69.79 % **Contract Location:** The crack sealing at various locations on various State Rout **Percent Complete(\$)** 97.38 % **Percent Behind:** --- % Counties: CHESTER, HARDEMAN, HARDIN, HAYWOOD, HENDERSON, MADISON, MCNAIRY **Dates** 02/10/2023 Let: Awarded: 02/24/2023 03/06/2023 **Contract Executed: Date Notice to Proceed:** 03/27/2023 Project(s): R4SVAR-M8-020 Work Began: 04/24/2023 To Be Completed: 06/30/2023 06/30/2023 **Substantial Work Complete:** 06/30/2023 Accepted: **Total to Date Previous to Date This Estimate Total Earnings:** \$229,497.60 \$0.00 \$229,497.60 **Amounts** \$235,346.04 Stockpiled Materials: \$0.00 \$0.00 \$0.00 **Current Contract: Amount Due:** \$229,497.60 \$229,497.60 \$0.00 **Original Contract:** \$235,346.04 Test Report Payment Adjustments: \$0.00 \$0.00 \$0.00 Material Discrepancy Adjustments: \$0.00 \$0.00 \$0.00 \$229,497.60 \$229,497.60 **Payment Due:** \$0.00

**Print Date:** 05/22/2024

JJ04221

## STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION Estimate Summary to Contractor Report



 Project Number
 Bid %
 Federal Project Number
 Project Current Amount
 Project Description

 R4SVAR-M8-020
 100.00
 N/A
 0.00 The crack sealing at various locations on various State Rout

R45VAR-IVI8-020	100.00	N/A	0.00 The crack sealing at various locations on various State Rout						
Project Number	Cat #	Line Item #	Item Code	Units	Primary/				
					Supplemental Description	Total Item Quantity		Total Amount	
R4SVAR-M8-020	0100	9000	108-07	DAY	LIQUIDATED DAMAGES	Bid: This Est: Total:	0.000	Unit Price: This Est: Total:	500.00 0.00 0.00
R4SVAR-M8-020	0100	0010	411-04	LB.	CRACK SEALANT	Bid: This Est: Total:	135,758.000 0.000 131,520.000	This Est:	1.38 0.00 181,497.60
R4SVAR-M8-020	0100	0020	712-01	LS	TRAFFIC CONTROL	Bid: This Est: Total:	0.000	Unit Price: This Est: Total:	36,000.00 0.00 36,000.00
R4SVAR-M8-020	0100	0030	717-01	LS	MOBILIZATION	Bid: This Est: Total:	0.000	Unit Price: This Est: Total:	12,000.00 0.00 12,000.00