Rpt-1D: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation
Estimate Summary to Contractor

Vendor ID: 0000081993 Vendor Name: LU, INC.

Contract ID: CNG140 Estimate Number: 0007 Pay Period: 06/05/2009

to: 07/09/2009

Contract Location: Time Allowed: 372.0 days
VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 372.0 days
Elapsed Calendar Days: 372.0 days
Percent Time: 100.00 %
Percent Complete ($) 26.96 %
Percent Behind: 73.04 %
Contractor: Date Let: 05/09/2008
LU, INC. Date Awarded: 05/21/2008
P O Box 607 Date Contract Executed: 06/03/2008
Kingston Springs, TN 37082 Date Notice to Proceed: 06/24/2008
Phone: Date Work Began: 08/06/2008
Date to be Completed: 06/30/2009
Date Time Stopped: 06/30/2009
Date Accepted: 06/30/2009
Estimate Paid: NO
Counties:
BRADLEY
DEKALB
HAMILTON
MARION
POLK
PUTNAM
RHEA
WHITE
Project Number BID PCT Fed State Project Number Description 1
98026-4158-04 100.00 NA Consisting of the random on-call attenuator repairs in
Current Contract Amount $ 394,996.70
Original Contract Amount $ 394,996.70
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Total to Date

Prev to Date

Participating $ 126,935.20 $ 108,819.20 $
Total Earnings $ 126,935.20 $ 108,819.20 $
Stockpiled Materials $ 0.00 $ 0.00 $
Other Line Item Adjustments $ 0.00 $ 0.00 $
Amount Due $ 126,935.20 $ 108,819.20 $
Test Report Payment Adjustment $ 0.00 $ 000 $
Total Adjusted Earnings $ 126,935.20 $ 108,819.20 $
Retainage $ 0.00 $ 0.00 $
Payment Due $ 126,935.20 $ 108,819.20 $
Line
Project Number Category Item Item Code Description Units
Number
Number
Supplemental Description
98026-4158-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY
(FAILURE TO COMPLETEIN 10 DAYS)
98026-4158-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY
(ATTENUATION SYSTEM 24 HR LIMIT)
98026-4158-04 0700 0010 705-07.20 TRANSITION TO SAFETY SHAPE (2005 TRACC) EACH
08026-4158-04 0700 0020 705-07.21 TRANSITION TO BARRIER WALL END CAP (2005 EACH
TRACC)
98026-4158-04 0700 0030 705-07.22 SPLIT FRAME KIT-30IN BACK-UP (2005 TRACC) EACH
98026-4158-04 0700 0040 705-07.23 IMPACT ATTENUATOR (QUEST) EACH
08026-4158-04 0700 0050 705-07.96 REDIRECTIVE CRASH CUSHION(REACT 350)(9 EACH

BARREL)

This Estimate
18,116.00
18,116.00

0.00
0.00
18,116.00
0.00
18,116.00
0.00
18,116.00

Qty
Bid Qty This
Est

Unit Price
0.000 0.000
$1,000.000

0.000 0.000
$500.000

1.000 0.000
$14.000

1.000 0.000
$14.000

1.000 0.000
$14.000

1.000 0.000

$15,400.000

1.000 0.000

$49,770.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total

Qty

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Total Amt

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0060

0070

0080

0090

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

705-08.18

705-08.19

705-08.21

705-08.22

705-08.23

705-08.24

705-08.25

705-08.26

705-08.27

705-08.28

705-08.29

705-08.30

705-08.31

705-08.32

TAU-II XXXL BULKHEAD (WIDE UNIT)

TAU-II XXXXL BULKHEAD (WIDE UNIT)

IMPACT ATTENUATOR (TAU-11 PARALLEL)

IMPACT ATTENUATOR (TAU-Il WIDE)

REPOSITIONING IMPACT ATTENUATOR (TAU-II)

TAU-II CABLE GUIDE KIT (UNIVERSAL)

TAU-1I ENERGY ABSORBING CARTRIDGE TYPE A
(UNIVERSAL)

TAU-1I ENERGY ABSORBING CARTRIDGE TYPE B
(UNIVERSAL)

TAU-II END PANEL (UNIVERSAL)

TAU-1I FRONT SUPPORT ASSEMBLY (UNIVERSAL)

TAU-11 FRONT SUPPORT LEG KIT (UNIVERSAL)

TAU-1I MID SUPPORT ASSEMBLY (UNIVERSAL)

TAU-II PIPE PANEL MOUNT (UNIVERSAL)

TAU-II SLIDER KIT (UNIVERSAL)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$70.000

1.000
$168.000

1.000
$18,900.000

1.000
$28,000.000

1.000
$2,520.000

1.000
$16.800

1.000
$770.000

1.000
$630.000

1.000
$280.000

1.000
$1,398.600

1.000
$279.300

1.000
$1,400.000

1.000
$140.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0200

0210

0220

0230

0240

0250

0260

0270

0280

0290

0300

0310

0320

0330

705-08.33

705-08.34

705-08.35

705-08.36

705-08.37

705-08.38

705-08.39

705-08.40

705-08.41

705-08.52

705-08.66

705-08.67

705-08.68

705-08.69

TAU-II SLIDING PANEL (UNIVERSAL)

TAU-II NOSE PIECE (PARALLEL UNIT)

TAU-II PCB BACKSTOP (PARALLEL UNIT)

TAU-11 NOSE PIECE (WIDE UNIT)

TAU-11 WIDE SUPPORT LEG ADAPTER (WIDE UNIT)

TAU-11 WING ASSEMBLY (WIDE UNIT)

TAU-II WING BRACE (WIDE UNIT)

TAU-II XL BULKHEAD (WIDE UNIT)

TAU-II XXL BULKHEAD (WIDE UNIT)

QUADGUARD MONORAIL ASSEMBLY, 3 BAY

RIP PLATE REPAIR KIT, STAGE 1

RIP PLATE REPAIR KIT, STAGE 2

RIP PLATE REPAIR KIT, STAGE 3

PLASTIC NOSE PIECE/REFLECTOR

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$280.000

1.000
$352.800

1.000
$959.000

1.000
$140.000

1.000
$1,258.600

1.000
$140.000

1.000
$140.000

1.000
$56.000

1.000
$714.000

1.000
$714.000

1.000
$1,400.000

1.000
$142.100

1.000
$385.000

1.000
$1,393.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

2.000

2.000

1.000

3.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

284.20

770.00

1,393.00

2,100.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0340

0350

0360

0370

0380

0390

0400

0410

0420

0430

0440

0450

0460

705-08.70

705-08.71

705-08.73

705-08.74

705-08.76

705-08.77

705-08.78

705-08.79

705-08.80

705-08.81

705-08.82

705-08.83

705-08.84

IMPACT ATTENUATOR (QUADGUARD)

WIDE QUADGUARD ENERGY ABSORBING TERMINAL

REPOSITIONING OF VEHICULAR IMPACT
ATTENUATOR (TRACC)

BASE ASSEMBLY - 9'

BEAM GUIDE - 20’

END SHOE (LEFT OR RIGHT)

SLED

CUTTER

SIDE PANEL - 35"

SIDE PANEL - 62"

FRAME

BACK-UP FRAME

SLOT PLATE

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$700.000

1.000
$20,300.000

1.000
$34,300.000

1.000
$2,520.000

1.000
$280.000

1.000
$280.000

1.000
$77.000

1.000
$2,520.000

1.000
$7.000

1.000
$126.000

1.000
$273.000

1.000
$7.000

1.000
$7.000

1.000
$25.900

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

3.000

0.000

0.000

0.000

1.000

0.000

0.000

7.000

1.000

0.000

0.000

0.00

0.00

7,560.00

0.00

0.00

0.00

2,520.00

0.00

0.00

1,911.00

7.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0470

0480

0490

0500

0510

0520

0530

0540

0550

0560

0570

0580

0590

0600

705-08.85

705-08.86

705-08.87

705-08.88

705-08.90

705-08.91

705-08.92

705-08.93

705-08.94

705-08.95

705-08.96

705-08.97

705-08.98

705-08.99

CROSSTIE

FORM CHANNEL -3 X 2

ASSEMBLED BASE UNIT

SLED/CUTTER ASSEMBLY

IMPACT ATTENUATOR (2005 TRACC)

REPOSITIONING VEHCULR IMP ATTN(2005TRACC)

05 RIP PLATE REPAIR KIT STAGE 2

05 RIP PLATE REPAIR KIT STAGE 3

05 FRONT ANCH WELDMENT

05 SECTION MODULE

05 ASSEMBLED BASE

05 SLED/SHREDDER ASSEMBLY

05 FRAME WELDMENT

05 BACK-UP FRAME

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$7.000

1.000
$7.000

1.000
$700.000

1.000
$7.000

1.000
$18,200.000

1.000
$2,338.000

1.000
$630.000

1.000
$2,100.000

1.000
$7.000

1.000
$2,520.000

1.000
$700.000

1.000
$3,920.000

1.000
$539.000

1.000
$560.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

1.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

7.00

36,400.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0610

0620

0630

0640

0650

0660

0670

0680

0690

0700

0710

0720

0730

0740

705-09.10

705-09.11

705-09.12

705-09.13

705-09.14

705-09.15

705-09.16

705-09.17

705-09.18

705-09.19

705-09.20

705-09.21

705-09.22

705-09.23

IMPACT ATTENUATOR (SCI100GM)

REPOSITIONING OF IMPACT ATTENUATOR
(SCI100GM)

CONCRETE ANCHOR BOLT SET (%IN X 7IN)

ASPHALT ANCHOR BOLT SET (%IN X 18IN)

BOLT CABLE ADJUSTER

BOLT SLED SIDE PANEL

BOLT FRONT STOP

BOLT SHEAR

BOLT SIDE GUIDE

BOLT TERMINAL BRACE

BRACE TERMINAL

CABLE WIRE ROPE W/ SPELTER SOCKET

CLIP WIRE ROPE

CYLINDER SHOCK ARRESTING

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$22,085.000

1.000
$350.000

1.000
$35.000

1.000
$35.000

1.000
$198.800

1.000
$7.000

1.000
$5.600

1.000
$7.000

1.000
$7.000

1.000
$7.000

1.000
$463.400

1.000
$1,108.800

1.000
$63.000

1.000
$2,184.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0750

0760

0770

0780

0790

0800

0810

0820

0830

0840

0850

0860

0870

0880

705-09.24

705-09.25

705-09.26

705-09.27

705-09.28

705-09.29

705-09.30

705-09.31

705-09.32

705-09.33

705-09.34

705-09.35

705-09.36

705-09.37

STRAP CYLINDER

FRAME MOBILE #1

FRAME MOBILE #2

FRAME MOBILE #3

FRAME MOBILE #4

FRAME MOBILE #5

FRAME MOBILE #6

GUIDE SIDE

KEEPER SIDE #1 (SLED PANEL)

KEEPER SIDE #2 (SIDE PANEL)

KEEPER SIDE #3 (REAR PANEL)

PANEL DELINEATOR (W/REFLECTIVE HAZARD
MARKER)

PANEL SIDE

PANEL SLED

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$121.800

1.000
$428.400

1.000
$428.400

1.000
$70.000

1.000
$70.000

1.000
$70.000

1.000
$70.000

1.000
$96.600

1.000
$25.200

1.000
$25.200

1.000
$25.200

1.000
$119.000

1.000
$231.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0890

0900

0910

0920

0930

0940

0950

0960

0970

0980

0990

1000

1010

1020

705-09.38

705-09.39

705-09.40

705-09.41

705-09.42

705-09.43

705-09.44

705-14.30

705-14.31

705-14.32

705-14.33

705-14.34

705-14.35

705-14.36

PANEL REAR

SHEAVE (PULLEY)

SLED

TRANSITION JERSEY BARRIER ¢ RIGHT

TRANSITION JERSEY BARRIER ¢ LEFT

TRANSITION 24IN CONCRETE

BOOT CYLINDER

REPOSITIONING IMPACT ATTENUATOR(REACT 350)

CYLINDER 0.8" CYLINDERS 1 & 2

CYLINDER 0.9" CYLINDERS 3 & 4

CYLINDER 1.0" CYLINDERS 5 & 6

CYLINDER 1.108" CYLINDER 7

CYLINDER 1.385" CYLINDERS 8 & 9

U-BOLTS (1/2" X 3")

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$427.000

1.000
$217.000

1.000
$105.000

1.000
$140.000

1.000
$7.000

1.000
$7.000

1.000
$7.000

1.000
$58.800

1.000
$2,338.000

1.000
$3,850.000

1.000
$70.000

1.000
$70.000

1.000
$70.000

1.000
$70.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8/14/2012



98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

1030

1040

1050

1060

1070

1080

1090

1100

1110

1120

1130

1140

1150

705-14.37

705-14.38

705-14.39

705-14.40

705-14.41

705-14.42

705-14.43

705-14.49

705-14.50

705-14.51

705-14.52

705-14.53

705-14.54

U-BOLTS (3/8" X 3")

BOX BEAM (8" X 6" X 3/16")

FRONT SECTION ANGLE BASE PLATE(3" X 3" X 3/8")
16'6"

FRONT SECTION ANGLE BASE PLATE(3" X 3" X 1/4")
15'

FRONT SECTION END STRIP(2" X 1/2")

BACK SECTION ANGLE BASE PLATE(3" X 3" X 3/8") 12'
6"

BACK SECTION ANGLE BASE PLATE(3" X 3" X 1/4") 7'
10.5"

1" CABLE GUIDE TOP/BOTTOM WITH FITTINGS

CYLINDER RETAINER (1'3" X 5")

FRONT ANCHOR PIN (1/4" X 1 1/2" X 3")

SKID ROLL TUBE (2" X 10' 6")

1/2" GALVANIZED CHAIN WITH HARDWARE

POLYVINYL COVER

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$22.400

1.000
$22.400

1.000
$175.000

1.000
$22.400

1.000
$22.400

1.000
$22.400

1.000
$22.400

1.000
$22.400

1.000
$1,827.000

1.000
$175.000

1.000
$60.200

1.000
$140.000

1.000
$322.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8/14/2012



98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

1160

1170

1180

1190

1200

1210

1220

1230

1240

1250

1260

1270

1280

1290

705-14.55

705-14.56

705-14.57

705-14.58

705-14.59

705-14.60

705-14.61

705-14.62

705-14.63

705-14.64

705-14.65

705-14.66

705-14.67

705-14.68

ANCHOR BOLT SET (CONCRETE/ASPHALT)

REFLECTIVE NOSE LEFT/RIGHT

BACKUP SINGLE CABLE-(4 BARREL)

BACKUP SINGLE CABLE-(6 BARREL)

BACKUP SINGLE CABLE-(9 BARREL)

CABLE SYSTEM FOR SIDE MOUNT-(4 BARREL)

CABLE SYSTEM FOR SIDE MOUNT-(6 BARREL)

CABLE SYSTEM FOR SIDE MOUNT-(9 BARREL)

BOTTOM CABLE-(4 BARREL)

BOTTOM CABLE-(6 BARREL)

BOTTOM CABLE-(9 BARREL)

SIDE MNT ANCHR/CABLE ANCHR CVR PLT

PULLOUT BRACKET ASSEMBLY

3IN X 3IN TUBING

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$140.000

1.000
$35.000

1.000
$630.000

1.000
$140.000

1.000
$140.000

1.000
$140.000

1.000
$140.000

1.000
$2,800.000

1.000
$2,800.000

1.000
$70.000

1.000
$700.000

1.000
$1,398.600

1.000
$1,078.000

1.000
$210.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8/14/2012



98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

1300

1310

1320

1330

1340

1350

1360

1370

1380

1390

1400

1410

1420

705-14.69

705-14.70

705-14.71

705-14.72

705-14.73

705-15.70

705-15.71

705-15.72

705-15.73

705-15.74

705-15.75

705-15.76

705-15.77

GALVANIZED STABALIZER BAR

TRANSITION PLATE

TOP CABLE (OLD UNIT)-(4 BARREL)

TOP CABLE (OLD UNIT)-(6 BARREL)

TOP CABLE (OLD UNIT)-(9 BARREL)

REPOSTIONING IMPACT ATTENUATOR(QUAD
GUARD)

HEX FOAM CARTRIDGE, TYPE |

HEX FOAM CARTRIDGE, TYPE Il

NOSE ASSEMBLY, QC

DIAPHRAGM ASSEMBLY, QC

FENDER PANEL ASSEMBLY

SIDE PANEL ASSEMBLY

BACKUP ASSEMBLY, TENSION STRUT

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$151.200

1.000
$385.000

1.000
$980.000

1.000
$70.000

1.000
$700.000

1.000
$1,398.600

1.000
$2,520.000

1.000
$1,253.000

1.000
$1,323.000

1.000
$1,155.000

1.000
$1,610.000

1.000
$1,043.000

1.000
$1,610.000

1.000
$70.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

1.000

3.000

1.000

1.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

2,520.00

3,759.00

1,323.00

1,155.00

0.00

0.00

0.00

0.00

8/14/2012



98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

1430

1440

1450

1460

1470

1480

1490

1500

1510

1520

1530

1540

1550

1560

705-15.79

705-15.80

705-15.82

705-15.83

705-15.84

705-15.85

705-15.87

705-15.88

705-15.89

705-15.90

705-15.91

705-16.75

705-16.77

705-17.18

MONORAIL ASSEMBLY, 4-6 BAY

MONORAIL ASSEMBLY, 7-9 BAY

TRANSITION PANEL, NEW JERSEY BARRIER

TRANSITION PANEL, QUAD TOW

DIAPHRAGM ASSEMBLY, WIDE

BACKUP ASSEMBLY, TENSION STRUT, WIDE

BACKUP ASSEMBLY, CONCRETE

END SHOE, CONCRETE

BACKUP ASSEMBLY, CONCRETE, WIDE

EXTENSION PANEL

PIVOT SUPPORT BRACKET

HAZARD REFLECTORS

REPAIR OF CONCRETE BACKUP WALL

CBL 3/4 X 6FT6IN /DLB SWG/NOHWI

EACH

EACH

EACH

EACH

EACH

EACH

C.Y.

C.Y.

CY.

EACH

EACH

EACH

S.F.

EACH

1.000
$70.000

1.000
$70.000

1.000
$70.000

1.000
$70.000

1.000
$2,800.000

1.000
$70.000

1.000
$210.000

1.000
$623.000

1.000
$210.000

1.000
$1,295.000

1.000
$175.000

1.000
$1,960.000

1.000
$70.000

1.000
$210.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

6.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

11,760.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

1570

1580

1590

1600

1610

1620

1630

1640

1650

1660

1670

1680

1690

1700

705-17.19

705-17.20

705-17.21

705-17.22

705-17.23

705-17.24

705-17.25

705-17.26

705-17.27

705-17.28

705-17.29

705-17.30

705-17.31

705-17.32

CBL 3/4 X 19FT7IN /SNG SWG

DIAPHRAGM #1

DIAPHRAGM #2

DIAPHRAGM #3-9

DIAPHRAGM #10

HDPE NOSE PIECE

HDPE FRONT PANEL

HDPE MIDDLE PANEL

HDPE REAR PANEL

COMPLETE BASE UNIT

PLATE WASHER 5/16IN X 2IN X 1FT2IN

BACK-UP POST

FRONT BASEPLATE / POST ASSEMBLY

BREAKAWAY POST (TOP)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$560.000

1.000
$490.000

1.000
$630.000

1.000
$140.000

1.000
$140.000

1.000
$3,080.000

1.000
$3,500.000

1.000
$3,500.000

1.000
$2,800.000

1.000
$2,520.000

1.000
$7.000

1.000
$140.000

1.000
$980.000

1.000
$245.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

98026-4158-04

Project Number:

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

1710

1720

1730

1740

1750

1760

1770

1780

1790

1800

1810

1820

705-17.33

705-17.34

705-17.35

705-17.50

705-17.89

705-17.90

705-17.91

705-17.92

705-17.93

712-01.50

712-01.52

717-01

98026-4158-04

BREAKAWAY BOLT ASSEMBLY

ANCHOR KIT

IMPACT ATTENUATOR (HEART)

REPOSITION VEHICULAR IMPACT ATTENUATOR
(GREAT)

HEART REFLECTIVE TAPE

HEART REPAIR DPHM-L WR BKT

HEART CRS-RPR DPH 3-9

REPOSITIONING IMPACT ATTENUATOR (HEART)

IMPACT ATTENUATOR (WIDETRACC 2005)

MAINTENANCE OF TRAFFIC

MAINTENANCE OF TRAFFIC ()

(NIGHT WORK)

MOBILIZATION

Project Current Amount
Contract Current Amount

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

LS

1.000
$7.000

1.000
$630.000

1.000
$37,800.000

1.000
$350.000

1.000
$7.000

1.000
$70.000

1.000
$420.000

1.000
$350.000

1.000
$350.000

6.000
$1,190.000

6.000
$1,400.000

1.000
$28,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.647

$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 0.00
$ 18,116.00
18,116.00
18,116.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

5.000

1.000

1.647

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5,950.00

1,400.00

46,116.00
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