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To the Communities, 
Businesses and 

Government Agencies 

We Serve: 

CSX Corporation and its business units provide 
rail and intermodal service in 23 states, the District of 
Columbia and two Canadian provinces. CSXT operates more 
than 1,200 trains daily, over 21,000 miles of track, helping 
North America maintain the strongest and most productive 
transportation system in the world.
 
In addition to CSXT’s vitally important customer service 
responsibilities, the company wants to be a good neighbor 
in the communities where we operate. That is why we have 
prepared this information. We want to make it easier for 
communities and other project sponsors to work with us 
when they have construction and improvement projects that 
may involve CSXT rail property.

CSXT’s Public Projects team is involved in a wide variety of 
projects initiated by government agencies, local businesses 
and others. Accurate and timely communication of 
information between CSXT and these parties improves 
planning, relationships and successful completion of projects. 
The tools in this manual explain important steps project 
sponsors must follow, including information required in 
connection with any public project proposal.

CSXT places the highest priority on safety – for its employees 
and for the public. Because CSXT is a business and its 
shareholders ultimately own its rail system, the company 
must also give careful consideration to anything that could 
adversely affect customer service, compensation for use of 
railroad property, and risk to railroad operation.

The Project Managers – Public Projects are the initial  
contact for CSXT and are assigned territories by state.  
Please contact them directly about public projects using  
the information provided. General Engineering Consultants 
(GEC) provide additional engineering services to assist CSXT 
in managing public projects.

CSXT hopes the information and procedures provided here 
will make it easier for us to work together. 

Tony Bellamy
Director Project Management 
Public Projects
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Information Covered in This Manual
This information is intended to assist communities and other project sponsors to plan and implement construction and 
improvement projects that may involve the CSXT rail property. Examples of such projects include:

n	 Highway-Rail Grade Crossings: Closure, removal, installation and alterations of public highway-rail grade 
	 crossings. CSX’s Real Estate and Facilities Management (REFM) department manages private crossings.

n	 Bridges Over CSXT: Construction, reconstruction, rehabilitation, repair, removal, and maintenance of bridges over  
	 the railroad by outside parties.

n	 Bridges Carrying CSXT: Construction, reconstruction, rehabilitation, repair, removal, and maintenance of bridges  
	 carrying CSXT over highways and other public properties initiated by outside parties.

n	 Parallel Roads/Facilities: Construction, reconstruction, modification, removal, and maintenance of parallel roads or  
	 other public facilities affecting CSXT property or operations.

n	 U.S. Army Corps of Engineers Projects: Any project undertaken by the Corps of Engineers that involves CSXT  
	 property or operations. 

n	 Entry Onto CSXT Property: Temporary rights of entry onto CSXT property, easements, utility installation and bridge  
	 inspections.
 

n	 Other Projects Involving CSXT Rail Corridors: Publicly sponsored projects involving or altering CSXT facilities or  
	 its property. These projects may be on, above, adjacent to, or otherwise have the potential to impact CSXT property.

Important notes: 

The information herein is intended to be a tool only and all statements in this manual are intended to be for 
broad use. This manual cannot be taken as authority to construct. Specific projects will be subject to analysis of 
all factors leading to formal agreements between all parties. The purpose of review by CSXT is solely to ensure 
compliance with the minimum standards of CSXT, and not for any other purpose. 

The guidelines and requirements herein are provided for reference only and are subject to revision without 
notice. All new projects shall be designed in accordance with the most current policies, requirements, and 
standards of CSXT. 

Any items affecting railroad property not covered in this manual shall be subject to CSXT’s prior review and 
approval.

The safety of CSXT employees and the general public is of paramount importance to CSXT. 

 



CSX Corporation      PAGE 4      Revised July 2017

Memphis

Savannah

Charleston

Wilmington

Newport News

Birmingham

Atlanta

Montgomery

Mobile

Tampa

Jacksonville

Waycross

Augusta

St Louis
Evansville

New Orleans

Florence

Cayce

Rocky Mount

Clifton Forge
Richmond

Baltimore

New York

Albany

Montreal

Buffalo

Ashtabula
Cleveland

Willard
Crestline

Columbus

Cincinnati

Russell
Huntington

Garrett

Boston

Cumberland

Philadelphia

Hamlet

Erwin

Corbin

Nashville

Grand Rapids

Saginaw

Walbridge

Indianapolis

Chicago

Louisville

Syracuse

Pittsburgh

CSXT Public Projects
Staff and Territory Map

TN, AL, GA, SC
Scott Willis
500 Water Street, J-301
Jacksonville, FL, 32202
(904) 359-1405
Scott_Willis@csx.com

NY, PA, MA, NJ, CT,  
CANADA, MD, DE
Derek S. Mihaly
4 Neshaminy Interplex, Suite 205
Trevose, PA 19053 
(215) 218-3391
Derek_Mihaly@csx.com

WV, VA, NC, KY, DC
Troy J. Creasy
1610 Forest Ave, Suite 120
Richmond, VA 23229
(804) 226-7718
Troy_Creasy@csx.com

FL, MS, LA
Jacob Smith
500 Water Street, J-301
Jacksonville, FL 32202
(904) 359-1650
Jacob_Smith@csx.com

MI, OH, IL, IN
Amanda DeCesare
500 Meijer Drive, Suite 305
Florence, KY 41042
(859) 372-6124
Amanda_DeCesare@csx.com

CANADA

MI

IL IN

OH

PA

NY

MA

CT

WV

VA

NC
TN

KY

MD DE

NJ

SC

GA

AL

MS

LA

FL

Director Project Management – Public Projects
Tony C. Bellamy, P.E.

500 Water Street, J-301
Jacksonville, FL 32202

(904) 359-7601
Tony_Bellamy@csx.com

CSX Corporation   PAGE 4   Revised July 2017



CSX Corporation      PAGE 5      Revised July 2017

 Additional CSXT Resources and Contacts
Many areas of community interest are outside the scope of this manual. The following is a list of contacts within CSXT that 
may be helpful on other community matters:

n	 Emergencies: Emergencies and suspicious situations should be reported immediately to the CSX Public Safety 
	 Coordination Center (800) 232-0144.

n	 Corporate Communications and Public Affairs: News media information, public affairs, state and community  
	 relations. Contact: (904) 366-2949.

n	 Industrial Development: New industry site locations, track proposals. Contact: Director Technical Programs,  
	 Regional Development (904) 359-1617.

n	 CSX Real Estate and Facilities Management (REFM): Non-Construction and Environmental right-of-entry,  
	 wire line and pipeline crossings, private crossings, compliance with codes relating to right-of-way conditions.  
	 Contact: http://csx.com/index.cfm/customers/non-freight-services/propertyreal-estate/permitting-utility-installations- 
	 and-rights-of-entry/

n	 Quiet Zones: Contact: TellCSX@csx.com 

n	 Railroad Track and Signal Maintenance: Non-emergency track maintenance, drainage maintenance,  
	 maintenance of highway-rail grade crossings surfaces and warning systems.  
	 Contact: TellCSX@csx.com 

n	 Real Estate Lease or Purchase: Contact: https://www.csx.com/index.cfm/customers/value-added-services/ 
	 property-real-estate/

n	 Structures and Bridges: Maintenance of bridges that are CSXT’s responsibility. Contact: Assistant Chief Engineer - 
	 Structures (904) 359-1104.

n	 Passenger Operations: Amtrak, passenger train proposals, commuter train proposals, light rail corridors. Contact: 	  
	 Director Passenger Services Strategy (904) 359-1099.

n	 Rails to Trails: Conversion of unused rail lines to trails. Contact: https://www.csx.com/index.cfm/customers/value- 
	 added-services/property-real-estate/

n Non Emergency Issues: Contact: TellCSX@csx.com 
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 I. Definitions

1.	 Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

2.	 AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

3.	 Construction Submission – The Agency or its representative shall submit six (6) sets of plans, supporting calculations, 
and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and supporting 
calculations shall be signed/sealed by a Professional Engineer as defined below.

4.	 Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSXT employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSXT’s ability to access its property at all times.

5.	 Contractor – The Agency’s representative retained to perform the project work.

6.	 Engineer – CSXT Engineering Representative or a GEC authorized to act on the behalf of CSXT.

7.	 Flagman – A qualified CSXT employee with the sole responsibility to direct or restrict movement of trains, at or through a 
specific location, to provide protection for workers. 

8.	 GEC – General Engineering Consultant who has been authorized to act on the behalf of CSXT. GECs perform preliminary 
engineering, construction inspection, and monitoring under the direction of the CSXT Engineering personnel. GEC 
personnel also perform day-to-day administration of certain types of projects.

9.	 Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at any 
elevation between TOR and the maximum vertical clearance of the track.

10.	Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All plans, 
specifications, and supporting calculations shall be prepared by the Professional Engineer and shall bear his seal and 
signature.

11.	Potential to Encroach – Work having the possibility of impacting CSXT property or operations; defined as one or more of 
the following: 

	 a.	 Any activity where access onto CSXT property is required.

	 b.	 Any activity where work is being performed on CSXT ROW.

	 c.	 Any excavation work adjacent to CSXT tracks or facilities, within the Theoretical Railroad Live Load Influence 
 		  Zone, or where the active earth pressure zone extends within the CSXT property limits. 

	 d.	 The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin,  
	 	 can encroach within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed 
		  location of the equipment during use, and may be a function of the equipment boom length. Note that  
		  hoisting equipment with the potential to foul must satisfy the 150% factor of safety requirement for lifting  
		  capacities.

	 e.	 Any work where the scatter of debris or other materials has the potential to encroach within twenty five feet  
	 	 (25’-0”) of the nearest track centerline.

	 f.	 Any work where significant vibration forces may be induced upon the track structure or existing structures  
		  located under, over, or adjacent to the track structure.

	 g.	 Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees,  
		  or otherwise negatively impact railroad property, as determined by CSXT.

12.	ROW – Right of Way; Refers to CSXT Right-of-Way as well as all CSXT property and facilities. This includes all aerial 
space within the property limits, and any underground facilities.
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13.	Submission Review Period – A minimum of 30 days will be required for the initial review response. Up to an additional 30 
days may be required to review any/all subsequent submissions or resubmission.

14.	Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner 
of tie.

15.	TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point 
where train wheels bear on the steel rails. Use the higher of the two rails when track is superelevated.

16.	Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

17.	Vertical Clearance – Distance measured from TOR to the lowest obstruction, within six feet (6’-0”) of the track centerline, 
in either direction.
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 Requirements for Preliminary Engineering Review

Key Points
n	 Starting CSXT Preliminary Engineering (PE) early by providing conceptual plans lowers  
	 project costs and shortens the time required for CSXT review and approval
n	 Using standard agreements lowers costs and saves time
n	 If the proposal requires easement CSXT Property Right, the project sponsor should  
	 provide the proper submittals to the GEC when beginning PE.
n	 If the proposal requires a utility encroachment, the project sponsor should contact  
	 CSX Real Estate and Facilities Management (REFM) when beginning PE.
n	 PE typically costs $8,000 to $25,000
n	 CSXT PE Review will not begin until the PE Agreement is fully executed and PE funds  
	 are received.

Overview
Any project proposals that may affect or be near the CSXT right-of-way must be evaluated by CSXT. To initiate a construction 
or improvement project, a PE agreement is required to identify the project sponsor, the scope, define the tasks to be 
accomplished, and specify the payment required. Once the plans for the project are approved by CSXT, a construction 
agreement will be developed.

Purpose
The purpose of the PE is to identify issues related to safety, engineering, customer service, operations, legal and regulatory 
matters, expense, risk and other considerations specific to any proposed project. CSXT review of plans is only to determine 
that the plans, and improvements constructed in accordance with the plans, satisfy CSXT’s requirements. Plans should be 
submitted early in project development to ensure that CSXT requirements can be incorporated.

Process Steps To Be Taken
n	 Notify CSXT Public Projects Group of the project by providing location information and conceptual plans.
n	 Provide CSXT authorization to incur preliminary engineering costs.
n	 Review and complete a standard PE agreement and provide payment for expenses as specified in the agreement.
n	 Provide project information; attend meetings (as needed), review site with CSXT or GEC personnel.
n	 Submit initial plans to CSXT or designated GEC for review. 
n	 Respond to CSXT or designated GEC comments and adjust design if necessary.
n	 Submit final design for CSXT or designated GEC review.
n	 CSXT will perform final review to ensure compliance with railroad requirements.
n	 CSXT will estimate the cost of the work to be done by CSXT, including flagging.
n	 If CSXT takes no exceptions to the design plans (or once all CSXT concerns have been addressed), CSXT will  
	 prepare a standard construction agreement for execution.

Costs and Expenses 
These matters are covered in more detail in the section that follows (“Payment of CSXT’s Costs and Expenses”). For the reasons 
described in that section, CSXT requires advance payment for its costs and expenses of reviewing and handling the PE. All 
expenses of the party seeking the review will be borne by that party, including expenses for CSXT employees or GEC personnel 
attending meetings, reviewing plans, preparing correspondence and other activities to support the review of the project. 

Timing
It is in the interest of all parties to complete the PE review before commitments are made or construction steps begin. CSXT 
will work to be responsive, with timing depending upon the complexity of the project. CSXT and its GEC will work with 
the project sponsor to schedule PE and construction to meet project schedule objectives whenever possible, considering 
available resources. 
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 Requirements for Preliminary Engineering Review

Property Rights 
-	 Construction and improvement projects involving CSXT property will require a conveyance of property rights,  
	 FOR EXAMPLE:

n	 Highway-Rail Grade Crossings
n	 Bridges Over CSX
n	 Parallel Roads/Facilities
n	 Road/Bridge Widening Projects

Use these instructions as a guide to the real estate review process for property right conveyances. 

-	 Simple Steps for Submission
1.Submit the following items to the GEC assigned to your location*:

n	 Plan sheet calling out the easements areas and easement types (temporary, perpetual, aerial, etc.);
n	 Metes and bounds description for each easement area;
n	 Formal offer (include appraisal report if available);
n	 Cover letter with project scope.

*Any missing information will result in a delay in processing

2. GEC forwards the submission to CSX Real Estate and Facilities Management (REFM)
3. Receive Receipt Confirmation Email from REFM
4. REFM Review: Location, Title, Appraisal
5. Deed Preparation
6. Closing - upon receipt of fully-executed construction agreement

Standard Documents and Estimates
CSXT executes hundreds of agreements each year for preliminary engineering and construction of projects. CSXT has 
developed standard agreements which can be executed by CSXT without additional legal review. Non-standard agreements 
or modifications to the CSXT standard agreement terms will require additional legal review and may increase project duration 
and/or cost. Sample standard agreement documents are available in the Appendix. CSXT will begin each project with a PE 
estimate and PE agreement. After execution of the PE agreement and receipt of the PE deposit, CSXT will complete the 
PE phase of the project. At the end of the PE phase, CSXT will provide the project sponsor a construction estimate for all 
required CSXT costs during the construction phase of the project. CSXT provided estimates are valid for one year from date 
of approval noted on the estimate form.
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Payment of CSXT’s Costs and Expenses

Key Points and Procedures
n	 Preliminary Engineering (PE) costs are paid in advance.
n	 CSXT construction expenses will be estimated during PE and the estimate will be incorporated into the 
	 construction agreement. Advance payment is required to cover these expenses prior to the start of  
	 project construction. 
n	 If CSXT anticipates that actual expenses will exceed the advance payment, additional payment will be  
	 required. Project work may be stopped until additional payment is received.
n	 If CSXT’s actual expenses are less than the sum of any deposits the difference will be refunded after final  
	 cost accounting.
n	 All funding sources must be identified up front, and any time funding sources change, CSXT must be  
	 immediately informed. CSXT requires the completion of a “New Project Funding Form” at the beginning  
	 of each project. By completion of this form, the project sponsor agrees to reimburse CSXT for project  
	 related costs. Each time project funding changes, a new “New Project Funding Form” must be completed. 

Overview 
The types of projects being addressed in this manual usually do not directly benefit and, in some cases, create risk to, and 
hurdles for, CSXT’s core business of providing transportation service vital to its customers and the American economy. For 
these reasons, CSXT seeks payment for its costs and expenses incurred in connection with project review or construction. 

Examples of Costs and Expenses
Agency shall reimburse CSXT for all costs and expenses incurred by CSXT in connection with the Project, including, without 
limitation: 

n	 All out of pocket expenses
n	 Travel and lodging expenses
n	 Telephone, facsimile, and mailing expenses
n	 Costs for equipment, tools, materials and supplies
n	 Sums paid to CSXT’s consultants and subcontractors
n	 CSXT labor in connection with the Project (included but not limited to flagging), together with CSXT labor overhead 
	 percentages established by CSXT pursuant to applicable law
n	 For estimating purposes only, typical flagging costs are $1,300 per day. 
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Insurance Requirements for Public Projects
 
 
I. Insurance Policies: 
	
Agency and Contractor, if and to the extent that either is performing work on or about CSXT’s property, shall procure and 
maintain the following insurance policies:

1.	 Commercial General Liability coverage at their sole cost and expense with limits of not less than $5,000,000 in 
combined single limits for bodily injury and/or property damage per occurrence, and such policies shall name 
CSXT as an additional named insured. The policy shall include endorsement ISO CG 24 17 evidencing that 
coverage is provided for work within 50 feet of a railroad. If such endorsement is not included, railroad protective 
liability insurance must be provided as described in item 4 below.

2.	 Statutory Worker’s Compensation and Employers Liability Insurance with limits of not less than $1,000,000, 
which insurance must contain a waiver of subrogation against CSXT and its affiliates (if permitted by state law). 

3.	 Commercial automobile liability insurance with limits of not less than $1,000,000 combined single limit for bodily 
injury and/or property damage per occurrence, and such policies shall name CSXT as an additional named 
insured. The policy shall include endorsement ISO CA 20 70 evidencing that coverage is provided for work within 
50 feet of a railroad. If such endorsement is not included, railroad protective liability insurance must be provided 
as described in item 4 below.

4.	 Railroad protective liability insurance with limits of not less than $5,000,000 combined single limit for bodily injury 
and/or property damage per occurrence and an aggregate annual limit of $10,000,000, which insurance shall 
satisfy the following additional requirements:

a. 	 The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of Railroad Protective Insurance - 
Insurance Services Office (ISO) Form CG 00 35. 

b. 	 CSX Transportation must be the named insured on the Railroad Protective Insurance Policy. 

c.	 Name and Address of Contractor and Agency must appear on the Declarations page. 

d.	 Description of operations must appear on the Declarations page and must match the Project description.

e.	 Authorized endorsements must include the Pollution Exclusion Amendment - CG 28 31, unless using form 
CG 00 35 version 96 and later.

f.	 Authorized endorsements may include:

	 (i).	 Broad Form Nuclear Exclusion - IL 00 21
	 (ii).	 30-day Advance Notice of Non-renewal or cancellation
	 (iii).	 Required State Cancellation Endorsement
	 (iv).	 Quick Reference or Index - CL/IL 240

g.	 Authorized endorsements may not include:
	
	 (i).	 A Pollution Exclusion Endorsement except CG 28 31
	 (ii).	 A Punitive or Exemplary Damages Exclusion
	 (iii).	 A “Common Policy Conditions” Endorsement
	 (iv).	 Any endorsement that is not named in Section 4 (e) or (f) above.
	 (v).	  Policies that contain any type of deductible
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5.	 All insurance companies must be A. M. Best rated A- and Class VII or better.

6.	 The CSX OP number or CSX contract number, as applicable, must appear on each Declarations page and/or 
certificates of insurance.

7.	 Such additional or different insurance as CSXT may require.

II. Additional Terms

1.	 Contractor must submit the original Railroad Protective Liability policy, Certificates of Insurance and all 
notices and correspondence regarding the insurance policies to:

Insurance Department
CSX Transportation, Inc.
500 Water Street, C-907
Jacksonville, FL 32202

insurancedocuments@csx.com

2.	 Neither Agency nor Contractor may begin work on the Project until it has received CSXT’s written approval of 
the required insurance.

Insurance Requirements Document updated June 2017
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Entry onto CSXT Property 

Key Points 
Written permission is required for all parties entering CSXT property.

n Construction Agreements authorize entry onto CSXT property.
n Temporary right-of-entry agreements can also be used for limited purposes. 
n CSX Real Estate and Facilities Management (REFM) handles temporary rights of entry for  
	 non-construction activities. 
n CSXT Public Projects handles temporary rights of entry for construction activities.
n All parties must adhere to CSXT Safety procedures. 
n Appropriate insurance is required.

Overview
To maintain efficient customer service and to ensure the safety of CSX employees and of those parties requesting access 
to CSXT property, CSXT requires all parties accessing its right-of-way for investigative activities or for the performance of 
construction work to have a written agreement with CSXT fully detailing each party’s responsibilities. Activities by others with 
the potential to affect CSXT’s property, operations, and or personnel without actually entering CSXT property must also be 
reviewed with CSXT and appropriate arrangements and agreements completed.

The process by which an appropriate agreement covering entry and/or the other necessary conditions or requirements can be 
developed and implemented is typically dependent upon the scope of the activities proposed by an outside party or agency. 
Although the type of agreement may vary, most agreements include insurance and liability provisions, work procedures and 
conditions and reimbursement provisions relating to payment to CSXT for costs it may incur in relation to the entry or work. 
The following summarizes the various types of CSXT agreements and contracts most frequently utilized to accommodate the 
requested entry and the proposed work activities.

Entry for Construction Work via CSX Real Estate and Facilities Management (REFM)
Entry for construction work (not exclusively associated with utility work) will require a Construction Agreement or a Temporary 
Right-of-Entry Agreement, as determined by the magnitude of potential impacts to CSXT.

A Construction Agreement will be required for construction work that could impact CSXT facilities or operation, such as 
construction or rehabilitation of a bridge over CSXT, roadway construction or other highway improvements, or grading and/or 
drainage work.

Construction work that will not impact CSXT facilities or operation may be handled by a Temporary Right-of-Entry Agreement, 
as determined by CSXT Public Projects.

Entry for Non-Construction Work via CSX Real Estate and Facilities Management (REFM)
A Temporary Right-of-Entry agreement is utilized by CSXT primarily in situations where outside parties or agencies desire to 
undertake investigative work such as performing survey work, taking borings, performing bridge inspections or undertaking 
other activities requiring only access to CSXT property and not construction work activities. Different agreements are used for 
temporary private crossings. 

Applications for Temporary Right-of-Entry agreements for investigative and non-construction work activities (including 
movement of off-highway or oversized loads at grade crossings) within CSXT’s right-of-way can be obtained by contacting 
CSX Real Estate and Facilities Management (REFM) at www.csx.com. Click on “Community – Property and Projects,” and 
then click on “Learn more” under “Utility installations and Rights of Entry.”

Entry For Other Purposes via CSX Real Estate and Facilities Management (REFM)
CSXT may use other forms of agreements covering entry by outside parties or agencies depending on work scope or other 
factors. The process to obtain right of entry for these purposes as listed below may also be initiated through CSX Real Estate 
and Facilities Management (REFM) at https://www.csx.com/index.cfm/customers/value-added-services/property-real-estate/
permitting-utility-installations-and-rights-of-entry/

n	 Environmental Right-of-Entry
n	 Utility Permit/License Agreement for pipeline and wire line construction – both for specifications and applications 
n	 Land Lease applications 
n	 Movement of oversized loads across CSXT tracks at private or public highway-rail grade crossings 
n	 Movement of off highway construction equipment across CSXT tracks at private or public highway-rail grade crossings
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Construction Monitoring Requirements
Key Points 

n	 Construction work affecting CSXT will be monitored by CSXT and its consultants at the project 
 	 sponsor’s expense.
n	 Construction monitoring is in addition to flagging and other protective services.

Overview
To ensure the safety of the public and CSXT employees, maintain quality rail service to CSXT customers and to protect 
CSXT assets, CSXT may require construction monitoring (in addition to flagging protection) of the project. The construction 
monitoring will be conducted by CSXT and its consultants at project expense.

General Guidelines
Construction monitoring includes intermittent or continuous on-site presence of CSXT or its consultants during construction 
activities.

n	 The construction project sponsor, owner, or agency in charge will pay for the cost of construction monitoring.  
	 Construction monitoring will be specified, and the estimated cost will be included in the construction agreement for  
	 the project.
n	 Construction monitoring is in addition to railroad-approved flagging.
n	 Construction monitoring includes CSXT review and approval of all plan changes and required contractor submissions 		
	 during the construction phase of the project.
n	 The project sponsor is responsible for its safety and the safety of its property, contractors, and employees. CSXT,  
	 as part of its construction monitoring, will review the work site for activities that could interfere with safe operation  
	 of the railroad. 
n	 CSXT and its consultants are not responsible for monitoring the general work activities under the direction of 			
	 the project sponsor for compliance with safety regulation. Any observed unsafe acts or conditions will be reported 		
	 immediately to the project sponsor or contractor representative.
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Railroad Flagging for Activities On or Near CSXT  
Property and Tracks

Key Points 
n	 Flagging services are required when projects are within close proximity to active rail lines, as required by  
	 federal law.
n	 Flagging services can only be performed by personnel qualified by CSXT.
n	 Arrangements for flagging services may take up to 90 days to schedule.

Overview
In the interest of public safety and the safety of employees and property, CSXT will work cooperatively with agencies, 
consultants, contractors and others who need to access railroad property when work brings them in close proximity to active 
railroad tracks to determine the appropriate flagging services needed and to make arrangements for those services. 

Conditions When CSXT Flagging Services Are Required:
n	 When any entity is working on, near or adjacent to active railroad tracks. 
n	 When an outside party is using railroad property or performing operations that may affect railroad property or facilities. 
	 This includes occasions when a party has been given express permission from CSXT to enter railroad property or  
	 perform such operations under the terms of a Construction agreement, Temporary Right-of-Entry agreement or other  
	 appropriate documentation.
n	 When work off railroad property has the potential to impact CSXT property or operations.
n	 When off-highway construction equipment is crossing the railroad at a private or public crossing.
n	 When oversized equipment or highway vehicles are to cross the railroad at a private or public crossing.
n	 In other instances as determined by CSXT.

Qualified Flagging Personnel 
CSXT flagging services may only be performed by personnel qualified by CSXT who are trained in the proper procedures 
related to rail operations and safety requirements, familiar with rail operations and procedures in a project area and able to 
communicate directly with CSXT dispatching personnel and train crews.
 
Arrangements for CSXT Flagging Services

n	 CSXT will make arrangements for flagging services related to planned work by an outside party under the terms of  
	 a temporary right-of-entry agreement, construction agreement, environmental license agreement or other mutually  
	 acceptable arrangements. 
n Advance notice must be provided to secure CSXT flagging services. The level of advance notice may vary from site  
	 to site or project to project or if CSXT determines, under the provisions of its labor agreements with its union forces,  
	 that flagging services can only be provided as a result of the flagging position being bid and awarded to qualified  
	 CSXT personnel. 
n	 Advance notice must be provided to cancel CSXT flagging services. If advance notice to cancel is not provided, the  
	 project sponsor will be responsible for paying for the flagging until CSXT is notified. Requests to cancel or end  
	 flagging should be given at least 3 days in advance. 

Responsibility for Costs and Expenses
n	 All costs and expenses associated with CSXT flagging services are the sole responsibility of the agency, consultant  
	 or contractor. 
n	 CSXT will provide its estimated costs prior to the start of the project work or its assignment of flagging personnel. 
n	 Once flagging personnel are formally assigned by CSXT to a specific work location, the period of assignment can only  
	 be changed with appropriate advanced arrangements. 
n	 Charges for providing flagging services beyond a normal eight-hour weekday are calculated and billed at an 
	 overtime rate.
n	 For initial planning purposes, typical flagging cost is $1,300 per day.
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Examples of Flagging Costs and Expenses

Charges billed by CSXT to the agency, consultant or contractor may include, but are not limited to: 
n	 Employee Salary 

n	Hourly employee charges are based on the time an employee departs and returns to his or her headquarters  
location. As such, the charges can be expected to exceed the level actually incurred during the assigned  
coverage period or while the flagman is present at the specific work location. 

n	This period also includes the time required for flagging personnel to perform the required preparations and  
termination procedures associated with flagging services at a location. 

n	 Overhead Costs
n 	These charges are assessed against the hourly employee charges and determined in accordance with  

standard accounting procedures or as mandated by State and/or Federal regulations.
n	 Employee Expenses or Per Diem Rate 

n	This amount is calculated based on an employee’s actual expenses or on a per diem rate according  
to the terms of applicable collective bargaining agreements between CSXT and its assigned union  
flagging employees. 

n	The amount includes travel and lodging expenses and the cost for a leased, rented, CSXT, or personal vehicle to 
be used for transportation. 

n	 Administrative, Accounting, and Billing Services 
n	This amount is related to the time associated with setting up the agreement, arranging for and  

supervising the employee, billing and collection of costs, and other expenses associated with CSXT 
providing flagging services. 

n Contracted Construction Inspection Services
n	CSXT may elect to use a contracted construction inspector in lieu of, or in addition to, a CSXT  
employee flagman.
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Highway-Rail Grade Crossing Surface  
Maintenance and Replacement

Key Points 
n	 Report issues with crossing surfaces to TellCSX (TellCSX@csx.com)
n	 Coordination is required for work near crossings.
n	 Highways must be closed to vehicular traffic for crossing replacement or maintenance work.
n	 Agreements with CSXT are required for crossing work and work near crossings. 
n	 Crossing surface maintenance and replacement must be performed by CSXT.
n	 Crossing surfaces must meet criteria set by CSXT’s Engineering Standards. For identification purposes,  
	 each crossing has a distinct DOT inventory number (such as 123456A) posted at the crossing and the  
	 railroad milepost.

Overview
The crossing surface provides a path for highway vehicles to cross railroad tracks. The objective is to provide a safe, smooth, 
and cost effective crossing for highway and railroad traffic. Highway and railroad maintenance work in the vicinity of highway-
rail grade crossings must consider safety concerns for both highway and railroad traffic before, during, and after the time the 
work is implemented.

Identification of the crossing and location
Each crossing has a unique DOT inventory identification number posted at the crossing. There is often more than one 
crossing on the same road. The crossing number (such as 123456A) must be used to identify the specific crossing in all 
communications with the railroad to reduce possible confusion about the specific location. 

Crossing Construction 
Railroad track is continuous through the crossing and includes railroad ties, rail and fasteners below the surface of the 
crossing. The crossing surface for highway traffic can be made of several different materials. Drainage is required for all four 
quadrants at a crossing.

Crossing Surface Types and Selection
Crossing surface material and construction methods are selected for each crossing based on the type of highway and railroad 
traffic, past experience and funding available from highway agencies for individual projects. 

Standard types of CSXT approved crossing surfaces are Concrete or Timber/Asphalt. Projects funded by outside parties may be 
constructed with other materials if specified by the outside party and approved by CSXT. Modular Platform “Tub” type crossings may 
be considered for use at locations with slow rail operations of 15 MPH or less and high road vehicle count and/or heavy vehicles. 

Crossing Maintenance and Replacement 
Crossing maintenance and replacement of the track and crossing surface are performed by CSXT and may be billable to an 
outside party or highway authority as specified in an agreement. The responsibility for the maintenance of public crossing 
approach pavement varies by state and is specified in some individual crossing agreements or orders. 

Crossing work requires closing the entire highway-rail grade crossing. Replacement of track components through a crossing 
requires removal of the crossing surface, replacement of track ballast, and surfacing the track through the crossing prior 
to replacement of the crossing surface. If the subgrade needs to be improved, the application of a hot mixed asphalt 
underlayment should be considered. Drainage will be reestablished for all four quadrants. After the crossing surface is 
replaced, the highway approach paving is completed and then the road is opened to highway traffic. Replacement of the 
track and crossing surface usually requires that the highway be closed for several days. 

Crossing surfaces are also removed and replaced when track maintenance work is performed through a crossing such as rail 
replacement, tie replacement, and track surfacing (smoothing). Each crossing has the surface removed and replaced after the 
work has been completed. Crossings are usually closed for several days during this maintenance work.

Requesting Crossing Surface Replacement or Upgrades
Highway agencies seeking replacement of crossing surfaces should contact CSXT Public Projects. The request for the work 
and the recommended surface must be reviewed and approved by CSXT. If approved, Public Projects will prepare a standard 
agreement and include the cost estimate for the project. 
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Alterations to Highway-Rail Grade Crossing Warning Devices
Key Points 

n	 Any alterations to highway-rail grade crossing warning systems must adhere to all applicable laws, 
	 regulations and national standards.
n	 Requests to CSXT for new or modified public at-grade crossing warning devices must be initiated by the 
	 highway agency.
n	 Preliminary Engineering agreements are used to define the project scope and prepare design and  
	 estimate information for each project.
n	 The requesting project sponsor will be responsible for advance payment for engineering, design and  
	 installation of warning devices.
n	 The coordination of traffic intersection signals with warning devices will be determined by the highway  
	 agency or regulatory agency.
n	 Construction agreements are used to implement the projects.

Overview
The Public Projects Group will process all projects proposing alterations to public highway-rail grade crossing warning 
systems. Included will be projects for opening new crossings, closing existing crossings, modifying or widening of existing 
crossings, installing new warning systems, removing and/or relocating existing warning systems and modifying/upgrading 
existing warning systems.

Identification of the crossing and location
Each crossing has a unique DOT inventory identification number posted at the crossing. There is often more than 
one crossing on the same road. The number (such as 123456A) must be used to identify the specific crossing in all 
communications with the railroad to reduce possible confusion about the specific location. 

Design Considerations
Highway-rail grade crossing warning systems must adhere to all applicable Federal and State standards and regulations, and 
local policies, laws and ordinances, as well as CSXT standards. The highway agency, not CSXT, is responsible for determining 
the level and configuration of warning devices for a public highway-rail grade crossing. In addition, the highway agency or 
other governmental agency responsible for making warning system and equipment determinations is responsible for selecting 
appropriate vehicular traffic control signs and/or devices for a specific public highway. Loop Detection Circuitry will not be 
designed, installed, owned, or maintained by CSXT. 

Recommended practices and additional information are available in American Railway Engineering and Maintenance of Way 
Association (AREMA) manuals and the Manual on Uniform Traffic Control Devices (MUTCD).

Engineering, Cost Estimation, Installation
CSXT will provide engineering, design, and cost estimates for the installation of highway-rail grade crossing warning devices 
at the expense of the project sponsor as part of the Preliminary Engineering for a project. Changes to highway-rail grade 
crossing surfaces may also require engineering and estimating by CSXT. Because of labor agreements with CSXT’s union 
forces, CSXT will install the highway-rail grade crossing warning devices.

Operation of Highway-Rail Grade Crossing Warning Devices
Highway-rail grade crossing warning systems are designed to activate in advance of a train entering the crossing. Train speed 
changes while approaching the crossing may cause the warning system to activate longer than expected. Trains stopping or 
making forward and reverse movements near the crossing may cause the warning system to activate and then clear after an 
appropriate time without a train entering the crossing.

Traffic Light Preemption Interconnection
The highway agency will determine if preemption is required. Preemption of the cycle of traffic signals at highway intersections 
near highway-rail grade crossings requires careful review by highway traffic engineers to determine the appropriate timing 
and sequence for both the traffic signal and the highway-rail grade crossing warning system. Preemption for the traffic signal 
may be simultaneous with, or in advance of, the warning system activation. The appropriate sequence and timing shall be 
provided by the highway agency and distributed to CSXT to facilitate CSXT’s signal design. CSXT will furnish one preemption 
interconnection circuit of a normally closed contact that is designed to open upon the approach or presence of a train and will 
terminate the closed preemption interconnection circuit in a common cable junction box to be used for the interconnection of 
the traffic signals and the grade crossing warning devices. 
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Overhead and Undergrade Bridge Projects
Key Points 

n	 Overhead and undergrade bridge projects must comply with CSXT’s policies and standards, which are 
	 available in the appendices of this manual.
n	 All work on overhead and undergrade bridges must be reviewed and approved by CSXT.
n	 CSXT should be involved early in the project development phases to allow required bridge standards to  
	 be incorporated into the design of the project.
n	 A preliminary engineering agreement and construction agreement will be required.
n	 CSXT property and operations (including train speeds) shall not be negatively impacted by the project.
n	 No temporary reduced clearances will be permitted.
n	 CSXT requires that new overhead bridges (including existing bridge replacements) span CSXT’s  
	 right-of-way and have a minimum 23’ vertical clearance above top of rail.
n	 All new undergrade bridges must have a ballast deck.
n	 MSE walls are prohibited on CSXT property.
n	 Vehicular Clearance signage for clearance under CSXT bridges is the responsibility of the road authority,  
	 not CSXT.

Overview
Given the efficiencies and environmental benefits of moving goods by rail, CSXT continues to see strong demand for rail 
services across its network. It is critical that CSXT maintain the ability to expand its network in the future.

CSXT requires that new overhead bridges (including existing bridge replacements) span CSXT’s right-of-way and have a 
minimum 23’ vertical clearance above top of rail. CSXT requires that new undergrade bridges provide accommodations for 
future operating needs, as determined by CSXT.

During project construction, rail operations must not be impeded. Temporary run-around track(s) and/or phased construction 
may be necessary as determined by CSXT.

General Guidelines
n	 All bridge projects over or under CSXT shall be governed by the appropriate criteria found in the appendices. This  
	 includes but is not limited to replacements, new construction, substructure modifications and/or repairs,  
	 superstructure replacement or repair, and deck replacement or overlay.
n	 Temporary and final drainage plans must be approved by CSXT.
n	 CSXT’s access to its property must be maintained.
n	 Plans must show all tracks and horizontal and vertical track clearances for both the existing conditions and the  
	 proposed project.
n	 Bridge demolition criteria are found in the Overhead Bridge Criteria in the appendices of this manual.
n	 Upon completion of construction, a full set of as-built drawings, showing actual measured vertical and horizontal  
	 clearances, shall be furnished to CSXT.
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Parallel Road Construction

Key Points 
n	 Proposed parallel public roads shall be located off CSXT property.
n	 Safety at existing highway-rail grade crossings must be considered and not adversely impacted.
n	 No additional drainage may be directed onto railroad property.
n	 CSXT’s access to its property must not be impeded.
n	 Construction may result in the need for alterations to crossing warning systems or facilities.

 
Overview
In the interest of public safety, parallel public roads shall be located off CSXT property. Parallel roads involving intersections 
with existing or proposed highways where public or private crossings are present should be aligned to provide sufficient 
distance from the crossing for the largest vehicle (design vehicle) permitted to use the road to stop between the railroad and 
the parallel road traffic control signs, markings, and warning devices without interfering with railroad operations, obstructing or 
preventing the operation of traffic control devices or obstructing the crossing in any manner. 

General Guidelines
The design of highways, highway intersection, and configuration of highway-rail grade crossings is the responsibility of the 
highway agency. Drainage for highway runoff, the railroad corridor, and adjacent property must be designed to reduce or 
maintain existing railroad drainage and to prevent standing water and potential erosion. Access for CSXT equipment to the 
railroad property, structures, and track cannot be restricted or prevented. 

Federal and State design manuals, the Manual of Uniform Traffic Control Devices (MUTCD) and additional recommended 
practices available in American Railway Engineering and Maintenance of Way Association manuals (AREMA) provide design 
information to be considered by the highway agency responsible for the project engineering. The table of contents of this 
document has additional information on the MUTCD and AREMA manuals and information.
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Painting and Cleaning CSXT Bridges to Improve Appearance
 
Key Points 

n	 CSXT understands the desire of communities to improve the appearance of bridges and other structures. 
	 Safety of CSXT employees, the general public and neighbors restrict some alternatives for bridge  
	 appearance improvement.
n	 CSXT may permit others to paint CSXT bridges if labor agreement, technical and responsibility  
	 requirements are resolved.
n	 Any surface preparation methods must follow all applicable environmental guidelines and must be  
	 approved in advance by CSXT.
n	 CSXT will not accept proposals to attach signage to CSXT bridges.
n	 A written request should be submitted to CSXT’s Public Projects Group to initiate consideration of  
	 such projects.

Overview
Requests are occasionally made by outside parties for various beautification projects, including painting of overhead and 
undergrade bridges. These requests are considered on a case-by-case basis by CSXT. The cost of painting and future 
aesthetic maintenance will be the responsibility of the project sponsor proposing to paint the CSXT bridge. CSXT will make 
every effort to cooperate, consistent with maintaining the safety of the public and the safe operation of the railroad.

Consideration of Bridge Painting Projects
Bridge painting proposals must be reviewed and approved by CSXT to ensure compliance with safety and environmental 
regulations, CSXT specifications, and to ensure that the proposal will not impact CSXT’s property or operations. 

n	 CSXT will require an agreement for all bridge painting proposals. 
n	 A public agency must be a party to the agreement.
n	 CSXT will incur no costs or liabilities as a result of the project.
n	 The public agency or its designee will be responsible for maintenance of the painted surfaces, including aesthetic  
	 damage caused by highway vehicles and vandalism.
n	 A railroad flagman will be required at the project expense.

Submission of Project Requests
A written request by the party wishing to undertake such projects should be forwarded to CSXT’s Public Projects Group 
for handling. The request should include information about the situation and the project objectives to assist CSXT with 
completion of the review. The following information should be included:

n	 The project sponsor and public agency that will execute appropriate agreements for implementation as well as future  
	 maintenance of the painted surfaces.
n	 Paint specifications that meet CSXT standards and methods for surface preparation, cleanup, and paint application.
n	 Qualifications and experience of the painting contractor. CSXT will accept state qualified bridge painting contractors  
	 working for the responsible agency or company. Containment system, clean up and disposal of all paint and other  
	 material removed from the bridge. The clean-up and disposal of material from the surface preparation for painting and  
	 actual painting must comply with all appropriate regulations. 
n	 The materials removed during the surface preparation must not impact the surrounding area including ground, water,  
	 or air. Materials must not be stored on CSXT property.
n	 Control of paint overspray and vapors during application. The work must be done complying with appropriate  
	 regulations and over spray controlled to prevent damage to adjacent property and vehicles in the area.
n	 Containment system, clean up and disposal of all paint and other material removed from the bridge. The clean-up  
	 and disposal of material from the surface preparation for painting and actual painting must comply with all appropriate  
	 regulations.
n	 Pictures and conceptual drawing should be submitted with the initial request from the community to simplify the initial  
	 review and comment by CSXT.
n	 Work site safety plan including keeping all personnel away from the tracks and fall protection measures where  
	 required.

n Additional specifications are included in the Appendix titled “Aesthetic Bridge Paint Specifications.” 
  Important environmental information is included in the Appendix titled “Soil and Water Management Policy.”
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Cleaning and Painting of Bridges over CSXT

Key Points 
n	 CSXT understands that maintenance of bridges over CSXT may include cleaning and painting. The safety  
	 of CSXT employees, the general public, and the project sponsor’s contractors is of paramount  
	 importance to CSXT.
n	 A written request should be submitted to CSXT’s Public Projects Group to initiate this type of project.  
	 The request will be reviewed for safety considerations and compliance with CSXT engineering and 	  
	 environmental standards.
n	 An agreement is required to accommodate engineering, review of plans, flagging, right-of-entry, and  
	 payment of CSXT incurred costs.

Overview
All work over CSXT has the potential to impact CSXT property and rail operations. CSXT will review bridge painting 
and cleaning projects to ensure environmental and engineering standards are met. This review, flagging protection and 
construction monitoring costs will be paid by the project sponsor.

Requirements for Initiating and Implementing Bridge Cleaning and Painting
A Preliminary Engineering agreement is required to cover CSXT’s review of the project and preparation of a cost estimate and 
construction agreement. 

To ensure safety, a railroad employee flagman must be present to control railroad operations in the area during the 
planned work.

A written request by the party wishing to undertake such projects should be forwarded to CSXT’s Public Projects Group for 
handling. The request should include information about the location and the project objectives to assist CSXT with completion 
of the review. The following information should be included:

n	 The project sponsor and appropriate public agency that will execute appropriate agreements for implementation as  
	 well as future maintenance of the painted surfaces.
n	 Qualifications and experience of the painting contractor. CSXT will accept state qualified bridge painting contractors  
	 working for the responsible agency or company. 
n	 Containment system, clean up and disposal of all paint and other material removed from the bridge. The clean-up  
	 and disposal of material from the surface preparation for painting and actual painting must comply with all  
	 appropriate regulations. 
n	 The materials removed during the surface preparation must not impact the surrounding area including ground, water,  
	 or air. Materials must not be stored on CSXT property.
n	 Control of paint overspray and vapors during application. The work must be done complying with appropriate  
	 regulations and over spray controlled to prevent damage to adjacent property and vehicles in the area.
n	 Pictures and conceptual drawing should be submitted with the initial request from the community to simplify the initial  
	 review and comment by CSXT.
n	 Work site safety plan including keeping all personnel away from the tracks and fall protection measures where required.

 
n Important environmental information is included in the Appendix titled “Soil and Water Management Policy.” 
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Public Road Crossing Openings and Closures

Key Points
n	 Both federal and state government policies discourage the creation of new highway-rail grade  
	 crossings. To enhance highway-rail grade crossing safety, CSXT endorses the United States Department  
	 of Transportation’s goal of reducing the number of at-grade crossings through consolidation, elimination,  
	 grade separation and restriction of the number of new crossings installed.
n	 Grade separated structures are the best alternative to add new roads or additional highway capacity.
n	 CSXT and state and federal agencies have worked with many communities to develop and implement  
	 projects that improve highway traffic flow without the creation of new highway-rail grade crossings.
n	 CSXT, the Federal Railroad Administration (FRA), and state agencies encourage communities to consider  
	 all alternatives before planning to create new grade crossings and encourage closure of existing grade  
	 crossings where possible.
n	 CSXT may provide incentive payments for crossing closures.
n	 To comply with and in support of the federal initiative to reduce crossings, CSXT requires the community  
	 to identify three comparable active grade crossings to be closed for each new grade crossing.
n	 New crossings, if approved, shall be maintained at the appropriate agency’s expense.

Overview 
CSXT understands the importance of highway-rail grade crossings and their relevance to such priorities as economic 
development, emergency vehicle access and other growth opportunities in the communities through which we operate. 
Because of the safety concerns associated with highway-rail grade crossings, however, every effort must be made to obtain 
alternative access or additional capacity using grade separations, or by other roads leading to existing crossings.

Crossing Closure Incentive Program 
Eliminating crossings is a goal of CSXT, states and the Federal Railroad Administration (FRA). Likewise, the Federal Highway 
Administration (FHWA) Railroad-Highway Grade Crossing Handbook acknowledges that the first alternative that should 
always be considered for a highway-rail at-grade crossing is elimination. Elimination of a crossing provides the highest level 
of crossing safety because the point of intersection between highway and railroad is removed. Closing adjacent crossings 
simplifies the design, installation and operation of highway-rail grade crossing warning systems. To help ensure the success of 
this effort, CSXT may provide incentive payments for the closure of public crossings.

Considerations for Crossing Openings and Closures
The addition of any grade crossing brings the potential for incidents involving trains and motor vehicles. For this reason, both 
federal and state government policies discourage the creation of new grade crossings. CSXT, other railroads, the United 
States Department of Transportation and most states encourage communities to carefully consider all alternatives, including 
grade separations (crossings that go over or under railroad tracks), as opposed to the creation of new at-grade crossings. 
The cost of a grade separation should not outweigh the enhanced safety it would provide for motorists.
 
CSXT, the FRA and other railroads actively participate in programs such as Operation Lifesaver, an initiative dedicated to 
educating the public on the importance of practicing safe driving procedures at grade crossings. For more information about 
crossing safety, visit: http://www.beyondourrails.org/safety

Before agreeing to the establishment of a new crossing, CSXT expects communities to engage in a study with the purpose 
of identifying existing redundant public crossings for closure. To comply with and in support of the federal initiative to 
reduce grade crossings, CSXT requires that the community identify the closure of three or more comparable active public 
at-grade crossings.

As discussed above, the appropriate public authority will be expected to reimburse CSXT for its cost of design, installation 
and future maintenance of the crossing.

Policies and Procedures to Guide New Crossing Requests:
The project sponsor requesting a new crossing or seeking to convert a private crossing to a public crossing will be asked to 
prepare a written request, presenting the following information:



CSX Corporation      PAGE 24      Revised July 2017

1.	 A description of the proposed highway project, including proposed passive or active traffic control devices, and 
the need for preemption and/or interconnection with traffic signals, together with a scale drawing or sketch of the 
proposed highway and vicinity.

2.	 Expected Annual Average Daily Traffic (AADT) and proposed vehicular speed limit, photographs, aerial map.

3.	 A detailed explanation of the necessity of the crossing.  

4.	 Identify at-grade crossings to be closed. Include their vehicular speed limit, AADT, and traffic type. 

5.	 The determination by the highway or regulatory authority of the need for passive or active traffic control devices and 
other safety treatments (i.e., signage, roadway medians, etc.), as selected by the highway authority consistent with 
applicable federal and state MUTCD guidelines and requirements. 

6.	 A plan to satisfy any appropriate regulatory authority’s requirements, procedures and approval. The project sponsor 
should coordinate with all applicable agencies (state, county, city, etc.) to ensure proper procedures are followed. 

7.	 Provide CSXT authorization to incur costs for its Preliminary Engineering to review the crossing request (whether or 
not is approved), design and construction expenses, and for the ongoing maintenance of the crossing surface and 
related grade crossing warning devices.

CSXT will review the request for a new crossing and inform the project sponsor whether or not the new crossing is approved. 
CSXT may deny a new crossing request due to safety or operational concerns.
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Bicycle/Pedestrian Pathways and Multi-Use Trails
Key Points 

n	 Private or public parallel bicycle/pedestrian pathways and trails are not permitted on CSXT property.
n	 CSXT prefers grade separated bicycle/pedestrian pathways and multi-use trails.
n	 Bicycle/pedestrian pathways and trails cannot cross tracks at grade outside of existing  
	 highway easements.
n	 Pedestrian safety is enhanced when pathways and sidewalks are designed such that they cross the  
	 tracks at as close to a right angle as practical.
n	 The highway agency’s design must include additional safety measures for at-grade pathways and trails  
	 within existing highway easements. These measures should include detectable warnings. Pathways and  
	 trails greater than 5’ in width require either physical requirements or traffic control devices. 
n	 CSXT will oppose condemnation proceedings aimed at recreational use of trackside property. 
n	 New crossings, if approved, shall be maintained at the appropriate agency’s expense.

Overview
CSXT recognizes that communities often wish to establish recreational pathways and trails in the proximity of active railroad 
lines. While CSXT will work with communities to accommodate such requests, it is critical for project sponsors to recognize 
that CSXT requirements must be met and safety precautions taken to protect the public and CSXT employees. In addition, 
certain requests, such as pathway crossings at grade outside of existing highway easements, will not be permitted.

CSXT Policy on Pathways and Trails Parallel to CSXT Property
At CSXT safety is paramount. CSXT’s policy is not to permit private or public parallel bicycle/pedestrian paths that come 
within the railroad’s right-of-way. CSXT will insist upon safety measures such as fencing and signage where such pathways or 
parks are established parallel to the railroad’s right-of-way. The cost of installing, inspection and future maintenance are the 
responsibility of the trail sponsor or agency. CSXT will oppose any attempt to establish recreational usage of CSXT property 
through condemnation. Regardless of construction of pathways and trails, CSXT reserves the right to use CSXT right of way 
for operational necessities.

Pathways and Trails Crossing CSXT Tracks and Right-of-Way
Bicycle/pedestrian pathways and trails cannot cross tracks at grade outside of existing highway easements. Grade separated 
pathway and trail crossings are preferred in all cases, and required when outside of an existing highway easement. Pathways 
and trails under existing railroad structures are discouraged and will only be allowed under special circumstances. Pathways 
and trails under existing railroad structures will require a canopy. The canopy shall allow CSXT to inspect, maintain, or repair 
its structure and shall not be attached to the CSXT structure. Please refer to the Trail Construction Under CSXT Bridges, for 
additional information (located in appendices to this document). Pathways and trails over and under the railroad track shall 
have protective fencing.

Bicycle/pedestrian pathways and trails crossing at-grade within a highway easement must have appropriate signs and 
warning systems as determined by the responsible highway and/or regulatory agency. When designing new sidewalk grade 
crossings, placing the sidewalk outside of the area occupied by grade crossing traffic control devices for vehicular traffic is 
important. This includes making sure that the counterweights and support arms for the automatic gates for vehicular traffic do 
not obstruct the sidewalk when the gate is fully lowered.

All expenses associated with the design, installation and maintenance of the pathway/trail, including the costs of signs, 
crossing surfaces and warning systems associated with an at-grade crossing, will be paid by the project sponsor.

Chapter 8 Section D of the Manual of Uniform Traffic Control Devices (MUTCD) provides design information to be considered 
by the highway agency responsible for the project engineering. The table of contents of this document has additional 
information on the MUTCD manual.

CSXT prosecutes trespassers and every precaution must be taken to ensure that the public remains clear of CSXT’s property.
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Quiet Zone Proposals 

Key Points
n	 This section was developed as a guideline for communities that approach CSXT in regards to the  
	 implementation of a Quiet Zone under the Federal Railroad Administration’s (FRA) final rule on the use  
	 of locomotive horns at public highway-rail grade crossings (49 CFR Part 222, the “Rule”), and to ensure  
	 CSXT’s full compliance and cooperation with respect to the Rule. 
n	 According to the FRA, the implementation of Quiet Zones – without appropriate safeguards and  
	 equipment – increases the risk of accidents at highway-rail grade crossings. In this context, CSXT  
	 encourages communities considering whether to pursue the implementation of a Quiet Zone to take  
	 into account the installation of appropriate Supplemental Safety Measures (“SSMs”), as defined in the  
	 Rule, as well as the consolidation and/or closing of adjacent crossings, all of which will act as a  
	 safeguard to potentially reduce the risk of accidents at each crossing below the risk level that existed  
	 prior to the implementation of the Quiet Zone.
n	 Communities that wish to implement Quiet Zones will be required to strictly comply with the Rule.
n	 Pursuant to the Rule, notifications and/or applications to implement or continue Quiet Zones are to be  
	 made to the FRA and must involve all relevant state and local agencies, CSXT, and any other rail carriers  
	 operating in the area.
n	 CSXT requires prepayment for all work performed to design, implement, and maintain railroad facilities  
	 within Quiet Zones.
n	 CSXT desires to be a good corporate citizen. CSXT also places importance on the quality and timeliness  
	 of service to its customers and the communities it serves. As such, consistent with the Rule, CSXT will  
	 seek to encourage communities requesting Quiet Zones to implement solutions and SSMs that optimally  
	 achieve safety while minimizing the impact on railroad operations.
n CSXT has published a Quiet Zone Manual, located here:  
	 https://www.csx.com/index.cfm/library/files/about-us/property/quiet-zones/

Overview
CSXT will fully comply with the Rule, which provides requirements for the sounding of locomotive horns when approaching 
public highway-rail grade crossings. The Rule also provides guidance for conditions under which a public authority with 
jurisdiction over the roadway crossing CSXT tracks may apply for and establish Quiet Zones. A Quiet Zone is a section of a 
rail line that contains one or more consecutive public crossings at which locomotive horns are not routinely sounded. (For 
full details on the rules, CSXT recommends that communities either visit the FRA web site at www.fra.dot.gov or contact the 
FRA’s Office of Safety at 202-493-6299).

Policy on Quiet Zones
The Rule clearly defines requirements that must be satisfied by the public authority requesting that a Quiet Zone be 
established or continued. CSXT will expect the public authority to strictly comply with these requirements.

Identification of the crossing and location
Each crossing has a unique DOT inventory identification number posted at the crossing. There is often more than one 
crossing on the same road. The crossing number (such as 123456A) must be used to identify the specific crossing in all 
communications with the railroad to reduce possible confusion about the specific location. 

Preliminary Planning for Quiet Zones
Preliminary work by CSXT personnel and/or its consultants is likely to be required in connection with the proposed new or 
continued Quiet Zone, including, but not limited to: updating crossing inventory information; attending meetings; participating, 
to the extent feasible, in diagnostic reviews of the public, private and pedestrian crossings in a proposed Quiet Zone; 
preparing and processing estimates covering the cost of work to be performed by CSXT, if applicable; and processing 
necessary agreements. CSXT will coordinate preliminary planning activities with each public authority pursuant to an initial 
agreement that will also provide for payment to CSXT for services provided during development of Quiet Zones.
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Getting Started: Process for Pursuing a Quiet Zone
1.	 Groups or individuals interested in Quiet Zones should first contact the public authority responsible for the highway 

where the Quiet Zone would be located. Public authorities should then contact the FRA for additional information 
on Quiet Zone requirements and procedures.

2.	 The public authority shall initiate contact with CSXT to: TellCSX@csx.com. Those making this contact will be 
furnished with the Quiet Zone policy and advised of the appropriate contact within the CSXT Public Projects Group 
for the initial planning activities with CSXT. 

3.	 If the public authority decides to proceed with preliminary planning for a Quiet Zone, the public authority shall 
deposit funds with CSXT for CSXT’s Quiet Zone related expenses. After this deposit is received, CSXT will assist 
by providing, when required, DOT inventory information and attending diagnostic review meetings, to the extent 
schedules permit. CSXT resources to attend these meetings are limited and thus CSXT will seek flexibility in 
establishing meeting dates and times in order to permit CSXT representatives to attend.

4.	 The preliminary planning for a Quiet Zone project should include a review of the following principles:
	

a.	 CSXT will cooperate and work in good faith with local communities and the appropriate public authority to 
	 provide all possible assistance in a manner that protects the safety of local citizens and their communities as  
	 well as CSXT’s employees. 

b.	 In accordance with the Rule, CSXT’s support of a Quiet Zone proposal will require the plan to meet very  
	 specific FRA measures and requirements, which in some cases, may be subject to FRA review, approval and  
	 on-going oversight. Accordingly, CSXT retains the right to review and comment on the requests. 

c.	 CSXT expects the involvement of the state DOT, FRA, and/or state regulatory authority in any diagnostic  
	 review of a public, private and pedestrian crossing in the Quiet Zone corridor being proposed.

d.	 As discussed above, the appropriate public authority will be expected to reimburse CSXT for its cost of  
	 design, installation and future maintenance of safety enhancements, including, but not limited to, its  
	 installation of Supplemental Safety Measures (SSMs) and Alternative Safety Measures (ASMs). As an  
	 example, CSXT installs and maintains active warning systems at highway-rail grade crossings that may be  
	 modified or expanded for a Quiet Zone. Curbs, medians, pavement markings and other traffic control signs  
	 such as advance warning signs are installed and maintained by Public Authorities. The specific  
	 responsibilities are expected to be resolved during the preliminary planning for a Quiet Zone. 

e.	 If one or more SSMs or ASMs selected to be installed require work by CSXT, a separate standard Preliminary  
	 Engineering Agreement will be required to cover CSXT’s engineering, review, handling, and estimate  
	 preparation connected with the proposed work. A separate Construction Agreement will be used for  
	 implementation of the projects. The cost of this work will be the responsibility of the requesting public authority. 

f.	 SSMs or ASMs installed and maintained by the public authority as described above are important parts of traffic 
	 control at each crossing. The Public authority is responsible for periodic inspection and repair of these items. 

5.	 Standard CSXT Public Projects Group design and estimating procedures will be used for projects related to Quiet Zones.

6.	 Vehicle Loop Detection Circuitry will not be designed, installed, owned, or maintained by CSXT. 

7.	 Wayside Horn Systems are not authorized for use on CSXT.
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PRELIMINARY ENGINEERING AGREEMENT

This Preliminary Engineering Agreement (this “Agreement”) is made as of ____________________, 201__, by and between 
CSX TRANSPORTATION, INC., a Virginia corporation with its principal place of business in Jacksonville, Florida (“CSXT”), and 
[INSERT AGENCY NAME], a body corporate and political subdivision of the [INSERT STATE] (“Agency”).

EXPLANATORY STATEMENT
1.	Agency wishes to facilitate the development of the proposed [INSERT Project Description; eg: rehabilitation / 
repair of the Ridgeview Middle School Pedestrian Bridge Structure passing over CSXT (DOT# 228 637B) in the vicinity 
of CSXT milepost CD-6.15 on the Great Lakes Division, Columbus Subdivision, located in Columbus, Franklin County, 
Ohio] (the “Project”).

2.	Agency has requested that CSXT proceed with certain necessary engineering and/or design services for the Project 
to facilitate the parties’ consideration of the Project.

3.	Subject to the approval of CSXT, which approval may be withheld for any reason directly or indirectly related to 
safety or CSXT operations, property, or facilities, the Project is to be constructed, if at all, at no cost to CSXT, under a 
separate construction agreement to be executed by the parties at a future date.

NOW, THEREFORE, for and in consideration of the foregoing Explanatory Statement and other good and valuable 
consideration, the receipt and sufficiency of which are acknowledged by the parties, the parties agree as follows:

1. Scope of Work

1.1. Generally. The work to be done by CSXT under this Agreement shall consist of: (i) the preparation or review 
and approval of preliminary and final engineering and design plans, specifications, drawings, agreements and other 
documents pertaining to the Project, (ii) the preparation of cost estimates for CSXT’s work in connection with the 
Project, and (iii) the review of construction cost estimates, site surveys, assessments, studies, agreements and 
related construction documents submitted to CSXT by Agency for the Project (collectively, the “Engineering Work”). 
Engineering Work may also include office reviews, field reviews, attending hearings and meetings, and preparing 
correspondence, reports, and other documentation in connection with the Project. Nothing contained in this Agreement 
shall oblige CSXT to perform work which, in CSXT’s opinion, is not relevant to CSXT’s participation in the Project.

1.2. Effect of CSXT Approval or Preparation of Documents. By its review, approval or preparation of plans, 
specifications, drawings or other documents pursuant to this Agreement (collectively, the “Plans”), CSXT signifies only 
that the Plans and the Project proposed to be constructed in accordance with the Plans satisfy CSXT’s requirements. 
CSXT expressly disclaims all other representations and warranties in connection with the Plans, including, but not 
limited to, the integrity, suitability or fitness for the purposes of Agency or any other persons of such Plans or the 
Project constructed in accordance with the Plans.

2. Project Construction. Nothing contained in this Agreement shall be deemed to constitute CSXT’s approval of or 
consent to the construction of the Project, which approval or consent may be withheld for any reason directly or 
indirectly related to safety or CSXT operations, property, or facilities. The Project if constructed is to be constructed, if 
at all, under a separate construction agreement to be executed by the parties at a future date.

3. Reimbursement of CSXT Expenses.

3.1. Reimbursable Expenses. Agency shall reimburse CSXT for all costs and expenses incurred by CSXT in connection 
with the Engineering Work, including, without limitation: (i) all out of pocket expenses, (ii) travel and lodging expenses, 
(iii) telephone, facsimile, and mailing expenses, (iv) costs for equipment, tools, materials and supplies, (v) sums paid 
to consultants and subcontractors, and (vi) labor, together with labor overhead percentages established by CSXT 
pursuant to applicable law (collectively, the “Reimbursable Expenses”).

[INSERT SCOPE; eg: PROPOSED BRIDGE REHABILITATION]
[INSERT IMPACT; eg: RIDGEVIEW PEDESTRIAN BRIDGE OVER CSXT] 

[INSERT CITY/TOWN, COUNTY, STATE] 
IN VICINITY OF CSXT MILEPOST [INSERT RAILROAD MILEPOST] 

CSXT OP NUMBER [INSERT OP#]

Base Form: PE/PA CSXT 051206 				     			   This Document File:
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3.2. Estimate. CSXT has estimated the total Reimbursable Expenses for the Project to be approximately $ [INSERT DOLLAR 
AMOUNT] (the “Estimate” as amended or revised). In the event CSXT anticipates that actual Reimbursable Expenses may 
exceed such Estimate, it shall provide Agency with the revised Estimate of total Reimbursable Expenses for Agency’s approval 
and confirmation that sufficient funds have been appropriated to cover the total Reimbursable Expenses as reflected in the 
revised Estimate. CSXT may elect, by delivery of notice to Agency, to immediately cease all further Engineering Work, unless 
and until Agency provides such approval and confirmation.

3.3. Payment Terms.

3.3.1. Advance Payment in Full. Upon execution and delivery of this Agreement by Agency, Agency will 
deposit with CSXT a sum equal to the Reimbursable Expenses, as shown by the Estimate. Agency shall pay 
CSXT for Reimbursable Expenses in the amount set forth in CSXT Schedule PA attached hereto, a copy of 
which shall accompany the advance payment. If CSXT anticipates that it may incur Reimbursable Expenses 
in excess of the deposited amount, CSXT will request an additional deposit equal to the then remaining 
Reimbursable Expenses which CSXT estimates that it will incur. CSXT shall request such additional deposit 
by delivery of invoices to Agency. Agency shall make such additional deposit within thirty (30) days following 
delivery of such invoice to Agency.

3.3.2. Following completion of all Engineering Work, CSXT shall reconcile the total Reimbursable Expenses 
incurred by CSXT against the total payments received from Agency and shall submit to Agency a final 
invoice if required. Agency shall pay to CSXT the amount by which actual Reimbursable Expenses exceed 
total payments, as shown by the final invoice, within thirty (30) days following delivery to Agency of the final 
invoice. CSXT will provide a refund of any unused deposits if the deposit exceeds the incurred Reimbursable 
Expenses for the Project.

3.3.3. In the event that Agency fails to pay CSXT any sums due CSXT under this Agreement: (i) Agency shall 
pay CSXT interest at the lesser of 1.0% per month or the maximum rate of interest permitted by applicable 
law on the delinquent amount until paid in full; and (ii) CSXT may elect, by delivery of notice to Agency: (A) to 
immediately cease all further work on the Project, unless and until Agency pays the entire delinquent sum, 
together with accrued interest; and/or (B) to terminate this Agreement.

3.4. Effect of Termination. Agency’s obligation to pay CSXT Reimbursable Expenses in accordance with this Section 
shall survive termination of this Agreement for any reason.

4. Appropriations. Agency represents to CSXT that: (i) Agency has obtained appropriations sufficient to reimburse CSXT for 
the Reimbursable Expenses encompassed by the initial Estimate; (ii) Agency shall use its best efforts to obtain appropriations 
necessary to cover Reimbursable Expenses encompassed by subsequent Estimates approved by Agency; and (iii) Agency 
shall promptly notify CSXT in the event that Agency is unable to obtain such additional appropriations.

5. Termination.

5.1. By Agency. Agency may terminate this Agreement, for any reason, by delivery of notice to CSXT. Such termination 
shall become effective upon the expiration of fifteen (15) calendar days following delivery of notice to CSXT or such later 
date designated by the notice.

5.2. By CSXT. CSXT may terminate this Agreement (i) as provided pursuant to Section 3.3.3., or (ii) upon Agency’s 
breach of any of the terms of, or its obligations under, this Agreement and such breach continues without cure for a 
period of ninety (90) days after written notification from CSXT to Agency of such breach. 

5.3. Consequences of Termination. If the Agreement is terminated by either party pursuant to this Section or any other 
provision of this Agreement, the parties understand that it may be impractical to immediately stop the Engineering 
Work. Accordingly, both parties agree that, in such instance a party may continue to perform Engineering Work until 
it has reached a point where it may reasonably and/or safely suspend the Engineering Work. Agency shall reimburse 
CSXT pursuant to this Agreement for the Engineering Work performed, plus all costs reasonably incurred by CSXT to 

[INSERT SCOPE; eg: PROPOSED BRIDGE REHABILITATION]
[INSERT IMPACT; eg: RIDGEVIEW PEDESTRIAN BRIDGE OVER CSXT] 

[INSERT CITY/TOWN, COUNTY, STATE] 
IN VICINITY OF CSXT MILEPOST [INSERT RAILROAD MILEPOST] 

CSXT OP NUMBER [INSERT OP#]
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discontinue the Engineering Work and all other costs of CSXT incurred as a result of the Project up to the time of full 
suspension of the Engineering Work. Termination of this Agreement or Engineering Work on the Project, for any reason, 
shall not diminish or reduce Agency’s obligation to pay CSXT for Reimbursable Expenses incurred in accordance with 
this Agreement. In the event of the termination of this Agreement or the Engineering Work for any reason, CSXT’s 
only remaining obligation to Agency shall be to refund to Agency payments made to CSXT in excess of Reimbursable 
Expenses in accordance with Section 2.

6. Subcontracts. CSXT shall be permitted to engage outside consultants, counsel and subcontractors to perform all or any 
portion of the Engineering Work.

7. Notices. All notices, consents and approvals required or permitted by this Agreement shall be in writing and shall be 
deemed delivered (i) on the expiration of three (3) days following mailing by first class U.S. mail, (ii) on the next business day 
following mailing by a nationally recognized overnight carrier, or (iii) on the date of transmission, as evidenced by written 
confirmation of successful transmission, if by facsimile or other electronic transmission if sent on a business day (or if not sent 
on a business day, then on the next business day after the date sent), to the parties at the addresses set forth below, or such 
other addresses as either party may designate by delivery of prior notice to the other party:

If to CSXT: 	 CSX Transportation, Inc. 
		  500 Water Street, J301 
		  Jacksonville, Florida 32202 
		  Attention: Director Project Management – Public Projects 

If to Agency: 	 ___________________________________________
		  ___________________________________________
		  ___________________________________________
		  ___________________________________________

8. Entire Agreement. This Agreement embodies the entire understanding of the parties, may not be waived or modified except 
in a writing signed by authorized representatives of both parties, and supersedes all prior or contemporaneous written or 
oral understandings, agreements or negotiations regarding its subject matter. In the event of any inconsistency between this 
Agreement and the Exhibits, the more specific terms of the Exhibits shall be deemed controlling.

9. Waiver. If either party fails to enforce its respective rights under this Agreement, or fails to insist upon the performance of 
the other party’s obligations hereunder, such failure shall not be construed as a permanent waiver of any rights or obligations 
in this Agreement.

10. Assignment. CSXT may assign this Agreement and all rights and obligations herein to a successor in interest, parent 
company, affiliate, or future affiliate. Upon assignment of this Agreement by CSXT and the assumption by CSXT’s assignee 
of CSXT’s obligations under this Agreement, CSXT shall have no further obligations under this Agreement. Agency shall not 
assign its rights or obligations under this Agreement without CSXT’s prior written consent, which consent may be withheld for 
any reason.

11. Applicable Law. This Agreement shall be governed by the laws of the [INSERT STATE] , exclusive of its choice of law 
rules. The parties further agree that the venue of all legal and equitable proceedings related to disputes under this Agreement 
shall be situated in Duval County, Florida, and the parties agree to submit to the personal jurisdiction of any State or Federal 
court situated in Duval County, Florida.

[INSERT SCOPE; eg: PROPOSED BRIDGE REHABILITATION]
[INSERT IMPACT; eg: RIDGEVIEW PEDESTRIAN BRIDGE OVER CSXT] 

[INSERT CITY/TOWN, COUNTY, STATE] 
IN VICINITY OF CSXT MILEPOST [INSERT RAILROAD MILEPOST] 
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IN WITNESS WHEREOF, the parties have caused this Agreement to be executed in duplicate, each by its duly authorized 
officers, as of the date of this Agreement.

[INSERT AGENCY NAME]

By: ______________________________________

Print Name: _______________________________

Title: ____________________________________

CSX TRANSPORTATION, INC.

By: ______________________________________

Tony C. Bellamy, P.E. 

Director Project Management – Public Projects

Base Form: PE/PA CSXT 051206 				     			   This Document File:
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CSXT Schedule PA
(Advance Payment – Preliminary Engineering Agreement)

PAYMENT SUBMISSION FORM

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
Payment is hereby provided in accordance with the terms of Section 3.3 of the Agreement dated __________________, 
201____, between Agency and CSXT.

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * *

1)	 A copy of this Payment Submission Form shall accompany all payments delivered by Agency to CSXT which shall be 		
	 forwarded to the following address:

CSX Transportation, Inc.
PO BOX 530192
ATLANTA GA 30353-0192

2)	 Email copies of check and this form to Nicole_Henning@csx.com and LShaw@Benesch.com

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * *

Upon execution and delivery of this Agreement by Agency, Agency will remit payment in accordance with Section 3.3.1. of 
this Agreement. 

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * *

(All information below to be completed by Agency providing Payment)

		  Check No 			   Payment Amount 			   Payment Date

		  _____________ 			   ______________ 			   _________
		
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * *
Date: ________________________________ By:_________________________________________________

Name: ____________________________________________

Title: ______________________________________________

Phone: ____________________________________________

Email: _____________________________________________

[INSERT PROJECT DESCRIPTION]
CSXT OP NUMBER [INSERT OP#]

Base Form: PE/PA CSXT 051206 				     			   This Document File:
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[INSERT SCOPE; eg: PROPOSED BRIDGE REHABILITATION]
[INSERT IMPACT; eg: RIDGEVIEW PEDESTRIAN BRIDGE OVER CSXT] 

[INSERT CITY/TOWN, COUNTY, STATE] 
IN VICINITY OF CSXT MILEPOST [INSERT RAILROAD MILEPOST] 

CSXT OP NUMBER [INSERT OP#]

CONSTRUCTION AGREEMENT

This Construction Agreement (“Agreement”) is made as of ______________________, 201__, by and between CSX 
TRANSPORTATION, INC., a Virginia corporation with its principal place of business in Jacksonville, Florida (“CSXT”), and 
[INSERT Name of Public Agency], a body corporate and political subdivision of the State of (INSERT Name of State] 
(“Agency”).

EXPLANATORY STATEMENT

1. Agency has proposed to construct, or to cause to be constructed, [INSERT Project Description; eg: rehabilitation / 
repair of the Ridgeview Middle School Pedestrian Bridge Structure passing over CSXT (DOT# 228 637B) in the vicinity of 
CSXT milepost CD-6.15 on the Great Lakes Division, Columbus Subdivision, located in Columbus, Franklin County, Ohio]  
(the “Project”).

2. Agency has obtained, or will obtain, all authorizations, permits and approvals from all local, state and federal agencies 
(including Agency), and their respective governing bodies and regulatory agencies, necessary to proceed with the Project and 
to appropriate all funds necessary to construct the Project.

3. Agency acknowledges that: (i) by entering into this Agreement, CSXT will provide services and accommodations to 
promote public interest in this Project, without profit or other economic inducement typical of other Agency contractors; 
(ii) neither CSXT nor its affiliates (including their respective directors, officers, employees or agents) will incur any costs, 
expenses, losses or liabilities in excess of payments made to CSXT, by or on behalf of Agency or its contractors, pursuant to 
this Agreement; and (iii) CSXT retains the paramount right to regulate all activities affecting its property and operations.

4. It is the purpose of this Agreement to provide for the terms and conditions upon which the Project may proceed.

NOW, THEREFORE, in consideration of the foregoing Explanatory Statement and other good and valuable consideration, the 
receipt and sufficiency of which are acknowledged by the parties, the parties agree as follows:

1. Project Plans and Specifications

1.1	 Preparation and Approval. Pursuant to Exhibit A of this Agreement, all plans, specifications, drawings and other  
	 documents necessary or appropriate to the design and construction of the Project shall be prepared, at Agency’s  
	 sole cost and expense, by Agency or CSXT or their respective contractors. Project plans, specifications and  
	 drawings prepared by or on behalf of Agency shall be subject, at CSXT’s election, to the review and approval of  
	 CSXT. Such plans, specifications and drawings, as prepared or approved by CSXT, are referred to as the “Plans”,  
	 and shall be incorporated and deemed a part of this Agreement. Plans prepared or submitted to and approved by  
	 CSXT as of the date of this Agreement are set forth in Exhibit B to this Agreement.

1.2	 Effect of CSXT Approval or Preparation of Plans. By its review, approval or preparation of Plans pursuant to 	  
	 this Agreement, CSXT signifies only that such Plans and improvements constructed in accordance with such  
	 Plans satisfy CSXT’s requirements. CSXT expressly disclaims all other representations and warranties in  
	 connection with the Plans, including, but not limited to, the integrity, suitability or fitness for the purposes of  
	 Agency or any other persons of the Plans or improvements constructed in accordance with the Plans.

1.3	 Compliance with Plans. The Project shall be constructed in accordance with the Plans.
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2. Allocation and Conduct Of Work

Work in connection with the Project shall be allocated and conducted as follows:

2.1	 CSXT Work. Subject to timely payment of Reimbursable Expenses as provided by Section 4, CSXT shall provide,  
	 or cause to be provided, the services as set forth by Exhibit A to this Agreement. Agency agrees that CSXT shall  
	 provide all services that CSXT deems necessary or appropriate (whether or not specified by Exhibit A) to preserve  
	 and maintain its property and operations, without impairment or exposure to liability of any kind and in compliance  
	 with all applicable federal, state and local regulations and CSXT’s contractual obligations, including, but not limited  
	 to, CSXT’s existing or proposed third party agreements and collective bargaining agreements.

2.2	 Agency Work. Agency shall perform, or cause to be performed, all work as set forth by Exhibit A, at Agency’s sole  
	 cost and expense.

2.3	 Conduct of Work. CSXT shall commence its work under this Agreement following: (i) delivery to CSXT of a notice  
	 to proceed from Agency; (ii) payment of Reimbursable Expenses (as provided by Section 4.1) as required by  
	 CSXT prior to the commencement of work by CSXT; (iii) issuance of all permits, approvals and authorizations  
	 necessary or appropriate for such work; and (iv) delivery of proof of insurance acceptable to CSXT, as required by  
	 Section 9. The initiation of any services by CSXT pursuant to this Agreement, including, but not limited to, the  
	 issuance of purchase orders or bids for materials or services, shall constitute commencement of work for the  
	 purposes of this Section. The parties intend that all work by CSXT or on CSXT property shall conclude no later  
	 than [INSERT DATE], unless the parties mutually agree to extend such date.

3.	Special Provisions Agency shall observe and abide by, and shall require its contractors (“Contractors”) to  
	 observe and abide by the terms, conditions and provisions set forth in Exhibit C to this Agreement (the “Special Provisions”). 
	 To the extent that Agency performs Project work itself, Agency shall be deemed a Contractor for purposes of  
	 this Agreement. Agency further agrees that, prior to the commencement of Project work by any third party Contractor,  
	 such Contractor shall execute and deliver to CSXT Schedule I to this Agreement to acknowledge Contractor’s agreement  
	 to observe and abide by the terms and conditions of this Agreement.

4.	Cost Of Project and Reimbursement Procedures

4.1	 Reimbursable Expenses. Agency shall reimburse CSXT for all costs and expenses incurred by CSXT in  
	 connection with the Project, including, without limitation: (1) all out of pocket expenses, (2) travel and lodging  
	 expenses, (3) telephone, facsimile, and mailing expenses, (4) costs for equipment, tools, materials and supplies,  
	 (5) sums paid to CSXT’s consultants and subcontractors, and (6) CSXT labor in connection with the Project,  
	 together with CSXT labor overhead percentages established by CSXT pursuant to applicable law (collectively,  
	 “Reimbursable Expenses”). Reimbursable Expenses shall also include expenses incurred by CSXT prior to the  
	 date of this Agreement to the extent identified by the Estimate provided pursuant to Section 4.2.

4.2 	 Estimate. CSXT has estimated the total Reimbursable Expenses for the Project as shown on Exhibit D (the  
	 “Estimate”, as amended or revised). In the event CSXT anticipates that actual Reimbursable Expenses for  
	 the Project may exceed such Estimate, it shall provide Agency with the revised Estimate of the total Reimbursable  
	 Expenses, together with a revised Payment Schedule (as defined by Section 4.3.1), for Agency’s approval and  
	 confirmation that sufficient funds have been appropriated to cover the total Reimbursable Expenses of such  
	 revised Estimate. CSXT may elect, by delivery of notice to Agency, to immediately cease all further work on the  
	 Project, unless and until Agency provides such approval and confirmation.

[INSERT SCOPE; eg: PROPOSED BRIDGE REHABILITATION]
[INSERT IMPACT; eg: RIDGEVIEW PEDESTRIAN BRIDGE OVER CSXT] 

[INSERT CITY/TOWN, COUNTY, STATE] 
IN VICINITY OF CSXT MILEPOST [INSERT RAILROAD MILEPOST] 

CSXT OP NUMBER [INSERT OP#]
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4.3 	 Payment Terms.

4.3.1	 Agency shall pay CSXT for Reimbursable Expenses in the amounts and on the dates set forth in the  
	 Payment Schedule as shown on Exhibit E (the “Payment Schedule”, as revised pursuant to Section  
	 4.2). CSXT agrees to submit invoices to Agency for such amounts and Agency shall remit payment to  
	 CSXT at the later of thirty (30) days following delivery of each such invoice to Agency or, the payment  
	 date (if any) set forth in the Payment Schedule.

4.3.2	 Following completion of the Project, CSXT shall submit to Agency a final invoice that reconciles the  
	 total Reimbursable Expenses incurred by CSXT against the total payments received from Agency.  
	 Agency shall pay to CSXT the amount by which Reimbursable Expenses exceed total payments as  
	 shown by the final invoice, within thirty (30) days following delivery of such invoice to Agency. In the  
	 event that the payments received by CSXT from Agency exceed the Reimbursable Expenses, CSXT  
	 shall remit such excess to Agency.

4.3.3 	 In the event that Agency fails to pay CSXT any sums due CSXT under this Agreement: (i) Agency shall  
	 pay CSXT interest at the lesser of 1.0% per month or the maximum rate of interest permitted by  
	 applicable law on the delinquent amount until paid in full; and (ii) CSXT may elect, by delivery of notice  
	 to Agency: (A) to immediately cease all further work on the Project, unless and until Agency pays the  
	 entire delinquent sum, together with accrued interest; and/or (B) to terminate this Agreement.

4.3.4 	 All invoices from CSXT shall be delivered to Agency in accordance with Section 16 of this Agreement.  
	 All payments by Agency to CSXT shall be made by certified check and mailed to the following address  
	 or such other address as designated by CSXT’s notice to Agency:

CSX Transportation, Inc.
P.O. Box 530192
Atlanta, GA 30353-0192

4.4	 Effect of Termination. Agency’s obligation to pay to CSXT Reimbursable Expenses in accordance with Section 4  
	 shall survive termination of this Agreement for any reason.

5. 	Appropriations Agency represents to CSXT that: (i) Agency has appropriated funds sufficient to reimburse CSXT  
	 for the Reimbursable Expenses encompassed by the Estimate attached as Exhibit D; (ii) Agency shall use its best efforts  
	 to obtain appropriations necessary to cover Reimbursable Expenses encompassed by subsequent Estimates approved by  
	 Agency; and (iii) Agency shall promptly notify CSXT in the event that Agency is unable to obtain such appropriations.

6. Easements and Licenses

6.1	 Agency Obligation. Agency shall acquire all necessary licenses, permits and easements required for the Project.

6.2	 Temporary Construction Licenses. Insofar as it has the right to do so, CSXT hereby grants Agency a nonexclusive  
	 license to access and cross CSXT’s property, to the extent necessary for the construction of the Project  
	 (excluding ingress or egress over public grade crossings), along such routes and upon such terms as may be  
	 defined and imposed by CSXT and such temporary construction easements as may be designated on the Plans  
	 approved by CSXT.

6.3	 Permanent Easements. Insofar as it has the right to do so, CSXT shall grant, without warranty to Agency,  
	 easements for the use and maintenance of the Project wholly or partly on CSXT property as shown on the Plans  
	 approved by CSXT, if any, on terms and conditions and at a price acceptable to the parties. Upon request by  
	 CSXT, Agency shall furnish to CSXT descriptions and plat plans for the easements.

7.	Permits At its sole cost and expense, Agency shall procure all permits and approvals required by any federal, state,  
	 or local governments or governmental agencies for the construction, maintenance and use of the Project, copies of which  
	 shall be provided to CSXT.
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8. Termination

8.1	 By Agency. For any reason, Agency may, as its sole remedy, terminate this Agreement by delivery of notice to  
	 CSXT. Agency shall not be entitled to otherwise pursue claims for consequential, direct, indirect or incidental  
	 damages or lost profits as a consequence of CSXT’s default or termination of this Agreement or Work on the  
	 Project by either party.

8.2	 By CSXT. In addition to the other rights and remedies available to CSXT under this Agreement, CSXT may  
	 terminate this Agreement by delivery of notice to Agency in the event Agency or its Contractors fail to observe the  
	 terms or conditions of this Agreement and such failure continues more than ten (10) business days following  
	 delivery of notice of such failure by CSXT to Agency.

8.3 	 Consequences of Termination. If the Agreement is terminated by either party pursuant to this Section or any  
	 other provision of this Agreement, the parties understand that it may be impractical for them to immediately stop  
	 the Work. Accordingly, they agree that, in such instance a party may continue to perform Work until it has  
	 reached a point where it may reasonably and safely suspend the Work. Agency shall reimburse CSXT pursuant  
	 to this Agreement for the Work performed, plus all costs reasonably incurred by CSXT to discontinue the Work  
	 and protect the Work upon full suspension of the same, the cost of returning CSXT’s property to its former  
	 condition, and all other costs of CSXT incurred as a result of the Project up to the time of full suspension of the  
	 Work. Termination of this Agreement or Work on the Project, for any reason, shall not diminish or reduce Agency’s  
	 obligation to pay CSXT for Reimbursable Expenses incurred in accordance with this Agreement. In the event of  
	 the termination of this Agreement or the Work for any reason, CSXT’s only remaining obligation to Agency shall be  
	 to refund to Agency payments made to CSXT in excess of Reimbursable Expenses in accordance with Section 4.

9. 	Insurance In addition to the insurance that Agency requires of its Contractor, Agency shall acquire or require its  
	 Contractor to purchase and maintain insurance in compliance with CSXT’s insurance requirements attached to this  
	 Agreement as Exhibit F. Neither Agency nor Contractor shall commence work on the Project until such policy or  
	 policies have been submitted to and approved by CSXT’s Risk Management Department.

10. 	 Ownership and Maintenance
[SELECT ONE OF THE FOLLOWING ALTERNATE PROVISIONS:]

•	 Railroad Bridge
10.1	 By Agency. Agency shall own and, without cost to CSXT, shall maintain, repair, replace and renew, or cause same  
	 to be done, in good condition and repair to CSXT’s satisfaction, the railroad bridge structure (excluding only those  
	 components which CSXT owns and has agreed to maintain, repair and replace pursuant to this Section), the  
	 highway underpass structure, the roadway surfacing, the roadway slopes, the retaining walls, the roadway  
	 drainage facilities, sidewalks and lighting. In the event that Agency fails to properly maintain such structures and  
	 improvements, and such failure, in the opinion of CSXT, jeopardizes the safe and efficient operation of its property,  
	 CSXT shall be entitled to remedy such failure and recover from Agency the costs incurred by CSXT in doing so.

10.2 	By CSXT. CSXT shall own and, at its sole cost and expense, maintain, repair, replace and renew its tracks, ballast  
	 and approach embankments, and railroad signal and communication systems, and CSXT shall be permitted to  
	 install, maintain, repair and replace other utilities, facilities and cable, or cause same to be done, as CSXT  
	 authorizes from time to time on or within the railroad bridge structure.

10.3 	Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the prior  
	 approval of CSXT, which may be withheld for any reason, and the execution of such agreements as CSXT may  
	 require. CSXT may effectuate any improvements to that portion of the Project on which CSXT operates its rail line,  
	 without securing the prior approval of the Agency so long as such improvements will not have a negative impact  
	 on highway traffic using the highway underpass.

•	 Highway Bridge
10.1 	By Agency. Agency shall own and, without cost to CSXT, maintain, repair, replace and renew, or cause same to  
	 be done, in good condition and repair to CSXT’s satisfaction, the highway overpass structure, the roadway  
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	 surfacing, the roadway slopes, the retaining walls, and the highway drainage facilities. In the event that Agency  
	 fails to properly maintain such structures and improvements and such failure, in the opinion of CSXT, jeopardizes  
	 the safe and efficient operation of its property, CSXT shall be entitled to remedy such failure and recover from  
	 Agency the costs incurred by CSXT in doing so. Upon the cessation of use of the Project by Agency, Agency shall  
	 remove the bridge structure and restore CSXT’s property to its original condition, at Agency’s sole cost and  
	 expense, to CSXT’s satisfaction.

10.2 	Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the  
	 prior approval of CSXT, which may be withheld for any reason, and the execution of such agreements as CSXT  
	 may require.

•	 At Grade Crossings
10.1 	By Agency. Agency shall maintain and repair, at its sole cost and expense, all parts comprising the permanent  
	 aspects of the Project, as shown by the Plans, consisting of roadway pavement up to the outer ends of the  
	 railroad cross ties, sidewalks, guardrails, and curbs, in good and safe condition to CSXT’s satisfaction. In the  
	 event Agency fails to do so after reasonable notice from CSXT (unless an emergency condition exists or is  
	 imminent in the opinion of CSXT that requires immediate action), CSXT may perform such maintenance and  
	 repair, at Agency’s sole cost and expense. 

10.2 	By CSXT. CSXT shall maintain and repair the crossing surface between the ends of its cross ties and its signal  
	 facilities at the crossing, at Agency’s sole cost and expense. 

10.3 	Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the prior  
	 written approval of CSXT, which may be withheld for any reason, and the execution of such agreements as CSXT  
	 may require. CSXT may undertake alterations of its property, track or facilities and shall be reimbursed by Agency  
	 for the expenses incurred by CSXT with respect to the removal and restoration of the crossing in connections with  
	 such alteration.

•	 Other Improvements
10.1 	By Agency. Agency shall own, maintain and repair, at its sole cost and expense, all parts comprising the  
	 permanent aspects of the Project, as shown by the Plans. In the event Agency fails to do so after reasonable  
	 notice from CSXT (no more than thirty (30) days, unless an emergency condition exists or is imminent in the  
	 opinion of CSXT, that requires immediate action), CSXT may perform such maintenance and repair, at Agency’s  
	 sole cost and expense. Upon the cessation of use of the Project by Agency, Agency shall remove the structure  
	 and restore CSXT’s property to its original condition, at Agency’s sole cost and expense, to CSXT’s satisfaction.

10.2 	Alterations. Agency shall not undertake any alteration, modification or expansion of the Project, without the  
	 prior approval of CSXT, which may be withheld for any reason, and the execution of such agreements as CSXT  
	 may require.

11. Indemnification

11.1	  Generally. To the maximum extent permitted by applicable law, Agency and its Contractors shall indemnify,  
	 defend, and hold CSXT and its affiliates harmless from and against all claims, demands, payments, suits, actions,  
	 judgments, settlements, and damages of every nature, degree, and kind (including direct, indirect, consequential,  
	 incidental, and punitive damages), for any injury to or death to any person(s) (including, but not limited to the  
	 employees of CSXT, its affiliates, Agency or its Contractors), for the loss of or damage to any property whatsoever  
	 (including but not limited to property owned by or in the care, custody, or control of CSXT, its affiliates, Agency  
	 or its Contractors, and environmental damages and any related remediation brought or recovered against CSXT  
	 and its affiliates), arising directly or indirectly from the negligence, recklessness or intentional wrongful misconduct  
	 of the Contractors, Agency, and their respective agents, employees, invitees, contractors, or its contractors’  
	 agents, employees or invitees in the performance of work in connection with the Project or activities incidental  
	 thereto, or from their presence on or about CSXT’s property. The foregoing indemnification obligation shall not  
	 be limited to the insurance coverage required by this Agreement, except to the extent required by law or  
	 otherwise expressly provided by this Agreement.
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11.2 	Compliance with Laws. Agency shall comply, and shall require its Contractors to comply, with any federal, state,  
	 or local laws, statutes, codes, ordinances, rules, and regulations applicable to its construction and maintenance  
	 of the Project. Agency’s Contractors shall indemnify, defend, and hold CSXT and its affiliates harmless with  
	 respect to any fines, penalties, liabilities, or other consequences arising from breaches of this Section.

11.3 	“CSXT Affiliates”. For the purpose of this Section 11, CSXT’s affiliates include CSX Corporation and all entities,  
	 directly or indirectly, owned or controlled by or under common control of CSXT or CSX Corporation and their  
	 respective officers, directors, employees and agents. 

11.4 	Notice of Incidents. Agency and its Contractor shall notify CSXT promptly of any loss, damage, injury or death  
	 arising out of or in connection with the Project work.

11.5 	Survival. The provisions of this Section 11 shall survive the termination or expiration of this Agreement.

12. Independent Contractor The parties agree that neither Agency nor its Contractors shall be deemed either agents  
	 or independent contractors of CSXT. Except as otherwise provided by this Agreement, CSXT shall exercise no control  
	 whatsoever over the employment, discharge, compensation of, or services rendered by Agency or Agency’s Contractors,  
	 or the construction practices, procedures, and professional judgment employed by Agency or its Contractor to complete  
	 the Project. Notwithstanding the foregoing, this Section 12 shall in no way affect the absolute authority of CSXT to  
	 prohibit Agency or its Contractors or anyone from entering CSXT’s property, or to require the removal of any person from  
	 its property, if it determines, in its sole discretion, that such person is not acting in a safe manner or that actual or  
	 potential hazards in, on or about the Project exist. 

13. “Entire Agreement” This Agreement embodies the entire understanding of the parties, may not be waived or modified  
	 except in a writing signed by authorized representatives of both parties, and supersedes all prior or contemporaneous  
	 written or oral understandings, agreements or negotiations regarding its subject matter. In the event of any inconsistency  
	 between this Agreement and the Exhibits, the more specific terms of the Exhibits shall be deemed controlling.

14. Waiver If either party fails to enforce its respective rights under this Agreement, or fails to insist upon the performance of  
	 the other party’s obligations hereunder, such failure shall not be construed as a permanent waiver of any rights or  
	 obligations in this Agreement.

15. Assignment CSXT may assign this Agreement and all rights and obligations herein to a successor in interest, parent  
	 company, affiliate, or future affiliate. Upon assignment of this Agreement by CSXT and the assumption of CSXT’s  
	 assignee of CSXT’s obligations under this Agreement, CSXT shall have no further obligation under this Agreement.  
	 Agency shall not assign its rights or obligations under this Agreement without CSXT’s prior consent, which consent may  
	 be withheld for any reason.

16. Notices All notices, consents and approvals required or permitted by this Agreement shall be in writing and shall be  
	 deemed delivered upon personal delivery, upon the expiration of three (3) days following mailing by first class U.S. mail,  
	 or upon the next business day following mailing by a nationally recognized overnight carrier, to the parties at the  
	 addresses set forth below, or such other addresses as either party may designate by delivery of prior notice to the other  
	 party:

If to CSXT: 	 CSX Transportation, Inc.
		  500 Water Street, J301
		  Jacksonville, Florida 32202
		  Attention: Director Project Management – Public Projects

If to Agency: 	 ___________________________________________
		  ___________________________________________
		  ___________________________________________
		  ___________________________________________
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17. Severability The parties agree that if any part, term or provision of this Agreement is held to be illegal, unenforceable or 
in conflict with any applicable federal, state, or local law or regulation, such part, term or provision shall be severable, with the 
remainder of the Agreement remaining valid and enforceable.

18. Applicable Law This Agreement shall be governed by the laws of the State of [INSERT STATE OF PROJECT 
LOCATION], exclusive of its choice of law rules. The parties further agree that the venue of all legal and equitable 
proceedings related to disputes under this Agreement shall be situated in Duval County, Florida, and the parties agree to 
submit to the personal jurisdiction of any State or Federal court situated in Duval County, Florida.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed in duplicate, each by its duly authorized 
officers, as of the date of this Agreement.

[INSERT NAME OF AGENCY]

By: ______________________________________

Print Name: _______________________________

Title: ____________________________________

CSX TRANSPORTATION, INC.

By:______________________________________

Tony C. Bellamy, P.E.

Director Project Management-Public Projects 
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EXHIBIT A
ALLOCATION OF WORK

Subject to Section 2.1, work to be performed in connection with the Project is allocated as follows:

A.	 Agency shall let by contract to its Contractors:

1.	 [INSERT DESCRIPTION OF WORK]

B.	 CSXT shall perform or cause to be performed:

1.	 Preliminary engineering services.
2.	 Changes in communication and signal lines.
3.	 Flagging services and other protective services and devices as may be necessary.
4.	 Construction engineering and inspection to protect the interests of CSXT.
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EXHIBIT B

PLANS AND SPECIFICATIONS

Plans, Specifications and Drawings:

	 As of the date of this Agreement, the following plans, specifications and drawings have been submitted by Agency to 
CSXT for its review and approval:

	 [IDENTIFY PLANS AND SPECIFICATIONS BY DATE, PREPARER, TITLE, PROJECT NUMBER, ETC.]

	SHEET	 DESCRIPTION	 PREPARER	 DATE	  
1 of 
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EXHIBIT C

CSXT SPECIAL PROVISIONS
DEFINITIONS:

As used in these Special Provisions, all capitalized terms shall have the meanings ascribed to them by the Agreement,  
and the following terms shall have the meanings ascribed to them below:

“CSXT” shall mean CSX Transportation, Inc., its successors and assigns.

“CSXT Representative” shall mean the authorized representative of CSX Transportation, Inc.

“Agreement” shall mean the Agreement between CSXT and Agency, as amended from time to time.

“Agency” shall mean the [INSERT NAME OF AGENCY].

“Agency Representative” shall mean the authorized representative of [INSERT NAME OF AGENCY].

“Contractor” shall have the meaning ascribed to such term by the Agreement.

“Work” shall mean the Project as described in the Agreement.

I. 	 AUTHORITY OF CSXT ENGINEER

The CSXT Representative shall have final authority in all matters affecting the safe maintenance of CSXT operations and 
CSXT property, and his or her approval shall be obtained by the Agency or its Contractor for methods of construction to 
avoid interference with CSXT operations and CSXT property and all other matters contemplated by the Agreement and these 
Special Provisions.

II. 	 INTERFERENCE WITH CSXT OPERATIONS

A.	 Agency or its Contractor shall arrange and conduct its work so that there will be no interference with CSXT  
	 operations, including train, signal, telephone and telegraphic services, or damage to CSXT’s property, or to poles,  
	 wires, and other facilities of tenants on CSXT’s Property or right-of-way. Agency or its Contractor shall store  
	 materials so as to prevent trespassers from causing damage to trains, or CSXT Property. Whenever Work is  
	 likely to affect the operations or safety of trains, the method of doing such Work shall first be submitted to  
	 the CSXT Representative for approval, but such approval shall not relieve Agency or its Contractor from liability in  
	 connection with such Work.

B.	 If conditions arising from or in connection with the Project require that immediate and unusual provisions be  
	 made to protect train operation or CSXT’s property, Agency or its Contractor shall make such provision. If  
	 the CSXT Representative determines that such provision is insufficient, CSXT may, at the expense of Agency or  
	 its Contractor, require or provide such provision as may be deemed necessary, or cause the Work to cease  
	 immediately.

III. 	 NOTICE OF STARTING WORK. Agency or its Contractor shall not commence any work on CSXT Property or rights-of- 
	 way until it has complied with the following conditions:

A.	 Notify CSXT in writing of the date that it intends to commence Work on the Project. Such notice must be received  
	 by CSXT at least ten business days in advance of the date Agency or its Contractor proposes to begin Work on 	  
	 CSXT property. The notice must refer to this Agreement by date. If flagging service is required, such notice shall  
	 be submitted at least thirty (30) business days in advance of the date scheduled to commence the Work. 
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B. 	 Obtain authorization from the CSXT Representative to begin Work on CSXT property, such authorization to  
	 include an outline of specific conditions with which it must comply. 

C. 	 Obtain from CSXT the names, addresses and telephone numbers of CSXT’s personnel who must receive notice  
	 under provisions in the Agreement. Where more than one individual is designated, the area of responsibility of  
	 each shall be specified.

IV. 	 WORK FOR THE BENEFIT OF THE CONTRACTOR

A.	 No temporary or permanent changes to wire lines or other facilities (other than third party fiber optic cable  
	 transmission systems) on CSXT property that are considered necessary to the Work are anticipated or shown  
	 on the Plans. If any such changes are, or become, necessary in the opinion of CSXT or Agency, such changes will  
	 be covered by appropriate revisions to the Plans and by preparation of a force account estimate. Such force  
	 account estimate may be initiated by either CSXT or Agency, but must be approved by both CSXT and  
	 Agency. Agency or Contractor shall be responsible for arranging for the relocation of the third party fiber optic 	  
	 cable transmission systems, at no cost or expense to CSXT.

B.	 Should Agency or Contractor desire any changes in addition to the above, then it shall make separate  
	 arrangements with CSXT for such changes to be accomplished at the Agency or Contractor’s expense.

V. 	 HAUL ACROSS RAILROAD

A.	 If Agency or Contractor desires access across CSXT property or tracks at other than an existing and open public  
	 road crossing in or incident to construction of the Project, the Agency or Contractor must first obtain the  
	 permission of CSXT and shall execute a license agreement or right of entry satisfactory to CSXT, wherein Agency  
	 or Contractor agrees to bear all costs and liabilities related to such access.

B.	 Agency and Contractor shall not cross CSXT’s property and tracks with vehicles or equipment of any kind or  
	 character, except at such crossing or crossings as may be permitted pursuant to this section.

VI. 	 COOPERATION AND DELAYS

A.	 Agency or Contractor shall arrange a schedule with CSXT for accomplishing stage construction involving work by  
	 CSXT. In arranging its schedule, Agency or Contractor shall ascertain, from CSXT, the lead time required for  
	 assembling crews and materials and shall make due allowance therefore.

B.	 Agency or Contractor may not charge any costs or submit any claims against CSXT for hindrance or delay  
	 caused by railroad traffic; work done by CSXT or other delay incident to or necessary for safe maintenance of  
	 railroad traffic; or for any delays due to compliance with these Special Provisions.

C.	 Agency and Contractor shall cooperate with others participating in the construction of the Project to the end that  
	 all work may be carried on to the best advantage.

D.	 Agency and Contractor understand and agree that CSXT does not assume any responsibility for work performed  
	 by others in connection the Project. Agency and Contractor further understand and agree that they shall have no  
	 claim whatsoever against CSXT for any inconvenience, delay or additional cost incurred by Agency or Contractor  
	 on account of operations by others.

VII. 	 STORAGE OF MATERIALS AND EQUIPMENT

Agency and Contractor shall not store their materials or equipment on CSXT’s property or where they may potentially 
interfere with CSXT’s operations, unless Agency or Contractor has received CSXT Representative’s prior written 
permission. Agency and Contractor understand and agree that CSXT will not be liable for any damage to such 
materials and equipment from any cause and that CSXT may move, or require Agency or Contractor to move, such 
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material and equipment at Agency’s or Contractor’s sole expense. To minimize the possibility of damage to the railroad 
tracks resulting from the unauthorized use of equipment, all grading or other construction equipment that is left parked 
near the tracks unattended by watchmen shall be immobilized to the extent feasible so that it cannot be moved by 
unauthorized persons. 

VIII. 	 CONSTRUCTION PROCEDURES

A.	 General

1.	 Construction work on CSXT property shall be subject to CSXT’s inspection and approval.
2.	 Construction work on CSXT property shall be in accord with CSXT’s written outline of specific conditions and  
	 with these Special Provisions.
3.	 Contractor shall observe the terms and rules of the CSXT Safe Way manual, which Agency and  
	 Contractor shall be required to obtain from CSXT, and in accord with any other instructions furnished by  
	 CSXT or CSXT’s Representative. 

B.	 Blasting

1.	 Agency or Contractor shall obtain CSXT Representative’s and Agency Representative’s prior written  
	 approval for use of explosives on or adjacent to CSXT property. If permission for use of explosives is granted,  
	 Agency or Contractor must comply with the following:

a.	 Blasting shall be done with light charges under the direct supervision of a responsible officer or  
		 employee of Agency or Contractor.

b.	 Electric detonating fuses shall not be used because of the possibility of premature explosions  
		 resulting from operation of two-way train radios.

c.	 No blasting shall be done without the presence of an authorized representative of CSXT. At least 10  
		 days’ advance notice to CSXT Representative is required to arrange for the presence of an 		   
		 authorized CSXT representative and any flagging that CSXT may require.

d.	 Agency or Contractor must have at the Project site adequate equipment, labor and materials, and  
		 allow sufficient time, to (i) clean up (at Agency’s expense) debris resulting from the blasting without  
		 any delay to trains; and (ii) correct (at Agency’s expense) any track misalignment or other damage to  
		 CSXT’s property resulting from the blasting, as directed by CSXT Representative, without delay to  
		 trains. If Agency’s or Contractor’s actions result in delay of any trains, including Amtrak passenger  
		 trains, Agency shall bear the entire cost thereof.

e.	 Agency and Contractor shall not store explosives on CSXT property.

2.	 CSXT Representative will:

a.	 Determine the approximate location of trains and advise Agency or Contractor of the approximate  
		 amount of time available for the blasting operation and clean-up.

b.	 Have the authority to order discontinuance of blasting if, in his or her opinion, blasting is too  
		 hazardous or is not in accord with these Special Provisions.

IX. 	 MAINTENANCE OF DITCHES ADJACENT TO CSXT TRACKS

Agency or Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that may 
result from their operations. Agency or Contractor shall provide erosion control measures during construction and use 
methods that accord with applicable state standard specifications for road and bridge construction, including either 
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(1) silt fence; (2) hay or straw barrier; (3) berm or temporary ditches; (4) sediment basin; (5) aggregate checks; and 
(6) channel lining. All such maintenance and repair of damages due to Agency’s or Contractor’s operations shall be 
performed at Agency’s expense.

X. 	 FLAGGING / INSPECTION SERVICE

A.	 CSXT has sole authority to determine the need for flagging required to protect its operations and property.  
	 In general, flagging protection will be required whenever Agency or Contractor or their equipment are, or are likely  
	 to be, working within fifty (50) feet of live track or other track clearances specified by CSXT, or over tracks.

B.	 Agency shall reimburse CSXT directly for all costs of flagging that is required on account of construction within  
	 CSXT property shown in the Plans, or that is covered by an approved plan revision, supplemental agreement or  
	 change order. 

C.	 Agency or Contractor shall give a minimum of 10 days’ advance notice to CSXT Representative for anticipated  
	 need for flagging service. No work shall be undertaken until the flag person(s) is/are at the job site. If it is  
	 necessary for CSXT to advertise a flagging job for bid, it may take up to 90-days to obtain this service, and CSXT  
	 shall not be liable for the cost of delays attributable to obtaining such service.

D.	 CSXT shall have the right to assign an individual to the site of the Project to perform inspection service whenever,  
	 in the opinion of CSXT Representative, such inspection may be necessary. Agency shall reimburse CSXT for  
	 the costs incurred by CSXT for such inspection service. Inspection service shall not relieve Agency or Contractor  
	 from liability for its Work.

E.	 CSXT shall render invoices for, and Agency shall pay for, the actual pay rate of the flagpersons and inspectors  
	 used, plus standard additives, whether that amount is above or below the rate provided in the Estimate. If the rate  
	 of pay that is to be used for inspector or flagging service is changed before the work is started or during the  
	 progress of the work, whether by law or agreement between CSXT and its employees, or if the tax rates on labor  
	 are changed, bills will be rendered by CSXT and paid by Agency using the new rates. Agency and Contractor  
	 shall perform their operations that require flagging protection or inspection service in such a manner and  
	 sequence that the cost of such will be as economical as possible.

XI. 	 UTILITY FACILITIES ON CSXT PROPERTY

Agency shall arrange, upon approval from CSXT, to have any utility facilities on or over CSXT Property changed as may 
be necessary to provide clearances for the proposed trackage. 

XII. 	 CLEAN-UP

Agency or Contractor, upon completion of the Project, shall remove from CSXT’s Property any temporary grade 
crossings, any temporary erosion control measures used to control drainage, all machinery, equipment, surplus 
materials, falsework, rubbish, or temporary buildings belonging to Agency or Contractor. Agency or Contractor, upon 
completion of the Project, shall leave CSXT Property in neat condition, satisfactory to CSXT Representative.

XIII. 	 FAILURE TO COMPLY

If Agency or Contractor violate or fail to comply with any of the requirements of these Special Provisions, (a) CSXT may 
require Agency and/or Contractor to vacate CSXT Property; and (b) CSXT may withhold monies due Agency and/or 
Contractor; (c) CSXT may require Agency to withhold monies due Contractor; and (d) CSXT may cure such failure and 
the Agency shall reimburse CSXT for the cost of curing such failure.
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EXHIBIT D

INITIAL ESTIMATE
ATTACHED
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EXHIBIT E

PAYMENT SCHEDULE

[SELECT ONE OF FOLLOWING ALTERNATE PROVISIONS:]

Advance Payment in Full

Upon execution and delivery of notice to proceed with the Project, Agency will deposit with CSXT a sum equal to the 
Reimbursable Expenses, as shown by the Estimate. If CSXT anticipates that it may incur Reimbursable Expenses in excess 
of the deposited amount, CSXT will request an additional deposit equal to the then remaining Reimbursable Expenses which 
CSXT estimates that it will incur. CSXT shall request such additional deposit by delivery of invoices to Agency. Agency shall 
make such additional deposit within 30 days following delivery of such invoice to Agency.

50/50 Payment in Advance

Upon delivery of notice to proceed with the Project, Agency will deposit with CSXT a sum equal to fifty percent (50%) of the 
Reimbursable Expenses as shown by the Estimate. Prior to the incurrence of Reimbursable Expenses in excess of such 
deposit, CSXT will request an additional deposit equal to the Reimbursable Expenses which CSXT expects to incur. CSXT 
shall request such additional deposit by delivery of invoices to Agency. Agency shall make such additional deposits within 30 
days following delivery of such invoice to Agency.

Scheduled Payments

Agency shall deposit with CSXT the following sums on or before the dates set forth below, which sums and dates shall be 
subject to adjustment in the event of revisions to the Estimate:

Payment Date: 		  Payment: 

____________		  ____________

	 Total:		 ____________

Progress Payments In Arrears

Notwithstanding anything to the contrary set forth in this Agreement, Agency shall pay CSXT in arrears for its Reimbursable 
Expenses, rather than in advance, with only such exceptions, such as purchasing materials and equipment, as the parties 
mutually agree. Accordingly, Agency shall remit payment to CSXT for its Reimbursable Expenses within thirty (30) days 
following delivery to Agency of an invoice.
 

E-1

[INSERT SCOPE; eg: PROPOSED BRIDGE REHABILITATION]
[INSERT IMPACT; eg: RIDGEVIEW PEDESTRIAN BRIDGE OVER CSXT] 

[INSERT CITY/TOWN, COUNTY, STATE] 
IN VICINITY OF CSXT MILEPOST [INSERT RAILROAD MILEPOST] 

CSXT OP NUMBER [INSERT OP#]



CSX Corporation      PAGE 48      Revised July 2017

EXHIBIT F

INSURANCE REQUIREMENTS

I. 	 Insurance Policies

Agency and Contractor, if and to the extent that either is performing work on or about CSXT’s property, shall procure 
and maintain the following insurance policies:

1.	 Commercial General Liability coverage at their sole cost and expense with limits of not less than $5,000,000 in  
	 combined single limits for bodily injury and/or property damage per occurrence, and such policies shall name  
	 CSXT as an additional named insured.

2.	 Statutory Worker’s Compensation and Employers Liability Insurance with limits of not less than $1,000,000, which  
	 insurance must contain a waiver of subrogation against CSXT and its affiliates (if permitted by state law).

3.	 Commercial automobile liability insurance with limits of not less than $1,000,000 combined single limit for  
	 bodily injury and/or property damage per occurrence, and such policies shall name CSXT as an additional  
	 named insured.

4.	 Railroad protective liability insurance with limits of not less than $5,000,000 combined single limit for bodily injury  
	 and/or property damage per occurrence and an aggregate annual limit of $10,000,000, which insurance shall  
	 satisfy the following additional requirements:

a.	 The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of Railroad Protective Insurance - 
Insurance Services Office (ISO) Form CG 00 35.

b.	 CSX Transportation must be the named insured on the Railroad Protective Insurance Policy.

c.	 Name and Address of Contractor and Agency must appear on the Declarations page.

d.	 Description of operations must appear on the Declarations page and must match the Project description.

e.	 Authorized endorsements must include the Pollution Exclusion Amendment - CG 28 31, unless using form 
CG 00 35 version 96 and later.

f.	 Authorized endorsements may include:
(i). 	 Broad Form Nuclear Exclusion - IL 00 21
(ii)	 30-day Advance Notice of Non-renewal or cancellation
(iii)	 Required State Cancellation Endorsement
(iv)	 Quick Reference or Index - CL/IL 240

g.	 Authorized endorsements may not include:
(i)	 A Pollution Exclusion Endorsement except CG 28 31
(ii)	 A Punitive or Exemplary Damages Exclusion
(iii)	 A “Common Policy Conditions” Endorsement
(iv)	 Any endorsement that is not named in Section 4 (e) or (f) above.
(v)	 Policies that contain any type of deductible

5.	 All insurance companies must be A. M. Best rated A- and Class VII or better.

6.	 The CSX OP number or CSX contract number, as applicable, must appear on each Declarations page and/or  
	 certificates of insurance.

7.	 Such additional or different insurance as CSXT may require.

F-1
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II. 	 Additional Terms

1. 	Contractor must submit the complete Railroad Protective Liability policy, Certificates of Insurance and all notices and 
correspondence regarding the insurance policies in an electronic format to:

Insurance Department 
CSX Transportation, Inc. 
500 Water Street, C-907 
Jacksonville, FL 32202 

OR 

insurancedocuments@csx.com 

2. 	Neither Agency nor its Designee may begin work on or about CSXT property until written approval of the required 
insurance has been received from CSXT or CSXT’s Insurance Compliance vendor, Ebix.
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SCHEDULE I

CONTRACTOR’S ACCEPTANCE

	 To and for the benefit of CSX Transportation, Inc. (“CSXT”) and to induce CSXT to permit Contractor on or about 
CSXT’s property for the purposes of performing work in accordance with the Agreement dated _______________________, 
201__, between [INSERT NAME OF AGENCY] and CSXT, Contractor hereby agrees to abide by and perform all applicable 
terms of the Agreement, including, but not limited to Exhibits C and F to the Agreement, and Sections 3, 9 and 11 of the 
Agreement. 

						      Contractor: ___________________________
						    
							       By: ___________________________
							       Name: _________________________
							       Title: __________________________
							       Date: __________________________

\\COR\130459.7
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Project:	 City, County, State – Proposed Project Description and location; DOT #123456A; Milepost xxx-123.45; Division; 
	 Subdivision; OP __________

APPENDIX

CSX Transportation

TEMPORARY RIGHT OF 
ENTRY AGREEMENT

Public Projects Group
Jacksonville, FL

Date Issued: July 2017
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CSX Transportation, Inc.
Temporary Right of Entry Agreement

THIS AGREEMENT, made as of ______________, 20 , by and between CSX TRANSPORTATION, INC., a Virginia 
corporation, whose mailing address is 500 Water Street, Jacksonville, Florida 32202, hereinafter called “CSXT,” and 
(***************), whose mailing address is (**********), (***********), hereinafter called “Licensee,” WITNESSETH:

WHEREAS, Licensee has submitted a written application to CSXT requesting permission to enter CSXT’s property located 
within the (*****) Division, (*****) Subdivision, at DOT#: (****) MP (****). (**Street**) in (**City**), (***) County, (**State**) (the 
“Property”), (description of scope of work), beginning (**) feet from the (****) and (***) right of way, (the “Project”).

WHEREAS, CSXT is willing to grant to Licensee the limited right and permission to enter upon the Property for the limited 
purpose of performing the Project.

NOW THEREFORE, CSXT hereby grants to Licensee the right and permission to enter upon the Property for the purpose of 
performing said Project, subject to the terms and conditions set forth below:

1.	 PROJECT: The Project shall be performed at the entire cost and expense of Licensee, in accordance with good  
	 and sound engineering practices, to the satisfaction of CSXT’s Division Engineer or his or her duly authorized  
	 representative (“Division Engineer”) and in a manner to avoid accidents, damages, unnecessary delays to or  
	 interference with train traffic of CSXT. Prior to entry, Licensee shall notify the Division Engineer’s representative and  
	 arrange for flagging protection in accordance to Sections 5 and 6 of this Agreement. Licensee shall not dig in the  
	 ballast line or within the tracks loading influence area, or otherwise disturb the track structure. Licensee and  
	 Licensee’s employees, agents, contractors and other representatives (collectively, “Agents”) shall maintain in their  
	 possession a copy of this Agreement at all times during their occupation of the Property.

2.	 INDEMNITY: 
2.1	 Licensee hereby assumes risk of and agrees to indemnify, defend, protect and save CSXT and CSXT’s 
Affiliates harmless with respect to any and all attorneys’ fees, liability, claims, demands, payments, suits, actions, 
recoveries, penalties, costs, legal expenses, judgments, settlements, and damages of every nature, degree, and kind 
(including direct, indirect, consequential, incidental, and punitive damages) for:

2.1.1	 personal injury, including, but not limited to bodily injury to or death of any person or persons  
	 whomsoever, including the agents, servants, Affiliates or employees of the parties;

2.1.2	 the loss or damage to any property whatsoever, including property owned or in the care, custody or  
	 control of the parties hereto or their respective Affiliates;

2.1.3	 any environmental damage and any related remediation brought or recovered against CSXT or any  
	 of its Affiliates; and

2.1.4	 any and all other losses or damages; arising directly or indirectly from the presence of Licensee  
	 or its Agents on or about the Property, whether or not attributable in whole or part to the negligence,  
	 gross negligence, or intentional misconduct of CSXT or its Affiliates.

2.2	 The parties waive any and all right or opportunity to contest the enforceability of this Section and agree that, 
in the event this Section, or any part of this Section, is found unenforceable by the final, unappealable judgment of 
a court of competent jurisdiction, this Section shall be construed so as to be enforceable to the maximum extent 
permitted by applicable law. In the event that such court of competent jurisdiction finds that Florida statutory 
construction contract indemnity monetary limits apply to this Agreement with respect to Licensee’s indemnification of 
CSXT and its Affiliates for liability caused in whole or in part by any act, omission or default by CSXT or its Affiliates, 
the parties hereto agree that such limit shall be equal to the limits (exclusive of deductibles) of the applicable 
insurance required by Sections 3 and 4 of this Agreement. The parties acknowledge and agree that this monetary 
limit, if required, bears a commercially reasonable relationship to this Agreement, in so far as, among other factors, 
the parties have taken into account the availability and cost of insurance and other risk transference devices, the 
scope of the Project, the risks associated with the Project, and the compensation and any other benefits exchanged 
between the parties in connection with this Agreement.
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2.2.1	 Licensee shall comply with any federal, state, or local laws, statutes, codes, ordinances, rules, and 
regulations applicable to its presence or performance of any activity on the Property and agrees to indemnify, 
defend, and hold CSXT and its Affiliates harmless with respect to any fines, penalties, liabilities, or other 
consequences for its failure to so comply.

2.2.2	 For the purpose of this Agreement, the term “Affiliates” includes all entities, directly or indirectly 
owned or controlled by, or under common control of a party or its respective officers, directors, employees 
and agents, and in the case of CSXT, includes CSX Corporation, CSXT and their Affiliates and their respective 
officers, directors, employees and agents.

2.2.3	 The provisions of this Section shall survive the termination or expiration of this Agreement.

3.	 GENERAL LIABILITY INSURANCE: Licensee shall procure and maintain, at its expense: (i) statutory Worker’s 
Compensation and Employers Liability Insurance with available limits of not less than $1,000,000.00, which insurance 
must contain a waiver of subrogation against CSXT and its Affiliates; (ii) Commercial General Liability coverage (inclusive 
of contractual liability) with available limits of not less than $5,000,000.00 in combined single limits for bodily injury and 
property damage and covering the contractual liabilities assumed under this Agreement; (iii) business automobile liability 
insurance with available limits of not less than $1,000,000.00 combined single limit for bodily injury and/or property 
damage per occurrence; and (iv) such other insurance as CSXT may reasonably require. Upon request, Licensee 
shall provide CSXT with a copy of Licensee’s applicable insurance policies. A policy endorsement naming CSXT as an 
additional insured and specifying such coverage shall be furnished to CSXT prior to the execution of this Agreement, 
and the required coverage will be kept in force until all of Licensee’s obligations under this Agreement have been fully 
discharged and fulfilled, or until Licensee shall have been specifically released by a written instrument signed by an 
authorized officer of CSXT. Licensee shall also provide CSXT with a copy of the insurance policies. The insurance 
policies shall provide that the insurance carrier must give CSXT notice at least thirty (30) days in advance of cancellation 
of coverage, of any change in coverage, or of cancellation of the policy. Notwithstanding any provisions of this Section, 
the liability assumed by Licensee shall not be limited to the required insurance coverage.

4.	 RAILROAD PROTECTIVE LIABILITY INSURANCE: Licensee agrees to purchase Railroad Protective Liability 
Insurance in accordance with CSXT’s requirements (attached as Exhibit A and incorporated into this Agreement) for the 
benefit of CSXT for Licensee’s operations under this Agreement. Licensee shall furnish an appropriate Insurance policy 
(and required endorsements), as the case may be, with the return of this executed Agreement.

5.	 PRIOR NOTIFICATION: Licensee or Licensee’s Agents shall notify CSXT’s Roadmaster at least 10 days prior to 
requiring entry on the Property and shall abide by the instructions of the Division Engineer, or his or her authorized 
representative. The Roadmaster, (*****), can be contacted at: (*******), to schedule flagging services. 

6.	 CLEARANCES: Neither Licensee nor Agents shall perform any Project or place or operate any equipment of Licensee 
or Agents at a distance closer than fifty (50) feet from the center of any track, without the prior approval of the Division 
Engineer. The Division Engineer may require protective services or such other services as deemed necessary or 
appropriate. Equipment shall be moved across CSXT’s track(s) only at a public crossing unless prior arrangements have 
been made with the Division Engineer and a Private Crossing Agreement is fully executed and in place. Licensee and 
Agents shall take all precautions necessary to avoid interference with or damage to CSXT’s property and signal and 
communication facilities during their performance of the Project.

7.	 PROTECTIVE SERVICES: If protective services, such as flagging protection, are required by CSXT, Licensee shall 
make arrangements with the Roadmaster to furnish such personnel, flagman or watchman, that in the Roadmaster’s 
opinion may be necessary to protect the facilities and traffic of CSXT during the performance of the Project. Licensee 
shall pay for the cost of such services, including all applicable surcharges and additives. These services are estimated 
to be $                   , as supported by the attached estimate.

8.	 PAYMENT FOR PROTECTIVE SERVICES: Payment shall be made by Licensee in accordance with the following 
designated option:

(  )	 Option 1: Licensee shall make an advance deposit of funds based on an estimate of the cost of protective or 
other services as determined by CSXT. The cost for CSXT’s services shall then be assessed by CSXT against 
this advance deposit. Upon completion of the Project, any unused funding will be returned to Licensee. 
Notwithstanding the foregoing, in the event Licensee performs any Project work without permission or without 
protective services (such as flagging protection) as may be required by CSXT, no portion of Licensee’s advance 
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deposit will be refunded. If CSXT’s costs exceed the advance deposit(s), a request will be made to Licensee for 
additional funds or an invoice will be issued to Licensee for final payment. Licensee shall remit payment to CSXT 
within thirty (30) days of receipt of either a request for additional funds or an invoice.

(  ) 	Option 2: Licensee shall promptly reimburse CSXT for the cost of protective or other services on an as-incurred 
basis, including all applicable surcharges, upon receipt of bill(s) therefor.

9. 	 ENVIRONMENTAL: This Agreement does not include and expressly excludes the performance of any site 
investigation activities designed to determine environmental conditions on, about or beneath the Property. 
Precluded activities include performing soil borings for purposes other than geotechnical investigation, obtaining soil, 
sediment, groundwater and surface water samples, and conducting field or laboratory analyses of any soil, sediment, 
groundwater or surface water samples obtained from CSXT property to identify chemical composition or environmental 
condition. If any type of environmental investigation is desired, a separate right of entry agreement issued through 
CSXT’s Environmental Department must be secured. 

10. 	 CLAIMS: Licensee shall, or shall require Agents, to promptly notify the Division Engineer of any loss, damage, injury or 
death arising out of or in connection with the Project. 

11. 	 REMEDIATION: It is understood and agreed that, upon completion of the Project, the Property shall be left in a 
condition satisfactory to Division Engineer or his or her duly authorized representative.

12. 	 SAFETY: 
12.1 	 All personnel entering the Property must comply with CSXT safety rules and requirements to include, 

without exception, the wearing of hard hats and approved safety shoes and safety glasses with side 
shields. Anyone not in compliance with these rules and regulations will be asked to leave the Property.

12.2 	 Before performing any work authorized by this Agreement, Licensee, at its sole cost and expense, shall 
obtain all necessary permit(s) (including but not limited to zoning, building, construction, health, safety or 
environmental matters), letter(s) or certificate(s) of approval. Licensee expressly agrees and warrants that 
it shall conform and limit its activities to the terms of such permit(s), approval(s) and authorization(s), and 
shall comply with all applicable ordinances, rules, regulations, requirements and laws of any governmental 
authority (state, federal or local) having jurisdiction over Licensee’s activities, including the location, 
contact, excavation and protection regulations of the Occupational Safety and Health Act (OSHA)  
(29 CFR 1926.651(b), et al.), and State “One Call” -”Call Before You Dig” requirements.

	
13. 	 TERM: This Right-of-Entry Agreement and the permission conferred and the license granted by it does not constitute 

a grant of permanent easement and shall terminate upon completion of the Project or at midnight, ___________ , 
whichever occurs first, unless extended in writing by CSXT. In the event Licensee fails to comply with terms and 
provisions of this Agreement, Licensee agrees to pay and agrees that CSXT shall be entitled to recover costs and 
expenses incurred by CSXT, including legal fees and expenses, to enforce the terms of this Agreement.

14. 	 SEVERABILITY: The parties agree that if any part, term or provision of the Agreement is held to be illegal, 
unenforceable or in conflict with any applicable federal, state, or local law or regulation, such part, term or provision 
shall be severable, with the remainder of the Agreement remaining valid and enforceable. If any provision or any part of 
a provision of the Agreement shall be finally determined to be superseded, invalid, illegal, or otherwise unenforceable 
pursuant to any applicable law, ordinance, rule or regulation, such determination shall not impair or otherwise affect 
the validity, legality, or enforceability of the remaining provision or parts of the provision of the Agreement, which shall 
remain in full force and effect as if the unenforceable provision or part were deleted.

15. 	 ENTIRE AGREEMENT: This Agreement embodies the entire understanding of the parties, may not be waived 
or modified except in a writing signed by authorized representatives of both parties, and supersedes all prior or 
contemporaneous written or oral understandings, agreements or negotiations regarding its subject matter.

16. 	 NOTICES: All notices, consents and approvals required or permitted by this agreement shall be in writing and shall be 
deemed delivered; upon personal delivery, upon the expiration of three (3) business days following mailing by U.S. first 
class mail, or upon the next business day following mailing by a nationally recognized overnight carrier, to the Licensee 
at the address above, and to Licensor at the address shown on Page 1, or at such other addresses as either party may 
designate by delivery of prior notice to the other party .
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17. 	 TERMINATION: CSXT shall have the right at any time and at its sole discretion to terminate this Agreement upon 
notice to Licensee.

18. 	 WAIVER: If either party fails to enforce its respective rights under this Agreement, or fails to insist upon the 
performance of the other party’s obligations hereunder, such failure shall not be construed as a permanent waiver of 
any rights or obligations in this Agreement.

19. 	 GOVERNING LAW; VENUE: This Agreement shall be governed by and construed under the laws of the State of 
Florida, without regard to the choice of law provisions thereof. Venue for any action arising from, or brought to enforce, 
this Agreement, shall vest exclusively in the state or federal courts located in Duval County, Florida, and the parties 
agree to submit to the personal jurisdiction of any state or federal court located in Duval County, Florida.

20. 	 NO ASSIGNMENT: Notwithstanding anything to the contrary contained in this Agreement, Licensee shall not permit 
Agents to enter the Property without first requiring Agents to agree in writing to comply with all of the terms of this 
Agreement. Notwithstanding the foregoing, Licensee shall continue to be responsible for insuring that Agents comply 
with all of the terms and conditions of this Agreement and shall indemnify and hold CSXT harmless for any damages 
described in Section 2 above caused in whole or in part by such subcontractor. Assignment of this Agreement to any 
party other than Agents in accordance with this Section shall not be permitted except upon the prior written consent of 
CSXT, which consent may be granted or withheld at CSXT’s sole discretion. This Agreement shall be binding upon the 
parties and their respective successors and assigns.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed as of the day and year first  
above written.

Witness for CSX Transportation: 	 CSX TRANSPORTATION, INC.

_____________________________	 By: ____________________________________

	 Name: 
	 Title: 

Witness for: (                          )	 (                          ):

_____________________________ 	 By: ____________________________________

	 Print/Type Name:_________________________
	 Print/Type Title:__________________________
	 Who, by the execution hereof, affirms that
	 he/she has the authority to do so and to bind the [*] to the terms
	 and conditions of this Agreement.
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ATTACHMENT “A”
INSURANCE REQUIREMENTS

I. Insurance Policies:

Agency and its Designee, if and to the extent that either is performing work on or about CSXT’s property, shall procure 
and maintain the following insurance policies:

1.	Commercial General Liability coverage at their sole cost and expense with limits of not less than$5,000,000 in 
combined single limits for bodily injury and/or property damage per occurrence, and such policies shall name CSXT as 
an additional named insured. The policy shall include endorsement ISO CG 24 17 evidencing that coverage is provided 
for work within 50 feet of a railroad. If such endorsement is not included, railroad protective liability insurance must be 
provided as described in item 4 below.

2.	Statutory Worker’s Compensation and Employers Liability Insurance with limits of not less than$1,000,000, which 
insurance must contain a waiver of subrogation against CSXT and its affiliates (if permitted by state law).

3.	Commercial automobile liability insurance with limits of not less than $1,000,000 combined single limit for bodily 
injury and/or property damage per occurrence, and such policies shall name CSXT as an additional named insured. 
The policy shall include endorsement ISO CA 20 70 evidencing that coverage is provided for work within 50 feet of a 
railroad. If such endorsement is not included, railroad protective liability insurance must be provided as described in 
item 4 below.

4.	Railroad protective liability insurance with limits of not less than $5,000,000 combined single limit for bodily injury 
and/or property damage per occurrence and an aggregate annual limit of $10,000,000, which insurance shall satisfy 
the following additional requirements:

a.	 The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of Railroad Protective Insurance - 
Insurance Services Office (ISO) Form CG 00 35.

b.	 CSX Transportation must be the named insured on the Railroad Protective Insurance Policy.

c.	 Name and Address of Contractor and Agency must appear on the Declarations page.

d.	 Description of operations must appear on the Declarations page and must match the Project description.

e.	 Authorized endorsements must include the Pollution Exclusion Amendment - CG 28 31, unless using form 
CG 00 35 version 96 and later.

f.	 Authorized endorsements may include:
(i). 	 Broad Form Nuclear Exclusion - IL 00 21
(ii)	 30-day Advance Notice of Non-renewal or cancellation
(iii)	 Required State Cancellation Endorsement
(iv)	 Quick Reference or Index - CL/IL 240

g.	 Authorized endorsements may not include:
(i)	 A Pollution Exclusion Endorsement except CG 28 31
(ii)	 A Punitive or Exemplary Damages Exclusion
(iii)	 A “Common Policy Conditions” Endorsement
(iv)	 Any endorsement that is not named in Section 4 (e) or (f) above.
(v)	 Policies that contain any type of deductible

5.	All insurance companies must be A. M. Best rated A- and Class VII or better.

6.	The CSX OP number or CSX contract number, as applicable, must appear on each Declarations page and/or 
certificates of insurance.

7.	Such additional or different insurance as CSXT may require.



PAGE 56

II. Additional Terms

1. 	Contractor must submit the complete Railroad Protective Liability policy, Certificates of Insurance and all notices and 
correspondence regarding the insurance policies in an electronic format to:

Insurance Department 
CSX Transportation, Inc. 
500 Water Street, C-907  
Jacksonville, FL 32202 

OR 

insurancedocuments@csx.com 

2. 	Neither Agency nor its Designee may begin work on or about CSXT property until written approval of the required 
insurance has been received from CSXT or CSXT’s Insurance Compliance vendor, Ebix.
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Project:	 City, County, State – Proposed Project Description and location; DOT #123456A; Milepost xxx-123.45; Division; 
	 Subdivision; OP __________

APPENDIX

CSX Transportation

RIGHT OF ENTRY AND 
INDEMNITY AGREEMENT
FOR BRIDGE PAINTING 

(AESTHETIC)

Public Projects Group
Jacksonville, FL

Date Issued: July 2017
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Project:	 City, County, State – Proposed Project Description and location; DOT #123456A; Milepost xxx-123.45; Division; 
	 Subdivision; OP __________

RIGHT OF ENTRY AND INDEMNITY AGREEMENT
FOR

BRIDGE PAINTING (AESTHETIC)

This Agreement is made and effective as of ________________________, by and between CSX TRANSPORTATION, INC., a 
Virginia corporation, with a mailing address of 500 Water Street, Jacksonville, Florida 32202, hereinafter called “CSXT,” and 
the Name of Agency, a public corporation, under the laws of the State of State, with a mailing address of Street Address, PO 
Box, City State and ZIP, hereinafter called “AGENCY”.

WHEREAS, CSXT controls and operates a right of way and bridge located within the ****** Division, ***** Subdivision, at 
DOT#: 123456A MP XXX-123.45. Street Name in City, County County, State (“the Property”);

WHEREAS, AGENCY has submitted a written request to enter the Property and to clean and paint the facing of the bridge 
(the “Project”) as described in Exhibit A, attached and incorporated by reference; and 

WHEREAS, CSXT is willing to grant AGENCY the limited right and permission to enter upon the Property for the limited 
purpose of performing the Project;

NOW, THEREFORE, CSXT hereby grants to AGENCY the right and permission to enter upon the Property for the purpose of 
performing the Project, subject to the terms and conditions set forth below:

1. TERM AND SCOPE

From the period starting from the date of execution of this Agreement, through the date that is one year from such 
date unless further extended by mutual agreement of the parties (the “Term”), AGENCY, through its employees, agents, 
contractors, subcontractors, and/or other representatives (each, a “Designee” and collectively, “Designees”), may, only 
once (meaning not on a repetitive basis) enter the Property and perform the Project (the “Work”). Notwithstanding the 
foregoing, provided that CSXT shall first have approved the specifications therefore, as set forth in Section 2 hereof, 
AGENCY may also engage in periodic spot painting to remove graffiti (the “Spot Painting”).

2. PROJECT

A. All plans, specifications, drawings and other documents necessary or appropriate to the design and 
performance of the Project, including but not limited to paint color and temporary attachment specifications (if 
any), shall be prepared, at AGENCY’s sole cost and expense, by AGENCY or its Designees. Such plans shall be 
submitted to CSXT for review and approval of CSXT at least thirty (30) days prior to starting the Work or Spot 
Painting. The specifications for Spot Painting must include the paint color (which must be compatible with the 
most recent paint applied), application method (e.g. spray, brush, etc.), and structure access/reach equipment 
type (e.g. ladders, man lifts, etc.). CSXT may require paint removal prior to Spot Painting for safety reasons; if so, 
AGENCY must also submit a paint removal method (e.g. sand-blasting, chemical removal, etc.). No Work or 
Spot Painting may begin until CSXT has approved the plans and specifications. By its review or approval 
of plans pursuant to this Agreement, CSXT signifies only that such plans and performance of the Work and Spot 
Painting in accordance with such plans satisfy CSXT’s requirements.

B. Upon receipt of the specifications, CSXT’s authorized representative will determine and inform AGENCY 
whether a flagman need be present and whether AGENCY need implement any special protective or safety 
measures. If a flagman is required, AGENCY shall notify CSXT’s authorized representative and arrange for safety 
protection in accordance with this Agreement. 

C. The Work and Spot Painting shall be performed in accordance with good and sound practices, to the 
satisfaction of CSXT’s authorized representative in a manner to avoid accidents, damages, unnecessary delays 
to or interference with the continuous and uninterrupted use of CSXT tracks or other operations, including train, 
signal, telephone and communication services, or damage to CSXT’s property, or to poles, wires, and other 
facilities of tenants on CSXT’s property or right-of-way. Under no circumstances shall Work or Spot Painting 
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affect the operations or safety of trains. If conditions arising from or in connection with the Project require that 
immediate and unusual provisions be made to protect train operation or CSXT’s property, AGENCY shall make 
such provision.

D. The Project shall be designed and the Work and Spot painting performed at no cost, expense or liability to 
CSXT.

3. COMMENCEMENT OF WORK; AUTHORITY OF CSXT REPRESENTATIVE 

A. AGENCY shall not commence any Work on CSXT Property until AGENCY has: 

1. Notified CSXT in writing of the date that it expects Work or Spot Painting to commence on the Project. 
Such notice must be received by CSXT at least ten (10) business days in advance of the date AGENCY 
proposes to begin Work or Spot Painting on the Property. The notice must refer to this Agreement by date. 

2. Obtain authorization from CSXT’s authorized representative to begin Work on CSXT property, such 
authorization to include an outline of specific conditions with which AGENCY must comply.

B. CSXT retains the paramount right to regulate all activities affecting its property and operations. CSXT’s 
authorized representative shall have final authority in all matters affecting the safe maintenance of CSXT 
operations and CSXT property, and his or her approval shall be obtained by AGENCY for methods 
of construction to avoid interference with CSXT operations and CSXT property and all other matters 
contemplated by the Agreement. 

4. FLAGGING / INSPECTION SERVICE

A. CSXT has sole authority to determine the need for flagging required to protect its operations and property.     

B. CSXT shall have the right to assign an individual to the site of the Project to perform inspection service 
whenever, in the opinion of CSXT’s authorized representative, such inspection may be necessary. 

C. Any CSXT expenses associated with flagging and inspection service shall be calculated, estimated, and 
reimbursed by AGENCY in the manner described in Section 10.  

D. Should CSXT’s authorized representative determine that flagging is necessary, AGENCY may attempt to 
coordinate the timing of the Work or Spot Painting with CSXT’s authorized representative so that the Project may 
be performed during times that flagging is already ongoing at the Property.  

5. SAFETY

A. CSXT will provide AGENCY with a copy of its safety rules and requirements prior to the commencement of 
the Work or Spot Painting. Any AGENCY personnel or Designee entering the Property must comply with CSXT’s 
safety rules and requirements. Anyone not in compliance with these rules and regulations will be asked to leave 
the Property. 

B. Before performing any Work authorized by this Agreement, AGENCY, at no expense to CSXT, will obtain all 
necessary permit(s) (including, but not limited to, zoning, building, construction, health, safety or environmental 
matters), letter(s) or certificate(s) of approval. AGENCY expressly agrees and warrants that it shall conform and 
limit activities to the terms of such permit(s), approval(s) and authorization(s), and shall comply with all applicable 
ordinances, rules, regulations, requirements and laws of any governmental authority (state, federal or local) having 
jurisdiction over the activities in the Project, including applicable provisions of the Occupational Safety and Health 
Act (OSHA) (29 CFR 1926.651(b), et al.).
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6. ACCESS LIMITATIONS; STORAGE OF MATERIALS

A. This Agreement does not give AGENCY the right to cross CSXT property or tracks with vehicles, equipment or 
in any other matter other than at an existing and open public crossing. At no time will anyone performing the Work 
or Spot Painting be allowed beyond the bridge abutments on CSXT’s property or be allowed on top of the bridge 
unless accompanied by CSXT personnel.

B. AGENCY shall not store materials or equipment on CSXT’s property or where they may potentially interfere with 
CSXT’s operations, unless AGENCY has received prior written permission from CSXT’s authorized representative.

7. ENVIRONMENTAL

A. This Agreement does not include and expressly excludes the performance of any site investigation activities 
designed to determine environmental conditions on, about or beneath the Property.

B. AGENCY shall comply with all federal, state and local environmental laws and regulations in its work at the 
Property and shall perform the Work or Spot Painting in an environmentally protective manner, and shall prevent 
releases and spills of any materials that could harm human health or the environment, including but not limited to, 
hydrocarbon products, anti-freeze, spent mechanical draining, solvents, hazardous substances and hazardous 
wastes as defined in the Comprehensive Environmental Response, Compensation and Liability Act and the 
Resource Conservation and Recovery Act, respectively (“Environmental Substances”). AGENCY, at its expense, 
shall assume all responsibility for the investigation and cleanup of any release or discharge of any Environmental 
Substance at the Property that arises from the performance of any work, presence or other activity at the Property 
by AGENCY or its Designees. In addition to other liability terms contained in this Agreement, AGENCY agrees 
to indemnify, defend and hold harmless CSXT and CSXT’s Affiliates from and against all environmental costs 
and expenses, including without limitation, all environmental analysis and cleanup expenses, fines and claims, or 
penalties arising from any work, presence or activity of the AGENCY or its Designees at the Property. 

8. REMEDIATION AND CLEAN-UP

AGENCY, upon completion of the Work or Spot Painting, shall (i) remove from the Property any equipment, surplus 
materials, or rubbish belonging to AGENCY or AGENCY’s Designee; and (ii) leave CSXT Property to its original 
condition, satisfactory to CSXT’s authorized representative. 

9. INSURANCE AND WAIVERS

AGENCY shall (i) acquire or require AGENCY’s Designee to purchase and maintain insurance in compliance with 
CSXT’s insurance requirements attached to this Agreement as Exhibit B; (ii) require any individual not employed by 
AGENCY to execute the Waiver and Release Form attached hereto as Exhibit C; and (iii) require any Designee to 
execute the Acceptance by AGENCY Designee Form attached hereto as Exhibit D prior to entering CSXT property and/
or commencing any Work or Spot Painting. Neither AGENCY nor AGENCY’s Designee shall commence the Work or 
Spot Painting until such insurance policy or policies and forms have been submitted to and approved by CSXT’s Risk 
Management Department.

10. CSXT’S COSTS AND EXPENSES; REIMBURSEMENT PROCEDURES

A. Reimbursable Expenses. AGENCY shall reimburse CSXT or shall cause AGENCY’s Designee to reimburse 
CSXT for all costs and expenses incurred by CSXT in connection with the Project, Work or Spot Painting (the 
“Reimbursable Expenses”). 

B. Estimate. CSXT has estimated the total Reimbursable Expenses as shown on Exhibit E (the “Estimate”, 
as amended or revised). In the event CSXT anticipates that actual Reimbursable Expenses may exceed such 
Estimate, it shall provide AGENCY with the revised Estimate of the total Reimbursable Expenses.

C. Payment Terms. Upon execution and delivery of this Agreement by AGENCY, AGENCY will deposit with CSXT 
a sum equal to the estimated Reimbursable Expenses, as shown by the Estimate. Following completion of the 
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Project, CSXT shall submit to AGENCY a final invoice that reconciles the total costs incurred by CSXT against the 
total payments received from AGENCY. AGENCY shall pay to CSXT the amount by which expenses exceed total 
payments as shown by the final invoice, within thirty (30) days following delivery of such invoice to AGENCY. In the 
event that the payments received by CSXT from AGENCY exceed the estimated expenses, CSXT shall remit such 
excess to AGENCY.

 

11. INDEMNIFICATION.

A. As a material inducement for entering into this Agreement, and without which CSXT would not enter into the 
same, AGENCY covenants and agrees that to the extent permitted by law, AGENCY shall indemnify, defend, and 
hold CSXT and its affiliates harmless from and against all claims, demands, payments, suits, actions, judgments, 
settlements, and damages of every nature, degree, and kind (including direct, indirect, consequential, incidental, 
and punitive damages), for any injury to or death to any person(s) (including, but not limited to the employees of 
CSXT, its affiliates, AGENCY or its Designees), for the loss of or damage to any property whatsoever (including 
but not limited to property owned by or in the care, custody, or control of CSXT, its affiliates, AGENCY or its 
Designees), arising or resulting from the performance of this Agreement by AGENCY or any other person 
performing any work or service on the AGENCY’s behalf on or about the Property. The foregoing indemnification 
obligation shall not be limited to the insurance coverage required by this Agreement, except to the extent required 
by law or otherwise expressly provided by this Agreement.

B. Compliance with Laws. AGENCY shall comply, and shall require its Designees to comply, with any 
federal, state, or local laws, statutes, codes, ordinances, rules, and regulations applicable to its construction 
and maintenance of the Project. AGENCY’s Designees shall indemnify, defend, and hold CSXT and its affiliates 
harmless with respect to any fines, penalties, liabilities, or other consequences arising from breaches of this 
Section.

C. “CSXT Affiliates”. For the purpose of this Agreement, CSXT’s affiliates include CSX Corporation and all 
entities, directly or indirectly, owned or controlled by or under common control of CSXT or CSX Corporation and 
their respective officers, directors, employees and agents.

D. Survival. The provisions of this Section shall survive the termination or expiration of this Agreement.

12. CLAIMS 

AGENCY shall promptly notify the CSXT’s authorized representative of any loss, damage, or injury arising out of or in 
connection with the Work or Spot Painting. AGENCY shall not create, permit or suffer any mechanic’s or materialmen’s 
liens of any kind or nature to be created or enforced against any property of CSXT for any such Work or Spot Painting 
performed.

13. MAINTENANCE

A. By AGENCY. Upon completion of the Project, AGENCY, or its Designee, shall be solely responsible for 
maintaining the aesthetic appearance of the Project, including taking any actions deemed necessary by CSXT, 
in its sole discretion, to address any damage or disfiguration due to vandalism or graffiti by Spot Painting, in 
accordance with Section 1. In the event AGENCY or its Designee fails to maintain the aesthetic appearance of 
the Project in a reasonable condition, as determined by CSXT in its sole discretion, CSXT, after due notice to 
AGENCY, may [(i) require AGENCY to remove or paint over the mural, (ii) at AGENCY Designee’s sole cost and 
expense arrange for the mural to be removed or painted over, or (iii)] take such action as it deems appropriate 
to restore the railroad bridge to a condition acceptable to CSXT. For purposes of this Section, “due notice” shall 
mean thirty (30) days’ notice unless CSXT, in its sole discretion, determines that an emergency condition exists, in 
which case, AGENCY or its Designee shall take immediate action.

B. By CSXT. CSXT shall not in any manner be restricted from (i) maintaining, repairing, replacing or renewing its 
tracks, all parts of the railroad bridge supports, signal and communication systems or any other rail facilities or 
its property as it deems appropriate or (ii) performing any actions required to reasonably support rail operations. 
Neither shall CSXT in any manner be responsible for any damage or disfiguration caused to the Project due to 



PAGE 61

Project:	 City, County, State – Proposed Project Description and location; DOT #123456A; Milepost xxx-123.45; Division; 
	 Subdivision; OP __________

such work, actions, or railroad operations, nor shall CSXT be responsible for the aesthetic appearance of the 
mural or the area of the railroad bridge supports upon which the Project is painted, so long as AGENCY remains 
responsible for the maintenance of the Project.

C. Alterations. AGENCY shall not undertake any alteration, modification or expansion of the Project, without the 
prior approval of CSXT, which may be withheld for any reason, and the execution of such agreements as CSXT 
may require.

14. INDEPENDENT CONTRACTOR 

The parties agree that neither AGENCY nor the AGENCY Designee shall be deemed either agents or independent 
contractors of CSXT. Except as otherwise provided by this Agreement, CSXT shall exercise no control whatsoever over 
the employment, discharge, compensation of, or services rendered by AGENCY or AGENCY’s Representative, or the 
construction practices, procedures, and professional judgment employed by AGENCY or AGENCY’s Representative to 
complete the Project. Notwithstanding the foregoing, this Section shall in no way affect the absolute authority of CSXT 
to prohibit AGENCY or AGENCY’s Representative or anyone from entering CSXT’s property, or to require the removal 
of any person from its property, if it determines, in its sole discretion, that such person is not acting in a safe manner or 
that actual or potential hazards in, on or about the Property exist.

15. INTERPRETATION

AGENCY and CSXT each acknowledge that the terms, covenants, conditions, and provisions of this Agreement have 
been negotiated between and jointly authored by the parties hereto, and in consequence of this joint authorship, the 
parties agree that no term, covenant, condition or provision hereunder shall be construed more strictly against one 
party or the other hereto.

16. SEVERABILITY 

The parties agree that if any part, term or provision of the Agreement is held to be illegal, unenforceable or in conflict 
with any applicable federal, state, or local law or regulation, such part, term or provision shall be severable, with 
the remainder of the Agreement remaining valid and enforceable. If any provision or any part of a provision of the 
Agreement shall be finally determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any 
applicable law, ordinance, rule or regulation, such determination shall not impair or otherwise affect the validity, legality, 
or enforceability of the remaining provision or parts of the provision of the Agreement, which shall remain in full force 
and effect as if the unenforceable provision or part were deleted.

17.ENTIRE AGREEMENT

This Agreement embodies the entire understanding of the parties, may not be waived or modified except in a writing 
signed by authorized representatives of all parties, and supersedes all prior or contemporaneous written or oral 
understandings, agreements or negotiations regarding its subject matter. No modification or alteration of the terms 
hereof shall be binding unless such modification or alteration is in writing and executed by the parties. 

18. NOTICES 

All notices, consents and approvals required or permitted by this agreement shall be in writing and shall be deemed 
delivered; upon personal delivery, upon the expiration of three (3) business days following mailing by U.S. first class 
mail, or upon the next business day following mailing by a nationally recognized overnight carrier, to the parties at the 
addresses set forth below, or such other addresses as either party may designate by delivery of prior notice to the other 
party.
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		  TO CSXT:		  CSX Transportation, Inc.
					     500 Water Street, J301
					     Jacksonville, Florida 32202
					     Attention – Director Project Management, Public Projects
 
			   TO AGENCY:	 Name
					     Title
 					     Agency
 					     Street Address 
 					     City, State ZIP

19. TERMINATION 

CSXT and AGENCY shall have the right to terminate this Agreement upon notice for any reason. 

Termination of this Agreement or Work on the Project, for any reason, shall not diminish or reduce AGENCY’s obligation 
to pay CSXT for Reimbursable Expenses incurred in accordance with this Agreement. In the event of the termination of 
this Agreement or the Work for any reason, CSXT’s only remaining obligation to AGENCY shall be to refund to AGENCY 
payments made to CSXT in excess of Reimbursable Expenses in accordance with Section 10. 

20. WAIVER 

If any party fails to enforce its respective rights under this Agreement, or fails to insist upon the performance of the 
other party’s obligations hereunder, such failure shall in no way be construed as a permanent waiver of any rights or 
obligations in this Agreement, nor in any way to affect the validity of this Agreement or any part hereof or the right of 
either party to thereafter enforce each and every such provision and to exercise any such right or option. No waiver of 
any breach of this Agreement shall be held to be a waiver of any other or subsequent breach.

21. GOVERNING LAW; VENUE 

This Agreement shall be governed by and construed under the laws of the State of Florida, without regard to the choice 
of law provisions thereof. Venue for any action arising from, or brought to enforce, this Agreement, shall vest exclusively 
in the state or federal courts located in Duval County, Florida, and the parties agree to submit to the personal 
jurisdiction of any state or federal court located in Duval County, Florida.

22. ASSIGNMENT 

This Agreement shall be binding upon the parties hereto and upon all persons successor in interest to said parties. This 
Agreement shall not be assignable by AGENCY without the express written consent of CSXT.

[SIGNATURE PAGE FOLLOWS]
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IN WITNESS WHEREOF, the parties have caused this Agreement to be executed as of the day and year first above written.

Agency 							      CSX TRANSPORTATION, INC.

_________________________________ 			   _________________________________
Name / Title

Date:_____________________________ 			   Name: Dale W. Ophardt
							       Title: Assistant Vice President – 
							       Engineering
							       Date:_______________________________

APPROVED AS TO FORM AND LEGALITY:

___________________________________
AGENCY Attorney

Date: ______________________________
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EXHIBIT A
PROJECT PLANS AND SPECIFICATIONS
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EXHIBIT B
INSURANCE REQUIREMENTS

I. Insurance Policies:

Agency and Contractor, if and to the extent that either is performing work on or about CSXT’s property, shall procure and 
maintain the following insurance policies:

1. Commercial General Liability coverage at their sole cost and expense with limits of not less than $5,000,000 in 
combined single limits for bodily injury and/or property damage per occurrence, and such policies shall name CSXT as 
an additional named insured. The policy shall include endorsement ISO CG 24 17 evidencing that coverage is provided 
for work within 50 feet of a railroad. If such endorsement is not included, railroad protective liability insurance must be 
provided as described in item 4 below.

2. Statutory Worker’s Compensation and Employers Liability Insurance with limits of not less than $1,000,000, which 
insurance must contain a waiver of subrogation against CSXT and its affiliates (if permitted by state law).

3. Commercial automobile liability insurance with limits of not less than $1,000,000 combined single limit for bodily 
injury and/or property damage per occurrence, and such policies shall name CSXT as an additional named insured. 
The policy shall include endorsement ISO CA 20 70 evidencing that coverage is provided for work within 50 feet of a 
railroad. If such endorsement is not included, railroad protective liability insurance must be provided as described in 
item 4 below.

4. Railroad protective liability insurance with limits of not less than $5,000,000 combined single limit for bodily injury 
and/or property damage per occurrence and an aggregate annual limit of $10,000,000, which insurance shall satisfy 
the following additional requirements:

a. The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of Railroad Protective Insurance - 
Insurance Services Office (ISO) Form CG 00 35. 

b. CSX Transportation must be the named insured on the Railroad Protective Insurance Policy. 

c. Name and Address of Contractor and Agency must appear on the Declarations page. 

d. Description of operations must appear on the Declarations page and must match the Project description.

e. Authorized endorsements must include the Pollution Exclusion Amendment - CG 28 31, unless using form CG 
00 35 version 96 and later.

f. Authorized endorsements may include:

(i). Broad Form Nuclear Exclusion - IL 00 21
(ii) 30-day Advance Notice of Non-renewal or cancellation
(iii) Required State Cancellation Endorsement
(iv) Quick Reference or Index - CL/IL 240

g. Authorized endorsements may not include:
	

 (i) A Pollution Exclusion Endorsement except CG 28 31
(ii) A Punitive or Exemplary Damages Exclusion
(iii) A “Common Policy Conditions” Endorsement
(iv) Any endorsement that is not named in Section 4 (e) or (f) above.
(v) Policies that contain any type of deductible

5. All insurance companies must be A. M. Best rated A- and Class VII or better.
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6. The CSX OP number or CSX contract number, as applicable, must appear on each Declarations page and/or 
certificates of insurance.

7. Such additional or different insurance as CSXT may require.

II. Additional Terms

1. Contractor must submit the original Railroad Protective Liability policy, Certificates of Insurance and all notices and 
correspondence regarding the insurance policies to:

Insurance Department
CSX Transportation, Inc.
500 Water Street, C-907
Jacksonville, FL 32202

OR

insurancedocuments@csx.com

2. Neither Agency nor Contractor may begin work on the Project until it has received CSXT’s written approval of the 
required insurance.
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EXHIBIT C

WAIVER AND RELEASE FORM

TEMPORARY LICENSE AGREEMENT

___________________ shall indemnify and hold CSX Transportation, Inc. (“CSXT”), the owner or holder in interest of the tract 
of real property known as the CSX Transportation right of way under the _______________________, (the “Property”), harm-
less from all claims, damages, demands, causes of action, suits, expenses (including attorney’s fees and costs), judgments 
and interest whatsoever arising from a project to clean up and paint the bridge supports on the Property.

Signature:_______________________________

Date:___________________________________

Note: AGENCY must require any member, volunteer or other person not employed by AGENCY to execute this Waiver and 
Release Form, Exhibit C, prior to entering CSXT property and/or commencing any work on the Project. A copy of all Waiver 
and Release Forms obtained from any member, volunteer or other person not employed by AGENCY must be sent to:

Jonathan McArthur
Risk Manager – Planning & Analysis 
CSX Transportation
500 Water Street C-907
Jacksonville, FL 32202
Phone: 904-359-3394
Fax: 904-306-5325
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EXHIBIT D

ACCEPTANCE BY AGENCY DESIGNEE

To and for the benefit of CSX Transportation, Inc. (“CSXT”) and to induce CSXT to permit the AGENCY Designee on or 
about CSXT’s property for the purposes of performing Work or Spot Painting in accordance with the Agreement dated 
_______________________, 201__, between AGENCY and CSXT, AGENCY Designee hereby agrees to abide by and perform 
all applicable terms of the Agreement, including, but not limited to Exhibit B and Exhibit C to the Agreement, and Sections 2, 
3, 7, 8, 11, and 13 of the Agreement. Any notices required to be given to AGENCY Designee shall be in writing and delivered 
to the person identified below. 

AGENCY Designee

By: ________________________________

Print Name: _________________________

Title: _______________________________

Date: _______________________________

Notices shall be delivered to:

[name and address]
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EXHIBIT E

ESTIMATE OF REIMBURSABLE EXPENSES

Attached
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APPENDIX

CSX Transportation

CSXT SPECIAL PROVISIONS

Public Projects Group
Jacksonville, FL

Date Issued: July 2017
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CSXT SPECIAL PROVISIONS

AUTHORITY OF CSXT ENGINEER
The CSXT Representative shall have final authority in all matters affecting the safe maintenance of CSXT operations and CSXT
property, and his or her approval shall be obtained by the Agency or its Contractor for methods of construction to avoid 
interference with CSXT operations and CSXT property and all other matters contemplated by the Agreement and these 
Special Provisions.

II. INTERFERENCE WITH CSXT OPERATIONS

A. Agency or its Contractor shall arrange and conduct its work so that there will be no interference with CSXT
operations, including train, signal, telephone and telegraphic services, or damage to CSXT’s property, or to poles, 
wires, and other facilities of tenants on CSXT’s Property or right-of-way. Agency or its Contractor shall store materials 
so as to prevent trespassers from causing damage to trains, or CSXT Property. Whenever Work is likely to affect the 
operations or safety of trains, the method of doing such Work shall first be submitted to the CSXT Representative for 
approval, but such approval shall not relieve Agency or its Contractor from liability in connection with such Work.

B. If conditions arising from or in connection with the Project require that immediate and unusual provisions be made
to protect train operation or CSXT’s property, Agency or its Contractor shall make such provision. If the CSXT
Representative determines that such provision is insufficient, CSXT may, at the expense of Agency or its Contractor,
require or provide such provision as may be deemed necessary, or cause the Work to cease immediately.

III. NOTICE OF STARTING WORK. Agency or its Contractor shall not commence any work on CSXT Property or rights of-
way until it has complied with the following conditions:

A. Notify CSXT in writing of the date that it intends to commence Work on the Project. Such notice must be received 
by CSXT at least 10 business days in advance of the date Agency or its Contractor proposes to begin Work on CSXT 
property. The notice must refer to this Agreement by date. If flagging service is required, such notice shall be submitted 
at least thirty (30) business days in advance of the date scheduled to commence the Work.

B. Obtain authorization from the CSXT Representative to begin Work on CSXT property, such authorization to include
an outline of specific conditions with which it must comply.

C. Obtain from CSXT the names, addresses and telephone numbers of CSXT’s personnel who must receive notice 
under provisions in the Agreement. Where more than one individual is designated, the area of responsibility of each 
shall be specified.

IV. WORK FOR THE BENEFIT OF THE CONTRACTOR

A. No temporary or permanent changes to wire lines or other facilities (other than third party fiber optic cable 
transmission systems) on CSXT property that are considered necessary to the Work are anticipated or shown on the 
Plans. If any such changes are, or become, necessary in the opinion of CSXT or Agency, such changes will be covered 
by appropriate revisions to the Plans and by preparation of a force account estimate. Such force account estimate may 
be initiated by either CSXT or Agency, but must be approved by both CSXT and Agency. Agency or Contractor shall 
be responsible for arranging for the relocation of the third party fiber optic cable transmission systems, at no cost or 
expense to CSXT.

B. Should Agency or Contractor desire any changes in addition to the above, then it shall make separate arrangements 
with CSXT for such changes to be accomplished at the Agency or Contractor’s expense.

V. HAUL ACROSS RAILROAD

A. If Agency or Contractor desires access across CSXT property or tracks at other than an existing and open public 
road crossing in or incident to construction of the Project, the Agency or Contractor must first obtain the permission 
of CSXT and shall execute a license agreement or right of entry satisfactory to CSXT, wherein Agency or Contractor 
agrees to bear all costs and liabilities related to such access.

B. Agency and Contractor shall not cross CSXT’s property and tracks with vehicles or equipment of any kind or 
character, except at such crossing or crossings as may be permitted pursuant to this section.
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VI. COOPERATION AND DELAYS

A. Agency or Contractor shall arrange a schedule with CSXT for accomplishing stage construction involving work by
CSXT. In arranging its schedule, Agency or Contractor shall ascertain, from CSXT, the lead time required for assembling 
crews and materials and shall make due allowance therefor.

B. Agency or Contractor may not charge any costs or submit any claims against CSXT for hindrance or delay caused 
by railroad traffic; work done by CSXT or other delay incident to or necessary for safe maintenance of railroad traffic; or
for any delays due to compliance with these Special Provisions.

C. Agency and Contractor shall cooperate with others participating in the construction of the Project to the end that all
work may be carried on to the best advantage.

D. Agency and Contractor understand and agree that CSXT does not assume any responsibility for work performed 
by others in connection the Project. Agency and Contractor further understand and agree that they shall have no claim 
whatsoever against CSXT for any inconvenience, delay or additional cost incurred by Agency or Contractor on account 
of operations by others.

VII. STORAGE OF MATERIALS AND EQUIPMENT

Agency and Contractor shall not store their materials or equipment on CSXT’s property or where they may potentially
interfere with CSXT’s operations, unless Agency or Contractor has received CSXT Representative’s prior written
permission. Agency and Contractor understand and agree that CSXT will not be liable for any damage to such materials
and equipment from any cause and that CSXT may move, or require Agency or Contractor to move, such material and
equipment at Agency’s or Contractor’s sole expense. To minimize the possibility of damage to the railroad tracks resulting
from the unauthorized use of equipment, all grading or other construction equipment that is left parked near the tracks
unattended by watchmen shall be immobilized to the extent feasible so that it cannot be moved by unauthorized persons.

VIII. CONSTRUCTION PROCEDURES

A. General

1. Construction work on CSXT property shall be subject to CSXT’s inspection and approval.

2. Construction work on CSXT property shall be in accord with CSXT’s written outline of specific conditions 	 	
and with these Special Provisions.

3. Contractor shall observe the terms and rules of the CSXT Safe Way manual, which Agency and Contractor 
shall be required to obtain from CSXT, and in accord with any other instructions furnished by CSXT or CSXT’s 
Representative.

B. Blasting
		

1. Agency or Contractor shall obtain CSXT Representative’s and Agency Representative’s prior written approval 
for use of explosives on or adjacent to CSXT property. If permission for use of explosives is granted, Agency or 
Contractor must comply with the following:

			 
a. Blasting shall be done with light charges under the direct supervision of a responsible officer or 
employee of Agency or Contractor.
			 
b. Electric detonating fuses shall not be used because of the possibility of premature explosions resulting 
from operation of two-way train radios.

c. No blasting shall be done without the presence of an authorized representative of CSXT. At least 30 
days’ advance notice to CSXT Representative is required to arrange for the presence of an authorized 
CSXT representative and any flagging that CSXT may require.
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d. Agency or Contractor must have at the Project site adequate equipment, labor and materials, and allow
sufficient time, to (i) clean up (at Agency’s expense) debris resulting from the blasting without any delay to
trains; and (ii) correct (at Agency’s expense) any track misalignment or other damage to CSXT’s property
resulting from the blasting, as directed by CSXT Representative, without delay to trains. If Agency’s or
Contractor’s actions result in delay of any trains, including Amtrak passenger trains, Agency shall bear the
entire cost thereof.

e. Agency and Contractor shall not store explosives on CSXT property.

2. CSXT Representative will:

a. Determine the approximate location of trains and advise Agency or Contractor of the approximate 
amount of time available for the blasting operation and clean-up.

b. Have the authority to order discontinuance of blasting if, in his or her opinion, blasting is too hazardous 
or is not in accord with these Special Provisions.

IX. MAINTENANCE OF DITCHES ADJACENT TO CSXT TRACKS

Agency or Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that may result from 
their operations. Agency or Contractor shall provide erosion control measures during construction and use methods that 
accord with applicable state standard specifications for road and bridge construction, including either (1) silt fence; (2) hay 
or straw barrier; (3) berm or temporary ditches; (4) sediment basin; (5) aggregate checks; and (6) channel lining. All such 
maintenance and repair of damages due to Agency’s or Contractor’s operations shall be performed at Agency’s expense.

X. FLAGGING / INSPECTION SERVICE

A. CSXT has sole authority to determine the need for flagging required to protect its operations and property. In 
general, flagging protection will be required whenever Agency or Contractor or their equipment are, or are likely to be, 
working within fifty (50) feet of live track or other track clearances specified by CSXT, or over tracks.

B. Agency shall reimburse CSXT directly for all costs of flagging that is required on account of construction within CSXT
property shown in the Plans, or that is covered by an approved plan revision, supplemental agreement or change order.

C. Agency or Contractor shall give a minimum of 30 days’ advance notice to CSXT Representative for anticipated need
for flagging service. No work shall be undertaken until the flag person(s) is/are at the job site. If it is necessary for
CSXT to advertise a flagging job for bid, it may take up to 90-days to obtain this service, and CSXT shall not be liable
for the cost of delays attributable to obtaining such service.

D. CSXT shall have the right to assign an individual to the site of the Project to perform inspection service whenever, in
the opinion of CSXT Representative, such inspection may be necessary. Agency shall reimburse CSXT for the costs
incurred by CSXT for such inspection service. Inspection service shall not relieve Agency or Contractor from liability
for its Work.

E. CSXT shall render invoices for, and Agency shall pay for, the actual pay rate of the flagpersons and inspectors used,
plus standard additives, whether that amount is above or below the rate provided in the Estimate. If the rate of pay
that is to be used for inspector or flagging service is changed before the work is started or during the progress of the
work, whether by law or agreement between CSXT and its employees, or if the tax rates on labor are changed, bills will
be rendered by CSXT and paid by Agency using the new rates. Agency and Contractor shall perform their operations
that require flagging protection or inspection service in such a manner and sequence that the cost of such will be as
economical as possible.

XI. UTILITY FACILITIES ON CSXT PROPERTY

Agency shall arrange, upon approval from CSXT, to have any utility facilities on or over CSXT Property changed as may be 
necessary to provide clearances for the proposed trackage.
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XII. CLEAN-UP

Agency or Contractor, upon completion of the Project, shall remove from CSXT’s Property any temporary grade crossings, 
any temporary erosion control measures used to control drainage, all machinery, equipment, surplus materials, falsework, 
rubbish, or temporary buildings belonging to Agency or Contractor. Agency or Contractor, upon completion of the Project, 
shall leave CSXT Property in neat condition, satisfactory to CSXT Representative.

XIII. FAILURE TO COMPLY

If Agency or Contractor violate or fail to comply with any of the requirements of these Special Provisions, (a) CSXT may require 
Agency and/or Contractor to vacate CSXT Property; and (b) CSXT may withhold monies due Agency and/or Contractor; 
(c) CSXT may require Agency to withhold monies due Contractor; and (d) CSXT may cure such failure and the Agency shall 
reimburse CSXT for the cost of curing such failure.
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CRITERIA FOR OVERHEAD BRIDGES

CSX Transportation (CSXT) has minimum requirements for outside parties constructing, rehabilitating, or replacing bridges 
over CSXT’s railroad tracks. These requirements are intended to provide safe and continuous passage of all train traffic during 
and after construction of bridges over its tracks. Part of these requirements is for the outside party to submit a detailed 
plan of the project as well as provide details of the construction methodology. This document provides information on the 
requirements by CSXT for overhead bridges. 

Plans and specifications for new or reconstructed bridges over CSXT’s railroad tracks or right-of-way shall meet the following 
requirements:

I. GENERAL REQUIREMENTS:

A. CSXT’s valuation station and the distance from the nearest milepost at the intersection of the centerline of the track 
and the centerline of the bridge shall be shown on the General Plan.

B. The existing and proposed minimum horizontal and vertical clearances shall be marked clearly on the General Plan 
and Elevation.

C. At least one subsurface exploration boring for each substructure unit adjacent to the track shall be furnished to 
CSXT’s during the design submittal. Borings shall provide enough information to design shoring and foundations.

D. Prior to construction activities, all overhead bridge projects will require the procurement of the appropriate 
property rights from Real Estate and Facilities Management (REFM) and other construction agreement(s) with CSX 
Transportation.

E. All lifting equipment and connection devices shall have capacity for 150% of the actual lifting load. The factor of 
safety provided by the manufacturer in the lifting capacity data shall not be considered in the 150% requirement. A 
licensed professional engineer, familiar with lifting and rigging, in the State where the construction work is proposed 
must sign and seal all plans and calculations related to critical lifting on the project.

II. CLEARANCES:

A. Horizontal Clearance: Standard horizontal clearance from centerline of the track to the face of the pier or abutment 
shall typically be 25’-0” or greater, but never less than 18’-0”, measured perpendicular to the track. Provisions for 
future tracks, access roads, other CSXT facilities, and drainage may require the minimum clearance be increased or 
use of multi-span structures. The toe of footings shall not be closer than 11’-0” from centerline of the track to provide 
adequate room for sheeting.

B. Vertical Clearance: A standard vertical clearance of 23’-0” shall be provided, measured from top of high rail to lowest 
point of structure in the horizontal clearance area which extends 6’-0” either side of the centerline of track.

C. Temporary Construction clearances to be used shall be subject to approval by CSXT. Typically reductions in 
clearance for construction are not permitted.

D. CSXT shall be furnished as-built drawings showing actual clearances as constructed.

III. CRASHWALLS:

AREMA Specifications, Chapter 8, Article 2.1.5 covers the requirements for crashwalls. Crashwalls are required when face of 
the pier is closer than 25’-0” from centerline of the track, measured perpendicular to the track, except as noted below. 

Crashwalls shall meet the following requirements:

A. Crashwalls for single column piers shall be minimum 2’-6” thick and shall extend a minimum of 6’-0” above the top 
of high rail for piers located between 18’-0” and 25’-0” from the centerline of the nearest track. The wall shall extend 
minimum 6’-0” beyond the column on each side in the direction parallel to the track.

B. For multi-column piers, the columns shall be connected with a wall of the same thickness as the columns or 2’-6” 
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whichever is greater. The wall shall extend a minimum of 2’-6” beyond the end of outside columns in a direction parallel 
to the track.

C. Reinforcing steel to adequately anchor the crashwalls to the column and footing shall be provided. For piers of heavy 
construction, crashwalls may be omitted. Solid piers with a minimum thickness of 2’-6” and length of 20’-0”, single 
column piers of minimum 4’-0” X 12’-6” dimensions or any other solid pier sections with equivalent cross sections and 
minimum 2’-6” thickness are considered as heavy construction.

IV. DRAINAGE:

Drainage from the bridge shall be preferably collected with drain pipes and drained away from CSXT’s right-of-way. When 
open scuppers are provided on the bridge, none shall be closer than 25’-0” of the centerline of nearest track. Flow from the 
scuppers shall be directed away from CSXT’s drainage ditches. 

Projects including stormwater systems shall be designed for a 100-year storm event as a minimum. If stormwater is drained 
on or to CSXT’s right-of-way, calculations must be submitted to CSXT to verify the 100-year storm event is properly handled. 
Improvements to the adjacent drainage systems may be required at project expense, to ensure the impacted system will meet 
the 100-year storm event minimum condition.

During and after completion of construction, the outside party or its contractor must clear CSXT’s drainage ditches of all 
debris to the satisfaction of CSXT’s construction engineering and inspection representative.

V. PROTECTIVE FENCING:

All highway structures shall have a protective barrier fence to extend at least 8’-0” from the top of the sidewalk or driving 
surface adjacent to the barrier wall. The fence may be placed on top of the barrier wall. The fence shall be capable of 
preventing pedestrians from dropping debris onto CSXT’s right-of-way, and in particular, passing trains.

Openings in the fence hall not exceed 2” x 2”. Fencing should also include anti-climbshields or be of a configuration to 
minimize the likelihood of climbing on the outside of the protective fencing. A chain link fence option is shown below:



CSX Corporation      PAGE 76      Revised July 2017

VI. STRUCTURE EXCAVATION AND SHORING:

Shoring protection shall be provided when excavating adjacent to an active track. Shoring will be provided in accordance with 
AREMA Manual for Railway Engineering Chapter 8 part 28, except as noted below.  

Shoring will not be required if both the following conditions are satisfied:

1. Excavation does not encroach upon a 1 horizontal to 1 vertical theoretical slope line starting at bottom corner of tie 
(live load influence zone).

2. Track is on level ground or in a cut section and on stable soil.

When the track is on an embankment, excavating the toe of the embankment without shoring may affect the stability of the 
embankment. Therefore, excavation of the embankment toe without shoring will not be permitted.

Preferred protection is the cofferdam type that completely encloses the excavation. Where dictated by conditions, partial 
cofferdams with open sides away from the track may be used. Cofferdams shall be constructed using steel sheet piling or 
steel soldier piles with timber lagging. Wales and struts shall be provided as needed. The following shall be considered when 
designing cofferdams:

a. Shoring shall be designed to resist a vertical live load surcharge of 1,882 lbs. per square foot, in addition to active 
earth pressure. The surcharge shall be assumed to act on a continuous strip, 8’-6” wide. Lateral pressures due to 
surcharge shall be computed using the strip load formula shown in AREMA Manual for Railway Engineering, Chapter 8, 
Part 20.

b. Allowable stresses in materials shall be in accordance with AREMA Manual for Railway Engineering, Chapter 7, 8, 
and 15.

c. A construction procedure for temporary shoring shall be shown on the drawing.

d. Safety railing shall be installed when temporary shoring is within 15’-0” of the centerline of the track.

e. A minimum distance of 10 feet from centerline of the track to face of nearest point of shoring shall be maintained.

The contractor shall submit the following drawings and calculations for CSXT’s review and approval.

1. Three (3) sets of detailed drawings of the shoring systems showing sizes of all structural members, details of 
connections, and distances form centerline of track to face of shoring. Drawing shall show a section showing height of 
shoring and track elevation in relation to bottom of excavation.

2. One set of calculations of the shoring design.

The drawings and calculations shall be prepared by a Licensed Professional Engineer in the State where shoring is 
to be constructed and shall bear his seal and signature. Shoring plans shall be approved by CSXT’s construction 
engineering and inspection representative.

3. For sheeting and shoring within 18’-0” of the centerline of the track, the live load influence zone, and in slopes, the 
contractor shall use sheet pile. No sheet pile in slopes or within 18’-0” of the centerline of track shall be removed. 
Sheet piles shall be cut off 3’-0” below the finished ground line. The remaining 3’-0” shall be backfilled and compacted 
immediately after cut off.

VII. DEMOLITION OF EXISTING STRUCTURE:

The Contractor shall submit a detailed procedure for demolition of existing structures over or adjacent to CSXT’s tracks 
or right-of-way. The procedure shall clearly indicate the capacity of cranes, location of cranes with respect to the tracks 
and calculated lifting loads (refer to Section I.E of this document). The demolition procedure must be approved by CSXT’s 
construction engineering and inspection representative.

CSXT’s tracks, signals, structures, and other facilities shall be protected from damage during demolition of existing structure 
or replacement of deck slab. As a minimum, both of the following methods shall be used:
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A. During demolition of the deck, a protection shield shall be erected from the underside of the bridge over the 
track area to catch falling debris. The protection shield shall be supported from girders or beams. The deck shall be 
removed by cutting it in sections and lifting each section out. The protection shield shall be designed, with supporting 
calculations, for a minimum of 50 pounds per square foot plus the weight of the equipment, debris, personnel, and 
other loads to be carried.

Large pieces of deck shall not be allowed to fall on the protection shield

B. A ballast protection system consisting of geofabric or canvas shall be placed over the track structure to keep 
the ballast clean. The system shall extend along the track structure for a minimum of 25’-0” beyond the limits of the 
demolition work, or farther if required by CSXT’s construction engineering and inspection representative.

C. The Contractor shall submit detailed plans, with supporting calculations, of the protection shield and ballast 
protection systems for approval prior to the start of demolition.

D. Blasting will not be permitted to demolish a structure over or within CSXT’s right-of-way.

VIII. ERECTION PROCEDURE:

The Contractor shall submit a detailed procedure for erecting over or adjacent to CSXT’s tracks or right-of-way. The 
procedure shall clearly indicate the capacity of cranes, location of cranes with respect to the tracks and calculated lifting loads 
(refer to Section. E of this document). The erection procedure must be approved by CSXT’s construction engineering and 
inspection representative.

IX. PILE INSTALLATION:

A. For the installation of piles and sheeting for abutment foundations, pier foundations, retaining wall foundations, 
temporary and permanent shoring and other structures on or adjacent to CSXT’s right-of-way, the contractor may be 
required to submit a detailed track monitoring program for CSXT’s approval prior to performing any work near CSXT’s 
right-of-way.

B. The program shall specify the survey locations, the distance between the location points, and frequency of 
monitoring before, during, and after construction. CSXT shall have the capability of modifying the survey locations and 
monitoring frequency as needed during the project.

C. If any settlement is observed, CSXT’s construction engineering and inspection representative shall be immediately 
notified. CSXT, at its sole discretion, shall have the right to immediately require all contractor operations to be ceased, 
have the excavated area immediately backfilled and/or determine what corrective action is required. Any corrective 
action required by CSXT or performed by CSXT including the monitoring of corrective action of the contractor will be at 
project expense.

X. PEDESTRIAN OVERHEAD:

Pedestrian overhead bridges shall be governed by this document in its entirety with the following exceptions:

A. Pedestrian overhead bridges shall span the entire width of CSXT’s right-of-way. Intermediate piers or other supports 
will not be permitted.

B. Pedestrian overhead bridges shall be completely enclosed with protective canopy or by other means to prevent 
users from dropping debris onto CSXT’s right-of-way.
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INTRODUCTION

The AREMA Manual for Railway Engineering shall serve as the overarching authority for recommended practice in designing 
CSXT railroad bridges. The intent of this document is to provide criteria which supplements, modifies and/or supersedes the 
applicable sections of the AREMA Manual for designing undergrade railway bridges which are to be owned and/or operated 
on by CSXT. Additionally, these requirements help guide an outside party through the necessary procedures for interacting 
with CSXT and delivering an acceptable structure that is constructible, inspectable, maintainable, long lasting, and reliable. 

I. DEFINITIONS

1.	 Agency – The project sponsor (i.e., State DOT, Provincial MOT, Local Agencies, Private Developer, etc.)

2.	 AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad  
	 industry standards group. The use of this term shall be in specific reference to the AREMA Manual for  
	 Railway Engineering.

3.	 Construction Submission – The Agency or its representative shall submit a digital copy of the project plans,  
	 supporting calculations, and detailed means and methods procedures for the specific proposed activity.  
	 All plans, specifications, and supporting calculations shall be signed and sealed by a Professional Engineer  
	 as defined below.

4.	 Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively  
	 prevents any debris or material from falling, impacting, or otherwise affecting CSXT employees, equipment  
	 or property. Provisions shall be made to ensure that there is no impairment of railroad operations or CSXT’s  
	 ability to access its property at all times.

5.	 Contractor – The Agency’s representative retained to perform the project work.

6.	 Engineer – CSXT Engineering Representative or a GEC authorized to act on the behalf of CSXT.

7.	 Flagman – A qualified CSXT employee with the sole responsibility to direct or restrict movement of trains,  
	 at or through a specific location, to provide protection for workers. 

8.	 GEC – General Engineering Consultant who has been authorized to act on the behalf of CSXT.

9.	 Horizontal Clearance – Minimum distance measured perpendicularly from centerline of any track to the  
	 nearest obstruction at any elevation between TOR and the maximum vertical clearance of the track.

10.	Professional Engineer – An engineer who is licensed in the Commonwealth, District, Province, or State in  
	 which the project is to occur. All plans, specifications, and supporting calculations shall be prepared under the  
	 direction of a Professional Engineer and shall bear their seal and signature.

11.	Potential to Foul – Work having the possibility of impacting CSXT property or operations; defined as one or  
	 more of the following: 

a.	 Any activity where access onto CSXT property is required.

b.	 Any activity where work is being performed on CSXT ROW.

c.	 Any excavation work adjacent to CSXT tracks or facilities, within the Theoretical Railroad Live Load  
	 Influence Zone, or where the active earth pressure zone extends within the CSXT property limits. 

d.	 The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center  
	 pin, can encroach within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the  
	 proposed location of the equipment during use, and may be a function of the equipment boom length.  
	 Note that hoisting equipment with the potential to foul must satisfy the 150% factor of safety requirement  
	 for lifting capacities.

e.	 Any work where the scatter of debris, or other materials has the potential to encroach within twenty five  
	 feet (25’-0”) of the nearest track centerline.

f.	 Any work where significant vibration forces may be induced upon the track structure or existing structures  
	 located under, over, or adjacent to the track structure.

g.	 Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad  
	 employees, or otherwise negatively impact railroad property, as determined by CSXT.
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12.	ROW – Right of Way; refers to all CSXT property and facilities, including all aerial and underground space within the  
	 property limits.

13.	Submission Review Period – a minimum of 30 days in advance of start of work. Up to 30 days will be required  
	 for the initial review response. Up to an additional 30 days may be required to review any/all subsequent  
	 submissions or resubmission.

14.	Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at  
	 bottom corner of tie.

15.	TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail;  
	 the point where train wheels bear on the steel rails. In superelevated track this refers to the higher of the two rails.

16.	Track Structure – All load bearing elements supporting train loads. This includes, but is not limited to, the rail,  
	 ties, appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

17.	Vertical Clearance – Distance measured from TOR to the lowest obstruction within six feet (6’-0”) either side of  
	 the track centerline.

II. GENERAL REQUIREMENTS

A.	 Bridge shall be designed in accordance with the applicable specifications from the current edition of AREMA.  
	 Applicable sections may include, but are not limited to, the following:

Chapter 8	 Concrete Structures and Foundations

Chapter 9	 Seismic Design for Railway Structures

Chapter 15	 Steel Structures

B.	 Special Considerations

1.	 AREMA recommendations for dampproofing and deck waterproofing (Chapter 8, Part 29). Additional  
	 requirements for waterproofing are provided in Section IX BRIDGE DECKS of this document.

2.	 Painting of structural steel shall be performed in accordance with CSXT Design and Construction  
	 Standard Specifications. This document shall be supplemented by AREMA recommendations for shop  
	 painting steel (Chapter 15).

3.	 Bridge shall be located to provide optimal railroad geometry.

C.	 Construction Specifications

1.	 CSXT Design and Construction Standard Specifications provide requirements for design, fabrication,  
	 and erection. This document shall be supplemented by AREMA recommendations for  
	 fabrication and erection.

2.	 Items not covered by CSXT Design and Construction Standard Specifications shall be governed by  
	 applicable highway specifications from the Commonwealth, District, Province, or State where the  
	 bridge is being constructed.

3.	 Reference CSXT Construction Submission Criteria for other construction considerations.

D.	 Non-traditional bridge systems require written notice of acceptance by CSXT AVP Engineering. 
	 The proposed use of such a system shall be presented for review with thorough investigation, data, and detailed  
	 engineering justification.



CSX Corporation      PAGE 83      Revised July 2017

III. BRIDGE LAYOUT

A.	 The general plan drawing of the bridge shall show the railroad valuation stations at the front face of backwalls, and  
	 centerline of piers or bents, along the centerline of the bridge. Distance from front face of low milepost backwall to  
	 low milepost nearest the bridge shall also be shown. The following criteria will serve as a guide for labeling the  
	 bridge layout.

1.	 Railroad bridges are laid out in direction of increasing milepost, increasing from left to right on plans.

2.	 Plans should denote the railroad direction and the nearest significant terminal or junction leading away  
	 from either end of the bridge.

3.	 Substructures are numbered starting with zero and increasing in the direction of increasing mileposts

4.	 Superstructures are numbered starting with 1 and increasing in the direction of increasing mileposts.

5.	 Floor systems of thru plate girder, through truss, and deck truss spans are numbered starting with 0 and  
	 increasing in the direction of increasing mileposts.

6.	 Bridge components are numbered from left to right facing the direction of increasing milepost. 

B.	 Low mile post backwall GPS coordinates shall be detailed on plans, in degrees-minutes-seconds, or decimal  
	 format with precision to six decimal places.

C.	 For bridges on curves, the girders, abutments and piers shall be located with reference to chords.

IV. CLEARANCES

A.	 Under Bridge Vehicular Clearances

1.	 Undergrade structures shall be designed to ensure that the structure will be protected from oversized  
	 or unauthorized loads by providing sufficient vertical clearance and protective devices. 
	 Provide a minimum vertical clearance over the entire roadway width for all new or reconstructed  
	 structures as follows:

i.	 16’-6” for steel superstructure with 5 or more beams or 4 or more deck plate girders per track.

ii.	 17’-6” for steel through plate girders or less than 4 deck plate girders per track with bolted  
	 bottom flanges.

iii.	 20’-0” for steel through plate girders or less than 4 deck plate girders per track with welded  
	 bottom flanges.

iv.	 Concrete superstructures shall not be permitted over the entire roadway width.

v.	 Vertical clearance must not be violated due to the deflection of the superstructure.

2.	 Roadway profile and design roadway vehicle information shall be provided and considered in vertical  
	 clearance design.

B.	 Bridge Clearances

1.	 Standard clearances on the bridge shall not be modified without written notice of approval by the  
	 CSXT AVP Engineering. Any proposed modification shall be furnished with detailed engineering  
	 justification for review.

2.	 Commonwealth, District, Provincial, or State clearance laws must not be violated. 
	 Legal requirements must be upheld, unless written permission for waiver is provided by  
	 the appropriate regulatory authority.

3.	 Adequate clearance and capacity shall be provided for a future track.

4.	 Track centers shall not be closer than 15’-0”.
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5.	 Minimum horizontal clearance on the bridge shall be provided as shown below:

6.	 Standard clearances are for tangent track and increases must be provided to account for  
	 effects from curvature and superelevation as per CSX Standard Drawing 2604.

V. DESIGN LOADS

A.	 Railroad bridges shall be designed for all loads specified in AREMA.

B.	 Live loads for steel structures shall consider both the Cooper E-90 loading and the Alternate Live  
	 Load with full diesel impact; whichever produces the greater stress. Live loads for concrete structures shall  
	 consider Cooper E-90 loading with full diesel impact. 

C.	 All bridges shall be designed with non-composite interaction between superstructure and deck.  
	 Mechanical connections shall be provided as necessary to satisfy design load requirements.

D.	 The weight of the minimum ballast depth one foot (1’-0”) plus an additional two feet (2’-0”) of ballast  
	 below the tie shall be included when computing the dead load of the structure.

VI. PLAN PREPARATION AND SUBMITTALS

A.	 Preliminary Plans

1.	 An electronic copy of type, size and location (TS&L) plans shall be submitted to CSXT for review and  
	 acceptance. The TS&L plan shall show plan view, elevation and typical cross section of the proposed  
	 structure. Railroad acceptance must be granted before proceeding with design.

2.	 Furnish cross sections showing the AREMA Clearance Envelope, topographic map with contours, and  
	 soil exploration data along with TS&L plans. Railroad acceptance must be granted before proceeding  
	 with design.

B.	 CSXT will assign a bridge designation when TS&L plans are reviewed. This bridge designation shall be shown on  
	 all drawings.

C.	 Construction Work Plans

1.	 CSXT may require construction work plans to be submitted, particularly when work is being performed in  
	 the proximity of an active track, with Potential to Foul.

2.	 All construction work plans shall be submitted in accordance with the CSXT Construction  
	 Submission Criteria. 
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D.	 Material Submissions

1.	 Structural steel shop drawings shall be provided for CSXT review and acceptance, prior to  
	 ordering material. Welding procedures shall be submitted with the structural steel shop drawings.

2.	 Concrete mix designs shall be submitted for CSXT review and acceptance, prior to ordering material. 

3.	 3rd party testing reports shall be provided to CSXT for review and acceptance in a timely manner. 

4.	 All other materials shall be provided in accordance with the plans. All materials shall be reviewed and  
	 approved by the Agency or its representative. Proposed changes are subject to review and acceptance  
	 by CSXT. Approved material submissions shall be furnished to CSXT for confirmation and  
	 project documentation.

E.	 Final Plans

1.	 Provide electronic set of final signed and sealed design plans and calculations for CSXT acceptance. 

2.	 Submit special provisions or special specifications for CSXT acceptance.

3.	 Provide an electronic set of as-built plans to CSXT upon completion of construction. All Changes shall be  
	 noted and clearly called out on a redlined set of as-built plans. All pages shall be clearly marked  
	 “AS-BUILT”, and include the date of completion. 

VII. MATERIAL REQUIREMENTS

All materials shall be in accordance with CSXT Design and Construction Standard Specifications,  
Division 7 – Structures.

VIII. CONSTRUCTION CONSIDERATIONS

A.	 After construction contract is awarded, a copy of the contract shall be provided to CSXT.

B.	 Maintenance of railroad traffic

1.	 It is essential that the construction be performed with minimum interference to rail traffic.  
	 Continuity of safe rail operations will be required for the duration of the project.

2.	 The Agency’s Design Engineer should contact the Public Project Manager in the preliminary design stage  
	 to determine railroad operational requirements. The most effective method of maintaining traffic is to 	  
	 temporarily reroute traffic around the construction site using detour tracks. Detour tracks will be required  
	 where feasible. If detour tracks cannot be provided, the new superstructure shall be constructed adjacent  
	 to final location and rolled into place. Construction plans shall show complete details of temporary bridges  
	 and/or roll-in structure.

3.	 A detailed construction procedure for maintaining traffic shall be shown on the plans. When construction  
	 requires total interruption of rail traffic, an estimate of the time required will be shown in the procedure.  
	 This interval must be within the approved time frame furnished by Public Project Manager.

4.	 Prior to the start of construction, written approval from the Railroad for the construction procedure must  
	 be secured.

IX. BRIDGE DECKS

A.	 Walkways and Parapets 

1.	 Deck shall be a uniform ballast pan across all tracks and provide for a ballast walkway between all tracks  
	 and on the field side of the exterior tracks. Intermediate curbs shall not be permitted.

2.	 All exterior walkways shall utilize the uniform ballast pan and be equipped with a 72 inch tall parapet  
	 wall, measured from top surface of bridge deck. Parapet walls should include two each six inch ducts to  
	 accommodate signal and utility needs. Parapet walls shall be placed in accordance with Section IV. B.

3.	 Walkways and parapets shall be designed to satisfy the requirements specified by AREMA.

B.	 Minimum ballast depth shall be one foot (1’-0”) measured from top of deck waterproofing to the bottom of tie, at  
	 the centerline of the low rail. This dimension shall be clearly labeled on cross section drawings. 

C.	 On bridges, timber crossties (7” x 9” x 8’6”) shall be used, spaced at 20” centers. Alternatively, concrete crossties  
	 may be used also at 20” centers or steel crossties may be used at 24” centers.

D.	 Track material shall be subject to review by CSXT or provided by CSXT at project expense.
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E.	 Steel Deck Plates

1.	 Steel deck plates shall be shop welded with a pair of 5/16 inch continuous fillet welds to each floor beam  
	 or deck girder. Deck units shall be shop assembled with multiple beams per unit, and areas to be field  
	 welded shall be masked and field painted after welding is complete. 

2.	 The closing deck plate between adjacent deck units shall be fillet welded to the beams with continuous  
	 5/16 inch fillet welds at each beam. After deck plates are welded to the beam, fill space between deck  
	 plates at joint with material compatible with deck waterproofing membrane.

3.	 The minimum thickness of steel deck plates shall be as follows: 
		  Plate Thickness	 Maximum Clear Distance Between Beams
	 	 ½ inch	 1’-6”
		  5/8 inch	 2’-0”
	 	 ¾ inch	 2’-4”

4.	 For multiple deck girders with steel deck plates

i.	 Provide a welded field splice in the deck plate at, or near the centerline of bearing of the girders.  
	 Provide a closing deck plate from the abutments to this field splice that is normal to the girders and  
	 normal to the long direction of the main deck plates. This will avoid splicing deck plates over the  
	 back wall.

ii.	 Outside girders shall be spaced such that deck plates will not overhang the flange of the outside  
	 girders by more than 2 inches and a concrete parapet wall shall be provided. The wall shall be  
	 securely anchored to the deck girder and have a minimum width of 12 inches, at the top. 

F.	 Concrete Decks

1.	 Bridge deck shall have adequate anchorage to the bridge superstructure.  
	 Shear studs shall not be permitted.

2.	 The outside edge of the slab shall be not more than 1’-6” from the centerline of the outside  
	 (fascia) girder.

3.	 Provide a drip edge on the outside edge, bottom face of the deck slab.

G.	 Deck Drainage & Waterproofing

1.	 Top surface of waterproofing protection shall have a minimum transverse slope of 1/8” per foot with a  
	 crown at centerline of the deck.

2.	 Top surface of waterproofing protection shall have a minimum longitudinal slope of 0.5%. 

3.	 Concrete decks shall be designed and constructed to provide the required slopes and to direct water to  
	 deck drains.

4.	 When the deck is level or slopes less than 0.5%, underlayment is to be used to provide required slopes. 

5.	 Deck drains shall be cast iron and downspouts shall be ductile iron. Deck drains shall have a grate or  
	 perforated cover. Downspouts shall be provided with cleanouts at each change in direction. 

6.	 All bridge decks shall be waterproofed using membrane waterproofing.

7.	 All deck joints between spans shall be watertight.

8.	 Waterproofing shall be applied to the entire surface of deck and bottom three feet (3’-0”) of inside faces of  
	 parapets or curb plates. Materials and construction to be in accordance with AREMA, Chapter 8.
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X. SUPERSTRUCTURE

A.	 All bridges shall be comprised of simple spans. Continuous spans are prohibited and skewed spans are discouraged.

B.	 Design shall provide accommodations for future maintenance. Jacking locations as well as jack sizing shall be  
	 specifically denoted and laid out in the bridge plans. Jacks shall be sized to accommodate full dead load including  
	 future ballast.

C.	 Welded Plate Girders

1.	 A full penetration groove weld shall be used for flange to web connection.

2.	 No more than two flange section transitions will be permitted without special permission. 

3.	 When a lateral bracing system is required, as recommended by AREMA, girder connections shall  
	 be bolted.

4.	 Jacking stiffeners are required at all end diaphragms. These locations must be specifically called out in  
	 the plans. 

5.	 Bearing stiffeners shall be welded or milled to bear for both top and bottom flanges.

6.	 All cross frames shall be designed in accordance with AREMA recommendations.

D.	 Through Plate Girders

1.	 Through plate girder bridges are only permitted for double track bridges. The use of intermediate girders  
	 in double track applications will not be permitted.

2.	 Floorbeam brackets (or knee braces) are stiffened diagonal plates which are bolted to the top flange  
	 of the floorbeams and to vertical stiffeners on the through girder and shall be designed to satisfy  
	 AREMA recommendations.

3.	 All stringers shall frame into floorbeams. 

4.	 End floorbeams and connections shall be designed such that the bridge can be jacked up by placing  
	 jacks between the end floorbeams and pier or abutment. Jacking stiffeners shall be provided at points  
	 of jacking. 

5.	 Intermediate floorbeams shall frame into the girder web using double connection angles and high  
	 strength bolts.

6.	 All Stringers shall have top and bottom flanges clipped at an angle not greater than 45 degrees to permit  
	 field removal and installation.

XI. SUBSTRUCTURE

A.	 Design shall provide accommodations for future maintenance. Jacking locations as well as jack sizing shall be  
	 specifically denoted and laid out in the bridge plans. 

B.	 Abutments and Wing Walls

1.	 The abutment shall be designed in accordance with recommendations of AREMA, Chapter 8.

2.	 The minimum abutment width shall be sufficient to provide for 15’-0” track centers, and standard road  
	 bed section.

3.	 Wing walls shall be designed to support 2 horizontal to 1 vertical embankment slope as well as a level  
	 approach to the bridge walkways. MSE and sheet pile walls are not permissible.

4.	 Provide minimum clearance necessary between end of structural steel and face of backwalls to  
	 accommodate expansion, but not less than two inches at each end.

5.	 Provide keyways and water stops at all construction joints. Water stops shall be a hollow bulb PVC 9” X 3/8”  
	 (Bulb ¾ inch inside diameter, 1½ inch outside diameter) continuous across joint. 

6.	 Two feet of porous backfill, measured horizontally, shall be provided full height below subballast, behind all  
	 abutments and wing walls. 
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7.	 Provide adequate drainage behind abutments and wing walls utilizing perforated pipe drains at the base  
	 of the abutments and wingwalls. When abutment geometry does not allow for perforated pipe drains,  
	 weep holes may be required.

8.	 Non-perforated pipe shall be connected to the perforated pipe and drain away from the bridge with a 1%  
	 minimum slope.

C.	 Piers

1.	 Width of pier shall be minimum four feet (4’-0”) width measured at the bearing seat.
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INTRODUCTION
The intent of this document is to guide outside agencies and their Contractors when performing work on, over, or with 
potential to impact CSXT property (ROW). Work plans shall be submitted for review to the designated CSXT Engineering 
Representative for all work which presents the potential to affect CSXT property or operations; this document shall serve 
as a guide in preparing these work plans. All work shall be performed in a manner that does not adversely impact CSXT 
operations or safety; as such, the requirements of this document shall be strictly adhered to, in addition to all other applicable 
standards associated with the construction. Applicable standards include, but are not limited to, CSXT Standards and Special 
Provisions, CSXT Insurance Requirements, CSXT Pipeline Occupancy Criteria, as well as the governing local, county, state 
and federal requirements. It shall be noted that this document and all other CSXT standards are subject to change without 
notice, and future revisions will be made available at the CSXT website: www.csx.com.

I. DEFINITIONS
1.	 Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

2.	 AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

3.	 Construction Submission – The Agency or its representative shall submit six (6) sets of plans, supporting calculations, 
and detailed means and methods procedures for the specific proposed activity. All plans, specifications, and supporting 
calculations shall be signed/sealed by a Professional Engineer as defined below.

4.	 Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSXT employees, equipment or property. Provisions shall 
be made to ensure that there is no impairment of railroad operations or CSXT’s ability to access its property at all times.

5.	 Contractor – The Agency’s representative retained to perform the project work.

6.	 Engineer – CSXT Engineering Representative or a GEC authorized to act on the behalf of CSXT.

7.	 Flagman – A qualified CSXT employee with the sole responsibility to direct or restrict movement of trains, at or through a 
specific location, to provide protection for workers. 

8.	 GEC – General Engineering Consultant who has been authorized to act on the behalf of CSXT.

9.	 Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at any 
elevation between TOR and the maximum vertical clearance of the track.

10.	Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All plans, 
specifications, and supporting calculations shall be prepared by the Licensed Professional Engineer and shall bear his/her 
seal and signature.

11.	Potential to Foul – Work having the possibility of impacting CSXT property or operations; defined as one or more of the 
following: 

	 a.	 Any activity where access onto CSXT property is required.
	 b.	 Any activity where work is being performed on CSXT ROW.
	 c.	 Any excavation work adjacent to CSXT tracks or facilities, within the Theoretical Railroad Live Load Influence Zone, or 	 	

	 where the active earth pressure zone extends within the CSXT property limits. 
	 d.	 The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, can 		 	

	 encroach within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed location of 	 	
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	 the equipment during use, and may be a function of the equipment boom length. Note that hoisting equipment with 		
	 the potential to foul must satisfy the 150% factor of safety requirement for lifting capacities.

	 e.	 Any work where the scatter of debris, or other materials has the potential to encroach within twenty five feet (25’-0”) of 	
	 the nearest track centerline.

	 f.	 Any work where significant vibration forces may be induced upon the track structure or existing structures located 	 	
	 under, over, or adjacent to the track structure.

	 g.	 Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, or 		
	 otherwise negatively impact railroad property, as determined by CSXT.

12.	ROW – Right of Way; Refers to CSXT Right-of-Way as well as all CSXT property and facilities. This includes all aerial 
space within the property limits, and any underground facilities.

13.	Submission Review Period - a minimum of thirty (30) days in advance of start of work. Up to thirty (30) days will be 
required for the initial review response. Up to an additional thirty (30) days may be required to review any/all subsequent 
submissions or resubmission.

14.	Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom corner 
of tie.

15.	TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; the point 
where train wheels bear on the steel rails.

16.	Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

17.	Vertical Clearance – Distance measured from TOR to the lowest obstruction within six feet (6’-0”) of the track centerline, 
in either direction.

 
II. GENERAL SUBMISSION REQUIREMENTS

	 A. A construction work plan is required to be submitted by the Agency or its Contractor, for review and acceptance, 		
	 prior to accessing or performing any work with Potential to Foul.

	 B. The Agency or its representative shall submit six (6) sets of plans, specifications, supporting calculations, and 	 	
	 detailed means and methods procedures for the specific proposed work activity. 

	 C. Construction submissions shall include all information relevant to the work activity, and shall clearly and concisely
       	 explain the nature of the work, how it is being performed, and what measures are being taken to ensure that railroad 		
	 property and operations are continuously maintained.

	 D. All construction plans shall include a map of the work site, depicting the CSXT tracks, the CSXT right of way, 		
	 proposed means of access, proposed locations for equipment and material staging (dimensioned from nearest track 		
	 centerline), as well as all other relevant project information. An elevation drawing may also be necessary in order to 		
	 depict clearances or other components of the work.

	 E. Please note that CSXT will not provide pricing to individual contractors involved in bidding projects. Bidding 		
	 contractors shall request information from the agency and not CSXT.

	 F. The Contractor shall install a geotextile fabric ballast protection system to prevent construction or demolition debris 	
	 and fines from fouling ballast. The geotextile ballast protection system shall be installed and maintained by the 	 	
	 Contractor to the satisfaction of the Engineer.

	 G. The Engineer shall be kept aware of the construction schedule. The Contractor shall provide timely
	 communication to the Engineer when scheduling the work such that the Engineer may be present during the work.
	 The Contractor’s schedule shall not dictate the work plan review schedule, and flagging shall not be scheduled prior 	 	
	 to receipt of an accepted work plan.
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	 H. At any time during construction activities, the Engineer may require revisions to the previously approved
	 procedures to address weather, site conditions or other circumstances that may create a potential hazard to rail
	 operations or CSXT facilities. Such revisions may require immediate interruption or termination of ongoing activities
	 until such time the issue is resolved to the Engineer’s satisfaction. CSXT and its GEC shall not be responsible for any
	 additional costs or time claims associated with such revisions.

	 I. Blasting will not be permitted to demolish a structure over or within CSXT’s right-of-way. When blasting off of CSXT
	 property but with Potential to Foul, vibration monitoring, track settlement surveying, and/or other protective measures
	 may be required as determined by the Engineer. 

	 J. Blasting is not permitted adjacent to CSXT right-of-way without written approval from the Chief Engineer, CSXT.

	 K. Mechanical and chemical means of rock removal must be explored before blasting is considered. If written
	 permission for the use of explosives is granted, the Agency or Contractor must submit a work plan satisfying the
	 following requirements:

	 	 1. Blasting shall be done with light charges under the direct supervision of a responsible officer or employee
		  of the Agency or Contractor.

				    2. Electronic detonating fuses shall not be used because of the possibility of premature explosions resulting
				    from operation of two-way train radios.

				    3. No blasting shall be done without the presence of an authorized representative of CSXT. Advance notice
	 	 	 	 to the Engineer is required to arrange for the presence of an authorized CSXT representative and any flagging
				    that CSXT may require.

				    4. Agency or Contractor must have at the project site adequate equipment, labor and materials, and allow
	 	 	 	 sufficient time, to clean up debris resulting from the blasting and correct any misalignment of tracks or other
				    damage to CSXT property resulting from the blasting. Any corrective measures required must be performed
				    as directed by the Engineer at the Agency’s or Contractor’s expense without any delay to trains. If Agency’s		

			   or Contractor’s actions result in the delay of any trains including passenger trains, the Agency or Contractor		
			   shall bear the entire cost thereof.

				    5. The Agency or Contractor may not store explosives on CSXT property.

				    6. At any time during blasting activities, the Engineer may require revisions to the previously approved
				    procedures to address weather, site conditions or other circumstances that may create a potential hazard
				    to rail operations or CSXT facilities. Such revisions may require immediate interruption or termination of
				    ongoing activities until such time the issue is resolved to the Engineer’s satisfaction. CSXT and its GEC shall
				    not be responsible for any additional costs or time claims associated with such revisions.

III. HOISTING OPERATIONS

A. All proposed hoisting operations with Potential to Foul shall be submitted in accordance with the following:
	
	 1.	 A plan view drawing shall depict the work site, the CSXT track(s), the proposed location(s) of the lifting equipment, 		

	 as well as the proposed locations for picking, any intermediate staging, and setting the load(s). All locations shall be 		
	 dimensioned from centerline of the nearest track. Crane locations shall also be dimensioned from a stationary point at 		
	 the work site for field confirmation.

	 2.	 Computations showing the anticipated weight of all picks. Computations shall be made based upon the field-verified 	 	
	 plans of the existing structure. Pick weights shall account for the weight of concrete rubble or other materials attached 	
	 to the component being removed; this includes the weight of subsequent rigging devices/components. Rigging 		
	 components shall be sized for the subsequent pick weight.

	 3.	 All lifting equipment, rigging devices, and other load bearing elements shall have a rated (safe lifting) capacity that is 		
	 greater than or equal to 150% of the load it is carrying, as a factor of safety. Supporting calculations shall be furnished 		
	 to verify the minimum capacity requirement is maintained for the duration of the hoisting operation.
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	 4.	 Dynamic hoisting operations are prohibited when carrying a load with the Potential to Foul. Cranes or other lifting 		
	 equipment shall remain stationary during lifting. (i.e., no moving picks).

	 5.	 For lifting equipment, the manufacturer’s capacity charts, including crane, counterweight, maximum boom angle, and 		
	 boom nomenclature is to be submitted.

	 6.	 A schematic rigging diagram must be provided to clearly call out each rigging component from crane hook to the 		
	 material being hoisted. Copies of catalog or information sheets shall be provided to verify rigging weights and 			
	 capacities.

	 7.	 For built-up rigging devices, the contractor shall submit the following:

i. 	 Details of the device, calling out material types, sizes, connections and other properties.
ii. 	 Load test certification documents and/or design computations bearing the seal and signature of a Professional 	 	
		 Engineer. Load test shall be performed in the configuration of its intended use as part of the subject demolition 	 	
		 procedure.
iii. 	 Copies of the latest inspection reports of the rigging device. The device shall be inspected within one (1) calendar 		
		 year of the proposed date for use.

8.	 A detail shall be provided showing the crane outrigger setup, including dimensions from adjacent slopes or 
facilities. The detail shall indicate requirements for bearing surface preparation, including material requirements and 
compaction efforts. As a minimum, outriggers and/or tracks shall bear on mats, positioned on level material with 
adequate bearing capacity.

9.	 A complete written narrative that describes the sequence of events, indicating the order of lifts and any repositioning or 
re-hitching of the crane(s).

IV. DEMOLITION PROCEDURE

A.	 The Agency or its Contractor shall submit a detailed procedure for a controlled demolition of any structure on, over, or 
adjacent to the ROW. The controlled demolition procedure must be approved by the Engineer prior to beginning work on 
the project.

B.	 Existing Condition of structure being demolished:

	 1. The Contractor shall submit as-built plans for the structure(s) being demolished. 
	 2.	 If as-built plans are unavailable, the Contractor shall perform an investigation of the structure, including any 			 

	 foundations, substructures, etc. The field measurements are to be made under the supervision of the Professional 	 	
	 Engineer submitting the demolition procedure. Findings shall be submitted as part of the demolition means and 		
	 methods submittal for review by the Engineer. 

	 3.	 Any proposed method for temporary stabilization of the structure during the demolition shall be based on the existing 		
	 plans or investigative findings, and submitted as part of the demolition means and methods for review by the Engineer.

C.	 Demolition work plans shall include a schematic plan depicting the proposed locations of the following, at various stages 
of the demolition: 

	 1.	 All cranes and equipment, calling out the operating radii. 
	 2.	 All proposed access and staging locations with all dimensions referenced from the center line of the nearest track. 
	 3.	 Proposed locations for stockpiling material or locations for truck loading. 
	 4.	 The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or buried 		

	 utilities that could be affected, showing that the proposed lifts are clear of these obstructions. 
	 5.	 Note that no crane or equipment may be set on the CSXT rails or track structure and no material may be dropped on 		

	 CSXT property.

D.	  Demolition submittal shall also include the following information:

	 1.	 All hoisting details, as dictated by Section III of this document. 
	 2.	 A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. 		
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	 The proposed time frames for all critical subtasks (i.e., torch/saw cutting various portions of the superstructure or 		
	 substructure, dismantling splices, installing temporary bracing, etc.) shall be furnished so that the potential impact(s) to 	
	 CSXT operations may be assessed and eliminated or minimized.

	 3.	 The names and experience of the key Contractor personnel involved in the operation shall be included in the 			 
	 Contractor’s means and methods submission.

	 4.	 Design and supporting calculations shall be prepared, signed, and sealed by the Professional Engineer for items 		
	 including the temporary support of components or intermediate stages shall be submitted for review. A guardrail will 		
	 be required to be installed in a track in the proximity of temporary bents or shoring towers, when located within twelve 		
	 feet (12’-0”) from the centerline of the track. The guardrail will be installed by CSXT forces, at the expense of the 	 	
	 Agency or its contractor.

E.	 Girders or girder systems shall be stable at all times during demolition. Temporary bracing shall be provided at the piers, 
abutments, or other locations to resist overturning and/or buckling of the member(s). The agency shall submit a design 
and details of the proposed temporary bracing system, for review by the Engineer. Lateral wind forces for the temporary 
conditions shall be considered in accordance with AREMA, Chapter 8, Section 28.6.2. The minimum lateral wind 
pressure shall be fifteen pounds per square foot (15 psf).

F.	 Existing, obsolete, bridge piers shall be removed to a minimum of three feet (3’-0”) below the finished grade, final ditch 
line invert, or as directed by the Engineer.

G.	 A minimum quantity of twenty five (25) tons of CSXT approved granite track ballast may be required to be furnished and 
stockpiled on site by the Contractor, or as directed by the Engineer.

H.	 The use of acetylene gas is prohibited for use on or over CSXT property. Torch cutting shall be performed utilizing other 
materials such as propane.

I.	 CSXT’s tracks, signals, structures, and other facilities shall be protected from damage during demolition of existing 
structure or replacement of deck slab.

J.	 Demolition Debris Shield

	 1.	 On-track or ground-level debris shields (such as crane mats) are prohibited for use by CSXT.

	 2.	 Demolition Debris Shield shall be installed prior to the demolition of the bridge deck or other relevant portions of the 		
	 structure. The demolition debris shield shall be erected from the underside of the bridge over the track area to catch 		
	 all falling debris. The debris shield shall not be the primary means of debris containment.

i.	 The demolition debris shield design and supporting calculations, all signed/sealed by a Professional Engineer, 		
		 shall be submitted for review and acceptance.
ii.	 The demolition debris shield shall have a minimum design load of 50 pounds per square foot (50 psf) plus the 		
		 weight of the equipment, debris, personnel, and all other loads.
iii.	 The Contractor shall verify the maximum particle size and quantity of the demolition debris generated during 		
		 the procedure does not exceed the shield design loads. Shield design shall account for loads induced by particle 	 
		 impact; however the demolition procedure shall be such that impact forces are minimized. The debris shield shall 		
		 not be the primary means of debris containment.
iv.	 The Contractor shall include installation/removal means and methods for the demolition debris shield as part of 		
		 the proposed Controlled Demolition procedure submission.
v.	 The demolition debris shield shall provide twenty three feet (23’-0”) minimum vertical clearance, or maintain the 	 	
		 existing vertical clearance if the existing clearance is less than twenty three feet (23’-0”). 
vi.	 Horizontal clearance to the centerline of the track should not be reduced unless approved by the Engineer.
vii.	 The Contractor shall clean the demolition debris shield daily or more frequently as dictated either by the approved 	
		 design parameters or as directed by the Engineer.

K.	 Vertical Demolition Debris Shield 

	 1.	 This type of shield may be required for substructure removals in close proximity to CSXT track and other facilities, as 		
	 determined by the Engineer.

	 2.	 The Agency or its Contractor shall submit detailed plans with detailed calculations, prepared, signed, and sealed by a 		
	 Professional Engineer, of the protection shield.
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V. ERECTION PROCEDURE

A.	 The Agency or its Contractor shall submit a detailed procedure for erection of a structure with Potential to Foul. The 
erection procedure must be approved by the Engineer prior to beginning work on the project.

B.	 Erection work plans shall include a schematic plan depicting the following, at all stages of the construction:
	 1.	 All proposed locations of all cranes and equipment, calling out the operating radii. 
	 2.	 All proposed access and staging locations with all dimensions referenced from the center line of the nearest track.
	 3.	 All proposed locations for stockpiling material or locations for truck loading. 
	 4.	 The location, with relevant dimensions, of all tracks, other railroad facilities; wires, poles, adjacent structures, or buried 		

	 utilities that could be affected, showing that the proposed lifts are clear of these obstructions.

C.	 No crane or equipment may be set on the CSXT rails or track structure and no material may be dropped on CSXT 
property.

D.	 For erection of a structure over the tracks, the following information shall be submitted for review and acceptance by the 
Engineer, at least thirty (30) days prior to erection:

	 1.	 As-built beam seat elevations – field surveyed upon completion of pier/abutment construction.
	 2.	 Current Top of Rail (TOR) elevations – field measured at the time of as-built elevation collection.
	 3.	 Computations verifying the anticipated minimum vertical clearance in the final condition which accounts for all 		 	

	 deflection and camber, based upon the current TOR and as-built beam seat elevations. The anticipated minimum 	 	
	 vertical clearance shall be greater than or equal to that which is indicated by the approved plans. Vertical clearance 		
	 (see definitions) is measured from TOR to the lowest point on the overhead structure at any point within six feet (6’-0”) 		
	 from centerline of the track. Calculations shall be signed and sealed by a Professional Engineer.

E.	 Girders or girder systems shall be stable at all times during erection. No crane may unhook prior to stabilizing the beam or 
girder.

	 1.	 Lateral wind forces for the temporary conditions shall be considered in accordance with AREMA, Chapter 8, Section 		
	 28.6.2. The minimum lateral wind pressure shall be fifteen pounds per square foot (15 psf).

	 2.	 Temporary bracing shall be provided at the piers, abutments, or other locations to resist overturning and/or buckling of 	
	 the member(s). The agency shall submit a design and details of the proposed temporary bracing system, for review 		
	 by the Engineer.

	 3.	 Temporary bracing shall not be removed until sufficient lateral bracing or diaphragm members have been installed to 	 	
	 establish a stable condition. Supporting calculations, furnished by the Professional Engineer, shall confirm the stable 	 	
	 condition.

F.	 Erection procedure submissions shall also include the following information:
	 1.	 All hoisting details, as dictated by Section III of this document.
	 2.	 A time schedule for each of the various stages must be shown as well as a schedule for the entire lifting procedure. 		

	 The proposed time frames for all critical subtasks (i.e., performing aerial splices, installing temporary bracing, 			 
	 installation of diaphragm members, etc.) shall be furnished so that the potential impact(s) to CSXT operations may be 		
	 assessed and eliminated or minimized.

	 3.	 The names and experience of the key Contractor personnel involved in the operation shall be included in the 			 
	 Contractor’s means and methods submission.

	 4.	 A guardrail will be required to be installed in a track in the proximity of temporary bents or shoring towers, when 		
	 located within twelve feet (12’-0”) from the centerline of the track. The guardrail will be installed by CSXT forces, at the 	 
	 expense of the Agency or its Contractor.

	 5.	 Design and supporting calculations prepared by the Professional Engineer for items including the temporary support of 	
	 components or intermediate stages shall be submitted for review. 

VI. TEMPORARY EXCAVATION AND SHORING

A.	 The Agency or its Contractor shall submit a detailed design and procedure for the installation of a sheeting/shoring 
system adjacent to the tracks. Shoring protection shall be provided when excavating with Potential to Foul, or as 
otherwise determined by CSXT. Shoring shall be provided in accordance with the AREMA, except as noted below.

B.	 Shoring may not be required if all of the following conditions are satisfied:
	 1.	 The excavation does not encroach within the Theoretical Live Load Influence Zone. Please refer to Figure 1. 
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	 2.	 The track structure is situated on level ground, or in a cut section, and on stable soil.
	 3.	 The excavation does not adversely impact the stability of a CSXT facility (i.e., signal bungalow, drainage facility, 

	 undergrade bridge, building, etc), or the stability of any structure on, over, or adjacent to CSXT property with potential  
	 to foul. 

	 4.	 Shoring is not required by any governing federal, state, local or other construction code.

C.	 Shoring is required when excavating the toe of an embankment. Excavation of any embankment which supports an 
active CSXT track structure without shoring will not be permitted.

D.	 Trench boxes are not an acceptable means of shoring. Trench boxes are prohibited for use on CSXT property or within 
the Theoretical Railroad Live Load Influence Zone.

E.	 Shoring shall be a cofferdam-type, which completely encloses the excavation. However, where justified by site or work 
conditions, partial cofferdams with open sides away from the track may be permissible, as determined by the Engineer.

F.	 Cofferdams shall be constructed using interlocking steel sheet piles, or when approved by the Engineer, steel soldier piles 
with timber lagging. Wales and struts shall be included when dictated by the design. 

G.	 The use of tiebacks can be permissible for temporary shoring systems, when conditions warrant. Tiebacks shall have 
a minimum clear cover of 6’-0”, measured from the bottom of the rail. Upon completion of the work, tiebacks shall be 
grouted, cut off, and remain in place. 

H.	 All shoring systems on, or adjacent to CSXT right-of-way, shall be equipped with railings or other fall protection, compliant 
with the governing federal, state or local requirements. Area around pits shall be graded to eliminate all potential tripping 
hazards.

I.	 Interlocking steel sheet piles shall be used for shoring systems qualifying one or more of the following conditions: 
	 1.	 Within 18’-0” of the nearest track centerline
	 2.	 Within the live load influence zone
	 3.	 Within slopes supporting the track structure
	 4.	 As otherwise deemed necessary by the Engineer.

J.	 Sheet piles qualifying for one or more of the requirements listed in Section VI.I (above) of this document shall not be 
removed. Sheet piles shall be left in place and cut off a minimum of 3’-0” below the finished grade, the ditch line invert, or 
as otherwise directed by the Engineer. The ground shall be backfilled and compacted immediately after sheet pile is cut 
off.

K.	 The following design considerations shall be considered when preparing the shoring design package:
	 1.	 Shoring shall be designed to resist a vertical live load surcharge of 1,880 lbs. per square foot, in addition to active 		

	 earth pressure. The surcharge shall be assumed to act on a continuous strip, eight feet six inches (8’-6”) wide. 	 	
	 Lateral pressures due to surcharge shall be computed using the strip load formula shown in AREMA Manual 			 
	 for Railway Engineering, Chapter 8, Part 20.

	 2.	 Allowable stresses in materials shall be in accordance with AREMA Chapter 7, 8, and 15.3.
	 3.	 A minimum horizontal clearance of ten feet (10’-0”) from centerline of the track to face of nearest point of shoring shall 		

	 be maintained, provided a twelve feet (12’-0”) roadbed is maintained with a temporary walkway and handrail system.
	 4.	 For temporary shoring systems with Potential to Foul, piles shall be plumb under full dead load. Maximum deflection 	 	

	 at the top of wall, under full live load, shall be as follows:
i.	 One-half (1/2) inch for walls within twelve feet (12’-0”) of track centerline (Measured from centerline of the nearest
		 track to the nearest point of the supporting structure).
ii.	 One (1) inch for walls located greater than twelve feet (12’-0”) from track centerline

L.	 Shoring work plans shall be submitted in accordance with Section II of this document, as well as the following 
 additional requirements:

	 1.	 The work plan shall include detailed drawings of the shoring systems calling out the sizes of all structural members, 		
	 details of all connections. Both plan and elevation drawings shall be provided, calling out dimensions from the face 		
	 of shoring relative to the nearest track centerline. The elevation drawing shall also show the height of shoring, and 		
	 track elevation in relation to bottom of excavation.

	 2.	 Full design calculations for the shoring system shall be furnished.
	 3.	 A procedure for cutting off the sheet pile, backfilling and restoring the embankment.
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VII. TRACK MONITORING

A.	 When work being performed has the potential to disrupt the track structure, a work plan must be submitted detailing 
a track monitoring program which will serve to monitor and detect both horizontal and vertical movement of the CSXT 
track and roadbed.

B.	 The program shall specify the survey locations, the distance between the location points, and frequency of monitoring 
before, during, and after construction. CSXT reserves to the right to modify the survey locations and monitoring 
frequency as necessary during the project.

C.	 The survey data shall be collected in accordance with the approved frequency and immediately furnished to the Engineer 
for analysis.

D.	 If any movement has occurred as determined by the Engineer, CSXT will be immediately notified. CSXT, at its sole 
discretion, shall have the right to immediately require all contractor operations to be ceased, have the excavated area 
immediately backfilled and/or determine what corrective action is required. Any corrective action required by CSXT or 
performed by CSXT including the monitoring of corrective action of the contractor will be at project expense.
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FIGURE 1: Theoretical Live Load Influence Zone
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INTRODUCTION

CSXT owns its right-of-way for the primary purpose of operating a railroad. All drainage occupancies shall therefore be 
designed and constructed so that rail operations and facilities are not interfered with, interrupted, or endangered. In addition, 
the proposed facility shall be located to minimize encumbrance to the right-of-way so that the railroad will have unrestricted 
use of its property for current and future operations.

The CSX Design & Construction Standard Specifications for Pipelines, last revised February 24, 2010 shall serve as the 
overarching authority for recommended practice in providing sufficient drainage and protective measures for projects on CSXT 
property. The intent of this document is to provide criteria which supplements, modifies and/or supersedes the applicable 
sections of the AREMA Manual when designing a project which can affect drainage on or about the CSXT ROW. Additionally, 
these requirements help guide an outside party through the necessary procedures for interacting with CSXT and delivering an 
acceptable design.

I. DEFINITIONS
1. Agency – The project sponsor (i.e., State DOT, Local Agencies, Private Developer, etc.)

2. AREMA – American Railway Engineering and Maintenance-of-Way Association – the North American railroad industry 
standards group. The use of this term shall be in specific reference to the AREMA Manual for Railway Engineering.

3. Construction Submission – The Agency or its representative shall submit six (6) sets of plans, supporting 
calculations, and detailed means and methods procedures for the specific proposed activity. All plans, specifications, 
and supporting calculations shall be signed/sealed by a Professional Engineer as defined below.

4. Controlled Demolition – Removal of an existing structure or subcomponents in a manner that positively prevents any 
debris or material from falling, impacting, or otherwise affecting CSXT employees, equipment or property. Provisions 
shall be made to ensure that there is no impairment of railroad operations or CSXT’s ability to access its property at all 
times.

5. Contractor – The Agency’s representative retained to perform the project work.

6. Engineer – CSXT Engineering Representative or a GEC authorized to act on the behalf of CSXT.

7. Flagman – A qualified CSXT employee with the sole responsibility to direct or restrict movement of trains, at or 
through a specific location, to provide protection for workers. 

8. GEC – General Engineering Consultant who has been authorized to act on the behalf of CSXT. GECs perform 
preliminary engineering, construction inspection, and monitoring under the direction of the CSXT Engineering personnel. 
GEC personnel also perform day-to-day administration of certain types of projects.

9. Horizontal Clearance – Distance measured perpendicularly from centerline of any track to the nearest obstruction at 
any elevation between TOR and the maximum vertical clearance of the track.

10. Professional Engineer – An engineer who is licensed in State or Commonwealth in which the project is to occur. All 
plans, specifications, and supporting calculations shall be prepared by the Professional Engineer and shall bear his seal 
and signature.

11. Potential to Encroach – Work having the possibility of impacting CSXT property or operations; defined as one or 
more of the following: 

a.	 Any activity where access onto CSXT property is required.

b.	 Any activity where work is being performed on CSXT ROW.

c.	 Any excavation work adjacent to CSXT tracks or facilities, within the Theoretical Railroad Live Load Influence 
Zone, or where the active earth pressure zone extends within the CSXT property limits. 
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d.	 The use of any equipment where, if tipped and laid flat in any direction (360 degrees) about its center pin, 
can encroach within twenty five feet (25’-0”) of the nearest track centerline. This is based upon the proposed 
location of the equipment during use, and may be a function of the equipment boom length. Note that hoisting 
equipment with the potential to foul must satisfy the 150% factor of safety requirement for lifting capacities.

e.	 Any work where the scatter of debris or other materials has the potential to encroach within twenty five feet 
(25’-0”) of the nearest track centerline.

f.	 Any work where significant vibration forces may be induced upon the track structure or existing structures 
located under, over, or adjacent to the track structure.

g.	 Any other work which poses the potential to disrupt rail operations, threaten the safety of railroad employees, 
or otherwise negatively impact railroad property, as determined by CSXT.

12. ROW – Right of Way; Refers to CSXT Right-of-Way as well as all CSXT property and facilities. This includes all aerial 
space within the property limits, and any underground facilities.

13. Submission Review Period - A minimum of 30 days will be required for the initial review response. Up to an 
additional 30 days may be required to review any/all subsequent submissions or resubmission.

14. Theoretical Railroad Live Load Influence Zone – A 1 horizontal to 1 vertical theoretical slope line starting at bottom 
corner of tie.

15. TOR – Top of Rail. This is the base point for clearance measurements. It refers to the crown (top) of the steel rail; 
the point where train wheels bear on the steel rails. Use the higher of the two rails when track is superelevated.

16. Track Structure – All load bearing elements which support the train. This includes, but is not limited to, the rail, ties, 
appurtenances, ballast, sub-ballast, embankment, retaining walls, and bridge structures.

17. Vertical Clearance – Distance measured from TOR to the lowest obstruction, within six feet (6’-0”) of the track 
centerline, in either direction.

II. CSXT GENERAL DESIGN REQUIREMENTS						   
A. Refer to CSX’s Design & Construction Standard Specifications for Pipeline Occupancies, last dated February 24, 
2010, for the design requirements for all pipes and drainage structures under the railroad. 

B. All pipes, ditches, and other structures carrying surface drainage on CSXT property and/or under CSXT track(s) 
shall be designed to carry the run-off from the 100-year, 24-hour design storm without ponding of water against the 
roadbed.

C. Pipe(s) used to carry surface drainage on CSXT’s right-of-way shall have a minimum diameter of 24 inches (24”). 

D. When calculating the capacity of existing or proposed drainage structures, under CSXT’s track(s), the headwater 
calculation at the structure shall not be greater than one (1): 

HW/D ≤ 1.

E. Rate and quantity of storm water runoff from any proposed development shall not exceed the rate and quantity of 
runoff prior to development. This standard shall be maintained for all design storms up to the 100-year storm event.

F. Pipes (casing or carrier) placed under CSXT tracks shall not be less than 5.5 (5½’-0”) feet from base of rail to top of 
pipe at its shallowest point.

G. Pipelines laid longitudinally on CSXT’s right-of-way, 50 feet (50’-0”) or less from centerline of track shall be buried 
not less than 4 feet (4’-0”) from ground surface to top of pipe. Where the pipeline is laid more than 50 feet (50’-0”) from 
centerline of track, the minimum cover shall be at least 3 feet (3’-0”).

H. Erosion prevention methods shall be used to protect railroad ditches and other drainage facilities during construction 
on and adjacent to CSXT’s right-of-way.
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I. Permanent erosion and sediment pollution control facilities shall be designed for the 100-year storm. Provide 
calculations and details of any riprap outlet protection and channel linings as needed within CSXT right-of-way.

J. Pipes and culverts within the live load influence shall conform to current AREMA Recommendations and ASTM 
Specifications. All such structures shall be designed to carry Cooper’s E-80 loading with diesel impact. Refer to CSX’s 
Design & Construction Standard Specifications for Pipeline Occupancies approved material types and specifications.

K. CSXT right-of-way shall not be utilized for retention, detention or settling basins. Also, the railroad embankment must 
not be used as any part of a detention pond structure.

L. Track roadbed fills shall not be used as dams or levees for retention of runoff.

M. Temporary sediment basins/traps shall not be constructed against track roadbed fill.

N. Formal approval of the proposed design, by the appropriate governmental agency having jurisdiction, shall be 
submitted to CSXT for their review and acceptance.

O. Pipes and culverts are not to be located within the limits of a turnout or nor closer than 45 feet (45’-0”) to any 
railroad bridge, building or any other important structure.

P. When excavation for a pipeline or other structure will be within the theoretical railroad embankment line of an 
adjacent track, interlocking steel sheet piling will be required to protect the track(s). Trench Boxes are prohibited for use 
on CSXT within the Theoretical Railroad Live Load Influence Zone. Please refer to the CSX Transportation, Construction 
Submission Criteria for further details regarding sheeting. 

Q. Blasting is not permitted on or adjacent to CSXT right-of-way without prior written approval from the Chief Engineer, 
CSXT.

R. Crossing of tracks at grade by equipment and personnel is prohibited except by prior arrangement with and as 
directed by, CSXT.

S. Temporary Track Supports may be required when jacking, boring or tunneling method of installation is used, and 
depending upon the size and location of the drainage crossing. The Agency’s contractor shall furnish and supply the 
CSX approved track supports, with the installation and removal performed by CSXT employees. The Agency shall 
reimburse CSXT for all costs associated with the installation and removal of the track supports.

T. Plans submitted to CSXT for approval shall be prepared by a Professional Engineer and should indicate design, 
suitable topographic plan, and outline of total drainage area.

U. If the drainage is to discharge into an existing drainage channel on CSXT’s right-of-way and/or through a drainage 
structure under CSXT’s track(s), the computations must include the hydraulic analysis of any existing ditch and/or 
structure.

V. Extension of pipes, culverts and other drainage structures previously installed under CSXT owned track shall be 
made with culvert or drainage structure having the same size, shape, and dimensions, as the existing pipe. In no case 
shall the existing drainage structure be extended so that the hydraulic capacity is decreased or obstructed. In some 
cases, it may be necessary to extend existing outlets with pipe or culvert of a larger size. Details of connections to 
mismatched culverts shall be submitted for CSXT approval.

W. Agency may be required to provide reasonable corrective measures to alleviate an existing drainage problem within 
CSXT property which may be affected by the proposed development. It shall be the responsibility of the Agency to 
obtain all drainage easements and permits. CSXT shall be indemnified and held harmless of any liability.

X. Agency is to provide information on groundwater recharge if infiltration is proposed adjacent to CSXT property. Soils 
testing and certification by a registered professional engineer shall be required.

Y. Emergency spillways discharging onto CSXT property are to be designed and constructed so that the basin berm is 
protected against erosion.

Z. Energy dissipating devices are to be placed at all outlets discharging to CSXT property.
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AA. Concrete end walls shall be placed at outlets discharging to CSXT property. All concrete outlet pipes on CSXT 
property must be equipped with a trash rack.

BB. Under no conditions shall any person be allowed to modify, alter or change a previously approved storm water 
management (SWM) facility discharging to CSXT property unless an approved alternate facility is approved by CSXT.

CC. Design of the drainage system, including alterations of the existing drainage system on CSXT right-of-way, is the 
responsibility of the Agency. Drainage shall not be diverted, directed toward CSXT, or increased in quantity without prior 
approval and agreement with CSXT.

DD. Supporting calculations must be provided for all proposed drainage and storm water management facilities that 
discharge onto or impact CSXT property.

EE. Occupancies shall be designed, and their construction shall be accomplished, so that adequate and uninterrupted 
drainage of CSXT’s rights-of way is maintained.

FF. If, in the course of construction, it may be necessary to block a ditch, pipe, or other drainage facility, temporary 
pipes, ditches, or other proposed drainage facilities shall be installed to maintain adequate drainage, as approved by 
CSXT. Upon completion of the Project, the temporary facilities shall be removed and the permanent facilities restored.

GG. Temporary and permanent erosion control and sedimentation (E&S) devices must be provided to prevent the flow 
of sediment onto and adjacent to CSXT property.

HH. The design shall take into account and provide upstream areas within the entire watershed in computing 
discharge, sizing of pipes, inlets, and other structures.

II. When applicable, Agency is to provide maintenance and operation of E&S/Storm water facilities.
 
III. PLANS

A. Plans shall include the following, but not limited to:

1.	 Existing property boundaries, easements, etc.

2.	 Existing drainage features and topography

3.	 Existing utility locations

4.	 Existing structures, tracks, roads, features, etc.

5.	 Existing topography including wetlands and all environmental features 

6.	 Delineate & Dimension proposed property acquisition or property easements

7.	 Dimension distances from all temporary and proposed E&S and storm water management facilities to CSXT’s  
	 property line and/or easement

8.	 Dimension distances from all temporary and proposed E&S and storm water management facilities to CSXT’s  
	 tracks

9.	 Dimension all temporary and proposed encroachments within CSXT’s property

10.	Show existing contours

11.	Provide TOR elevations

12.	Provide proposed contours, site grading and drainage facilities

13.	Provide proposed improvements, including easements and property lines and limit of disturbance
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14.	Details for all temporary and proposed drainage structures, SWM and E&S Best Management Practices  
	 (BMP) devices

15.	Detail proposed E&S, SWM, drainage collection & conveyance systems (pipes, ditches, etc.)

i. Provide location, size, slope & type of pipe. 

ii. Ditch cross sections

iii. Invert elevations

iv. Grate and rim elevations

16.	 If applicable, identify the 100-year floodplain if project is within a specified flood zone.

17.	Provide E&S Plans in compliance with all State and Local requirements.

18.	Signature and Seal of State Licensed PE

IV. CALCULATIONS & REPORTS
A. Design Calculations: 

1. Pre and post development Drainage Area Maps

i. Provide soils boundary lines & soil types

ii. Delineate drainage areas

iii. Time of Concentration (Tc) flow path

iv. Provide weighted CN and c-values (as applicable to design method)

2.	 Pre-development 100-year runoff volume and flows for all facilities draining to or on CSXT ROW 

3.	 Post-development 100-year runoff volume and flows for all facilities draining to or on to CSXT ROW 

i. Verify no increase in rate or quantity of runoff to CSXT property from Pre-Development conditions

ii. Provide hydraulic analysis (depth and velocity calculations) for all facilities draining to or on CSXT ROW  
(existing and proposed) and verify sufficient capacity for proposed flow is provided.

4.	 Design of proposed collection & conveyance systems (pipes, ditches, etc.)

i. CSXT requires capacity for a 100-year, 24 hour storm

ii. CSXT requires a minimum diameter of 24-inches for pipes within CSXT ROW

5. Provide all temporary and permanent E&S and SWM BMP calculations 

6. Signature and Seal of State Licensed PE

B. Project narrative/summary describing proposed improvements, drainage design, SWM and E&S methodologies, site 
soil and geological conditions (if known), flooding characteristics (if applicable) and State and Local requirements used 
to produce designs.

C. Recommended: Photographs of the site and adjacent CSXT property, as well as discharge locations and drainage 
facilities on CSXT property to receive runoff from the proposed development. 
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V. CONSTRUCTION SPECIFICATIONS
A. Construction shall be in accordance to the CSX Design & Construction Standard Specifications for Pipeline 
Occupancies, last revised February 24, 2010 or latest revision, under the Construction Requirements section.

B. All work on or near CSXT property shall be conducted in accordance with CSXT safety rules and regulations. 
Specifically all Agency’s employees and Contractors, while on CSXT property, shall be required to wear a hard hart, 
safety glasses with side shields, 6” lace up boots with a distinct heel, shirts with sleeves, and long pants; additional 
personal protective equipment may be required based on certain operations. The Contractor and its employees shall 
comply with the CSXT safety rules at all times while occupying CSXT’s property. Operations will be subject to CSXT 
inspection at any and all times. All personnel operating equipment must be qualified on it to perform task at hand.

C. For the installation of temporary or permanent shoring systems, including but not limited to soldier piles and lagging, 
and interlocked steel sheeting on or adjacent to CSXT’s right-of-way, the contractor may be required to submit a 
detailed track monitoring program for CSXT’s approval prior to performing any work near CSXT’s right-of-way. Please 
refer to CSX Transportation, Construction Submission Criteria for additional information. 

D. When water is known or expected to be encountered all plans and specifications must be submitted to the Engineer 
for approval before the process begins. Pumps of sufficient capacity to handle the flow shall be maintained at the site, 
provided the contractor has received approval from CSXT to operate them. Pumps in operation shall be constantly 
attended on a 24-hour basis until, in the sole judgment of CSXT, the operation can be safely halted. When dewatering, 
a process for monitoring for any settlement of track or structures must be in place.

E. If any track movement has occurred as determined by the Engineer, CSXT will be immediately notified. CSXT, at its 
sole discretion, shall have the right to immediately require all contractor operations to be ceased, have the excavated 
area immediately backfilled and/or determine what corrective action is required. Any corrective action required by CSXT 
or performed by CSXT including the monitoring of corrective action of the contractor will be at project expense.

F. Installation by the open cut method is not approved under CSXT’s mainline tracks, tracks carrying heavy tonnage or 
tracks carrying passenger trains. Also, open cut shall not be used within the limits of a highway/railroad grade crossing 
or its approaches, 25 feet (25’-0”) either side of traveled way, where possible.
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Soil and Water Management Policy
Public projects that generate soils from CSXT property must adhere to CSXT’s soil management policies. 
CSXT requires soils generated from its property to either be properly disposed in a CSXT approved disposal facility  
or reused on CSXT property. The management of soils generated from CSXT property should be planned for and  
properly permitted (if applicable) prior to initiating any work on CSXT property. 

Overview

n Soil Reuse: CSXT Environmental Department must review and approve reuse of soil on CSXT property. 

n Soil Disposal: If the soil cannot be reused on CSXT property, it must be properly disposed at a CSXT approved  
	 disposal facility. CSXT prohibits any contractor from taking soils for off property reuse. CSXT Environmental  
	 Department will handle waste characterization and profiling into an approved disposal facility. CSXT prohibits any  
	 environmental sampling on its property unless granted through a written Environmental Right of Entry or approved  
	 in writing by the CSXT Environmental Department. If Agency has arrangements with a disposal facility not approved  
	 by CSXT, Agency can request CSXT to evaluate the disposal facility. Request to evaluate alternate disposal facilities  
	 should take place prior to work being initiated on CSXT property.

n If dewatering is planned for a public project, CSXT Environmental Department must review and approve the  
	 dewatering plan prior to work being initiated on CSXT property. CSXT prohibits the discharge of water onto its  
	 property without prior approval. CSXT prohibits environmental sampling of groundwater or surface water unless  
	 granted through a written Environmental Right of Entry or approved in writing by the CSXT Environmental  
	 Department.

n It is the policy of CSXT that all materials discarded by or on behalf of CSXT will be managed in accordance with  
	 local, state and federal regulations as well as CSXT’s best management practices and sustainability goals. To ensure  
	 that these goals are achieved, CSXT has mechanisms in place to monitor waste management activities, capture  
	 the information necessary to ensure 100% compliance with local, state and federal requirements 100% of the time,  
	 and track progress in the CSXT sustainability program. These mechanisms also allow CSXT to complete reporting  
	 requirements to federal and state regulatory agencies and document CSXT’s progress toward its sustainability goals.

n Containment system, clean up and disposal of all paint and other material removed from a bridge: The clean-up  
	 and disposal of material from the surface preparation for painting and actual painting must comply with all appropriate  
	 regulations. The materials removed during the surface preparation must not impact the surrounding area including  
	 ground, water, or air impacts. Materials must not be stored on CSXT property.
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Trail Construction Under CSXT Bridges
Overview

A.	 Plan Requirements

1.	 Plans shall show all clearances between the proposed trail and the bridge structure. 

2.	 A canopy will be installed under the CSXT bridge, the minimum clearance between the top of the canopy  
	 and the underside of the bridge shall be 5 feet (5’-0”). The trail in the vicinity of the undergrade bridge  
	 must be able to be closed and the canopy removed as necessary to allow CSXT access to inspect and  
	 maintain the bridge. The trail must remain closed until the CSXT work is completed and the canopy and  
	 fencing is restored. CSXT will not be responsible for any damage to the portions of the canopy and  
	 fencing that occur due to CSXT inspection, maintenance, operations or other work. 

3.	 Provide the closure procedure for periods when the trail will require closure in the vicinity of the  
	 undergrade bridge due to CSXT inspection, maintenance or other operations. 

4.	 Provide fencing along the trail in the vicinity of the undergrade bridge to prevent trespassing near  
	 the active CSXT track area and facilities. Gates must be provided to readily permit CSXT access to the  
	 undergrade bridge areas from below the bridge. CSXT to provide lock. 

5.	 The canopy shall be adequately designed to sustain the impact of debris falling from the CSXT bridge.  
	 Debris with potential to fall includes but is not limited to tie plates which are approximately 18” x 8” x  
	 1-1/2” and weigh approximately 36.5 pounds. 

6.	 Please clearly show and label the CSXT right of way lines on the plans. 

7.	 A canopy shall extend at least 15 feet (15’-0”) beyond the bridge fascias on either side of the bridge. 

8.	 Provide details for signage to prevent trespassers from accessing the CSXT right of way. 

B.	 Construction Submittals

1.	 During construction, CSXT will review all submittals relating to the installation of the trail components in  
	 relation to the bridge structure.

Pedestrian Underpass Canopy Review Guidelines:

1. 	Designed to stop a 30 pound object dropped from the train (ex. a knuckle break from a coupler).  
Generally, a double layered ¾” plywood roof deck with corrugated metal covering or asphalt shingles.

	 The roof deck shall have a minimum 2% slope for drainage purposes, as well as to deflect falling objects off of the 
canopy structure and away from the pedestrian walkway.

2. 	Length of overhead protection required is generally determined by a 1:1 slope projected in each direction from a 
point 8 feet (8’-0”) above the outside rail of the overhead railroad track, down to the intersection of the 1:1 slope and 
the finished grade or a minimum of 25 feet (25’-0”) outside the limits of the railroad structure, both sides, whichever 
is greater. See Attachment A.

3. 	Pedestrian canopy must be 12 feet (12’-0”) below the bottom of the railroad bridge superstructure (girders, bracing, 
etc.) and 5 feet (5’-0”) clear of the substructure (piers, piling, etc.) to allow visual inspection and maintenance of all 
components of the railroad bridge.

4. 	Should CSX require additional access to the area under the tracks for maintenance and/or future bridge 
replacement, the owner is responsible for removal and reconstruction of the pedestrian canopy.
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