Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000012605
Contract ID: CNG122

Contract Location:

Tennessee

Department of Transportation
Estimate Summary to Contractor

Vendor Name: STANSELL ELECTRIC COMPANY, INC.

AT THE JUNCTIONS WITH US 70N (SR 24) IN MONTEREY

Contractor:

STANSELL ELECTRIC COMPANY, INC.
1630 Church Street Alley

Nashville, TN 37203-2995

Phone:

Estimate Paid: NO
Counties:
PUTNAM
Project Number
71100-3105-04 100.00

Current Contract Amount $
Original Contract Amount $

BID PCT

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Fed State Project Number

NA

592,687.20
592,687.20

R R A A AR

Total to Date
561,727.54
561,727.54

0.00
0.00
561,727.54
0.00

Estimate Number: 0011

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

1-40 Interchange Lighting at US 70N

R R - A A

Prev to Date This Estimate

561,727.54 $ 0.00
561,727.54 $ 0.00
0.00 $ 0.00
0.00 $ 0.00
561,727.54 $ 0.00
0.00 $ 0.00

Date: 09/26/2012

Pay Period: 05/01/2009
to: 05/28/2009

274.0 days
274.0 days
274.0 days
100.00 %
94.64 %
5.36 %
05/09/2008
05/21/2008
06/10/2008
07/01/2008
07/30/2008
03/31/2009
03/31/2009
04/15/2009

9/26/2012



Project Number

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

Total Adjusted Earnings

Retainage
Payment Due

Category

Number

0100 9002
0100 0010
0100 0020
0100 0030
0100 0040
0100 0050
0100 0060
0100 0070
0100 0080
0100 0090

Line
Item
Number

Item Code

108-07

209-08.01

712-01

712-04.01

712-06

712-08.03

714-03

714-03.01

714-03.02

714-05.02

$ 561,727.54 $ 561,727.54 $

$ 0.00 $ 0.00 $

$ 561,727.54 $ 561,727.54 $
Description Units Bid Qty
Supplemental Description Unit Price
LIQUIDATED DAMAGES DAY 0.000
$350.000
TEMPORARY FILTER BARRIER L.F. 13,000.000
$1.100
TRAFFIC CONTROL LS 1.000
$1,013.000
FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000
$30.000
SIGNS (CONSTRUCTION) S.F. 562.000
$7.100
ARROW BOARD (TYPE C) EACH 2.000
$200.000
JACKED OR BORED CONDUIT L.F. 470.000
$23.000
DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 11,200.000
$4.800
DIRECT BURIAL CONDUIT (3" PVC, SCHEDULE 40) L.F. 950.000
$5.400
PULL BOXES (TYPE A) EACH 29.000
$374.000

Qty

This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00
0.00
0.00

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

392.000

1.000

120.000

352.000

2.000

660.000

11,440.000

1,250.000

25.000

Total Amt

0.00

431.20

1,013.00

3,600.00

2,499.20

400.00

15,180.00

54,912.00

6,750.00

9,350.00

9/26/2012



71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

0200

0210

0220

0230

714-06.04

714-06.05

714-06.06

714-06.07

714-06.08

714-06.09

714-06.10

714-06.11

714-06.12

714-08.09

714-08.10

714-08.20

714-08.46

714-09.04

CABLE (1/C # 8 AWG)

CABLE (L/C # 6 AWG)

CABLE (1/C # 4 AWG)

CABLE (1/C # 2 AWG)

CABLE (DESCRIPTION)

(1/C #1/0 AWG)

CABLE (DESCRIPTION)
(1/C #2/0 AWG)

CABLE (DESCRIPTION)
(1/C #3/0 AWG)

CABLE (DESCRIPTION)
(1/C #6 AWG)

CABLE (DESCRIPTION)
(1/C #4 AWG)

LIGHT STANDARDS (DESCRIPTION)
(45" WITH TENON)

LIGHT STANDARDS (DESCRIPTION)
(120" HIGH MAST W/LOWERING DEVICE)

FOUNDATION (ONLY) FOR LIGHT STANDARD

FOUNDATION (ONLY) FOR HIGH MAST LIGHT
STANDARD

LUMINAIRES (400 WATT)

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

650.000
$0.600

3,150.000
$0.800

8,900.000
$1.100

6,700.000
$1.600

16,650.000
$2.300

7,100.000
$3.000

9,650.000
$3.600

12,000.000
$0.800

5,600.000
$1.100

41.000
$1,824.000

5.000
$21,848.000

41.000
$1,181.000

5.000
$6,339.000

41.000
$578.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

2,971.000

8,417.000

4,377.000

13,581.000

6,780.000

8,244.000

8,933.000

3,277.000

41.000

5.000

41.000

5.000

41.000

0.00

2,376.80

9,258.70

7,003.20

31,236.30

20,340.00

29,678.40

7,146.40

3,604.70

74,784.00

109,240.00

48,421.00

31,695.00

23,698.00

9/26/2012



71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

71100-3105-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0240

0250

0260

0270

0280

0290

0300

0310

9000

0320

9001

714-09.09

714-12.01

714-12.02

714-12.03

714-12.04

714-25

717-01

801-01

801-02

801-03

801-06

LUMINAIRES (DESCRIPTION)

(750 WATT CLEAR HPS - HIGH MAST)

CONTROL CENTER (NO. 1)

CONTROL CENTER (NO. 2)

CONTROL CENTER (NO. 3)

CONTROL CENTER (NO. 4)

ELECTRICAL CONNECTION

MOBILIZATION

SEEDING (WITH MULCH)

SEEDING (WITHOUT MULCH)

WATER (SEEDING & SODDING)

MULCH

EACH

LS

LS

LS

LS

EACH

LS

UNIT

UNIT

M.G.

UNIT

40.000
$767.000

1.000
$4,505.000

1.000
$4,505.000

1.000
$4,494.000

1.000
$4,483.000

4.000
$664.000

1.000
$15,420.000

21.000
$24.000

0.000
$10.800

2.000
$119.000

0.000
$14.400

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

40.000

1.000

1.000

1.000

1.000

4.000

1.000

98.610

0.000

0.000

0.000

30,680.00

4,505.00

4,505.00

4,494.00

4,483.00

2,656.00

15,420.00

2,366.64

0.00

0.00

0.00

9/26/2012



