
Job No. 50349     
HYPOTHETICAL ENGINEERING CO., INC.     

Inv. No. 0254                    
Consulting Engineers

1000 Jackson Blvd., Chattanooga, TN  37110-1234

PH:  (423) 247-2011

January 7, 2003

Tennessee Dept. of Transportation
Agreement No. 9260 

Jeff Jones 
Work Order # (If Applicable)

Civil Engineering Director 
PIN 123456.00:   I-240-1(144)14,
Design Division, Suite 1300
79006-1131-44, 79008-1127-44
James K. Polk Building
PIN 123457.00: I-55-1(67)0, 

Nashville, TN  37243-0348
79004-1121-44, 79005-1128-44

Project Monitor: John Doe
For professional services relative to project I-240 from Carter Blvd. to Smith Rd., SHELBY COUNTY

Progress Billing No. 11 – Final
December 31, 2003
SUMMARY

Contract Ceiling:  $300,000.00

Total Invoiced through December 31, 2003
$300,000.00


Less 2% Retainage
    ---0---
Balance
$300,000.00


Less amount previously invoiced
 294,000.00
AMOUNT DUE THIS INVOICE (TOTAL RETAINAGE WITHHELD)
$  6,000.00


I, the undersigned, do hereby certify that the above invoice is true and correct to the best of my knowledge and that payment has not been received or costs previously invoiced.



          By ______(Principal's Signature)________

(Principal's typed name and title)




Revised 1/13/03 – WORD 97 format 
EXAMPLE – Retainage Invoice





INCLUDE ONLY RETAINAGE ON THIS TYPE INVOICE DUE TO DIFFERENT PROCESSING BY TDOT.





NOTE:  RETAINAGE INVOICES MUST BE REVIEWED BY OUR EXTERNAL AUDITING STAFF BEFORE PAYMENT.  THUS, OUR NORMAL PROCESSING IS INTERUPTED ON THESE TYPE INVOICES CAUSING PAYMENT TO BE SOMEWHAT DELAYED COMPARATIVELY SPEAKING.





NOTE





PLEASE SUBMIT YOUR INVOICE FOR RETAINAGE AS SOON AS POSSIBLE AFTER ALL YOUR WORK IS COMPLETED UNLESS OTHERWISE INSTRUCTED BY TDOT PERSONNEL.




















