
Job No. 50349     HYPOTHETICAL ENGINEERING CO., INC.     Inv. No. 0254

Consulting Engineers

1000 Jackson Blvd., Chattanooga, TN  37110-1234

PH:  (423) 247-2011
Tennessee Dept. of Transportation
August 4, 1999

Jeff Jones

Civil Engineering Director

Design Division, Suite 1300
Agreement No. 9260

James K. Polk Building
Work Order # (If Applicable)

Nashville, TN  37243-0348

For professional services relative to project I-240-1(144)14, 79006-1131-44, 79008-1127-44, I-55-1(67)0, 79004-1121-44, 79005-1128-44, I-240 from

Carter Blvd. to Smith Rd., Shelby Co.

Progress Billing No. 11 – Final
July 31, 1999
SUMMARY

Contract Ceiling:  $300,000.00

Total Invoiced through July 31, 1999
$300,000.00


Less 2% Retainage
    ---0---
Balance
$300,000.00


Less amount previously invoiced
 294,000.00
AMOUNT DUE THIS INVOICE (TOTAL RETAINAGE WITHHELD)
$  6,000.00


I, the undersigned, do hereby certify that the above invoice is true and correct to the best of my knowledge and that payment has not been received or costs previously invoiced.



          By ______(Principal's Signature)________

(Principal's typed name and title)




Revised 6/29/99 – WORD 97 format 
EXAMPLE – Retainage Invoice





INCLUDE ONLY RETAINAGE ON THIS TYPE INVOICE DUE TO DIFFERENT PROCESSING BY TDOT.





NOTE:  RETAINAGE INVOICES MUST BE REVIEWED BY OUR EXTERNAL AUDITING STAFF BEFORE PAYMENT.  THUS, OUR NORMAL PROCESSING IS INTERUPTED ON THESE TYPE INVOICES CAUSING PAYMENT TO BE SOMEWHAT DELAYED COMPARATIVELY SPEAKING.





NOTE





PLEASE SUBMIT YOUR INVOICE FOR RETAINAGE AS SOON AS POSSIBLE AFTER ALL YOUR WORK IS COMPLETED UNLESS OTHERWISE INSTRUCTED BY TDOT PERSONNEL.








