
9/19/2016 20160919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

CNP296 Pay Period:  9/19/2016Contract: Estimate Number: 0010 to  09/19/2016Estimate Type: Progress Estimate Approved:No

Whaley & Sons, Inc.Contractor:

Contractor's
Address:

P O Box 10
Kodak,  TN   37764

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

02/25/2016

%

$0.00

234.0

235.0

235.0

100.43

%Percent Complete($):

%Percent Behind:

BLOUNT

9.97

Date Notice to Proceed: 01/29/2016

09/18/2016

$1,480,446.42

$1,395,994.75

$1,305,315.44 $1,416.80$1,303,898.64

$0.00

$-1,089.51Test Report Payment Adjustments:

$1,304,225.93 $1,302,809.13 1,416.80

$1,305,315.44 $1,416.80$1,303,898.64

$0.00 $0.00

$-1,089.51 $0.00

$0.00 $0.00

The grading, drainage and paving on S.R. 115 at S.R. 333

90.46

20160919

Project(s): 05005-3242-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP/STP-H-115(47)100.00 6742421,416.8005005-3242-94 75The grading, drainage and paving on S.R. 115 at S.R. 333 (To

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05005-3242-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,150.00

0.000

1.000

$0.00

$18,150.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

05005-3242-94 0100 9512 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

105-01.50 CONSTRUCTION LAYOUT/Catch
Basin staking for plan revision
locations

05005-3242-94 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

05005-3242-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-3,607.02-3,607.020

0.000.000

05005-3242-94 0110 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

05005-3242-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-9,424.37-9,424.370

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0005005-3242-94 0110 9517 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,896.06

0.000

1.000

$0.00

$2,896.06

109-05.01 ELIMINATED OR ALTERED
ITEM/607-03.02

05005-3242-94 0110 9518 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.71

0.000

1.000

$0.00

$125.71

109-05.02 ELIMINATED OR ALTERED
ITEM/607-02.02

05005-3242-94 0110 9519 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,865.88

0.000

1.000

$0.00

$1,865.88

109-05.03 ELIMINATED OR ALTERED
ITEM/611-12.02

05005-3242-94 0110 9520 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $531.08

0.000

0.000

$0.00

$0.00

109-05.04 ELIMINATED OR ALTERED
ITEM/Catchbasin curb iron and grate

05005-3242-94 0110 9521 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $219.00

0.000

1.000

$0.00

$219.00

109-05.05 ELIMINATED OR ALTERED
ITEM/Delivery charge

05005-3242-94 0100 9522 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,115.44

0.000

1.000

$0.00

$18,115.44

109-05.06 ELIMINATED OR ALTERED
ITEM/Idle Equipment

05005-3242-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,000.00

0.000

1.000

$0.00

$29,000.00

201-01 CLEARING AND GRUBBING

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10460.33 3,298.783,298.78 0.000.0005005-3242-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,976.000 $15.00

0.000

3,298.779

$0.00

$49,481.69

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

05005-3242-94 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

05005-3242-94 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,300.000 $33.50

0.000

3,978.590

$0.00

$133,282.77

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

05005-3242-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,661.000 $25.00

0.000

183.300

$0.00

$4,582.50

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

05005-3242-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $15.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

05005-3242-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

633.000 $5.00

0.000

0.000

$0.00

$0.00

203-04.02 STRIPPING & STOCKPILE
TOPSOIL

05005-3242-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

111.130

$0.00

$2,500.43

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05005-3242-94 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $10.00

0.000

0.000

$0.00

$0.00

203-06 WATER

05005-3242-94 0100 9523 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

36.000

$0.00

$9,000.00

204-06.01 FLOWABLE FILL
(GENERAL)/Backfill material
between existing and new curb

05005-3242-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $1.00

0.000

5.000

$0.00

$5.00

209-05 SEDIMENT REMOVAL

05005-3242-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $5.00

0.000

542.000

$0.00

$2,710.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

05005-3242-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $2.00

0.000

404.000

$0.00

$808.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

05005-3242-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.00

0.000

5.000

$0.00

$1,750.00

209-08.07 ROCK CHECK DAM PER

05005-3242-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

1.000

$0.00

$500.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05005-3242-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $500.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

05005-3242-94 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $10.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

05005-3242-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $600.00

0.000

0.000

$0.00

$0.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

05005-3242-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $350.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

05005-3242-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $21.00

0.000

5,012.860

$0.00

$105,270.06

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

05005-3242-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $25.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

05005-3242-94 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

341.360

$0.00

$9,216.72

303-10.04 MINERAL AGGREGATE (SIZE   )/
(Size 4)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05005-3242-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $120.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

05005-3242-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,095.000 $78.00

0.000

803.300

$0.00

$62,657.40

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

05005-3242-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $760.00

0.000

3.150

$0.00

$2,394.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

05005-3242-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $72.00

0.000

95.260

$0.00

$6,858.72

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

05005-3242-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $155.00

0.000

301.030

$0.00

$46,659.65

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

05005-3242-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-1,167.42-1,167.420

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05005-3242-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

05005-3242-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

05005-3242-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $660.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

05005-3242-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $190.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

05005-3242-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $665.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

05005-3242-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

05005-3242-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 50.5950.59 0.000.0005005-3242-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $187.00

0.000

50.590

$0.00

$9,460.33

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

05005-3242-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $160.00

0.000

49.060

$0.00

$7,849.60

411-01.10 ACS MIX(PG64-22) GRADING D

05005-3242-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $100.00

0.000

1,356.150

$0.00

$135,615.00

411-02.10 ACS MIX(PG70-22) GRADING D

05005-3242-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-1,204.99-1,204.990

0.000.000

05005-3242-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

05005-3242-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05005-3242-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

05005-3242-94 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $5,200.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

05005-3242-94 0100 0320 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $5,000.00

0.000

0.253

$0.00

$1,265.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

05005-3242-94 0100 0330 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.250 $3,800.00

0.000

0.156

$0.00

$592.80

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

05005-3242-94 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $65.00

0.000

0.000

$0.00

$0.00

415-01.03 COLD PLANING BITUMINOUS
PAVEMENT

05005-3242-94 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,008.000 $52.00

0.000

895.500

$0.00

$46,566.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(Wall No. 1)

05005-3242-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $55.00

0.000

102.250

$0.00

$5,623.75

607-02.02 15" CONCRETE PIPE
CULVERT(CLASS III)

05005-3242-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

769.000 $65.00

0.000

791.625

$0.00

$51,455.63

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 2.002.00 0.000.0005005-3242-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

2.000

$0.00

$7,000.00

611-02.10 JUNCTION BOX, TYPE 1

05005-3242-94 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,450.00

0.000

1.000

$0.00

$1,450.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

05005-3242-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,500.00

0.000

2.000

$0.00

$9,000.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

05005-3242-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

05005-3242-94 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

611-28.01 CATCH BASINS, TYPE 28, 0' - 4'
DEPTH

05005-3242-94 0100 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,100.00

0.000

1.000

$0.00

$4,100.00

611-28.02 CATCH BASINS, TYPE 28, > 4' - 8'
DEPTH

05005-3242-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

2.000

$0.00

$7,000.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

126.85 98.0698.06 0.000.0005005-3242-94 0100 0420 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $265.00

0.000

98.059

$0.00

$25,985.64

701-03 CONCRETE MEDIAN PAVEMENT

05005-3242-94 0100 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $500.00

0.000

84.970

$0.00

$42,485.00

702-01 CONCRETE CURB

05005-3242-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $17.60

0.000

1,025.000

$0.00

$18,040.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

05005-3242-94 0100 9515 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.00

0.000

109.375

$0.00

$2,843.75

705-02.20 SINGLE GUARDRAIL (TYPE 2)
LONG POST (6 FT-9 FT)

05005-3242-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.40

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

05005-3242-94 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.00

0.000

25.000

$0.00

$975.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)

05005-3242-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $715.00

0.000

2.000

$0.00

$1,430.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0005005-3242-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,750.00

0.000

1.000

$0.00

$2,750.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

05005-3242-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $4,950.00

0.000

10.000

$0.00

$49,500.00

705-08.10 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2

05005-3242-94 0100 9516 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $89.25

0.000

3.000

$0.00

$267.75

706-10.26 ROUNDED END ELEMENT

05005-3242-94 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $35.00

0.000

40.610

$0.00

$1,421.35

709-05.05 MACHINED RIP-RAP (CLASS A-3)

05005-3242-94 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

52.240

$0.00

$1,828.40

709-05.06 MACHINED RIP-RAP (CLASS A-1)

05005-3242-94 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

20.940

$0.00

$732.90

709-05.08 MACHINED RIP-RAP (CLASS B)

05005-3242-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $22.00

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05005-3242-94 0100 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.00

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

05005-3242-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,320.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

05005-3242-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,320.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

05005-3242-94 0100 0540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $70,000.00

0.000

1.000

$0.00

$70,000.00

712-01 TRAFFIC CONTROL

05005-3242-94 0100 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

6.000

$0.00

$6,000.00

712-01.03 LANE CLOSURE(NIGHT WORK)

05005-3242-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $31.00

0.000

3,302.001

$0.00

$102,362.03

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

05005-3242-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $38.00

0.000

306.000

$0.00

$11,628.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 164.00164.00 0.000.0005005-3242-94 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.00

0.000

164.000

$0.00

$2,132.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

05005-3242-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $40.00

0.000

12.000

$0.00

$480.00

712-05.03 WARNING LIGHTS (TYPE C)

05005-3242-94 0100 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

804.000 $7.50

0.000

968.000

$0.00

$7,260.00

712-06 SIGNS (CONSTRUCTION)

05005-3242-94 0100 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

712-08.03 ARROW BOARD (TYPE C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95100100

-1,000.00-1.000

0.000.000

05005-3242-94 0100 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,540.00

0.920

2.000

$1,416.80

$3,080.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

05005-3242-94 0100 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $4.00

0.000

224.100

$0.00

$896.40

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

387.00 81.0081.00 0.000.0005005-3242-94 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.00

0.000

81.000

$0.00

$3,159.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

05005-3242-94 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

875.000 $4.50

0.000

571.000

$0.00

$2,569.50

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

05005-3242-94 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $9.35

0.000

176.225

$0.00

$1,647.70

713-11.03 2 1/2" DIA ROUND STEEL TUBE
SIGN POST

05005-3242-94 0100 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

801.000 $10.00

0.000

715.241

$0.00

$7,152.41

713-11.05 SQUARE TUBE SIGN SUPPORT

05005-3242-94 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $465.00

0.000

17.000

$0.00

$7,905.00

713-11.21 P POST SLIP BASE

05005-3242-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $525.00

0.000

5.000

$0.00

$2,625.00

713-11.23 ROUND POST SLIP BASE

05005-3242-94 0100 0660 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

171.000 $15.00

0.000

166.984

$0.00

$2,504.76

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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Estimate Summary to Contractor Report
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

149.46 146.01146.01 0.000.0005005-3242-94 0100 0670 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $16.50

0.000

146.010

$0.00

$2,409.17

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

05005-3242-94 0100 0680 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

1.000

$0.00

$550.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

05005-3242-94 0100 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.00

0.000

202.000

$0.00

$2,222.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

05005-3242-94 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $39.00

0.000

6.000

$0.00

$234.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

05005-3242-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $39.00

0.000

27.000

$0.00

$1,053.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

05005-3242-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $39.00

0.000

206.000

$0.00

$8,034.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

05005-3242-94 0100 0720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $16.25

0.000

252.555

$0.00

$4,104.02

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.0012.00 0.000.0005005-3242-94 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $11.00

0.000

12.000

$0.00

$132.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

05005-3242-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $132.00

0.000

8.000

$0.00

$1,056.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

05005-3242-94 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

555.000 $8.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

05005-3242-94 0100 0760 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $10.00

0.000

36.000

$0.00

$360.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

05005-3242-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00

0.000

3.000

$0.00

$600.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

05005-3242-94 0100 0780 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

05005-3242-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,800.000 $0.25

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)
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05005-3242-94 0100 0800 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $700.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

05005-3242-94 0100 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.60

0.000

16,830.000

$0.00

$10,098.00

716-05.50 PAINTED PAVEMENT
MARKINGS(8" LINE)

05005-3242-94 0100 9506 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,900.00

0.000

2.946

$0.00

$8,543.40

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

05005-3242-94 0100 0810 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.250 $3,575.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

05005-3242-94 0100 0820 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,400.00

0.000

2.767

$0.00

$14,941.80

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

05005-3242-94 0100 0830 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.250 $2,500.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

05005-3242-94 0100 0840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $64,350.00

0.000

1.000

$0.00

$64,350.00

717-01 MOBILIZATION
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0.00 1.001.00 0.000.0005005-3242-94 0100 9511 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

717-01.75 ADDITIONAL MOBILIZATION/Rogers
Group : Tack Truck, Pavers, Rollers,

05005-3242-94 0100 0850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $3.00

0.000

55.560

$0.00

$166.68

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

05005-3242-94 0100 0860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $3.00

0.000

1,314.660

$0.00

$3,943.98

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

05005-3242-94 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,910.000 $4.50

0.000

580.000

$0.00

$2,610.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

05005-3242-94 0100 0880 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $50.00

0.000

120.120

$0.00

$6,006.00

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08800100

-89.50-1.790

0.000.000

05005-3242-94 0100 0890 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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3936.77 2,066.552,066.55 0.000.0005005-3242-94 0100 0900 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,370.000 $1.75

0.000

2,066.550

$0.00

$3,616.46

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09000100

-0.010.000

0.000.000

V47 - TSMR *END OF REPORT*
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